

ANNUAL PROCUREMENT PLAN FOR WORKS (TURNKEY)

FY -2024-2025

Ministry of Energy & Mineral Resources /Power
Bangladesh Rural Electrification Board

Budget :

Annual Development Budget 2024-2025

Ministry/ Division :

Agency :

Project Director

Project/Programme Name & Code :

Conversion of Overhead Distribution Network into Underground Electric
Distribution Network Under Dhaka PBS-4 (Phase-1) Project

Total	150299.98
Fund of	
Project in	GOB
Lac Tk.	0.00
	BREB Own
	150299.98

Package No.	Sub-Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract (in days)	Total Time (in days)
UGDN-W-03	Lot-1	TURNKEY CONTRACT FOR DESIGN, SUPPLY, CARRYING, INSTALLATION, TESTING & COMMISSIONING OF UNDERGROUND CABLE, TRANSFORMER, RMU AND OTHER RELATED ACCESSORIES IN DHAKA PBS-4 AREA (PART OF SHUVADDA, TEGHARIA UNION)	Ckt Km	108	One Stage Two Envelope Tendering Method (NCT)	CCGP	REB Own Fund	51,747.16	Planned Dates	15-Jul-24	19-Aug-24	16-Sep-24	30-Sep-24	7-Oct-24	4-Nov-24	4-Nov-27	
									Planned Days		35	28	14	7	28	1095	1207
									Actual Dates								
	Lot-2	TURNKEY CONTRACT FOR DESIGN, SUPPLY, CARRYING, INSTALLATION, TESTING & COMMISSIONING OF UNDERGROUND CABLE, TRANSFORMER, RMU AND OTHER RELATED ACCESSORIES IN DHAKA PBS-4 AREA (PART OF SHUVADDA, AGANAGAR, ZINZIRA UNION)	Ckt Km	136	One Stage Two Envelope Tendering Method (NCT)	CCGP	REB Own Fund	65,163.08	Planned Dates	15-Jul-24	19-Aug-24	16-Sep-24	30-Sep-24	7-Oct-24	4-Nov-24	4-Nov-27	
Planned Days										35	28	14	7	28	1095	1207	
Actual Dates																	
UGDN-W-04	Lot-1	TURNKEY CONTRACT FOR DESIGN, SUPPLY, CARRYING, INSTALLATION, TESTING & COMMISSIONING OF UNDERGROUND CABLE, TRANSFORMER, RMU AND OTHER RELATED ACCESSORIES IN DHAKA PBS-4 AREA (PART OF SHUVADDA & KONDA UNION)	Ckt Km	54	One Stage Two Envelope Tendering Method (NCT)	CCGP	REB Own Fund	21,476.51	Planned Dates	15-Jul-24	19-Aug-24	16-Sep-24	30-Sep-24	7-Oct-24	4-Nov-24	4-Nov-27	
									Planned Days		35	28	14	7	28	1095	1207
									Actual Dates								
TOTAL									138,386.75								

[Signature]
27.06.24
Md. Akhtaruzzaman
Deputy Director (Tech)
Conversion Of Oh To Ug Project-1
BREB, Dhaka

[Signature]
29/6/28
Md. Golam Rabbani
Project Director
Conversion of OH To UG Project-1
BREB, Dhaka

[Signature]
29/6/2028
(মোঃ আব্দুর রহিম মল্লিক)
প্রধান প্রকৌশলী (প্রকল্প)
বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড, ঢাকা।

[Signature]
27.6.24.
(দেবানীষ চক্রবর্তী)
সদস্য (বিতরণ ও পরিচালন)
বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড, ঢাকা।