

ANNUAL PROCUREMENT PLAN FOR GOODS, 2025-2026

Ministry/ Division

Ministry of Energy & Mineral Resources / Power

Agency

Bangladesh Rural Electrification Board

Total TK. In lac

3,824.320

Procuring Entity Name & Code

Directorate of Procurement, BREB

Project Name & Code

BREB Own Fund

Bid Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Lac)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BREB-OWNFund-G-4	Power Transformer Testing Set	Nos.	1	OTM (NCT)	BREB	BREB	1,160.000	Planned Dates	08-Aug-24	05-Sep-24	26-Sep-24	24-Oct-24	31-Oct-24	28-Nov-24		04-Sep-25
								Planned Days	0	28	21	28	7	28		280
								Actual Dates	27-Apr-25	26-May-25						
							1,160.000									
BREB-OWNFund-G-14	Insulation Tester, Clamp-on Meter, Oil test Set	Nos.	36	e-gp OTM (NCT)	Member	BREB	212.80	Planned Dates	01-Oct-25	22-Oct-25	05-Nov-25	12-Nov-25	19-Nov-25	17-Dec-25		22-Jul-26
								Planned Days	0	21	14	7	7	28		217
								Actual Dates								
							212.80									
BREB-OWNFund-G-15	Fuse Link Test Set	Nos.	1	e-gp OTM (NCT)	Add. CE	BREB	27.30	Planned Dates	01-Sep-25	15-Sep-25	29-Sep-25	06-Oct-25	13-Oct-25	10-Nov-25		08-Jun-26
								Planned Days	0	14	14	7	7	28		210
								Actual Dates								
							27.30									
BREB-OWNFund-G-21	Super of Super Enamel Wire Test System	Nos.	1	e-gp OTM (NCT)	Member	BREB	268.32	Planned Dates	01-Sep-25	22-Sep-25	06-Oct-25	13-Oct-25	20-Oct-25	17-Nov-25		20-Jul-26
								Planned Days	0	21	14	7	7	28		245
								Actual Dates								
							268.32									
BREB-OWNFund-G-22	Hot Set Test Apparatus	Nos.	1	e-gp OTM (NCT)	Dir	BREB	14.00	Planned Dates	01-Sep-25	15-Sep-25	29-Sep-25	06-Oct-25	13-Oct-25	10-Nov-25		08-Jun-26
								Planned Days	0	14	14	7	7	28		210
								Actual Dates								
							14.00									
BREB-OWNFund-G-23	Specimen Slicing & Dumbbell Cutting Machine	Nos.	1	e-gp OTM (NCT)	Dir	BREB	16.50	Planned Dates	01-Sep-25	15-Sep-25	29-Sep-25	06-Oct-25	13-Oct-25	10-Nov-25		08-Jun-26
								Planned Days	0	14	14	7	7	28		210
								Actual Dates								
							16.50									
BREB-OWNFund-G-24	Metal Analyzing Test Set	Nos.	1	OTM (NCT)	Member	BREB	351.36	Planned Dates	08-Aug-24	29-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24		29-May-25
								Planned Days	0	21	14	7	7	28		217
								Actual Dates	27-Apr-25	26-May-25						
							351.36									

MD Masud

San

Per

Queret

As

Bid Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BREB-OWNFund-G-25	Universal Testing Machine, 25 kN & 50kN	Nos.	2	e-gp OTM (NCT)	Chief Engineer	BREB	77.00	Planned Dates	01-Oct-25	15-Oct-25	29-Oct-25	05-Nov-25	12-Nov-25	10-Dec-25		08-Jul-26
								Planned Days	0	14	14	7	7	28		210
								Actual Dates								
							77.00									
BREB-OWNFund-G-26	Horizontal Testing Machine	Nos.	1	e-gp OTM (NCT)	Chief Engineer	BREB	107.13	Planned Dates	01-Oct-25	15-Oct-25	29-Oct-25	05-Nov-25	12-Nov-25	10-Dec-25		08-Jul-26
								Planned Days	0	14	14	7	7	28		210
								Actual Dates								
							107.13									
BREB-OWNFund-G-28	Impulse Generator Test System	Nos.	1	e-gp OTM (NCT)	Member	BREB	378.96	Planned Dates	01-Oct-25	22-Oct-25	05-Nov-25	12-Nov-25	19-Nov-25	17-Dec-25		22-Jul-26
								Planned Days	0	21	14	7	7	28		217
								Actual Dates								
							378.96									
BREB-OWNFund-G-30	System Protection Relay Test Set	Nos.	8	e-gp OTM (NCT)	BREB	BREB	1,000.000	Planned Dates	01-Oct-25	22-Oct-25	05-Nov-25	12-Nov-25	19-Nov-25	17-Dec-25		22-Jul-26
								Planned Days	0	21	14	7	7	28		217
								Actual Dates								
							1,000.000									
BREB-OWNFund-G-31	Wood Preservatives Analyzer with accessories	Nos.	3	e-gp OTM (NCT)	Member	BREB	210.95	Planned Dates	01-Oct-25	22-Oct-25	05-Nov-25	12-Nov-25	19-Nov-25	17-Dec-25		22-Jul-26
								Planned Days	0	21	14	7	7	28		217
								Actual Dates								
							210.95									
	Grand Total						3,824.32									


 22/07/25
 (মোঃ নাজমুল হাসান হাওলাদার)
 সহকারী প্রকৌশলী
 এমপিএসএস পরিদপ্তর, বাণবিভাগ, ঢাকা।


 22.07.25
 (মোঃ শাকিল হাসান)
 উপ-পরিচালক (কারিগরি) চক্ষ
 এমপিএসএস পরিদপ্তর, বাণবিভাগ, ঢাকা।


 22/07/25
 (মোঃ শরিফুল ইসলাম)
 উপ-পরিচালক (কারিগরি)
 এমপিএসএস পরিদপ্তর, বাণবিভাগ, ঢাকা।


 22/07/25
 Arman Ahsan
 Director (Finance)
 Directorate of Procurement
 Bangladesh Rural Electrification Board