

০২০৮/১১/৫৮



(মোহাম্মদ সাহাবুদ্দিন খান)
উপ-প্রকল্প পরিচালক
গ্রামীণ জীবনমান উন্নয়নে বিদ্যুৎ শক্তি
বাপরিবা চাকী।

REVISED ANNUAL PROCUREMENT PLAN (GOODS)
FY-2020-2021

Ministry/ Division :

Ministry of Power, Energy & Mineral Resources /Power

Agency :

Bangladesh Rural Electrification Board

Procuring Entity Name & Code :

Project Director

Project/ Programme Name & Code :

Translating Electricity Supply into Improvements of Rural Households

Project Cost (Proposed RTAPP)																	
Fund In		GoB		61.35													
Lakh Taka		PA		1696.20													
		BREB		55.40													

Project/ Programme Name & Code :																	
Translating Electricity Supply into Improvements of Rural Households																	
Package No.	Sub-Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invitel/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		Equipment for Tailoring business development							Planned Dates	6-Dec-20	16-Dec-20	23-Dec-20	30-Dec-20	6-Jan-21	21-Jan-21		7-Mar-21
TES-G-7	-		Set	127	RFQ	HOPE	ADB	81.22	Planned Days	-	10	7	7	7	15	46	45
									Actual Dates								
		Sub-Total (A)		127				81.22									
TES-G-8	-	Equipment for agri-equipment rental business development	Set	18	RFQ	HOPE	ADB	84.60	Planned Dates	30-Nov-20	10-Dec-20	17-Dec-20	24-Dec-20	31-Dec-20	15-Jan-21		16-Mar-21
									Planned Days	-	10	7	7	7	15	46	60
									Actual Dates								
		Sub-Total (B)		18				84.60									
TES-G-9	-	Equipment for Computer service/ ICT business development	Set	44	RFQ	HOPE	ADB	66.65	Planned Dates	30-Nov-20	10-Dec-20	17-Dec-20	24-Dec-20	31-Dec-20	15-Jan-21		16-Mar-21
									Planned Days	-	10	7	7	7	15	46	60
									Actual Dates								
		Sub-Total (C)		44				66.65									
TES-G-10	Lot 1 & 2	Equipment for Mobile servicing business development	Set	46	RFQ	HOPE	ADB	45.83	Planned Dates	6-Dec-20	16-Dec-20	23-Dec-20	30-Dec-20	6-Jan-21	21-Jan-21		22-Mar-21
									Planned Days	-	10	7	7	7	15	46	60
									Actual Dates								
		Sub-Total (D)		46				45.83									
TES-G-11	Lot 1& 2	Equipment for Beauty Parlour business development	Set	16	RFQ	HOPE	ADB	13.09	Planned Dates	6-Dec-20	16-Dec-20	23-Dec-20	30-Dec-20	6-Jan-21	21-Jan-21		22-Mar-21
									Planned Days	-	10	7	7	7	15	46	60
									Actual Dates								
		Sub-Total (E)		16				13.09									
TES-G-12	-	Equipment for Fish preservation business development	No	4	RFQ	HOPE	ADB	22.68	Planned Dates	6-Dec-20	16-Dec-20	23-Dec-20	30-Dec-20	6-Jan-21	21-Jan-21		22-Mar-21
									Planned Days	-	10	7	7	7	15	46	60
									Actual Dates								
		Sub-Total (F)		4				22.68									

22/01/2020
শাহীন আহমদ
প্রকল্প পরিচালক
গ্রামীণ জীবনমান উন্নয়নে বিদ্যুৎ শক্তি
বাপসবিবা, ঢাকা।

22/01/2020
আব্দুল্লাহ আল মামুন খান
উপ-প্রকল্প পরিচালক
গ্রামীণ জীবনমান উন্নয়নে বিদ্যুৎ শক্তি
বাপসবিবা, ঢাকা।

Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		Equipment for Bakery business development							Planned Dates	30-Nov-20	10-Dec-20	17-Dec-20	24-Dec-20	31-Dec-20	15-Jan-21		16-Mar-21
TES-G-13	-		Set	14	RFQ	HOPE	ADB	35.70	Planned Days	-	10	7	7	7	15	46	60
									Actual Dates								
		Sub-Total (H)		14				35.70									
TES-G-14	-	Equipment for Charcoal Briquette Making business development	No	6	RFQ	HOPE	ADB	26.52	Planned Dates	6-Dec-20	16-Dec-20	23-Dec-20	30-Dec-20	6-Jan-21	21-Jan-21	46	60
									Planned Days	-	10	7	7	7	15		
									Actual Dates								
		Sub-Total (I)		6				26.52									
TES-G-15	-	Equipment for Oil Production business development	No	12	RFQ	HOPE	ADB	29.88	Planned Dates	30-Nov-20	10-Dec-20	17-Dec-20	24-Dec-20	31-Dec-20	15-Jan-21	46	60
									Planned Days	-	10	7	7	7	15		
									Actual Dates								
		Sub-Total (J)		12				29.88									
TES-G-16	-	Equipment for Grinding Mill & Spice business development	No	20	RFQ	HOPE	ADB	38.00	Planned Dates	30-Nov-20	10-Dec-20	17-Dec-20	24-Dec-20	31-Dec-20	15-Jan-21	46	60
									Planned Days	-	10	7	7	7	15		
									Actual Dates								
		Sub-Total (K)		20				38.00									
TES-G-17	-	Equipment for Fish Feed production business development	No	13	RFQ	HOPE	ADB	16.51	Planned Dates	6-Dec-20	16-Dec-20	23-Dec-20	30-Dec-20	6-Jan-21	21-Jan-21	46	60
									Planned Days	-	10	7	7	7	15		
									Actual Dates								
		Sub-Total (L)		13				16.51									
TES-G-18	-	Equipment for Poultry feed production & Incubator farm business development	Set	15	RFQ	HOPE	ADB	33.60	Planned Dates	30-Nov-20	10-Dec-20	17-Dec-20	24-Dec-20	31-Dec-20	15-Jan-21	46	60
									Planned Days	-	10	7	7	7	15		
									Actual Dates								
		Sub-Total (M)		15				33.60									
		Total (A to M)						494.27									

২৯/১১/২০২০

২০২০.১১.২৯

মহাম্মদ হোসেন আমান খান
উপ-প্রকল্প পরিচালক
প্রাথমিক জীবনান উন্নয়নে বিদ্যুৎ শক্তি

(শারমিন মাহমুদ)
প্রকল্প পরিচালক
প্রাথমিক জীবনান উন্নয়নে বিদ্যুৎ শক্তি
বাপবিরো, ঢাকা।