

ANNUAL PROCUREMENT PLAN 2025-26 (FOR GOODS)


Ministry/Division	Ministry of Power, Energy & Mineral Resources/ Power Division
Agency	Bangladesh Rural Electrification Board (BREB)
Procuring Entity Name & Code	Director, Directorate of Renewable Energy

Budget: PBS Fund

Package No.	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
BREB/RED/ ROOFTOP SOLAR SYSTEM/ DPBS1F, DPBS3F & MkPBS -GR 01	Turnkey Contract for Design, Supply, Installation, Testing & Commissioning of 678 kWp Rooftop Solar System at PBS HQ, O&M and E&C Building, Store Shed, DOHS Indoor S/S, Ghorapir Indoor S/S, Birulia Indoor S/S, Ifad Indoor S/S, Incepta Indoor S/S, Ibne Sina Indoor S/S, Boroibari Indoor S/S, Hi-Tech Indoor S/S, Borodol Indoor S/S under Dhaka PBS-1, Aralia Indoor S/S, Padmacan Indoor S/S, Tannary Indoor S/S, Nayarhat Indoor S/S, Buildtrade Indoor S/S, Incepta Indoor S/S, Balia Indoor S/S, Dhamrai Grid Indoor S/S under Dhaka PBS-3 & PBS HQ, Manikganj Zonal Office, Daulotpur Indoor S/S, Aricha Indoor S/S, Pukhoria Indoor S/S, Nabagram Indoor S/S, Tili Indoor S/S, Ghior Indoor S/S, Gangadharpatti Semi Indoor S/S, Katigram Indoor S/S, Giora Indoor S/S, Lakshampur Indoor S/S, Fordnagar Indoor S/S, Nayakandi Indoor S/S under Manikganj PBS	kWp	678	OSTETM (NCT)	Member (P&D)	PBS Fund	353.00	Planned dates	28/08/25	25/09/25	23/10/25	30/10/25	06/11/25	27/11/25	26/05/26	
								Planned days		28	28	7	7	21	180	271
								Actual Dates	-	-	-	-	-	-	-	-
BREB/RED/ ROOFTOP SOLAR SYSTEM/ DPBS4F, NPBS1F & MnPBSF-GR 01	Turnkey Contract for Design, Supply, Installation, Testing & Commissioning of 550 kWp Rooftop Solar System at Sopnodhara Indoor S/S, Jhilmil-2 Indoor S/S, Chorgolgolia Indoor S/S, Konakhola Indoor S/S, Zinzira Indoor S/S, Hazratpur Indoor S/S, Washpur Indoor S/S under Dhaka PBS4, Open yeard (store), Podughor Indoor S/S, Sonargaon grid Indoor S/S, Horipur grid Indoor S/S, Langolbond grid Indoor S/S, Borpa Indoor S/S under Narayanganj PBS 1 & PBS HQ, Munshiganj-1 Indoor S/S, Munshiganj-2 Indoor S/S, Munshiganj-5 Indoor S/S, Munshiganj-6 Indoor S/S, Sirajdikhan-3 Indoor S/S, Sirajdikhan-4 Indoor S/S, Sirajdikhan-5 Indoor S/S, Tongibari-2 Indoor S/S, Tongibari-3 Indoor S/S, Tongibari-4 Indoor S/S, Srinagar-1 Indoor S/S, Srinagar-3 Indoor S/S, Srinagar-5 under Munshiganj PBS	kWp	550	OSTETM (NCT)	Member (P&D)	PBS Fund	286.50	Planned dates	28/08/25	25/09/25	23/10/25	30/10/25	06/11/25	27/11/25	26/05/26	
								Planned days		28	28	7	7	21	180	271
								Actual Dates	-	-	-	-	-	-	-	-

Package No.	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
BREB/RED/ ROOFTOP SOLAR SYSTEM/Cu PBS2F & CuPBS3F-GR-01	Turnkey Contract for Design, Supply, Installation, Testing & Commissioning of 410 kWp Rooftop Solar System at PBS HQ, Workshop, Chowddogram Zonal Office, Shreepur Indoor S/S, Paruara Indoor S/S, Korpai Indoor S/S, Lalbag Indoor S/S, Borodhusia Indoor S/S, Vorshar Bazar Indoor S/S under Cumilla PBS-2 & PBS HQ, Daudkandi-4 Indoor S/S, Daudkandi-3 Indoor S/S, Homna-2 Indoor S/S, Bancharampur-2 Indoor S/S, Gozaria-4 Indoor S/S, Gozaria-5 Indoor S/S, Gozaria-6 Indoor S/S, Gozaria-API Indoor S/S, Meghna Indoor S/S under Cumilla PBS-3.	kWp	410	OSTETM (NCT)	Member (P&D)	PBS Fund	213.50	Planned dates	28/08/25	25/09/25	23/10/25	30/10/25	06/11/25	27/11/25	26/05/26	
								Planned days		28	28	7	7	21	180	271
								Actual Dates	-		-	-	-			-
BREB/RED/ ROOFTOP SOLAR SYSTEM/H PBSF-GR-01	Turnkey Contract for Design, Supply, Installation, Testing & Commissioning of 448 kWp Rooftop Solar System at PBS HQ Building-1, PBS HQ Building-2, HQ Store Shed, HQ Store Building, Nabigonj Zonal Office Building, Nabigonj Zonal Office Store Shed, Nobigonj Anser Barrack, Noapara Zonal Office, Bisic Indoor S/S, Madhubpur-3 Indoor S/S, Madhubpur-4 Indoor S/S, Baniachong-2 Indoor S/S, Baniachong-3 Indoor S/S, Nobiganj -2 Indoor S/S, Nobiganj -3 Indoor S/S, Chunarughat-2 Indoor S/S, Bahubal-1 Indoor S/S, Bahubal-2 Indoor S/S, Azmirigonj Indoor S/S under Habiganj PBS.	kWp	448	OSTETM (NCT)	Member (P&D)	PBS Fund	233.50	Planned dates	11/09/25	09/10/25	06/11/25	13/11/25	20/11/25	11/12/25	09/06/26	
								Planned days		28	28	7	7	21	180	271
BREB/RED/ ROOFTOP SOLAR SYSTEM/Ns PBS1F & NsPBS2F-GR-01	Turnkey Contract for Design, Supply, Installation, Testing & Commissioning of 450 kWp Rooftop Solar System at PBS HQ, Madhabdi Zonal Office, Ghorashal Zonal Office, Palash GIS Switching Station and Indoor S/S, Algee Indoor S/S, Godairchar Indoor S/S, Amdia Indoor S/S, Gozaria Indoor S/S, Shilmandi Indoor S/S under Narsingdi PBS 1 & Morjal Office Building, Store, Store (Tinshed Building), Raypara-04 Indoor S/S, Shibpur-4 Indoor S/S, Belabo-2 Indoor S/S, Belabo-1 Indoor S/S, Narsingdi-06 Indoor S/S, Narsingdi-8 Indoor S/S, Narsingdi-5 Indoor S/S, Narsingdi-7 Indoor S/S, Itakhola Switching Station under Narsingdi PBS 2.	kWp	450	OSTETM (NCT)	Member (P&D)	PBS Fund	234.50	Planned dates	11/09/25	09/10/25	06/11/25	13/11/25	20/11/25	11/12/25	09/06/26	
								Planned days		28	28	7	7	21	180	271
								Actual Dates	-		-	-	-			-
BREB/RED/ ROOFTOP SOLAR SYSTEM/G PBS1F & GPBS2F-GR-01	Turnkey Contract for Design, Supply, Installation, Testing & Commissioning of 350 kWp Rooftop Solar System at PBS HQ-1, HQ-2, HQ Store, Baria Indoor S/S, Joydehpur-6 Indoor S/S, Joydehpur-10 Indoor S/S, Kamarjuri Indoor S/S, Boardbazar Indoor S/S, Moiran Indoor S/S, Deoliabari Indoor S/S, Ambag Indoor S/S, Kalapatia Indoor S/S, Mamun Nagar Indoor S/S, Vurulia Indoor S/S Hatimara Indoor S/S, GMS Indoor S/S under Gazipur PBS-1 & Kapasia -3 Indoor S/S, Kapasia -5 Indoor S/S under Gazipur PBS-2.	kWp	350	OSTETM (NCT)	Chief Engineer (P&O)	PBS Fund	182.50	Planned dates	11/09/25	09/10/25	06/11/25	13/11/25	20/11/25	11/12/25	09/06/26	
								Planned days		28	28	7	7	21	180	271
								Actual Dates	-		-	-	-			-


 20.08.25
 মোঃ হাসিনুল হাসান শুভ
 সহকারী প্রকৌশলী
 নাবায়নযোগ্য জ্বালানি পরিদপ্তর
 বাপবিবো, ঢাকা।


 20.08.25
 রামপ্রসাদ পাল
 উপ-পরিচালক
 নাবায়নযোগ্য জ্বালানি পরিদপ্তর
 বাপবিবো, ঢাকা।