

ANNUAL PROCUREMENT PLAN (Goods & Related Services)

FY: 2025-2026

Budget : Revenue (PBS Own Fund)

FY: 2025-2026

Ministry/ Division : Ministry of Power, Energy & Mineral Resources

Agency : Bangladesh Rural Electrification Board

Procuring Entity Name & Code : Superintending Engineer (Grid & Substation), BREB

Project/Programme Name & Code :

Sl. No	Package No	Description of Procurement Package Goods & Related Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract (in days)
1	SEGCSS-33KV-BB EX-Idharad-Pabna PBS-1	TURKEY CONTRACT FOR UPGRADE/ADDITION, DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF BAY BREAKER EXTENSION WORKS AT ISHWARDI 230/132/33 KV GRID SUBSTATION FOR PABNA PBS-1 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Pabna PBS-1 Fund	433.08	Planned Dates Planned Days	25-Apr-24 32	27-May-24 14	10-Jun-24 7	17-Jun-24 7	24-Jun-24 7	22-Jul-24 28	88	22-Jul-25 365
2	SEGCSS-33KV-AIS-Chandina Switching-Cumilla PBS-1	TURKEY CONTRACT FOR DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV AIS SWITCHING STATION AND RELATED WORKS AT CHANDINA 132/33 KV SUBSTATION FOR CUMILLA PBS-1 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Cumilla PBS-1 Fund	1,992.34	Planned Dates Planned Days Actual Dates	28-Apr-24 29 01-Jan-25	27-May-24 14 29-Jan-25	10-Jun-24 7 15-May-25	17-Jun-24 7 19-May-25	24-Jun-24 7 25-May-25	22-Jul-24 28 25-May-25	85	22-Jul-25 365
3	SEGCSS-33KV-AIS-Kashia Switching-Brahmanbarta PBS	TURKEY CONTRACT FOR DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV AIS SWITCHING STATION AND RELATED WORKS AT KASHIA 132/33 KV SUBSTATION FOR BRAHMANBARTA PBS UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Brahmanbarta PBS Fund	2,598.61	Planned Dates Planned Days Actual Dates	29-Apr-24 29 16-May-24	28-May-24 14 08-Jul-24	11-Jun-24 7 23-Sep-24	18-Jun-24 7 29-Oct-24	25-Jun-24 7 30-Oct-24	23-Jul-24 28 12-Nov-24	85	365
4	SEGCSS-331KV-SS-Allipur-Subdhan PBS	TURKEY CONTRACT FOR UPGRADE/ADDITION, DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 331KV AIS/0.14 MVA ALLIPUR INDOOR SUBSTATION WORKS FOR SATKHIRA PBS UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	HOPE, BREB	Satkhira PBS Fund	690.00	Planned Dates Planned Days Actual Dates	29-Apr-24 29 26-May-24	28-May-24 14 27-Jun-24	11-Jun-24 7 04-Nov-24	18-Jun-24 7 18-Nov-24	25-Jun-24 7 20-Nov-24	23-Jul-24 28 12-Dec-24	85	19-Jan-25 180

GMA

SL No.	Package No.	Description of Procurement Package Goods & Related Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract (in days)
5	SEGCSS-33KV-BB EX- Nalpanam PBS-2	TURKEY CONTRACT FOR UPGRADE/ADATION, DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV BAY BREAKER EXTENSION WORKS AT NARAIL 132/33 KV GRID SUBSTATION FOR JASHORE PBS-2 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	HOPE, BREB	Jashore PBS-2 Fund	299.50	Planned Dates	30-Apr-24	29-May-24	12-Jun-24	19-Jun-24	26-Jun-24	24-Jul-24	85	20-Jan-25
									Actual Dates	26-May-24	27-Jun-24	16-Oct-24	12-Nov-24	12-Nov-24	09-Dec-24		
									Planned Dates	30-Apr-24	29-May-24	12-Jun-24	19-Jun-24	26-Jun-24	24-Jul-24		20-Jan-25
									Planned Dates								
6	SEGCSS-33KV-BB EX- Jalidhaka Nalpanam PBS	TURKEY CONTRACT FOR UPGRADE/ADATION, DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV BAY BREAKER EXTENSION WORKS AT JALIDHAKA 132/33 KV GRID SUBSTATION FOR BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chief Engineer (Project), BREB	Nalpanam PBS Fund	115.78	Planned Dates	01-Jan-25	22-Jan-25	26-Feb-25	18-Mar-25	25-Mar-25	16-Apr-25	85	180
									Actual Dates								
									Planned Dates	02-May-24	30-May-24	13-Jun-24	20-Jun-24	27-Jun-24	25-Jul-24	84	21-Apr-25
									Planned Dates		28	14	7	7	28		270
7	SEGCSS-33KV-BB EX- Tias-Cumilla PBS-3	TURKEY CONTRACT FOR UPGRADE/ADATION, DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV BAY BREAKER EXTENSION WORKS AT DALIDKANDI (TITAS) 132/33 KV GRID SUBSTATION FOR CUMILLA PBS-3 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chief Engineer (Project), BREB	Cumilla PBS-3 Fund	164.37	Actual Dates	12-Jan-25	03-Feb-25	27-Mar-25	05-May-25	05-May-25	28-May-25		
									Planned Dates	02-May-24	30-May-24	13-Jun-24	20-Jun-24	27-Jun-24	25-Jul-24		25-Jul-25
									Planned Dates		28	14	7	7	28		
8	SEGCSS-33KV AIS- Muradnagar Switching-Cumilla PBS-1	TURKEY CONTRACT FOR DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV AIS SWITCHING STATION AND RELATED WORKS AT MURADNAGAR 132/33 KV SUB-STATION FOR CUMILLA PBS-1 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Cumilla PBS-1 Fund	2,586.95	Actual Dates	16-May-24	08-Jul-24	18-Nov-24	22-Dec-24	23-Dec-24	15-Jan-25	84	365
									Planned Dates	05-May-24	03-Jun-24	17-Jun-24	24-Jun-24	01-Jul-24	29-Jul-24		29-Jul-25
									Planned Dates								
9	SEGCSS-33KV AIS- Patiya Switching-Chattogram PBS-1	TURKEY CONTRACT FOR DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV AIS SWITCHING STATION AND RELATED WORKS AT PATIYA 132/33 KV SUB-STATION FOR CHATTOTGRAM PBS-1 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Chattogram PBS-1 Fund	2,752.93	Actual Dates	19-May-24	08-Jul-24	13-Nov-24	22-Dec-24	23-Dec-24	16-Jan-25	85	365
									Planned Dates		29	14	7	7	28		

[Signature]

[Signature]

[Signature]

Sl. No.	Package No.	Description of Procurement Package Goods & Related Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract (in days)
10	SE/C&SS-33KV GIS-Maibee Switching- Noakhali PBS	TURKEY CONTRACT FOR DESIGN, SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF 33 KV GIS BREAKERS AND RELATED WORKS AT MAIBEE 33 KV SWITCHING STATION FOR NOAKHALI PBS UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Noakhali PBS Fund	2,993.56	Planned Dates Planned Days Actual Dates	05-May-24 03-Jun-24 04-Jun-24	29 14	7	24-Jun-24 16-Apr-25	01-Jul-24 17-Apr-25	29-Jul-24 05-May-25	85	29-Jul-25
11	SE/C&SS-33KV AIS-Maibee Switching- Noakhali PBS	TURKEY CONTRACT FOR DESIGN, SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF 33 KV AIS SWITCHING STATION AND RELATED WORKS AT MAIBEE 33 KV SUB-STATION FOR NOAKHALI PBS UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Noakhali PBS Fund	2,404.51	Planned Dates Planned Days Actual Dates	05-May-24 29 26-Jan-25	03-Jun-24 29 25-Feb-25	14 7	24-Jun-24 12-Aug-25	01-Jul-24 12-Aug-25	29-Jul-24 02-Sep-25	85	29-Jul-25
12	SE/C&SS-33KV GIS-Lakshmi Switching- Cumilla PBS-4	TURKEY CONTRACT FOR DESIGN, SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF 33 KV GIS BREAKERS AND RELATED WORKS AT LAKSHMI 33 KV SWITCHING STATION FOR CUMILLA PBS-4 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Cumilla PBS-4 Fund	2,988.28	Planned Dates Planned Days Actual Dates	06-May-24 29 04-Jun-24	04-Jun-24 14 24-Mar-25	7 7	25-Jun-24 16-Apr-25	02-Jul-24 17-Apr-25	30-Jul-24 08-May-25	85	30-Jul-25
13	SE/C&SS-33KV AIS-Lakshmi Switching- Cumilla PBS-4	TURKEY CONTRACT FOR DESIGN, SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF 33 KV AIS SWITCHING STATION AND RELATED WORKS AT LAKSHMI 33 KV SUB-STATION FOR CUMILLA PBS-4 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Cumilla PBS-4 Fund	2,500.00	Planned Dates Planned Days Actual Dates	06-May-24 29 19-May-24	04-Jun-24 14 08-Jul-24	7 7	25-Jun-24 22-Dec-24	02-Jul-24 23-Dec-24	30-Jul-24 15-Jan-25	85	30-Jul-25
14	SE/C&SS-33KV AIS-Saidpur-1- Rangpur PBS-2	TURKEY CONTRACT FOR DESIGN, SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF NEW 33/11KV/1A/10/1A MVA SAIDPUR-1 (HA/ARHAD) INDOOR SUB-STATION WORKS FOR RANGPUR PBS-2 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Rangpur PBS-2 Fund	1,734.18	Planned Dates Planned Days Actual Dates	07-May-24 29 06-Jun-24	05-Jun-24 14 08-Jul-24	7 7	26-Jun-24 03-Jul-24	03-Jul-24 14-Nov-24	31-Jul-24 08-Dec-24	85	31-Jul-25

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

Sl. No.	Package No.	Description of Procurement Package Goods & Related Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract (in days)
15	SE/G&SS-33/11KV-SS-SEZL-Strajung PBS-2	TURNKEY CONTRACT FOR CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF NEW 33/11KV, 2510/14 MVA (SEZL) INDOOR TYPE SUB-STATION WORKS FOR SHACGANI PBS-2 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Strajung PBS-2 Fund	2,361.80	Planned Dates	07-May-24	05-Jun-24	19-Jun-24	26-Jun-24	03-Jul-24	31-Jul-24	85	365
									Actual Dates	21-May-24	08-Jul-24	12-Dec-24	02-Jan-25	06-Jan-25	23-Jan-25		
16	SE/G&SS-33KV GIS-Dagandhuvyan Switching-Fen PBS	TURNKEY CONTRACT FOR DESIGN, SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF 33 KV GIS BREAKERS AND RELATED WORKS AT DAGANBHUVYAN 33 KV SWITCHING STATION FOR FENI PBS UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Feni PBS Fund	2,750.71	Planned Dates	07-Nov-24	06-Dec-24	20-Dec-24	27-Dec-24	03-Jan-25	31-Jan-25	85	365
									Actual Dates	20-Feb-25	24-Mar-25	26-Jun-25	12-Aug-25	12-Aug-25	31-Aug-25		
17	SE/G&SS-33KV AIS-Dagandhuvyan Switching-Fen PBS	TURNKEY CONTRACT FOR DESIGN, SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF 33 KV AIS SWITCHING STATION AND RELATED WORKS AT DAGANBHUVYAN 33 KV SUB-STATION FOR FENI PBS UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Feni PBS Fund	1,142.15	Planned Dates	07-Nov-24	06-Dec-24	20-Dec-24	27-Dec-24	03-Jan-25	31-Jan-25	85	365
									Actual Dates	19-Jan-25	19-Feb-25	25-May-25	04-Jun-25	04-Jun-25	01-Jul-25		
18	SE/G&SS-33/11KV-SS-Gaboli-4 Bogura PBS-2 Gr-01	TURNKEY CONTRACT FOR UPGRADEATION, DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33/11KV, 1810/14 MVA GABOLI-4 (UGRAM) INDOOR SUB-STATION WORKS FOR BOGURA PBS-2 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Bogura PBS-2 Fund	1,578.58	Planned Dates	11-Nov-24	09-Dec-24	23-Dec-24	30-Dec-24	06-Jan-25	03-Feb-25	84	365
									Actual Dates	16-Jan-25	17-Feb-25	25-May-25	04-Jun-25	04-Jun-25	29-Jun-25		
19	SE/G&SS-33/11KV-SS-Dhanat-2 Bogura PBS-2	TURNKEY CONTRACT FOR UPGRADEATION, DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33/11KV, 1810/14 MVA DHANAT-2 (MOTHRAPUR) INDOOR SUB-STATION WORKS FOR BOGURA PBS-2 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Bogura PBS-2 Fund	1,622.47	Planned Dates	11-Nov-24	09-Dec-24	23-Dec-24	30-Dec-24	06-Jan-25	03-Feb-25	84	365
									Actual Dates	14-Jan-25	13-Feb-25	19-May-25	04-Jun-25	04-Jun-25	30-Jun-25		
20	SE/G&SS-33/11KV-SS-Ang-Pragpur-Borichura-Kushtia PBS	TURNKEY CONTRACT FOR UPGRADEATION, DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33/11KV, 1810/14 MVA DOULATPUR-4 & KUMARSHAL-2 INDOOR SUB-STATION WORKS FOR KUSHTIA PBS UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chief Engineer (Project), BREB	Kushtia PBS Fund	102.75	Planned Dates	14-Nov-24	29-Nov-24	13-Dec-24	20-Dec-24	27-Dec-24	24-Jan-25	28	23-Jul-25
									Actual Dates	29-Dec-24	20-Jan-25	26-Feb-25	13-Mar-25	16-Mar-25	08-Apr-25	71	180

09/02/2026

Sl. No	Package No	Description of Procurement Package Goods & Related Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract (in days)
21	SEGA/SS-33/14V-SS-Burhang-3- Cumilla PBS-2	TURNKEY CONTRACT FOR SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF 11KV VCB BURCHANG-3 (Pocant) INDOOR SUBSTATION OF CUMILLA PBS-2 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chief Engineer (Project), BREB	Cumilla PBS-2 Fund	68.80	Planned Dates Planned Days Actual Dates	19-Nov-24 15 15-Jan-25	04-Dec-24 15 06-Feb-25	18-Dec-24 14 02-Mar-25	25-Dec-24 7 17-Mar-25	01-Jan-25 7 17-Mar-25	29-Jan-25 28 08-Apr-25	71	270
22	SEGA/SS-33/14V-SS-3- Siraganj PBS-1	TURNKEY CONTRACT FOR UPGRADEATION, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33/11KV, 1x10/0.4 MVA TILAPARA-3 INDOOR SUB-STATION FOR SIRAGANJ PBS-1 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Member (D&O), BREB	Siraganj PBS-1 Fund	272.86	Planned Dates Planned Days Actual Dates	24-Nov-24 15 17-Feb-25	09-Dec-24 15 12-Mar-25	23-Dec-24 14 18-Jun-25	30-Dec-24 7 03-Jul-25	06-Jan-25 7 07-Jul-25	03-Feb-25 28 03-Aug-25	71	270
23	SEGA/SS-33KV-4B Replacement- Joydebpur- Gazipur PBS-1	TURNKEY CONTRACT FOR REPLACEMENT OF EXISTING 03 NOS DAMAGED INDOOR AIS SWITCHGEAR BY SUPPLYING, INSTALLING, TESTING & COMMISSIONING OF SAME 33KV INDOOR SWITCHGEAR WITH RELATED ACCESSORIES AT JOYDEBPUR 13233 KV GRID SUBSTATION FOR GAZIPUR PBS-1 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chief Engineer (Project), BREB	Gazipur PBS-1 Fund	78.70	Planned Dates Planned Days Actual Dates	25-Jun-24 15 25-Jun-24	10-Jul-24 15 10-Jul-24	24-Jul-24 14 08-Sep-24	31-Jul-24 7 18-Sep-24	07-Aug-24 7 19-Sep-24	04-Sep-24 28 09-Oct-24	71	90
24	SEGA/SS-33KV-4B EX-Kasho- Brahmanbaria PBS	TURNKEY CONTRACT FOR SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33KV BAY BREAKER EXTENSION WORKS AT KASBA132/33 KV GRID SUBSTATION FOR BRAHMANBARIA PBS UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chief Engineer (Project), BREB	Brahmanbaria PBS Fund	14.80	Planned Dates Planned Days Actual Dates	22-Jul-24 15 09-Jul-24	06-Aug-24 15 01-Aug-24	20-Aug-24 14 09-Oct-24	27-Aug-24 7 05-Nov-24	03-Sep-24 7 07-Nov-24	01-Oct-24 28 21-Nov-24	71	90
25	SEGA/SS-33KV-4B EX-Parua- Chattergram PBS-1	TURNKEY CONTRACT FOR SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33KV BAY BREAKER EXTENSION WORKS AT PATUA 132/33 KV GRID SUBSTATION FOR CHATTERGRAM PBS-1 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chief Engineer (Project), BREB	Chattergram PBS-1 Fund	16.50	Planned Dates Planned Days Actual Dates	22-Jul-24 15 16-Jul-24	06-Aug-24 15 31-Jul-24	20-Aug-24 14 09-Oct-24	27-Aug-24 7 14-Nov-24	03-Sep-24 7 14-Nov-24	01-Oct-24 28 09-Dec-24	71	90

4/10/24

3/11/24

Sl. No.	Package No.	Description of Procurement Package Goods & Related Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract (in days)
26	SEGAESP-33KV-BB EX-Dagabhiran-Feni PBS	TURNKEY CONTRACT FOR SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33KV BAY BREAKER EXTENSION WORKS AT DAGABHIRAN 132/33 KV GRID SUBSTATION FOR FENI PBS UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chief Engineer (Project), BREB	Feni PBS Fund	23.30	Planned Dates Planned Days	22-Jul-24 15	06-Aug-24 14	20-Aug-24 14	27-Aug-24 7	03-Sep-24 7	01-Oct-24 28	71	30-Dec-24 90
27	SEGAESP-33/1KV-SS-Hamro-Dhaka PBS-1	TURNKEY CONTRACT FOR DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF NEW 33/1KV, 2x10/14 MVA, HAMRO INDOOR SUB-STATION OF DHAKA PBS-1 FOR BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Dhaka PBS-1 Fund	2,479.80	Planned Dates Planned Days	21-Oct-24 28	18-Nov-24 14	02-Dec-24 7	09-Dec-24 7	16-Dec-24 7	13-Jan-25 28	84	13-Jan-26 365
28	SEGAESP-33KV-BB EX-Manikganj PBS	TURNKEY CONTRACT FOR UPRADATION, DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV BAY BREAKER EXTENSION WORKS AT MANIKGANJ 132/33 KV GRID SUBSTATION FOR MANIKGANJ PBS UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chief Engineer (Project), BREB	Manikganj PBS Fund	79.73	Planned Dates Planned Days	12-Nov-24 28	10-Dec-24 14	24-Dec-24 7	31-Dec-24 7	07-Jan-25 7	04-Feb-25 28	84	01-Nov-25 270
29	SEGAESP-Material Supply-Saver & Dharmat-Dhaka PBS-3	TURNKEY CONTRACT FOR SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF BATTERY BATTERY CHARGER, ACB, DBBD & RELATED ACCESSORIES OF SAVAR AND DHARMAT 132/33KV GRID SUBSTATION FOR DHAKA PBS-3 UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chief Engineer (Project), BREB	Dhaka PBS-3 Fund	139.91	Planned Dates Planned Days	13-Nov-24 28	11-Dec-24 14	25-Dec-24 7	01-Jan-25 7	08-Jan-25 7	05-Feb-25 28	84	04-Aug-25 180
30	SEGAESP-33KV-BB EX-Madaripur-Madaripur PBS	TURNKEY CONTRACT FOR DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV BAY BREAKER EXTENSION WORKS AT MADARIPUR 132/33 KV GRID SUBSTATION FOR MADARIPUR PBS UNDER BREB	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Member (D&O), BREB	Madaripur PBS Fund	216.13	Planned Dates Planned Days Actual Dates	16-Jan-25 21 04-Feb-25	06-Feb-25 21 27-Feb-25	20-Feb-25 14 25-May-25	27-Feb-25 7 04-Jun-25	06-Mar-25 7 16-Jun-25	03-Apr-25 28 (09-Jul-25)	77	29-Dec-25 270

[Handwritten signature]

[Handwritten signature]

2024/6

Sl. No	Package No.	Description of Procurement Package Goods & Related Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract (in days)
37	SEIG&SS-33/11V-SS-Narayanganj PBS-2	TURNKEY CONTRACT FOR UPGRADEATION, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33/11KV, 1-10/14 MVA ARABHAZAR 8 (CHITPURA) INDOOR SUBSTATION FOR NARAYANGANJ PBS-2.	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chief Engineer (Project), BREB	Narayanganj PBS-2 Fund	200.00	Planned Dates Planned Days Actual Dates	22-Sep-25 21 	13-Oct-25 14 	27-Oct-25 7 	03-Nov-25 7 	10-Nov-25 7 	08-Dec-25 28 	77 	06-Jun-26 180
38	SEIG&SS-33/11V-SS-Ang-Fulbari-2-Dinapur PBS-2	TURNKEY CONTRACT FOR UPGRADEATION, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33/11KV, 1-10/12.5 MVA Fulbari-2 INDOOR SUB-STATION FOR DINAPUR PBS-2	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chairman, BREB	Dinapur PBS-2 Fund	600.00	Planned Dates Planned Days Actual Dates	23-Sep-25 28 	21-Oct-25 14 	04-Nov-25 7 	11-Nov-25 7 	18-Nov-25 7 	16-Dec-25 28 	84 	12-Sep-26 270
39	SEIG&SS-33KV-BB EX-Madanganj Narayanganj PBS-1	TURNKEY CONTRACT FOR DESIGN, SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF 33 KV BAY BREAKER EXTENSION WORKS AT MODONGANJ 132/33 KV GRID SUBSTATION FOR NARAYANGANJ PBS-1	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chief Engineer (Project), BREB	Narayanganj PBS-1 Fund	200.00	Planned Dates Planned Days Actual Dates	24-Sep-25 21 	15-Oct-25 14 	29-Oct-25 7 	05-Nov-25 7 	12-Nov-25 7 	10-Dec-25 28 	77 	08-Jun-26 180
40	SEIG&SS-33KV-Mawana Mymensingh PBS-2	TURNKEY CONTRACT FOR CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV AIS SWITCHING STATION AND RELATED WORKS AT MAWANA 33/11 KV SUB-STATION FOR MYMENSINGH PBS-2	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Mymensingh PBS-2 Fund	1,000.00	Planned Dates Planned Days Actual Dates	25-Sep-25 28 	23-Oct-25 14 	06-Nov-25 7 	13-Nov-25 7 	20-Nov-25 7 	18-Dec-25 28 	84 	18-Dec-26 365
41	SEIG&SS-33KV Switching Monirampur Grid-Jashore PBS-2	TURNKEY CONTRACT FOR DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV AIS SWITCHING STATION AND RELATED WORKS AT MONIRAMPUR 132/33 KV SUB-STATION FOR JASHORE PBS-2	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	Jashore PBS-2 Fund	2,700.00	Planned Dates Planned Days Actual Dates	28-Sep-25 29 	27-Oct-25 14 	10-Nov-25 7 	17-Nov-25 7 	24-Nov-25 7 	22-Dec-25 28 	85 	22-Dec-26 365

Handwritten signature/initials

Handwritten signature/initials

Handwritten signature/initials

Sl. No.	Package No	Description of Procurement Goods & Related Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract (in days)
42	SEGGSS-33KV BBEX-Mountampur Grid-Jashore PBS-2	TURNKEY CONTRACT FOR DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV BAY BREAKER EXTENSION WORKS AT MOUNTAMPUR 112/33 KV SUBSTATION FOR JASHORE PBS-2	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chief Engineer (Project), BREB	Jashore PBS-2 Fund	60.00	Planned Dates	29-Sep-25	14-Oct-25	28-Oct-25	04-Nov-25	11-Nov-25	09-Dec-25	71	09-Mar-26
								Actual Dates									90
43	SEGGSS-33KV BBEX-Jhalapara-Kushia PBS	TURNKEY CONTRACT FOR DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33KV BAY BREAKER EXTENSION WORKS AT KUSHIA-4 (DHAKA JHALAPARA) INDOOR SUB-STATION WORKS FOR KUSHIA PBS	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Member (D&O), BREB	Kushia PBS Fund	400.00	Planned Dates	30-Sep-25	22-Oct-25	05-Nov-25	12-Nov-25	19-Nov-25	17-Dec-25	78	13-Sep-26
								Planned Days		22	14	7	7	28	78	270	
								Actual Dates									
44	SEGGSS-33KV BBEX-Kabirpur Grid-Dhaka PBS-1	TURNKEY CONTRACT FOR DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV BAY BREAKER EXTENSION AND RELATED WORKS AT KABIRPUR 132/33 KV SUB-STATION FOR DHAKA PBS-1	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chief Engineer (Project), BREB	Dhaka PBS-1 Fund	200.00	Planned Dates	05-Oct-25	27-Oct-25	10-Nov-25	17-Nov-25	24-Nov-25	22-Dec-25	78	20-Jun-26
								Planned Days		22	14	7	7	28	78	180	
								Actual Dates									
45	SEGGSS-33KV BBEX-Aracha Grid-Manikganj PBS	TURNKEY CONTRACT FOR DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV BAY BREAKER EXTENSION WORKS AT ARCHA 132/33 KV GRID SUBSTATION FOR MANIKGANJ PBS	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Member (D&O), BREB	Manikganj PBS Fund	400.00	Planned Dates	06-Oct-25	30-Oct-25	13-Nov-25	20-Nov-25	27-Nov-25	25-Dec-25	80	21-Sep-26
								Planned Days		24	14	7	7	28	80	270	
								Actual Dates									
46	SEGGSS-33KV BBEX-Jamalpur Grid-Jamalpur PBS	TURNKEY CONTRACT FOR DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV BAY BREAKER EXTENSION AND RELATED WORKS AT JAMALPUR 132/33 KV SUB-STATION FOR JAMALPUR PBS	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chairman, BREB	Jamalpur PBS Fund	600.00	Planned Dates	07-Oct-25	05-Nov-25	19-Nov-25	26-Nov-25	03-Dec-25	31-Dec-25	85	27-Sep-26
								Planned Days		29	14	7	7	28	85	270	
								Actual Dates									

[Signature]

[Signature]

[Signature]

Sl. No.	Package No	Description of Procurement Package Goods & Related Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract (in days)
47	SEGGSSP-33KV BREX-Maharaja Gnd-Mymensingh PBS-1	TURNKEY CONTRACT FOR CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV BAY BREAKER EXTENSION AND RELATED WORKS AT MIRTAGACHA 132/33 KV SUB-STATION FOR MYMENSINGH PBS-1	NOS	1	One Stage Two Envelope Tending Method (NCT)	Chairman, BREB	Mymensingh PBS-1 Fund	700.00	Planned Dates Planned Days Actual Dates	08-Oct-25 28 Actual Dates	05-Nov-25 28 Actual Dates	19-Nov-25 14 Actual Dates	26-Nov-25 7 Actual Dates	03-Dec-25 7 Actual Dates	31-Dec-25 28 Actual Dates	84 Actual Dates	27-Sep-26 270 Actual Dates
48	SEGGSSP-33KV BREX-Maharaja Gnd-Maharaja PBS	TURNKEY CONTRACT FOR CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV BAY BREAKER EXTENSION WORKS AT MEHERPUR 132/33 KV SUB-STATION FOR MEHERPUR PBS	NOS	1	One Stage Two Envelope Tending Method (NCT)	Chief Engineer (Project), BREB	Meherpur PBS Fund	90.00	Planned Dates Planned Days Actual Dates	09-Oct-25 14 Actual Dates	23-Oct-25 14 Actual Dates	06-Nov-25 14 Actual Dates	13-Nov-25 7 Actual Dates	20-Nov-25 7 Actual Dates	18-Dec-25 28 Actual Dates	70 Actual Dates	18-Mar-26 90 Actual Dates
49	SEGGSSP-33KV BREX-Sharapur Gnd-Sharapur PBS	TURNKEY CONTRACT FOR DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV BAY BREAKER EXTENSION WORKS AT SHARAPUR 132/33 KV SUB-STATION FOR SHARAPUR PBS	NOS	1	One Stage Two Envelope Tending Method (NCT)	Member (D&CO), BREB	Sharapur PBS Fund	400.00	Planned Dates Planned Days Actual Dates	12-Oct-25 23 Actual Dates	04-Nov-25 23 Actual Dates	18-Nov-25 14 Actual Dates	25-Nov-25 7 Actual Dates	02-Dec-25 7 Actual Dates	30-Dec-25 28 Actual Dates	79 Actual Dates	26-Sep-26 270 Actual Dates
50	SEGGSSP-33/11KV/SS-Ang-Trsa-Tangal PBS	TURNKEY CONTRACT FOR UPRADATION, DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33/11KV, 1x10/14 MVA 2 (TBSA) INDOOR SUB-STATION WORKS FOR TANGAL PBS	NOS	1	One Stage Two Envelope Tending Method (NCT)	Chief Engineer (Project), BREB	Tangal PBS Fund	200.00	Planned Dates Planned Days Actual Dates	13-Oct-25 22 Actual Dates	04-Nov-25 22 Actual Dates	18-Nov-25 14 Actual Dates	25-Nov-25 7 Actual Dates	02-Dec-25 7 Actual Dates	30-Dec-25 28 Actual Dates	78 Actual Dates	26-Sep-26 270 Actual Dates
51	SEGGSSP-33/11KV/SS-Ang-Kamru-Magura PBS	TURNKEY CONTRACT FOR UPRADATION, DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33/11KV, 1x10/14 MVA MOHAMMADPUR-2 (KANULTA) INDOOR SUB-STATION WORKS FOR MAGURA PBS	NOS	1	One Stage Two Envelope Tending Method (NCT)	Chief Engineer (Project), BREB	Magura PBS Fund	200.00	Planned Dates Planned Days Actual Dates	14-Oct-25 22 Actual Dates	05-Nov-25 22 Actual Dates	19-Nov-25 14 Actual Dates	26-Nov-25 7 Actual Dates	03-Dec-25 7 Actual Dates	31-Dec-25 28 Actual Dates	78 Actual Dates	27-Sep-26 270 Actual Dates

SL No.	Package No.	Description of Procurement Package Goods & Related Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of Contract	Total Time to Contract Signature	Time for Completion of Contract (in days)	
52	SEIGASS-33/1KV-SS-3 Diaphana EZ-1-Coxsabar PBS	TURNKEY CONTRACT FOR CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33/1KV, 2400/4 MVA MOHESHIKHALI ECONOMIC ZONE-3 (DHAI GHATA) INDOOR SWITCHING CUM SUB-STATION WORKS FOR COXSABZAR PBS.	NOS	1	One Stage Two Envelope Tendering Method (NCT)	BREB BOARD	BEZA Fund	3,000.00	Planned Dates	20-Oct-25	24-Nov-25	08-Dec-25	15-Dec-25	22-Dec-25	19-Jan-26	91	365	
					Actual Dates													
53	SEIGASS-33/1KV-SS-3 Aug-Shaplapur-Coxsabar PBS	TURNKEY CONTRACT FOR UPGRADEATION, DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33/1KV, 1810/4 MVA MAHESHIKHALI-3 (SHAPLAPUR) INDOOR SUB-STATION WORKS FOR COXSABZAR PBS	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Member (D&O), BREB	Coxsabar PBS Fund	250.00	Planned Dates	20-Oct-25	11-Nov-25	25-Nov-25	02-Dec-25	09-Dec-25	06-Jan-26	28	78	270
					Actual Dates													
54	SEIGASS-33/1KV-SS-3 Aug-Cantonment-Coxsabar PBS	TURNKEY CONTRACT FOR UPGRADEATION, DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33/1KV, 1810/4 MVA RAMU-1 (CANTONMENT) INDOOR SUB-STATION WORKS FOR COXSABZAR PBS.	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Member (D&O), BREB	Coxsabar PBS Fund	250.00	Planned Dates	20-Oct-25	11-Nov-25	25-Nov-25	02-Dec-25	09-Dec-25	06-Jan-26	28	78	270
					Actual Dates													
55	SEIGASS-33KV BBE-X-33 KV BBE-X-33 KV BAY-BREAKER EXTENSION AND RELATED WORKS AT BEANBAZAR 132/33 KV SUB-STATION FOR SYLHET PBS-1.	TURNKEY CONTRACT FOR DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV BAY-BREAKER EXTENSION AND RELATED WORKS AT BEANBAZAR 132/33 KV SUB-STATION FOR SYLHET PBS-1.	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chairman, BREB	Sylhet PBS-1 Fund	600.00	Planned Dates	20-Oct-25	11-Nov-25	25-Nov-25	02-Dec-25	09-Dec-25	06-Jan-26	28	78	270
					Actual Dates													
56	SEIGASS-33KV BBE-X-33KV BBE-X-33 KV BAY-BREAKER EXTENSION AND RELATED WORKS AT BEZA-2 233/11 KV SUB-STATION FOR CHATTOGRAM PBS-3.	TURNKEY CONTRACT FOR DESIGN, SUPPLY, CONSTRUCTION, INSTALLATION, TESTING & COMMISSIONING OF 33 KV BAY-BREAKER EXTENSION AND RELATED WORKS AT BEZA-2 233/11 KV SUB-STATION FOR CHATTOGRAM PBS-3.	NOS	1	One Stage Two Envelope Tendering Method (NCT)	Chairman, BREB	Chattoogram PBS-3 Fund	550.00	Planned Dates	20-Oct-25	11-Nov-25	25-Nov-25	02-Dec-25	09-Dec-25	06-Jan-26	28	78	270
					Actual Dates													
Total								61,064.27										

APM

3/10/25

ANNUAL PROCUREMENT PLAN (Goods & Related Services)

FY: 2025-2026

Budget : Revenue (BREB Own Fund)

FY: 2025-2026

Ministry/ Division : Ministry of Power, Energy & Mineral Resources
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Superintending Engineer (Grid & Substation), BREB
 Project/Programme Name & Code :

SL No	Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract (in days)
1	SE(G&SS)-PCT-1	Toner Cartridge HP Color Laserjet M751 (Cartridge Color-Black, Yellow, Magenta, Cyan) 01 Set	Set	1	RFQ	Chief Engineer (Project), BREB	BREB Own Fund	0.85	Planned Dates Planned Days Actual Dates	25-Sep-25 0 25-Sep-25	05-Oct-25 10 05-Oct-25	07-Oct-25 2 07-Oct-25	08-Oct-25 1 08-Oct-25	08-Oct-25 0 08-Oct-25	08-Oct-25 0 08-Oct-25	13 0 13	18-Oct-25 10 18-Oct-25
2	SE(G&SS)-Computer Set-1	Desktop Computer Set with Accessories	Set	2	RFQ	Member (D&O), BREB	BREB Own Fund	2.16	Planned Dates Planned Days Actual Dates	25-Sep-25 10 25-Sep-25	05-Oct-25 10 05-Oct-25	07-Oct-25 2 07-Oct-25	08-Oct-25 1 08-Oct-25	08-Oct-25 0 08-Oct-25	08-Oct-25 0 08-Oct-25	13 0 13	15-Oct-25 7 15-Oct-25
3	SE(G&SS)-Printer-1	Laser Printer (Medium Duty)	Set	3	RFQ	SE (Grid & Substation), BREB	BREB Own Fund	1.05	Planned Dates Planned Days Actual Dates	25-Sep-25 10 25-Sep-25	05-Oct-25 10 05-Oct-25	07-Oct-25 2 07-Oct-25	08-Oct-25 1 08-Oct-25	08-Oct-25 0 08-Oct-25	08-Oct-25 0 08-Oct-25	13 0 13	15-Oct-25 7 15-Oct-25
4	SE(G&SS)-Furniture-1	Steel Almirah	Set	1	RFQ	SE (Grid & Substation), BREB	BREB Own Fund	0.40	Planned Dates Planned Days Actual Dates	25-Sep-25 10 25-Sep-25	05-Oct-25 10 05-Oct-25	07-Oct-25 2 07-Oct-25	08-Oct-25 1 08-Oct-25	08-Oct-25 0 08-Oct-25	08-Oct-25 0 08-Oct-25	13 0 13	15-Oct-25 7 15-Oct-25
Sub-Total								4.46									

02/09/2025
 (মোঃ মোজিব আহমেদ)
 উপ-পরিচালক (কারিগরি) তদাঃ
 কর্তৃপক্ষের প্রতিনিধি (গীড ও উপঃ) এর দপ্তর
 বাণাবিরো, ঢাকা।

31/09/2026
 আহমদুর রহমান
 নির্বাহী প্রকৌশলী
 প্রকল্প নির্মাণ বিভাগ
 বাণাবিরো, ঢাকা।

02/10/2026
 (আঃ নাজিম সরদার)
 তত্ত্বাবধায়ক প্রকৌশলী
 তদাঃ প্রকৌঃ (গীড ও উপঃ) এর দপ্তর
 বাণাবিরো, ঢাকা।