

ANNUAL PROCUREMENT PLAN FOR GOODS, 2025-2026 (2nd Revised)

Ministry/ Division

Ministry of Energy & Mineral Resources / Power

Agency

Bangladesh Rural Electrification Board

Total TK. In lac

293,740.878

Procuring Entity Name & Code

Directorate of Procurement, BREB

Project Name & Code

Fund for Procurement of O&M Materials for the PBS

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Contracted/ Estd. Cost In Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
PBSF-G-131		Purchase of Fuse Cut-out for storing at CWH (Dhk/Kln/Ctg)	Nos.	45000	e-gp OTM (NCT)	BREB	BREB	2,162.46	Planned Dates	08-Jul-25	06-Aug-25	13-Aug-25	20-Aug-25	27-Aug-25	24-Sep-25	14-Jan-26			
									Planned Days	0	29	7	7	7	28	112	190		
									Actual Dates	08-Jul-25	06-Aug-25			09-Dec-25	06-Jan-26	28-Apr-26			
Sub-Total				45000			2,162.46												
PBSF-G-189		Purchase of 33kV Circuit Breaker for storing at CWH (Dhk/Kln/Ctg)	Nos.	50	e-gp OTM (NCT)	HOPE	BREB	557.00	Planned Dates	01-Jan-26	29-Jan-26	5-Feb-26	12-Feb-26	19-Feb-26	19-Mar-26	9-Jul-26			
									Planned Days	0	28	7	7	7	28	112	169		
									Actual Dates										
Sub-Total				50			557.00												
PBSF-G-218		Purchase of Insulator for storing at CWH (Dhk/Kln/Ctg)	Nos.	33000	e-gp OTM (NCT)	Member	BREB	289.49	Planned Dates	25-Mar-25	15-Apr-25	22-Apr-25	29-Apr-25	06-May-25	03-Jun-25	23-Sep-25			
									Planned Days	0	21	7	7	7	28	112	182		
									Actual Dates			05-Jan-26			24-Feb-26				
Sub-Total				33000			289.49												
PBSF-G-203	Lot-1	Distribution Transformer	Nos.	1100	OTM (NCT)	BREB	BREB	2,337.50	Planned Dates	25-Mar-25	22-Apr-25	28-Apr-25	06-May-25	13-May-25	10-Jun-25	02-Sep-25			
									Planned Days	0	28	7	7	7	28	84	161		
									Actual Dates			22-May-25			12-Aug-25	25-Aug-25	17-Nov-25		
Sub-Total				1100			2,337.50												
PBSF-G-211	Lot-1	33kV Isolator	Nos.	100	e-gp OTM (NCT)	CE (P&O)	BREB	199.50	Planned Dates	01-Jan-26	15-Jan-26	22-Jan-26	29-Jan-26	5-Feb-26	5-Mar-26	25-Jun-26			
									Planned Days	0	14	7	7	7	28	112	175		
									Actual Dates										
Sub-Total				100			199.50												
PBSF-G-207		Purchase of Fuse cutout & Barrel for storing at CWH (Dhk/Kln/Ctg)	Nos.	55000	e-gp OTM (NCT)	BREB	BREB	2,327.50	Planned Dates	20-Jul-25	17-Aug-25	24-Aug-25	31-Aug-25	07-Sep-25	05-Oct-25	25-Jan-26			
									Planned Days	0	28	7	7	7	20	112	189		
									Actual Dates			22-May-25			09-Dec-25	06-Jan-26	28-Apr-26		
Sub-Total				55000			2,327.50												
PBSF-G-248		Purchase of Distribution Transformer ( 25 KVA) for storing at Dhaka Warehouse	Nos.	2700	OTM (NCT)	Ministry	BREB	3,892.05	Planned Dates	10-Mar-25	07-Apr-25	28-Apr-25	02-Jun-25	09-Jun-25	07-Jul-25	24-Nov-25			
									Planned Days	0	28	21	35	7	28	140	259		
									Actual Dates			19-May-25							
Sub-Total				2700			3,892.05												
PBSF-G-249		Purchase of Distribution Transformer ( 25 KVA) for storing at Khulna Warehouse	Nos.	2700	OTM (NCT)	Ministry	BREB	3,892.05	Planned Dates	10-Mar-25	07-Apr-25	28-Apr-25	02-Jun-25	09-Jun-25	07-Jul-25	24-Nov-25			
									Planned Days	0	28	21	35	7	28	140	259		
									Actual Dates			19-May-25							
Sub-Total				2700			3,892.05												

*Handwritten signatures and initials.*

*Handwritten signatures and initials.*

*Handwritten signature.*

*Handwritten signature.*

*Handwritten signature.*

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Contracted/ Estd. Cost In Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-257	-	Purchase of Distribution Transformer ( 25 KVA) for storing at Chittagong Warehouse	Nos.	2700	OTM (NCT)	Ministry	BREB	3,892.05	Planned Dates	10-Mar-25	07-Apr-25	28-Apr-25	02-Jun-25	09-Jun-25	07-Jul-25	24-Nov-25	
									Planned Days		28	21	35	7	28	140	259
									Actual Dates		19-May-25						
Sub-Total				2700			3,892.05										
PBSF-G-308	-	Purchase of Single Phase Electronic Meter for storing at Khulna Warehouse	Nos.	376000	OTM (NCT)	Ministry	BREB	3,750.00	Planned Dates	11-Aug-24	8-Sep-24	29-Sep-24	27-Oct-24	3-Nov-24	1-Dec-24	23-Mar-25	
									Planned Days		28	21	28	7	28	112	224
									Actual Dates		5-Mar-25						
Sub-Total				375000			3,750.00										
PBSF-G-309	-	Purchase of Single Phase Electronic Meter for storing at Dhaka Warehouse	Nos.	187500	OTM (NCT)	Ministry	BREB	1,875.00	Planned Dates	11-Aug-24	8-Sep-24	29-Sep-24	27-Oct-24	3-Nov-24	1-Dec-24	23-Mar-25	
									Planned Days		28	21	28	7	28	112	224
									Actual Dates		5-Mar-25						
	-	Purchase of Single Phase Electronic Meter for storing at Chittagong Warehouse	Nos.	187500	OTM (NCT)	Ministry	BREB	1,875.00	Planned Dates	11-Aug-24	8-Sep-24	29-Sep-24	27-Oct-24	3-Nov-24	1-Dec-24	23-Mar-25	
									Planned Days		28	21	28	7	28	112	224
									Actual Dates		5-Mar-25						
Sub-Total				375000			3,750.00										
PBSF-G-310	-	Purchase of 37.5 KVA & 50 KVA Dist. Transformer for storing at Dhaka Warehouse	Nos.	1900	OTM (NCT)	Ministry	BREB	3,893.94	Planned Dates	10-Mar-25	7-Apr-25	28-Apr-25	2-Jun-25	6-Jun-25	7-Jul-25	27-Oct-25	
									Planned Days		28	21	35	7	28	112	231
									Actual Dates		19-May-25						
Sub-Total				1900			3,893.94										
PBSF-G-311	-	Purchase of 37.5 KVA & 50 KVA Dist. Transformer for storing at Khulna Warehouse	Nos.	1900	OTM (NCT)	Ministry	BREB	3,893.94	Planned Dates	10-Mar-25	7-Apr-25	28-Apr-25	2-Jun-25	8-Jun-25	7-Jul-25	27-Oct-25	
									Planned Days		28	21	35	7	28	112	231
									Actual Dates		19-May-25						
Sub-Total				1900			3,893.94										
PBSF-G-312	-	Purchase of 37.5 KVA & 50 KVA Dist. Transformer for storing at Chittagong Warehouse	Nos.	1900	OTM (NCT)	Ministry	BREB	3,893.94	Planned Dates	10-Mar-25	7-Apr-25	28-Apr-25	2-Jun-25	8-Jun-25	7-Jul-25	27-Oct-25	
									Planned Days		28	21	35	7	28	112	231
									Actual Dates		19-May-25						
Sub-Total				1900			3,893.94										
PBSF-G-202	Lot-1	Purchase of Distribution Transformer (25 KVA) for storing at CWH (Dhk/Kin/Ctg)	Nos.	750	DPM	BREB	BREB	1,173.00	Planned Dates	11-Aug-24	08-Sep-24	29-Sep-24	27-Oct-24	03-Nov-24	01-Dec-24	23-Mar-25	
									Planned Days		28	21	28	7	28	112	224
									Actual Dates		07-Apr-25			12-Aug-25	08-Sep-25		
	Lot-2	Purchase of Distribution Transformer (37.5 KVA) for storing at CWH (Dhk/Kin/Ctg)	Nos.	750	DPM	BREB	BREB	1,593.75	Planned Dates	11-Aug-24	08-Sep-24	29-Sep-24	27-Oct-24	03-Nov-24	01-Dec-24	23-Mar-25	
									Planned Days		28	21	28	7	28	112	224
									Actual Dates		07-Apr-25			12-Aug-25	08-Sep-25		
Sub-Total				1500			2,766.75										
PBSF-G-213	-	Purchase of Line Tools for storing at CWH (Dhk/Kin/Ctg)	Nos.	Lot	e-gp OTM (NCT)	BREB	BREB	1,858.46	Planned Dates	14-Mar-24	11-Apr-24	2-May-24	30-May-24	6-Jun-24	4-Jul-24	24-Oct-24	
									Planned Days		28	21	28	7	28	112	224
									Actual Dates		6-Aug-25			27-Oct-25	24-Nov-25		
Sub-Total				Lot			1,858.46										
PBSF-G-300	-	Purchase of Fuse cutout & Barrel for storing at CWH (Dhk/Kin/Ctg)	Nos.	100000	e-gp OTM (NCT)	BREB	BREB	2,984.50	Planned Dates	11-Aug-24	08-Sep-24	28-Sep-24	27-Oct-24	03-Nov-24	01-Dec-24	23-Mar-25	
									Planned Days		28	21	28	7	28	112	224
									Actual Dates		25-Aug-25			09-Dec-25	05-Jan-26		
Sub-Total				100000			2,984.50										
PBSF-G-214	-	Purchase of Line Tools for storing at CWH (Dhk/Kin/Ctg)	Nos.	Lot	e-gp OTM (NCT)	BREB	BREB	2,852.70	Planned Dates	11-Aug-24	08-Sep-24	29-Sep-24	27-Oct-24	03-Nov-24	01-Dec-24	23-Mar-25	
									Planned Days		28	21	28	7	28	112	224
									Actual Dates		6-Aug-25			27-Oct-25	24-Nov-25		
Sub-Total				Lot			2,852.70										

*Santhi* *NS*

*am*

*ms*

*Sm*

*Amur*

*ASB*

*B*

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Contracted/ Exid. Cost (in Tk. (Lac))	Time Code for Process	Advertis/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-271	-	Purchase of Power Transformer (10/14 MVA) for storing at Chittagong & Dhaka WH (Phase-1)	Nos.	10	OTM (NCT)	BREB	BREB	2,591.80	Planned Dates	27-Feb-25	27-Mar-25	17-Apr-25	15-May-25	22-May-25	19-Jun-25	09-Oct-25	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		22-May-25			12-Aug-25	08-Sep-25		
Sub-Total				10			2,591.80										
PBSF/24-25/G-3	-	Purchase of Line Hardware for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-3)	Nos.	Lot	e-gp OTM (NCT)	BREB	BREB	1,869.98	Planned Dates	1-Nov-24	29-Nov-24	20-Dec-24	17-Jan-25	24-Jan-25	21-Feb-25	13-Jun-25	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		12-Mar-25			14-Sep-25	08-Oct-25		
Sub-Total				Lot			1,869.98										
PBSF/24-25/G-4	-	Purchase of Insulator for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-1)	Nos.	325000	e-gp OTM (NCT)	BREB	BREB	2,710.97	Planned Dates	27-Feb-25	27-Mar-25	17-Apr-25	15-May-25	22-May-25	19-Jun-25	09-Oct-25	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		05-Jan-06						
Sub-Total				325000			2,710.97										
PBSF/24-25/G-5	-	Purchase of Insulator for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-2)	Nos.	68000	DPM	HOPE	BREB	572.14	Planned Dates	10-Mar-25	7-Apr-25	28-Apr-25	12-May-25	19-May-25	16-Jun-25	6-Oct-25	
									Planned Days	0	28	21	14	7	28	112	210
									Actual Dates		6-May-25			22-Sep-25	8-Oct-25		
Sub-Total				68000			572.14										
PBSF/24-25/G-19	-	Purchase of D-11 Conductor for storing at Khulna/Dhaka/Chittagong Warehouse (Phase-4)	Km.	2500	e-gp OTM (NCT)	BREB	BREB	1,142.43	Planned Dates	11-Aug-24	8-Sep-24	29-Sep-24	27-Oct-24	3-Nov-24	1-Dec-24	23-Mar-25	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		25-Aug-25						
Sub-Total				2500			1,142.43										
PBSF/24-25/G-20	-	Purchase of D-11 Conductor for storing at Khulna/Dhaka/Chittagong Warehouse (Phase-5)	Km.	2500	DPM	BREB	BREB	1,337.50	Planned Dates	01-Jan-25	29-Jan-25	19-Feb-25	19-Mar-25	26-Mar-25	23-Apr-25	13-Aug-25	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		19-Mar-25			26-Oct-25	20-Nov-25		
Sub-Total				2500			1,337.50										
PBSF/24-25/G-40	-	Purchase of Capacitor for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-1)	Nos.	1800	e-gp OTM (NCT)	Member	BREB	382.050	Planned Dates	20-Jul-25	10-Aug-25	24-Aug-25	31-Aug-25	07-Sep-25	05-Oct-25	25-Jan-26	
									Planned Days	0	21	14	7	7	28	112	169
									Actual Dates		22-Jan-26						
Sub-Total				1800			382.05										
PBSF/24-25/G-41	-	Purchase of 11 KV CT/PT for storing at Dhaka, Chittagong & Khulna Warehouse	Nos.	1000	e-gp OTM (NCT)	HOPE	BREB	441.25	Planned Dates	20-Jul-25	10-Aug-25	31-Aug-25	14-Sep-25	21-Sep-25	19-Oct-25	08-Feb-26	
									Planned Days	0	21	21	14	7	28	112	203
									Actual Dates		04-Dec-25			05-Feb-26	19-Feb-26		
Sub-Total				1000			441.25										
PBSF/24-25/G-45	-	Purchase of 10 KVA Transformer for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-2)	Nos.	3200	OTM (NCT)	BREB	BREB	2,672.00	Planned Dates	25-Mar-25	22-Apr-25	13-May-25	10-Jun-25	17-Jun-25	15-Jul-25	04-Nov-25	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		02-Jun-25			12-Aug-25	08-Sep-25		
Sub-Total				3200			2,672.00										
PBSF/24-25/G-46	-	Purchase of 15 KVA Transformer for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-1)	Nos.	2700	OTM (NCT)	BREB	BREB	2,699.86	Planned Dates	27-Feb-25	27-Mar-25	17-Apr-25	15-May-25	22-May-25	19-Jun-25	09-Oct-25	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		28-Apr-25			12-Aug-25	08-Sep-25		
Sub-Total				2700			2,699.86										

Sandy

N/Sony

S

A

W

W

Amayun

S

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Contracted/ Estd. Cost In Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (In days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
PBSF/24-25/G-49	-	Purchase of 25 KVA Transformer for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-2)	Nos.	1700	OTM (NCT)	BREB	BREB	2,674.10	Planned Dates	25-Mar-25	22-Apr-25	13-May-25	10-Jun-25	17-Jun-25	15-Jul-25	04-Nov-25		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates		02-Jun-25			12-Aug-25	08-Sep-25			
Sub-Total				1700			2,674.10											
PBSF/24-25/G-51	-	Purchase of 37.5 KVA Transformer for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-2)	Nos.	1200	OTM (NCT)	BREB	BREB	2,559.60	Planned Dates	15-Apr-25	13-May-25	3-Jun-25	1-Jul-25	8-Jul-25	6-Aug-25	25-Nov-25		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates		02-Jun-25			12-Aug-25	18-Aug-25			
Sub-Total				1200			2,559.60											
PBSF/24-25/G-55	-	Purchase of Fuse Cut out & Fuse Barrel for storing at Chittagong Warehouse	Nos.	60000	e-gp OTM (NCT)	BREB	BREB	1,863.100	Planned Dates	01-Oct-24	29-Oct-24	19-Nov-24	17-Dec-24	24-Dec-24	21-Jan-25	13-May-25		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates	05-Jan-25	05-Feb-25			8-Sep-25	8-Sep-25			
Sub-Total				60000			1,863.10											
PBSF/24-25/G-57	-	Purchase of Fuse Cut out for storing at Khulna Warehouse	Nos.	40000	e-gp OTM (NCT)	BREB	BREB	1,880.000	Planned Dates	01-Dec-24	29-Dec-24	19-Jan-25	16-Feb-25	23-Feb-25	23-Mar-25	13-Jul-25		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates		25-Mar-25			27-Oct-25	23-Nov-25			
Sub-Total				40000			1,880.00											
PBSF/24-25/G-59	-	Purchase of Fuse Cut out for storing at Dhaka Warehouse	Nos.	35000	e-gp OTM (NCT)	BREB	BREB	1,897.350	Planned Dates	01-Dec-24	29-Dec-24	19-Jan-25	16-Feb-25	23-Feb-25	23-Mar-25	13-Jul-25		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates		12-Mar-25			14-Sep-25	8-Oct-25			
Sub-Total				35000			1,897.35											
PBSF/24-25/G-62	-	Purchase of Supper Enamel for storing at Dhaka, Khulna & Chittagong Warehouse (Phase-1)	Kg.	90000	e-gp OTM (NCT)	BREB	BREB	1,249.200	Planned Dates	20-Jul-25	17-Aug-25	07-Sep-25	05-Oct-25	12-Oct-25	09-Nov-25	01-Mar-26		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates		25-Mar-25			27-Oct-25	02-Nov-25			
Sub-Total				90000			1,249.20											
PBSF/24-25/G-64	-	Purchase of Air Break Switch for storing at Dhaka, Khulna & Chittagong Warehouse	Nos.	100	e-gp OTM (NCT)	CE	BREB	199.500	Planned Dates	20-Jul-25	3-Aug-25	17-Aug-25	24-Aug-25	31-Aug-25	28-Sep-25	18-Jan-26		
									Planned Days	0	14	14	7	7	28	112	182	
									Actual Dates	19-Nov-25	11-Dec-25			24-Feb-26				
Sub-Total				100			199.50											
PBSF/24-25/G-66	-	Purchase of 10/14 MVA OLTC Power Transformer for storing at Khulna Warehouse (Phase-2)	Nos.	10	OTM (NCT)	BREB	BREB	2,592.00	Planned Dates	25-Mar-25	22-Apr-25	13-May-25	10-Jun-25	17-Jun-25	15-Jul-25	04-Nov-25		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates		22-May-25			12-Aug-25	08-Sep-25			
Sub-Total				10			2,592.00											
PBSF/24-25/G-67	-	Purchase of 10 MVA Off load Tap Changer Power Transformer for storing at Dhaka, Khulna & Chittagong Warehouse	Nos.	12	OTM (NCT)	BREB	BREB	1,380.000	Planned Dates	01-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates									
Sub-Total				12			1,380.00											

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Contracted/ Estd. Cost in Tk. (Lac)	Time Code for Process	Advertis/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
PBSF/24-25/G-70	-	Purchase of Line Man Tools for storing at Dhaka, Khulna & Chittagong Warehouse (Phase-1)	Nos.	Lot	e-gp OTM (NCT)	BREB	BREB	2,613.660	Planned Dates	1-Oct-24	29-Oct-24	19-Nov-24	17-Dec-24	24-Dec-24	21-Jan-25	13-May-25			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates		06-Aug-25			27-Oct-25	24-Nov-25				
Sub-Total				Lot			2,613.66												
PBSF/24-25/G-71	-	Purchase of Line Man Tools for storing at Dhaka, Khulna & Chittagong Warehouse (Phase-2)	Nos.	Lot	e-gp OTM (NCT)	BREB	BREB	2,713.086	Planned Dates	20-Jul-25	17-Aug-25	07-Sep-25	05-Oct-25	12-Oct-25	09-Nov-25	01-Mar-26			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates		25-Aug-25			27-Oct-25	24-Nov-25				
Sub-Total				Lot			2,713.09												
PBSF/24-25/G-72	-	Purchase of 11 KV ACR for storing at Dhaka, Khulna & Chittagong Warehouse	Nos.	120	e-gp OTM (NCT)	BREB	BREB	1,425.600	Planned Dates	1-Oct-24	29-Oct-24	19-Nov-24	17-Dec-24	24-Dec-24	21-Jan-25	13-May-25			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates		05-Jan-25	03-Feb-26							
Sub-Total				120			1,425.60												
PBSF/24-25/G-73	-	Purchase of 33 KV ACR for storing at Dhaka, Khulna & Chittagong Warehouse	Nos.	100	e-gp OTM (NCT)	BREB	BREB	1,993.710	Planned Dates	20-Jul-25	17-Aug-25	07-Sep-25	05-Oct-25	12-Oct-25	09-Nov-25	01-Mar-26			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates		25-Aug-25			09-Dec-25	14-Dec-25				
Sub-Total				100			1,993.71												
PBSF/24-25/G-74	-	Purchase of Protective Relay for storing at Dhaka, Khulna & Chittagong Warehouse	Nos.	Lot	e-gp OTM (NCT)	CE	BREB	183.000	Planned Dates	1-Jan-26	15-Jan-26	28-Jan-26	05-Feb-26	12-Feb-26	12-Mar-26	02-Jul-26			
									Planned Days	0	14	14	7	7	28	112	182		
									Actual Dates										
Sub-Total				Lot			183.00												
PBSF/24-25/G-75	-	Purchase of Conductor & Guy accessories (E-15) for storing at Dhaka, Khulna & Chittagong Warehouse	Set.	28500	e-gp OTM (NCT)	Member	BREB	239.400	Planned Dates	15-Dec-25	05-Jan-26	19-Jan-26	26-Jan-26	02-Feb-26	02-Mar-26	22-Jun-26			
									Planned Days	0	21	14	7	7	28	112	189		
									Actual Dates										
Sub-Total				28500			239.40												
PBSF/24-25/G-76	-	Purchase of J-39 for storing at Dhaka Warehouse (Phase-3)	Nos.	250000	e-gp OTM (NCT)	BREB	BREB	2,119.83	Planned Dates	03-Feb-25	03-Mar-25	24-Mar-25	21-Apr-25	28-Apr-25	26-May-25	15-Sep-26			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates		06-Aug-25			27-Oct-25	24-Nov-25				
Sub-Total				250000			2,119.83												
PBSF/24-25/G-77	-	Purchase of J-39 for storing at Khulna Warehouse (Phase-3)	Nos.	250000	e-gp OTM (NCT)	BREB	BREB	2,119.83	Planned Dates	03-Feb-25	03-Mar-25	24-Mar-25	21-Apr-25	28-Apr-25	26-May-25	15-Sep-25			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates		26-Jun-25			15-Sep-25	13-Oct-25				
Sub-Total				250000			2,119.83												
PBSF/24-25/G-78	-	Purchase of J-39 for storing at Chittagong Warehouse (Phase-3)	Nos.	250000	e-gp OTM (NCT)	BREB	BREB	2,097.50	Planned Dates	03-Feb-25	03-Mar-25	24-Mar-25	21-Apr-25	28-Apr-25	26-May-25	15-Sep-25			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates		06-Aug-25			14-Sep-25	12-Oct-25				
Sub-Total				250000			2,097.50												
PBSF/24-25/G-79	-	Purchase of D-11 Conductor for storing at Khulna Warehouse	Km.	5500	e-gp OTM (NCT)	BREB	BREB	2,639.84	Planned Dates	3-Feb-25	03-Mar-25	24-Mar-25	21-Apr-25	28-Apr-25	26-May-25	15-Sep-25			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates		06-Aug-25			14-Sep-25	12-Oct-25				
Sub-Total				5500			2,639.84												

*Jendri*

*N. Hoang*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Contracted/ Estd. Cost in Tk. (Lac)	Time Code for Process	Advertis/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
PBSF/24-25/G-80	-	Purchase of D-11 Conductor for storing at Dhaka & Chittagong Warehouse	Km.	5500	e-gp OTM (NCT)	BREB	BREB	2,639.84	Planned Dates	3-Feb-25	03-Mar-25	24-Mar-25	21-Apr-25	28-Apr-25	26-May-25	15-Sep-25		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates		06-Aug-25				14-Sep-25	12-Oct-25		
									Sub-Total						2,639.84			
PBSF/25-26/G-1	-	Purchase of Line Hardware for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-1)	Nos.	Lot	e-gp OTM (NCT)	BREB	BREB	1,497.23	Planned Dates	01-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates									
									Sub-Total						1,497.23			
PBSF/25-26/G-2	-	Purchase of Line Hardware for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-2)	Nos.	Lot	DPM	BREB	BREB	1,361.07	Planned Dates	15-Dec-25	12-Jan-26	02-Feb-26	02-Mar-26	09-Mar-26	06-Apr-26	27-Jul-26		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates		11-Jan-26							
									Sub-Total						1,361.07			
PBSF/25-26/G-3	-	Purchase of Insulator for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-1)	Nos.	400000	e-gp OTM (NCT)	BREB	BREB	2,403.50	Planned Dates	05-Oct-25	02-Nov-25	23-Nov-25	21-Dec-25	28-Dec-25	25-Jan-26	17-May-26		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates		18-Feb-26	11-Mar-26						
									Sub-Total						2,403.50			
PBSF/25-26/G-4	-	Purchase of Insulator for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-2)	Nos.	170000	DPM	BREB	BREB	982.00	Planned Dates	15-Dec-25	12-Jan-26	02-Feb-26	02-Mar-26	09-Mar-26	06-Apr-26	27-Jul-26		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates		16-Mar-26							
									Sub-Total						982.00			
PBSF/25-26/G-5	-	Purchase of D-11 for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-1)	Km.	5500	e-gp OTM (NCT)	BREB	BREB	2,714.75	Planned Dates	01-Sep-25	29-Sep-25	20-Oct-25	3-Nov-25	10-Nov-25	8-Dec-25	30-Mar-26		
									Planned Days	0	28	21	14	7	28	112	210	
									Actual Dates		13-Nov-25	04-Dec-25			5-Jan-26	29-Jan-26		
									Sub-Total						2,714.75			
PBSF/25-26/G-6	-	Purchase of D-11 for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-2)	Km.	2500	DPM	BREB	BREB	1,142.43	Planned Dates	1-Feb-26	01-Mar-26	22-Mar-26	19-Apr-26	26-Apr-26	24-May-26	13-Sep-26		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates									
									Sub-Total						1,142.43			
PBSF/25-26/G-7	-	Purchase of 5 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse	Nos.	4500	OTM (NCT)	BREB	BREB	2,626.30	Planned Dates	15-Dec-25	12-Jan-26	02-Feb-26	02-Mar-26	09-Mar-26	06-Apr-26	27-Jul-26		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates		15-Jan-26							
									Sub-Total						2,626.30			
PBSF/25-26/G-8	-	Purchase of 10 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-1)	Nos.	3200	OTM (NCT)	BREB	BREB	2,758.40	Planned Dates	03-Aug-25	31-Aug-25	21-Sep-25	19-Oct-25	28-Oct-25	23-Nov-25	15-Mar-26		
									Planned Days	0	28	21	28	7	28	112	224	
									Actual Dates		9-Oct-25			3-Dec-25	28-Dec-25			
									Sub-Total						2,758.40			

*Jandri*

*NSD*

*ant*

*W/O*

*[Signature]*

*Amaque*

*[Signature]*

*[Signature]*

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Contracted/ Estd. Cost in Tk. (Lac)	Time Code for Process	Advertis/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF/25-26/G-9		Purchase of 10 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-2)	Nos.	3200	DPM	BREB	BREB	2,784.00	Planned Dates	05-Oct-25	2-Nov-25	23-Nov-25	21-Dec-25	28-Dec-25	25-Jan-26	17-May-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		1-Dec-25			5-Jan-26	1-Feb-26		
									Sub-Total						3200		2,784.00
PBSF/25-26/G-10		Purchase of 10 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-3)	Nos.	3200	OTM (NCT)	BREB	BREB	2,439.36	Planned Dates	1-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		10-Mar-26						
									Sub-Total						3200		2,439.36
PBSF/25-26/G-11		Purchase of 10 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-4)	Nos.	3200	OTM (NCT)	BREB	BREB	2,439.36	Planned Dates	1-Feb-26	01-Mar-26	22-Mar-26	18-Apr-26	26-Apr-26	24-May-26	13-Sep-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
									Sub-Total						3200		2,439.36
PBSF/25-26/G-12		Purchase of 15 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-1)	Nos.	2700	OTM (NCT)	BREB	BREB	2,795.85	Planned Dates	03-Aug-25	31-Aug-25	21-Sep-25	18-Oct-25	26-Oct-25	23-Nov-25	15-Mar-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		9-Oct-25			03-Dec-25	30-Dec-25		
									Sub-Total						2700		2,795.85
PBSF/25-26/G-13		Purchase of 15 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-2)	Nos.	2700	DPM	BREB	BREB	2,466.45	Planned Dates	15-Dec-25	12-Jan-26	02-Feb-26	02-Mar-26	09-Mar-26	06-Apr-26	27-Jul-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		08-Dec-25						
									Sub-Total						2700		2,466.45
PBSF/25-26/G-14		Purchase of 15 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-3)	Nos.	2700	OTM (NCT)	BREB	BREB	2,466.45	Planned Dates	1-Feb-26	01-Mar-26	22-Mar-26	19-Apr-26	26-Apr-26	24-May-26	13-Sep-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
									Sub-Total						2700		2,466.45
PBSF/25-26/G-15		Purchase of 25 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-1)	Nos.	1700	OTM (NCT)	BREB	BREB	2,450.55	Planned Dates	03-Aug-25	31-Aug-25	21-Sep-25	19-Oct-25	26-Oct-25	23-Nov-25	15-Mar-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		9-Oct-25						
									Sub-Total						1700		2,450.55
PBSF/25-26/G-16		Purchase of 25 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-2)	Nos.	1700	OTM (NCT)	BREB	BREB	2,792.40	Planned Dates	2-Nov-25	30-Nov-25	21-Dec-25	18-Jan-26	25-Jan-26	22-Feb-26	14-Jun-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		1-Dec-25			05-Jan-26	15-Jan-26		
									Sub-Total						1700		2,792.40
PBSF/25-26/G-17		Purchase of 25 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-3)	Nos.	1700	OTM (NCT)	BREB	BREB	2,450.55	Planned Dates	1-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		10-Mar-26						
									Sub-Total						1700		2,450.55

Bid Package No.	Sub-Package No.	Description of Procurement Package <b>GOODS</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Contracted/ Estd. Cost In Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF/25-26/G-18		Purchase of 37.5 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase 1)	Nos.	1300	OTM (NCT)	BREB	BREB	2,880.93	Planned Dates	03-Aug-25	31-Aug-25	21-Sep-25	19-Oct-25	26-Oct-25	23-Nov-25	15-Mar-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		9-Oct-25			3-Dec-25	30-Dec-25		
Sub-Total				1300			2,880.93										
PBSF/25-26/G-19		Purchase of 37.5 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase 2)	Nos.	1300	OTM (NCT)	BREB	BREB	2,904.87	Planned Dates	2-Nov-25	30-Nov-25	21-Dec-25	18-Jan-26	25-Jan-26	22-Feb-26	14-Jun-28	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		1-Dec-25			5-Jan-26	1-Feb-26		
Sub-Total				1300			2,904.87										
PBSF/25-26/G-20		Purchase of 37.5 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase 3)	Nos.	1300	OTM (NCT)	BREB	BREB	2,540.46	Planned Dates	1-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-28	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		10-Mar-26						
Sub-Total				1300			2,540.46										
PBSF/25-26/G-21		Purchase of 50 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse	Nos.	1000	OTM (NCT)	BREB	BREB	2,722.35	Planned Dates	03-Aug-25	31-Aug-25	21-Sep-25	19-Oct-25	26-Oct-25	23-Nov-25	15-Mar-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		9-Oct-25			3-Dec-25	10-Dec-25		
Sub-Total				1000			2,722.35										
PBSF/25-26/G-22		Purchase of 10/14 MVA OLTC Power Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase 1)	Nos.	10	OTM (NCT)	BREB	BREB	2,610.00	Planned Dates	03-Aug-25	31-Aug-25	21-Sep-25	19-Oct-25	26-Oct-25	23-Nov-25	15-Mar-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		30-Oct-25			03-Dec-25	30-Dec-25		
Sub-Total				10			2,610.00										
PBSF/25-26/G-23		Purchase of 10/14 MVA OLTC Power Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase 2)	Nos.	10	OTM (NCT)	BREB	BREB	2,649.00	Planned Dates	01-Sep-25	29-Sep-25	20-Oct-25	17-Nov-25	24-Nov-25	22-Dec-25	13-Apr-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		30-Oct-25			03-Dec-25	30-Dec-25		
Sub-Total				10			2,649.00										
PBSF/25-26/G-24		Purchase of 10/14 MVA OLTC Power Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase 3)	Nos.	10	OTM (NCT)	BREB	BREB	2,732.08	Planned Dates	15-Dec-25	12-Jan-26	02-Feb-26	16-Feb-26	23-Feb-26	23-Mar-26	13-Jul-26	
									Planned Days	0	28	21	14	7	28	112	210
									Actual Dates		15-Jan-26						
Sub-Total				10			2,732.08										
PBSF/25-26/G-25		Purchase of 10/14 MVA OLTC Power Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase 4)	Nos.	10	OTM (NCT)	BREB	BREB	2,732.08	Planned Dates	01-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		10-Mar-26						
Sub-Total				10			2,732.08										
PBSF/25-26/G-26		Purchase of 10/14 MVA OLTC Power Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase 5)	Nos.	10	OTM (NCT)	BREB	BREB	2,732.08	Planned Dates	01-Feb-26	01-Mar-26	22-Mar-26	19-Apr-26	26-Apr-26	24-May-26	13-Sep-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				10			2,732.08										

*Leadin*

*Wang*

*dm*

*Wang*

*Wang*

*Wang*

*Wang*

*Wang*

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Contracted/ Estd. Cost In Tk. (Lac)	Time Code for Process	Advertis/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF/25-26/G-27		Purchase of 10/14 MVA OLTC Power Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-6)	Nos.	10	OTM (NCT)	BREB	BREB	2,732.08	Planned Dates	01-Mar-26	29-Mar-26	19-Apr-26	03-May-26	10-May-26	07-Jun-26	27-Sep-26	
									Planned Days	0	28	21	14	7	28	112	210
									Actual Dates								
Sub-Total				10			2,732.08										
PBSF/25-28/G-28		Purchase of 10/14 MVA OLTC Power Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-7)	Nos.	10	OTM (NCT)	BREB	BREB	2,732.08	Planned Dates	3-May-26	31-May-26	21-Jun-26	18-Jul-26	25-Jul-26	23-Aug-26	13-Oct-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				10			2,732.08										
PBSF/25-26/G-29		Purchase of Fuse cutout for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-1)	No.	50000	e-gp OTM (NCT)	BREB	BREB	2,533.23	Planned Dates	01-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				50000			2,533.23										
PBSF/25-26/G-30		Purchase of Fuse cutout for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-2)	No.	50000	DPM	BREB	BREB	2,533.23	Planned Dates	01-Sep-25	29-Sep-25	20-Oct-25	17-Nov-25	24-Nov-25	22-Dec-25	13-Apr-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		21-Jan-26						
Sub-Total				50000			2,533.23										
PBSF/25-26/G-31		Purchase of Fuse cutout for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-3)	No.	50000	e-gp OTM (NCT)	BREB	BREB	2,533.23	Planned Dates	1-Feb-26	01-Mar-26	22-Mar-26	05-Apr-26	12-Apr-26	10-May-26	30-Aug-26	
									Planned Days	0	28	21	14	7	28	112	210
									Actual Dates								
Sub-Total				50000			2,533.23										
PBSF/25-26/G-32		Purchase of Fuse cutout for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-4)	No.	50000	DPM	BREB	BREB	2,533.23	Planned Dates	1-Mar-26	29-Mar-26	19-Apr-26	17-May-26	24-May-26	21-Jun-26	11-Oct-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		12-Jan-26						
Sub-Total				50000			2,533.23										
PBSF/25-26/G-33		Purchase of Lightning arrester for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-1)	No.	80000	e-gp OTM (NCT)	BREB	BREB	2,520.00	Planned Dates	03-Aug-25	31-Aug-25	21-Sep-25	19-Oct-25	26-Oct-25	23-Nov-25	15-Mar-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		24-Dec-25						
Sub-Total				80000			2,520.00										
PBSF/25-26/G-34		Purchase of Lightning arrester for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-2)	No.	80000	DPM	BREB	BREB	2,520.00	Planned Dates	1-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				80000			2,520.00										
PBSF/25-26/G-35		Purchase of Lightning arrester for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-3)	No.	80000	e-gp OTM (NCT)	BREB	BREB	2,520.00	Planned Dates	1-Feb-26	01-Mar-26	22-Mar-26	19-Apr-26	26-Apr-26	24-May-26	13-Sep-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				80000			2,520.00										
PBSF/25-26/G-36		Purchase of Fuse Link for storing at Dhaka, Chittagong & Khulna Warehouse	No.	Lot	e-gp OTM (NCT)	BREB	BREB	1,292.00	Planned Dates	03-Aug-25	31-Aug-25	21-Sep-25	19-Oct-25	26-Oct-25	23-Nov-25	15-Mar-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates	19-Nov-25	11-Dec-25						
Sub-Total				Lot			1,292.00										

*Sanderi*

*Nayan*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*


*[Signature]*

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contact Approving Authority	Source of Funds	Contracted/ Estd. Cost in Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF/25-26/G-37	-	Purchase of Disconnect switch for storing at Dhaka, Chittagong & Khulna Warehouse	No.	3500	e-gp OTM (NCT)	BREB	BREB	1,176.00	Planned Dates	01-Sep-25	29-Sep-25	20-Oct-25	17-Nov-25	24-Nov-25	22-Dec-25	13-Apr-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates	18-Nov-25	11-Dec-25						
Sub-Total				3500			1,176.00										
PBSF/25-26/G-38	-	Purchase of 33 KV ACR for storing at Dhaka, Chittagong & Khulna Warehouse	No.	100	e-gp OTM (NCT)	BREB	BREB	1,815.00	Planned Dates	2-Nov-25	30-Nov-25	21-Dec-25	18-Jan-26	25-Jan-26	22-Feb-26	14-Jun-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates	13-Nov-25	04-Dec-25						
Sub-Total				100			1,815.00										
PBSF/25-26/G-39	-	Purchase of 11 KV ACR for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-1)	No.	150	e-gp OTM (NCT)	BREB	BREB	1,798.15	Planned Dates	03-Aug-25	31-Aug-25	21-Sep-25	19-Oct-25	26-Oct-25	23-Nov-25	15-Mar-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates	19-Nov-25	11-Dec-25						
Sub-Total				150			1,798.15										
PBSF/25-26/G-40	-	Purchase of 11 KV ACR for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-2)	No.	150	e-gp OTM (NCT)	BREB	BREB	1,782.00	Planned Dates	1-Jan-26	29-Jan-26	12-Feb-26	19-Feb-26	26-Feb-26	26-Mar-26	16-Jul-26	
									Planned Days		28	14	7	7	28	112	196
									Actual Dates								
Sub-Total				150			1,782.00										
PBSF/25-26/G-41	-	Purchase of 33 KV Isolator for storing at Dhaka, Chittagong & Khulna Warehouse	No.	100	e-gp OTM (NCT)	CE	BREB	199.50	Planned Dates	1-Jan-26	15-Jan-26	28-Jan-26	05-Feb-26	12-Feb-26	12-Mar-26	02-Jul-26	
									Planned Days	0	14	14	7	7	28	112	182
									Actual Dates								
Sub-Total				100			199.50										
PBSF/25-26/G-42	-	Purchase of J-39 for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-1)	No.	250000	e-gp OTM (NCT)	BREB	BREB	2,130.00	Planned Dates	03-Aug-25	31-Aug-25	21-Sep-25	19-Oct-25	26-Oct-25	23-Nov-25	15-Mar-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates	19-Nov-25	11-Dec-25			12-Jan-26	02-Feb-26		
Sub-Total				250000			2,130.00										
PBSF/25-26/G-43	-	Purchase of J-39 for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-2)	No.	250000	e-gp OTM (NCT)	BREB	BREB	2,207.50	Planned Dates	5-Oct-25	02-Nov-25	23-Nov-25	21-Dec-25	28-Dec-25	25-Jan-26	17-May-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates	13-Nov-25	04-Dec-25			05-Jan-26	26-Jan-26		
Sub-Total				250000			2,207.50										
PBSF/25-26/G-44	-	Purchase of J-39 for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-3)	No.	250000	e-gp OTM (NCT)	BREB	BREB	2,072.38	Planned Dates	01-Dec-25	28-Dec-25	19-Jan-26	16-Feb-26	23-Feb-26	23-Mar-26	13-Jul-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates	19-Nov-25	11-Dec-25			05-Jan-26	26-Jan-26		
Sub-Total				250000			2,072.38										
PBSF/25-26/G-45	-	Purchase of J-39 for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-4)	No.	250000	e-gp OTM (NCT)	BREB	BREB	2,139.98	Planned Dates	1-Feb-26	01-Mar-26	22-Mar-26	19-Apr-26	26-Apr-26	24-May-26	13-Sep-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates	13-Nov-25	04-Dec-25						
Sub-Total				250000			2,139.98										
PBSF/25-26/G-46	-	Purchase of J-39 for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-5)	No.	250000	e-gp OTM (NCT)	BREB	BREB	2,065.00	Planned Dates	01-Mar-26	28-Mar-26	19-Apr-26	17-May-26	24-May-26	21-Jun-26	11-Oct-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates	18-Nov-25	11-Dec-25			05-Jan-26	25-Jan-26		
Sub-Total				250000			2,065.00										
PBSF/25-26/G-47	-	Purchase of J-39 for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-6)	No.	250000	e-gp OTM (NCT)	BREB	BREB	2,500.00	Planned Dates	15-Dec-25	12-Jan-26	02-Feb-26	02-Mar-26	09-Mar-26	06-Apr-26	27-Jul-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		05-Feb-26						
Sub-Total				250000			2,500.00										

*Handwritten signatures and initials at the bottom left of the page.*

*Handwritten signatures and initials across the bottom of the page, including a large signature that appears to be 'Daque'.*


Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Contracted/ Estd. Cost In Tk. (Lac)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
PBSF/25-26/G-48		Purchase of J-31 for storing at Dhaka, Chittagong & Khulna Warehouse	No.	7500000	e-gp OTM (NCT)	Member	BREB	360.00	Planned Dates	15-Dec-25	05-Jan-26	28-Jan-26	23-Feb-26	02-Mar-26	30-Mar-26	20-Jul-26			
									Planned Days	0	21	21	28	7	28	112	217		
									Actual Dates		22-Jan-26								
Sub-Total				7500000			360.00												
PBSF/25-26/G-49		Purchase of J-3 & J-5 for storing at Dhaka, Chittagong & Khulna Warehouse	No.	18500	e-gp OTM (NCT)	BREB	BREB	2,224.50	Planned Dates	15-Dec-25	12-Jan-26	02-Feb-26	02-Mar-26	09-Mar-26	06-Apr-26	27-Jul-26			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates		22-Jan-26								
Sub-Total				18500			2,224.50												
PBSF/25-26/G-50		Purchase of Super Enamel Cu Wire for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-1)	Lot	Lot	e-gp OTM (NCT)	BREB	BREB	2,500.00	Planned Dates	03-Aug-25	31-Aug-25	21-Sep-25	19-Oct-25	26-Oct-25	23-Nov-25	15-Mar-26			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates	13-Nov-25	18-Feb-26								
Sub-Total				Lot			2,500.00												
PBSF/25-26/G-51		Purchase of Super Enamel Cu Wire for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-2)	Lot	Lot	DPM	BREB	BREB	2,500.00	Planned Dates	15-Dec-25	12-Jan-26	02-Feb-26	02-Mar-26	09-Mar-26	06-Apr-26	27-Jul-26			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates		21-Jan-26								
Sub-Total				Lot			2,500.00												
PBSF/25-26/G-52		Purchase of Super Enamel Cu Wire for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-3)	Lot	Lot	e-gp OTM (NCT)	BREB	BREB	2,500.00	Planned Dates	01-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates										
Sub-Total				Lot			2,500.00												
PBSF/25-26/G-53		Purchase of Super Enamel Cu Wire for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-4)	Lot	Lot	e-gp OTM (NCT)	BREB	BREB	2,500.00	Planned Dates	01-Feb-26	1-Mar-26	22-Mar-26	19-Apr-26	26-Apr-26	24-May-26	13-Sep-26			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates										
Sub-Total				Lot			2,500.00												
PBSF/25-26/G-54		Purchase of Line Man tools for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-1)	Lot	Lot	e-gp OTM (NCT)	BREB	BREB	2,500.00	Planned Dates	01-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates										
Sub-Total				Lot			2,500.00												
PBSF/25-26/G-55		Purchase of Line Man tools for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-2)	Lot	Lot	e-gp OTM (NCT)	BREB	BREB	2,500.00	Planned Dates	01-Feb-26	01-Mar-26	22-Mar-26	19-Apr-26	26-Apr-26	24-May-26	18-Aug-26			
									Planned Days	0	28	21	28	7	28	84	196		
									Actual Dates										
Sub-Total				Lot			2,500.00												
PBSF/25-26/G-56		Purchase of Line Man tools for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-3)	Lot	Lot	e-gp OTM (NCT)	BREB	BREB	2,500.00	Planned Dates	01-Mar-26	29-Mar-26	19-Apr-26	17-May-26	24-May-26	21-Jun-26	11-Oct-26			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates										
Sub-Total				Lot			2,500.00												
PBSF/25-26/G-57		Purchase of Line Man tools for storing at Dhaka, Chittagong & Khulna Warehouse (Phase-4)	Lot	Lot	e-gp OTM (NCT)	BREB	BREB	2,500.00	Planned Dates	01-Apr-26	29-Apr-26	20-May-26	17-Jun-26	24-Jun-26	22-Jul-26	11-Nov-26			
									Planned Days	0	28	21	28	7	28	112	224		
									Actual Dates										
Sub-Total				Lot			2,500.00												

Seeds: 











Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Contracted/ Esld. Cost In Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF/25-26/G-58	-	Purchase of Testing Item for storing at Dhaka, Chittagong & Khulna Warehouse	Lot	Lot	e-gp OTM (NCT)	HOPE	BREB	672.00	Planned Dates	01-Jan-26	28-Jan-26	19-Feb-26	19-Mar-26	28-Mar-26	23-Apr-26	13-Aug-26	224
		Sub-Total		Lot				672.00	Planned Days	0	28	21	28	7	28	112	
PBSF/25-26/G-59	-	Purchase of Capacitor for storing at Dhaka, Chittagong & Khulna Warehouse	No.	3000	e-gp OTM (NCT)	HOPE	BREB	664.575	Planned Dates	03-Aug-25	31-Aug-25	21-Sep-25	19-Oct-25	28-Oct-25	23-Nov-25	15-Mar-26	224
		Sub-Total		3000				664.58	Planned Days	0	28	21	28	7	28	112	
PBSF/25-26/G-60	-	Purchase of 5 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-2)	No.	4500	OTM (NCT)	BREB	BREB	2,652.75	Planned Dates	01-Feb-26	01-Mar-26	22-Mar-26	19-Apr-26	28-Apr-26	24-May-26	13-Sep-26	224
		Sub-Total		4500				2,652.75	Planned Days	0	28	21	28	7	28	112	
PBSF/25-26/G-61	-	Purchase of 10 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-5)	No.	3200	OTM (NCT)	BREB	BREB	2,560.00	Planned Dates	01-Mar-26	29-Mar-26	19-Apr-26	17-May-26	24-May-26	21-Jun-26	11-Oct-26	224
		Sub-Total		3200				2,560.00	Planned Days	0	28	21	28	7	28	112	
PBSF/25-26/G-62	-	Purchase of 10 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-6)	Lot	3200	OTM (NCT)	BREB	BREB	2,560.00	Planned Dates	01-Apr-26	29-Apr-26	20-May-26	17-Jun-26	24-Jun-26	22-Jul-26	11-Nov-26	224
		Sub-Total		3200				2,560.00	Planned Days	0	28	21	28	7	28	112	
PBSF/25-26/G-63	-	Purchase of 15 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-4)	No.	2700	OTM (NCT)	BREB	BREB	2,589.300	Planned Dates	01-Apr-26	29-Apr-26	20-May-26	17-Jun-26	24-Jun-26	22-Jul-26	11-Nov-26	224
		Sub-Total		2700				2,589.30	Planned Days	0	28	21	28	7	28	112	
PBSF/25-26/G-64	-	Purchase of 15 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-5)	No.	2700	OTM (NCT)	BREB	BREB	2,589.300	Planned Dates	03-May-26	31-May-26	21-Jun-26	19-Jul-26	28-Jul-26	23-Aug-26	13-Dec-26	224
		Sub-Total		2700				2,589.30	Planned Days	0	28	21	28	7	28	112	
PBSF/25-26/G-65	-	Purchase of 25 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-4)	No.	1700	OTM (NCT)	BREB	BREB	2,572.95	Planned Dates	01-Feb-26	1-Mar-26	22-Mar-26	19-Apr-26	28-Apr-26	24-May-26	13-Sep-26	224
		Sub-Total		1700				2,572.95	Planned Days	0	28	21	28	7	28	112	
PBSF/25-26/G-66	-	Purchase of 25 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-5)	No.	1700	OTM (NCT)	BREB	BREB	2,572.95	Planned Dates	01-Mar-26	29-Mar-26	19-Apr-26	17-May-26	24-May-26	21-Jun-26	11-Oct-26	224
		Sub-Total		1700				2,572.95	Planned Days	0	28	21	28	7	28	112	

*Jandic*

*N/Seam*

*dm*

*WCO*

*Sh*

*Amque*

*ABBS*

*S*

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Contracted/ Estd. Cost (in Tk. (Lac))	Time Code for Process	Advertis/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF/25-26/G-67	-	Purchase of 37.5 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-4)	No.	1300	OTM (NCT)	BREB	BREB	2,667.470	Planned Dates	01-Feb-26	01-Mar-26	22-Mar-26	19-Apr-26	26-Apr-26	24-May-26	13-Sep-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				1300			2,667.47										
PBSF/25-26/G-68	-	Purchase of 37.5 KVA Distribution Transformer for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-5)	No.	1300	OTM (NCT)	BREB	BREB	2,667.470	Planned Dates	01-Mar-26	29-Mar-26	19-Apr-26	17-May-26	24-May-26	21-Jun-26	11-Oct-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				1300			2,667.47										
PBSF/25-26/G-69	-	Purchase of Insulator for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-3)	No.	245000	e-gp OTM (NCT)	BREB	BREB	2,500.00	Planned Dates	01-Feb-26	1-Mar-26	22-Mar-26	19-Apr-26	26-Apr-26	24-May-26	13-Sep-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				245000			2,500.00										
PBSF/25-26/G-70	-	Purchase of Super Enamel Cu Wire for storing at Khulna, Dhaka & Chittagong Warehouse (Phase-5)	Lot	Lot	e-gp OTM (NCT)	BREB	BREB	2,500.00	Planned Dates	01-Feb-26	1-Mar-26	22-Mar-26	19-Apr-26	26-Apr-26	24-May-26	13-Sep-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				Lot			2,500.00										
PBSF/25-26/G-71	-	Purchase of Connector for storing at Khulna, Dhaka & Chittagong Warehouse	No.	610000	e-gp OTM (NCT)	Chief Engineer	BREB	184.000	Planned Dates	01-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				610000			184.00										
PBSF/25-26/G-72	-	Purchase of Auto Joint Sleeve at Khulna, Dhaka & Chittagong Warehouse	No.	8000	e-gp OTM (NCT)	HOPE	BREB	529.60	Planned Dates	01-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				8000			529.60										
PBSF/25-26/G-73	-	Purchase of Steel Cross Arm at Khulna, Dhaka & Chittagong Warehouse	No.	90000	e-gp OTM (NCT)	BREB	BREB	2,381.00	Planned Dates	01-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				90000			2,381.00										
PBSF/25-26/G-74	-	Purchase of J-39 for storing at Khulna Warehouse (Phase-1)	No.	150000	e-gp OTM (NCT)	BREB	BREB	2,250.00	Planned Dates	01-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		03-Feb-26						
Sub-Total				150000			2,250.00										
PBSF/25-26/G-75	-	Purchase of J-39 for storing at Dhaka Warehouse (Phase-1)	No.	150000	e-gp OTM (NCT)	BREB	BREB	2,250.00	Planned Dates	01-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		03-Feb-26						
Sub-Total				150000			2,250.00										
PBSF/25-26/G-76	-	Purchase of J-39 for storing at Chittagong Warehouse (Phase-1)	No.	150000	e-gp OTM (NCT)	BREB	BREB	2,250.00	Planned Dates	01-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		03-Feb-26						
Sub-Total				150000			2,250.00										

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Contracted/ Estd. Cost In Tk. (Lac)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (In days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF/25-26/G-77		Purchase of J-39 for storing at Khulna Warehouse (Phase-2)	No.	150000	e-gp OTM (NCT)	BREB	BREB	2,250.00	Planned Dates	01-Mar-26	29-Mar-26	19-Apr-26	17-May-26	24-May-26	21-Jun-26	11-Oct-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		23-Feb-26						
Sub-Total				150000			2,250.00										
PBSF/25-26/G-78		Purchase of J-39 for storing at Dhaka Warehouse (Phase-2)	No.	150000	e-gp OTM (NCT)	BREB	BREB	2,250.00	Planned Dates	01-Mar-26	29-Mar-26	19-Apr-26	17-May-26	24-May-26	21-Jun-26	11-Oct-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		23-Feb-26						
Sub-Total				150000			2,250.00										
PBSF/25-26/G-79		Purchase of J-39 for storing at Chittagong Warehouse (Phase-2)	No.	150000	e-gp OTM (NCT)	BREB	BREB	2,250.00	Planned Dates	01-Mar-26	29-Mar-26	19-Apr-26	17-May-26	24-May-26	21-Jun-26	11-Oct-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates		23-Feb-26						
Sub-Total				150000			2,250.00										
PBSF/25-26/G-80		Purchase of Fuse Barrel for storing at Khulna, Dhaka & Chittagong Warehouse	No.	150000	e-gp OTM (NCT)	BREB	BREB	1,290.00	Planned Dates	01-Jan-26	29-Jan-26	19-Feb-26	19-Mar-26	26-Mar-26	23-Apr-26	13-Aug-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				150000			1,290.00										
PBSF/25-26/G-81		Purchase of J-39 for storing at Khulna Warehouse (Phase-3)	No.	250000	e-gp OTM (NCT)	BREB	BREB	2,250.00	Planned Dates	01-Apr-26	29-Apr-26	20-May-26	17-Jun-26	24-Jun-26	22-Jul-26	11-Nov-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				250000			2,250.00										
PBSF/25-26/G-82		Purchase of J-39 for storing at Dhaka Warehouse (Phase-3)	No.	250000	e-gp OTM (NCT)	BREB	BREB	2,250.00	Planned Dates	01-Apr-26	29-Apr-26	20-May-26	17-Jun-26	24-Jun-26	22-Jul-26	11-Nov-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				250000			2,250.00										
PBSF/25-26/G-83		Purchase of J-39 for storing at Chittagong Warehouse (Phase-3)	No.	250000	e-gp OTM (NCT)	BREB	BREB	2,250.00	Planned Dates	01-Apr-26	29-Apr-26	20-May-26	17-Jun-26	24-Jun-26	22-Jul-26	11-Nov-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				250000			2,250.00										
PBSF/25-26/G-84		Purchase of J-39 for storing at Khulna Warehouse (Phase-4)	No.	250000	e-gp OTM (NCT)	BREB	BREB	2,250.00	Planned Dates	01-May-26	29-May-26	19-Jun-26	17-Jul-26	24-Jul-26	21-Aug-26	11-Dec-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				250000			2,250.00										
PBSF/25-26/G-85		Purchase of J-39 for storing at Dhaka Warehouse (Phase-4)	No.	250000	e-gp OTM (NCT)	BREB	BREB	2,250.00	Planned Dates	01-May-26	29-May-26	19-Jun-26	17-Jul-26	24-Jul-26	21-Aug-26	11-Dec-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				250000			2,250.00										
PBSF/25-26/G-86		Purchase of J-39 for storing at Chittagong Warehouse (Phase-4)	No.	250000	e-gp OTM (NCT)	BREB	BREB	2,250.00	Planned Dates	01-May-26	29-May-26	19-Jun-26	17-Jul-26	24-Jul-26	21-Aug-26	11-Dec-26	
									Planned Days	0	28	21	28	7	28	112	224
									Actual Dates								
Sub-Total				250000			2,250.00										

Grand Total

293,740.88

*[Signature]*  
 (মোঃ মুজিবুল হক ফারুক)  
 সহকারী প্রকৌশলী  
 এমপিএনএস পরিদপ্তর, বাপবিবো, ঢাকা।

*[Signature]*  
 02/03/26  
 (মোঃ নাজমুদ হাসান মাসুম)  
 সহকারী প্রকৌশলী  
 এমপিএনএস পরিদপ্তর, বাপবিবো, ঢাকা।

*[Signature]*  
 02/03/26

*[Signature]*  
 (নেওয়ান মোঃ আব্দুল হক)  
 উপ-পরিচালক (কারিগরি)  
 এমপিএনএস পরিদপ্তর, বাপবিবো, ঢাকা।

*[Signature]*  
 2/3/26  
 (মোঃ শাকিল হাসান)  
 উপ-পরিচালক (কারিগরি)  
 এমপিএনএস পরিদপ্তর, বাপবিবো, ঢাকা।

*[Signature]*  
 02/03/26  
 (মজিব আলম)  
 উপ-পরিচালক (কারিগরি)  
 এমপিএনএস পরিদপ্তর, বাপবিবো, ঢাকা।