

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

প্রকল্প পরিচালক (অঃপ্রঃপ্রঃ, সওজ) এর কার্যালয়

উইকেয়ার ফেজ-১: ঝিনাইদহ-যশোর মহাসড়ক (এন-৭) উন্নয়ন প্রকল্প

এলেনবাড়ী, তেজগাঁও, ঢাকা।

Email: pd.wecarewb.rhd@gmail.com

স্মারক নং- ৩৫.০১.০০০০.০৭২.১৬.৪০.২২- ৪৬২

তারিখঃ ২৬ জুলাই ২০২৩খ্রিঃ

**বিষয়ঃ উইকেয়ার ফেজ-১: ঝিনাইদহ-যশোর মহাসড়ক (এন-৭) উন্নয়ন প্রকল্প
২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয়-পরিকল্পনা প্রকাশ প্রসংগে।**


সূত্রঃ প্রধান প্রকৌশলীর কার্যালয়, ম্যানেজমেন্ট সার্ভিসেস উইং, সড়ক ভবন, তেজগাঁও, ঢাকা এর স্মারক নং- ৩৫.০১.০০০০.৩৬৮.০৫.০০১.২৩-৩০৭ তারিখঃ ২৫.০৭.২০২৩ খ্রিঃ

উপর্যুক্ত বিষয় ও সূত্রস্থ স্মারকের প্রেক্ষিতে জানানো যাচ্ছে যে, উইকেয়ার ফেজ-১: ঝিনাইদহ-যশোর মহাসড়ক (এন-৭) উন্নয়ন প্রকল্পের ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয়-পরিকল্পনা সড়ক ও জনপথ অধিদপ্তর এর ওয়েব সাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য বিশেষভাবে অনুরোধ করা হল।

সংযুক্তিঃ ১। Procurement of Consultancy Services (Individual Consultant) এর বার্ষিক ক্রয়-পরিকল্পনা।

২। Procurement of Works এর বার্ষিক ক্রয়-পরিকল্পনা।

৩। Procurement of GOODS এর বার্ষিক ক্রয়-পরিকল্পনা।


(আসফিয়া সুলতানা)
২৬.০৭.২০২৩

উপ প্রকল্প পরিচালক (নিঃপ্রঃ,সওজ)

উইকেয়ার ফেজ-১: ঝিনাইদহ-যশোর

মহাসড়ক (এন-৭) উন্নয়ন প্রকল্প

সিনিয়র সিস্টেম এনালিস্ট

ম্যানেজমেন্ট ইনফরমেশন সেল

সড়ক ভবন, তেজগাঁও, ঢাকা।

অনুলিপিঃ

০১। অতিরিক্ত প্রধান প্রকৌশলী, সওজ, ম্যানেজমেন্ট সার্ভিসেস উইং, সড়ক ভবন, তেজগাঁও, ঢাকা।

০২। প্রকল্প পরিচালক (অঃপ্রঃপ্রঃ, সওজ) উইকেয়ার ফেজ-১: ঝিনাইদহ-যশোর মহাসড়ক (এন-৭) উন্নয়ন প্রকল্প।

০৩। অতিরিক্ত প্রকল্প পরিচালক (তঃপ্রঃ, সওজ) উইকেয়ার ফেজ-১: ঝিনাইদহ-যশোর মহাসড়ক (এন-৭) উন্নয়ন প্রকল্প।

০৪। অফিস কপি।

WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project
Annual Procurement Plan (APP) for The Financial Year 2023-2024
Procurement Category: Works

Ministry / Division : Road Transport and Highway Division

Agency : Roads and Highways Department

Procurement Entity Name : Project Director, WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project

Project / Program Name : WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project

Budget: Development

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Market Approach	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if Applicable)	Invite / Advertise Bid	Bid Opening	Bid Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WP01	Construction and Improvement of Jhenaidah-Jashore Highway (N-7) (a)LOT-1: Construction and Improvement of road corridor from Jhenaidah Bus Stand to Kaliganj Bazar (Ch. 00+000 to Ch. 15+900) (b)LOT-2: Construction and Improvement of road corridor from Kaliganj Bazar to Muradgor Bazar (Ch. 15+900 to Ch. 31+700) (c)LOT-3: Construction and Improvement of road corridor from Muradgor Bazar to Jashore Chachra Mor (Ch. 31+700 to Ch. 47+480)	km	48.50 km	RFB (Open International) (Without prequalification)	CCGP	WB & GOB	Total BDT 255,409.03 (Lot-1:BDT 84,020.31 Lot-2:BDT 70,504.37 Lot-3:BDT 100,884.35)	Planned Date	N/A	30-Nov-22	8-Feb-23	26-Jun-23	31-Aug-23	15-Sep-23	15-Oct-23	322	15-Mar-26
								Planned Days		0	71	138	67	16	30		30 Months
								Actual Dates									

Note: Package: WP-01 is inclusive of Lot-1, Lot-2 and Lot-3. Each Lot consists of Phase-1 (Construction and Improvement Works) and Phase-2 (Performance Based Maintenance Works). The estimated cost , in terms of Phase-1 only, shown in this plan is based on the approved DPP . Cost of Phase-2 (Performance Based Maintenance) is not included in the represented estimated cost shown in the plan.


26.07.2023

Asfia Sultana

Deputy Project Director (EE, C.C, RHD)

WeCARE Phase-1:

Jhenaidah-Jashore Highway (N-7) Improvement Project



26/7/2023

Md. Mohibul Haque

Additional Project Director (SE,C.C,RHD)

WeCARE Phase-1:

Jhenaidah-Jashore Highway (N-7) Improvement Project


26.07.2023

Md. Zabid Hasan

Project Director (ACE,C.C,RHD)

WeCARE Phase-1:


Jhenaidah-Jashore Highway (N-7) Improvement Project

WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project
Annual Procurement Plan (APP) for The Financial Year 2023-2024
Procurement Category: Consultancy Services (Individual Consultant)

Ministry / Division : Road Transport and Highway division
Agency : Roads and Highways Department
Procurement Entity Name & Code : Project Director (ACE,,RHD), WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project
Project / Program Name & Code : WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project

Budget: Development

Package No	Description of Procurement Package (Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise REOI	EOI Opening	EOI Evaluation & Shortlisting of Applicants	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract (date & Months)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SP-03Da	Consultancy Service for PIU Support (Environmental Specialist)	Person Month	20	Individual Consultant Selection (National)(Open Competitive Selection)	MoRTB	WB & GOB	59.85	Planned Date	14-Aug-23	31-Aug-23	31-Oct-23	15-Oct-23	15-Nov-23	20-Dec-23	122	31-Aug-25
								Planned Days	0	16	31	15	30	30		20 Months
								Actual Dates								
SP-03Ca	Consultancy Service for PIU Support (Land Acquisition and Resettlement Specialist)	Person Month	15	Individual Consultant Selection (National)(Open Competitive Selection)	MoRTB	WB & GOB	46.8	Planned Date	17-Jul-23	2-Aug-23	31-Aug-23	14-Sep-23	15-Oct-23	15-Nov-23	118	15-Feb-25
								Planned Days	0	15	29	14	30	30		15 Months
								Actual Dates	17-Jul-23	2-Aug-23						
SP-03Q	Consultancy Service for PIU Support (Procurement & Contract Management Specialist)	Person Month	22	Individual Consultant Selection (National)(Open Competitive Selection)	MoRTB	WB & GOB	99.00	Planned Date	17-Jul-23	2-Aug-23	31-Aug-23	14-Sep-23	15-Oct-23	1-Dec-23	133	15-Aug-25
								Planned Days	0	15	29	14	30	45		22 Months
								Actual Dates	17-Jul-23	2-Aug-23						


Asfia Sultana
Deputy Project Director (EE, C.C, RHD)
WeCARE Phase-1:
Jhenaidah-Jashore Highway (N-7) Improvement Project


Md. Mohibul Haque
Additional Project Director (SE,C.C,RHD)
WeCARE Phase-1:
Jhenaidah-Jashore Highway (N-7) Improvement Project


Md. Zabid Hasan
Project Director (ACE,C.C,RHD)
WeCARE Phase-1:
Jhenaidah-Jashore Highway (N-7) Improvement Project

WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project
Annual Procurement Plan (APP) for The Financial Year 2023-2024
Procurement Category: GOODS

Ministry / Division : Road Transport and Highway Division

Agency : Roads and Highways Department

Procurement Entity Name : Project Director, WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project

Project / Program Name : WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project

Budget: Development

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Market Approach	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if Applicable)	Invite / Advertise Bid	Bid Opening	Bid Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RFQ-G1 (2023-24)	Printing and Binding of Project Documents	Lump-sum	1.00	RFQ	PD	GOB	1.49	Planned Date	N/A	3-Sep-23	12-Sep-23	27-Sep-23	5-Oct-23	8-Oct-23	10-Oct-23	35	5-Nov-23
								Planned Days		0	9	15	8	3	2		30 days
								Actual Dates									
RFQ-G2 (2023-24)	Procurement of Office Stationery, Seal, Stamps etc. for the Offices of the PD, APD, Project Managers-1, 2 & 3 (First Lot)	Lump-sum	1.00	RFQ	PD	GOB	5.00	Planned Date	N/A	20-Aug-23	30-Aug-23	14-Sep-23	20-Sep-23	24-Sep-23	26-Sep-23	34	26-Oct-23
								Planned Days		0	10	14	6	4	2		30 days
								Actual Dates									
RFQ-G3 (2023-24)	Procurement of Office Stationery, Seal, Stamps etc. for the Offices of the PD, APD, Project Managers-1, 2 & 3 (Second Lot)	Lump-sum	1.00	RFQ	PD	GOB	5.00	Planned Date	N/A	1-Jan-24	10-Jan-24	20-Jan-24	25-Jan-24	30-Jan-24	2-Feb-24	29	2-Mar-24
								Planned Days		0	9	10	5	5	2		30 days
								Actual Dates									
RFQ-G4 (2023-24)	Procurement of Computer consumables etc. for the Offices of the PD, APD, Project Managers-1, 2 & 3 (First Lot)	Lump-sum	1.00	RFQ	PD	GOB	5.00	Planned Date	N/A	1-Jan-24	10-Jan-24	20-Jan-24	25-Jan-24	30-Jan-24	2-Feb-24	29	2-Mar-24
								Planned Days		0	9	10	5	5	2		30 days
								Actual Dates									
RFQ-G5 (2023-24)	Procurement of Computer consumables etc. for the Offices of the PD, APD, Project Managers-1, 2 & 3 (Second Lot)	Lump-sum	1.00	RFQ	PD	GOB	4.00	Planned Date	N/A	1-Jan-24	10-Jan-24	20-Jan-24	25-Jan-24	30-Jan-24	2-Feb-24	29	2-Mar-24
								Planned Days		0	9	10	5	5	2		30 days
								Actual Dates									

Prepared by

Asfia Sultana
26.07.2023

Asfia Sultana

Deputy Project Director (EE, C.C, RHD)

WeCARE Phase-1:

Jhenaidah-Jashore Highway (N-7) Improvement Project

Recommended by

Md. Mohibul Haque
28/7/2023

Md. Mohibul Haque

Additional Project Director (SE, C.C, RHD)

WeCARE Phase-1:

Jhenaidah-Jashore Highway (N-7) Improvement Project

Approved by

M. Zaid Hasan
07/2023

Md. Zaid Hasan

Project Director (ACE, C.C, RHD)

WeCARE Phase-1:

Jhenaidah-Jashore Highway (N-7) Improvement Project