

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালক (তঃপ্রঃ, সওজ) এর কার্যালয়
নলুয়া-বাহেরচর সেতু নির্মাণ প্রকল্প
ব্লক-জি, রুম নং-২০৪, সড়ক ভবন, তেজগাঁও ঢাকা-১২০৮
ফোন নং-০১৩২১১৬৮৫৮৩, Email: pd.nalua@gmail.com


স্মারক নং-৩৫.০১.০০০০.২৭৩.০৭.০০৪.২০২২-৩৮২

তারিখ: ২৭/০৭/২০২৩ খ্রি.

বিষয়ঃ বরিশাল (দিনেরারপুল)-লক্ষীপাশা-দুমকি সড়ক (জেড-৮০৪৪) এর ২৭তম কিলোমিটার-এ পান্ডব-পায়রা নদীর উপর
নলুয়া-বাহেরচর সেতু নির্মাণ প্রকল্পের ২০২৩-২০২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

পাবলিক প্রকিউরমেন্ট বিধিমালা- ২০০৮ এর বিধি ১৫ ও বিধি ১৬ মোতাবেক নলুয়া-বাহেরচর সেতু নির্মাণ প্রকল্পের ২০২৩-২০২৪
অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদনপূর্বক এতদসঙ্গে সংযুক্ত করা হল। ভবিষ্যত প্রাপ্ত বরাদ্দ, তহবিল প্রবাহ ও অদৃষ্ট পূর্ব
পরিবর্তন বা সীমাবদ্ধতা বিবেচনাক্রমে ক্রয় পরিকল্পনায় সামঞ্জস্য বিধান পূর্বক এটি হালনাগাদ করা হবে।

সংযুক্তিঃ বার্ষিক ক্রয় পরিকল্পনা ২০২৩-২০২৪


আবু এহতেশাম রাশেদ
পরিচিতি নং- ০০১০২১
প্রকল্প পরিচালক (তঃপ্রঃ, সওজ)
নলুয়া-বাহেরচর সেতু নির্মাণ প্রকল্প

প্রধান প্রকৌশলী,
সড়ক ও জনপথ অধিদপ্তর
সড়ক ভবন, তেজগাঁও, ঢাকা

অনুলিপি:

১. প্রকল্প ব্যবস্থাপক (নিঃপ্রঃ, সওজ), নলুয়া-বাহেরচর সেতু নির্মাণ প্রকল্প।

Annual Procurement Plan for 2023-2024

Total	: Tk. 102350.26 Lacs
GOB	: Tk. 38600.26 Lacs
DPA	: Tk. 63750.00 Lacs

Ministry/Division : Ministry of Road Transport and Bridges/Road Transport and Highways Division
 Agency : Roads and Highways Department
 Procuring Entity : Project Director (SE, RHD)
 Project Name : Construction of Nalua-Baherchar Bridge over the river Pandab-Paira at 27th km of Barishal (Dinereapool)-Laxmipasha-Dumki Road (Z-8044)
 Project Code : 224344500


Package No.	Description of Procurement Packages (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Million Tk.	Time Code for Process	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PG-05	Procurement of Computers and Accessories	LS	1	RFQ	PD	GoB	0.500	Planned Dates Planned Days	10-Sep-23 -	17-Sep-23 7	19-Sep-23 2	21-Sep-23 2	24-Sep-23 3	NA	14	22-Mar-24
PG-07	Procurement of Office Equipment	LS	1	RFQ	PD	GoB	0.203	Planned Dates Planned Days	03-Dec-23 -	10-Dec-23 7	12-Dec-23 2	14-Dec-23 2	17-Dec-23 3	NA	14	14-Jun-24
PG-08	Procurement of Office Furniture	LS	1	RFQ	PD	GoB	0.455	Planned Dates Planned Days	03-Aug-23 -	10-Aug-23 7	13-Aug-23 3	16-Aug-23 3	17-Aug-23 1	NA	14	13-Feb-24


1.158

Total Value of Procurement

* Depends upon the availability of the funds

(Kamrul Hasan)
 Deputy Project Manager (SDE, CC, RHD)
 Nalua-Baherchar Bridge Construction Project


 Mohammad Zakir Aljam
 ID No: 602185
 Project Manager (EE, RHD)
 Nalua-Baherchar Bridge Construction Project


 Abu Ehtesham Rasheed
 ID No: 001021
 Project Director (SE, RHD)
 Nalua-Baherchar Bridge Construction Project