


গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
তত্ত্বাবধায়ক প্রকৌশলী, সওজ এর কার্যালয়
চট্টগ্রাম সড়ক সার্কেল, রহমতগঞ্জ, চট্টগ্রাম।
ফোনঃ ০৩১-৬১১১৬৩, মোবাইল নং-০১৭৩০-৭৮২৬৭৮
ই-মেইলঃ sechic@rhd.gov.bd

স্মারক নং-৩৫.০১.১৫৪১.১৭৩.৩৭.০০১.২৩- ২৬৫০

তারিখঃ ৩০/০৭/২০২৩

বিষয়ঃ জাতীয় শুদ্ধাচার কৌশল কর্ম-পরিকল্পনা ২০২৩-২০২৪ বাস্তবায়নের লক্ষ্যে কার্যক্রম নং-২.১ (বাৎসরিক ক্রয় পরিকল্পনা) এ নির্ধারিত সময়ের মধ্যে বাস্তবায়ন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, চট্টগ্রাম জোনের আওতায় জাতীয় শুদ্ধাচার কৌশল কর্ম-পরিকল্পনা ২০২৩-২০২৪ বাস্তবায়নের লক্ষ্যে কার্যক্রম নং-২.১ এ অন্তর্ভুক্ত চট্টগ্রাম সড়ক সার্কেলাধীন বাৎসরিক ক্রয় পরিকল্পনা সদয় অবগতি ও পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।


(মোহাম্মদ জাহেদ হোসেন)
পরিচিতি নং-৬০১৯৬২
সদস্য সচিব

সওজ, নৈতিকতা কমিটি, চট্টগ্রাম জোন
ও

তত্ত্বাবধায়ক প্রকৌশলী (চঃদাঃ), সওজ
চট্টগ্রাম সড়ক সার্কেল, চট্টগ্রাম।

সভাপতি
সওজ, নৈতিকতা কমিটি, চট্টগ্রাম জোন ও
অতিরিক্ত প্রধান প্রকৌশলী, সওজ
চট্টগ্রাম জোন, আগ্রাবাদ, চট্টগ্রাম।

সদয় জ্ঞাতার্থে/ জ্ঞাতার্থেঃ-

- ১। অতিরিক্ত প্রধান প্রকৌশলী, সওজ, ম্যানেজমেন্ট সার্ভিসেস উইং, সড়ক ভবন, তেজগাঁও, ঢাকা।
- ২। তত্ত্বাবধায়ক প্রকৌশলী, সওজ, পরিকল্পনা ও কার্যক্রম সার্কেল, সড়ক ভবন, তেজগাঁও, ঢাকা।
- ৩। নির্বাহী প্রকৌশলী, সওজ, চট্টগ্রাম/ দোহাজারী/ কক্সবাজার।

ANNUAL PROCUREMENT PLAN

Agency: Roads & Highways Department
 Procuring Entity Name & Code
 Project / Programme Name & Code
 Division: Chattogram Road Division

Budget: Development Ministry/ Division

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Advertise Prequal (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PMP Roads/ CRD	Rehabilitation of existing pavement by DBS Wearing Course & Rigid Pavement under Periodic Maintenance Program (PMP-Roads) at 1 st to 7 th (Ch: 00+000m to 07+000m) Km. of Muhuriganj-Chattogram Beri Band Road (Z-1084) under Chattogram Road Division during the year 2023-2024.	Km	7.00	OTM e-GP	MRTB	GOB	135.492			03-09-23	03-10-23	18-10-23	03-11-23	10-11-23	15-11-23	39 days	180 Days
PMP Bridge/ CRD	Construction of 19.64m (1x18.30m) long R.C.C. Girder Bridge (Bangchari Bridge) at 8th Km. (Ch: 07+650.00 Km.) on Chattogram (Barachari)-Kaprai Regional Highway (R-164) under Chattogram Road Division during the year 2022-2023.	M	19.64	OTM e-GP	MRTB	GOB	64.64			03-09-23	03-10-23	18-10-23	03-11-23	10-11-23	15-11-23	39 days	730 Days
PMP Bridge/ CRD	Construction of 28.78m (1x27.44m long PC Girder) Bridge (Kulmai Bridge) at 15 th (p) Km. (Ch: 14+351.30m) on Marriam Nagar-Raninhat (Gabtal) Road (Z-1617) under Chattogram Road Division during the year 2023-2024.	M	28.78	OTM e-GP	MRTB	GOB	88.56			03-09-23	03-10-23	18-10-23	03-11-23	10-11-23	15-11-23	39 days	730 Days
PMP Bridge/ CRD	Construction of 37.92 (1x36.58m long PC Girder) Bridge (Dabua Bridge) at 5 th (p) Km. (Ch: 04+039.731m) LRP-004a on Raozan-Brahmanchari (Shahid Jafor Road) Road (Z-1623) under Chattogram Road Division during the year 2023-2024.	M	37.92	OTM e-GP	MRTB	GOB	112.90			03-09-23	03-10-23	18-10-23	03-11-23	10-11-23	15-11-23	39 days	730 Days

Pintu Chakma
 ID NO 602219
 Executive Engineer(C.O)RHD
 Road, Division, Chattogram

20/9/2026

(Mohammad Javed Hossain)
 Superintending Engineer (C.C.) RHD
 Chattogram Road Circle, Chattogram.


20/9/2026


ANNUAL PROCUREMENT PLAN

Budget: Development Ministry/ Division

Agency
 Procuring Entity Name & Code
 Project / Programme Name & Code
 Division: Chattogram South Road Division

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequal (If applicable)	Invite /Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Rehabilitation of Pavement by Providing Base Type-I, DBS Overlay, Construction of Brick Masonary Toe Wall and Saucer Drain at different Ch: from 16+000 Km. to Ch: 18+700 Km. of Khanhat-Dhopachoti-Bandarban Road (Z-1026) under Chattogram South Road Division during the year 2023-2024.	Km	6.80	OTM e-GP	MRTB	GOB	100.021			03-09-23	03-10-23	18-10-23	03-11-23	10-11-23	15-11-23	39 days	180 Days
	Construction of RCC Box Culvert at Chainage 256+885, 259+859, 271+020, 272+530, 272+750, 272+989, 273+680 and 277+950 Km. of Dhaka (Jatrabari)-Cunilla (Moimnati)-Chattogram-Cox's Bazar-Teknaf National Highway (N-1) under Chattogram South Road Division during the year 2023-2024.	M	47.00	OTM e-GP	MRTB	GOB	822.50			03-09-23	03-10-23	18-10-23	03-11-23	10-11-23	15-11-23	39 days	730 Days


 (Sunjan Singha)
 ID No. 602163
 Executive Engineer, RHD
 Dohazari Road Division, Dohazari.



 (Mohammad Javed Hossain)
 Superintending Engineer (C.C.) RHD
 Chattogram Road Circle, Chattogram.

ANNUAL PROCUREMENT PLAN

Budget: Development Ministry/ Division

Agency: Roads & Highways Department
 Procuring Entity Name & Code
 Project / Programme Name & Code
 Division: Cox's Bazar Road Division

Package No.	Description of Procurement Packages/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process	Advertise Prosal (if applicable)	Invoice/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PMP Roads/ COX	Surfacing work by DBS Wearing Course, Construction of Brick Masonary Tee Wall & U-Drain from Ch: 00+000 Km. (Chakarua) to Ch: 16+000 Km. (Badarkhali) at Chakaria-Badarkhali Regional Highway (R-172) under Cox's Bazar Road Division during the year 2023-2024.	Km	16.00	OTM e-GP	MRTB	GOB	174.99			03-09-23	03-10-23	18-10-23	03-11-23	10-11-23	15-11-23	39 days	180 Days
PMP Roads/ COX	Surfacing work by DBS Wearing Course at 337(p), (Faryakhali), 339(p), 340(p), 341(p), 343(p), 346(p), 347(p), 353(p), 354(p), 355(p), 356(p), 357(p), 358(p), 359(p), 360(p), 362(p), 363(p), 364(p), 365(p), 372(p), 373(p) & 374(p) (Ramu Bypass) of Dhaka (Jatrabari)-Cumilla (Mojannah)-Chatogram-Cox's Bazar-National Highway (N-1) under Cox's Bazar Road Division during the year 2022-2023.	Km	9.845	OTM e-GP	MRTB	GOB	115.014			03-09-23	03-10-23	18-10-23	03-11-23	10-11-23	15-11-23	39 days	180 Days
PMP Bridge/ COX	Construction of 34.88 Metre Long PC Girder Bridge (Ladachari Khai Bridge) at Ch: 448+820 and Construction of 34.88 Metre Long PC Girder Bridge (Ghatal Bridge) at Ch: 425+150 of Dhaka (Jatrabari)-Cumilla (Mojannah)- Chatogram- Teknaf National Highway (N-1) under Cox's Bazar Road Division during the financial year 2023-2024.	M	69.76	OTM e-GP	MRTB	GOB	207.60			03-09-23	03-10-23	18-10-23	03-11-23	10-11-23	15-11-23	39 days	730 Days
PMP Bridge/ COX	Construction of 40.97 Metre Long PC Girder Bridge (Unchirang Bridge) at Ch: 432+005 and Construction of 40.97 Metre Long PC Girder Bridge (Dandania Bridge) at Ch: 452+877 of Dhaka (Jatrabari)- Cumilla (Mojannah)- Chatogram- Teknaf National Highway (N-1) under Cox's Bazar Road Division during the financial year 2023-2024.	M	81.94	OTM e-GP	MRTB	GOB	204.74			03-09-23	03-10-23	18-10-23	03-11-23	10-11-23	15-11-23	39 days	730 Days
BNS WP- 04-CON	Road Side Sea Dyke protection work, road side river bank protective work and other ancillary work under Cox's Bazar Road Division during the financial year 2023-2024.	M	1034	OSTETM	MRTB	GOB	460.11			03-09-23	03-10-23	18-10-23	03-11-23	10-11-23	15-11-23	39 days	210 Days


 (Mohammad Hossain)
 Superintending Engineer (C.C.) RHD
 Chatogram Road Circle, Chatogram.

20/10/2023

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
তত্ত্বাবধায়ক প্রকৌশলী, সওজ এর কার্যালয়,
সড়ক সার্কেল, রাজশামাটি,
ফোন: ০২৩৩৩৩৭১০১৬
E-mail: seranga@rhd.gov.bd
seranga.circle@gmail.com

স্মারক নং-৩৫.৩১.৮৪০০.১৯৪.০০.০০১.২৩.

২৬৭

তারিখ:

৩০/০৭/২০২৩

বিষয়: ২০২৩-২০২৪ অর্থবছরে সড়ক ও জনপথ অধিদপ্তরের জাতীয় শুদ্ধাচার কৌশল কর্ম-পরিকল্পনার অন্তর্ভুক্ত কার্যক্রম নং- ২.১ নির্ধারিত সময়ের মধ্যে বাস্তবায়ন প্রসঙ্গে।

সূত্র: অতিরিক্ত প্রকৌশলী, সওজ, ম্যানেজমেন্ট সার্ভিসেস উইং, ঢাকা'র স্মারক নং-৩৫.০১.০০০০.৩৬৮.০৫.০০১.২৩-৩০৭, তারিখ: ২৫/০৭/২০২৩খ্রি:।

যথাযথ সম্মান সহকারে উপর্যুক্ত বিষয় ও সূত্রোক্ত স্মারকের প্রেক্ষিতে জানানো যাচ্ছে যে, ২০২৩-২০২৪ অর্থবছরে সড়ক ও জনপথ অধিদপ্তরের জাতীয় শুদ্ধাচার কৌশল কর্ম-পরিকল্পনার অন্তর্ভুক্ত কার্যক্রম নং- ২.১ অনুযায়ী রাজশামাটি সড়ক সার্কেলাধীন ২০২৩-২০২৪ অর্থবছরের ক্রয়-পরিকল্পনা তাঁর সদয় অবগতি ও পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য ২(দুই) এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে।

Haider ৩০.৭.২৩

(মোফাজ্জল হায়দান)

পরিচিতি নং-৬০১৯৬৬

তত্ত্বাবধায়ক প্রকৌশলী(চ:দা:), সওজ
সড়ক সার্কেল, রাজশামাটি।

✓ অতিরিক্ত প্রধান প্রকৌশলী, সওজ,
চট্টগ্রাম জোন,
সড়ক ভবন, আগ্রাবাদ, চট্টগ্রাম।

অনুলিপি সদয় জ্ঞাতার্থে/কার্যার্থে:

- ১। অতিরিক্ত প্রকৌশলী, সওজ, ম্যানেজমেন্ট সার্ভিসেস উইং, সড়ক ভবন, তেজগাঁও, ঢাকা।
- ২। তত্ত্বাবধায়ক প্রকৌশলী, সওজ, পরিকল্পনা ও কার্যক্রম সার্কেল, সড়ক ভবন, তেজগাঁও, ঢাকা।
- ৩। নির্বাহী প্রকৌশলী, সওজ, সড়ক বিভাগ, রাজশামাটি/খাগড়াছ/বান্দরবান।

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion Contract
1	2 Construction of 44.02 m long P.C. Grider Bridge at 4th Km.	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
e- GP/SE/Ranga/ PMP/Bridge/ 04/2023-2024	(Ch.3km+141.41 m.) on Bangalhalia-Rajasthan Road (Z-1814) under Rangamati Road Division during the year 2023-2024	M	44.02	OTM e-GP	Ministry	GOB	123.60			20-08-23	20-09-23	30-09-23	15-10-23	20-10-23	30-10-23	40 days	730 Day
e- GP/SE/Ban/ PMP/Bridge/ 05/2023-2024	Construction of 31.828m (1x 30.488 m) long P.C. Grider Bridge at 5th Km. (Ch.4km+867.50 m.) on Bandarban-Rawangchori-Rum Road (Z-1813) under Bandarban Road Division during the year 2023-2024	M	31.828	OTM e-GP	Ministry	GOB	95.49			03-08-23	03-09-23	18-09-23	03-10-23	10-10-23	15-10-23	39 days	730 Day
e- GP/SE/Ban/ PMP/Bridge/ 06/2023-2024	Construction of 37.92m (1x 36.58m) long P.C. Grider (Bridge No: 6/2) on Aziznagar-Gazalia-Lama Road (1007) under Bandarban Road Division during the year 2023-2024	M	37.92	OTM e-GP	Ministry	GOB	103.63			03-08-23	03-09-23	18-09-23	03-10-23	10-10-23	15-10-23	39 days	730 Day
PMP Roads/ KRD	Repair of Damaged Pavement & surfacing by DBS Wearing Course & Construction of Rigid Pavement RCC Retaining wall, Drain, hard Shoulder at Curve Portion at 15 th KM(P) to 37 th KM(P) of Heakon-Ramgarh-Jalipara Road(R-152), under Khagrachari Road Division, during the year 2023-2024	Km	21.48	OTM e-GP	Ministry	GOB	27.571			03-08-23	03-09-23	18-09-23	03-10-23	10-10-23	15-10-23	39 days	180 Day
PMP Roads/ KRD	Repair of Damaged Pavement & surfacing by DBS Wearing Course at 1 st Km to 20 th Km & Construction of RCC Retaining wall & Drain at different KM of Matiranga-Tanakkapara Road(Z-1608), under Khagrachari Road Division, during the year 2023-2024	Km	20.00	OTM e-GP	Ministry	GOB	36.771			03-08-23	03-09-23	18-09-23	03-10-23	10-10-23	15-10-23	39 days	730 Day
PMP Roads/ KRD	Repair of Damaged Pavement & surfacing by DBS Wearing Course at 1 st Km to 20 th Km & Construction of RCC Retaining wall & Drain at different KM of Baghahat-Marisha Road(Z-1606), under Khagrachari Road Division during the year 2023-2024	Km	28.78	OTM e-GP	Ministry	GOB	35.73			03-08-23	03-09-23	18-09-23	03-10-23	10-10-23	15-10-23	39 days	730 Day

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertisement tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PMP Roads/ KR D	Repair of Damaged Pavement & surfacing by DBS Wearing Course at 21 st KM to 41th KM & Construction of RCC Retaining wall & Drain at different KM of Digdhinala-Chotomerung-Changrachari-Longudu Road(Z-1605) under Khagrachari Road Division during the year 2023-2024	Km	37.92	OTM e-GP	Ministry	GOB	112.90			03-08-23	03-09-23	18-09-23	03-10-23	10-10-23	15-10-23	39 days	730 Day
PMP Roads/ KR D	Repair of Damaged Pavement weading & surfacing by DBS Wearing Course at 3 rd KM to 20th KM & Construction of RCC Retaining wall & Drain at different KM of Khagrachari- Digdhinala- Baghathat-Sajek Road (Z-1603) under Khagrachari Road Division during the year 2023-2024.	Km	17.00	OTM e-GP	Ministry	GOB	33.95			03-08-23	03-09-23	18-09-23	03-10-23	10-10-23	15-10-23	39 days	730 Day
PMP Bridge/ KR D	Construction of 44.02m of (Ch.1+42.68m)long P.C. Girder Bridge(Boalkhali Bridge) at 2 nd KM(Ch.1+465.50m) of Digdhinala-Chotomerung-Changrachari-Longudu Road(Z-1605) under Khagrachari Road Division during the year 2023-2024.	M	44.02	OTM e-GP	Ministry	GOB	11.312			03-08-23	03-09-23	18-09-23	03-10-23	10-10-23	15-10-23	39 days	730 Day
PMP Bridge/ KR D	Construction of 44.02m of (Ch.1+42.68m)long P.C. Girder Bridge(Bethchari Bridge) at 7th KM(Ch.6+366.50m) of Digdhinala-Chotomerung-Changrachari-Longudu Road(Z-1605) under Khagrachari Road Division during the year 2023-2024	M	44.02	OTM e-GP	Ministry	GOB	11.187			03-08-23	03-09-23	18-09-23	03-10-23	10-10-23	15-10-23	39 days	730 Day

Handwritten signature
 (Mofazzal Haider)
 ID No: 601966

Superintending Engineer(C.C.), RHD,
 Road Circle, Rangamati.

Handwritten signature