

০১৫

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
প্রকল্প পরিচালক (ভঃপ্রঃ), সওজ এর কার্যালয়  
ময়মনসিংহে কেওয়াটখালি সেতু নির্মাণ প্রকল্প  
সড়ক ও জনপথ অধিদপ্তর  
কক্ষ নং-২২৭, ব্লক-বি, লেভেল-০২, সড়ক ভবন, তেজগাঁও, ঢাকা।  
ই-মেইলঃ [pd.kewatkhali@gmail.com](mailto:pd.kewatkhali@gmail.com)

স্মারক নং- ৩৫.০১.০০০০.২৭৬.৩১.০০৩.২১-২৫০২

তারিখঃ ১৬ জুলাই ২০২৪খ্রিঃ।

বিষয়: ২০২৪-২০২৫ অর্থবছরের সড়ক ও জনপথ অধিদপ্তরের জাতীয় শুদ্ধাচার কৌশল কর্ম-পরিকল্পনার অন্তর্ভুক্ত কার্যক্রম নং-২.১  
নির্ধারিত সময়ের মধ্যে বাস্তবায়ন প্রসঙ্গে।

সূত্র: ১। অতিরিক্ত প্রধান প্রকৌশলী, সওজ, ম্যানেজমেন্ট সার্ভিসেস উইং এর স্মারক নং-৩৫.০১.০০০০.৩৬৮.০৫.০০১.২৪-৫০৮;  
তারিখঃ ০৮/০৭/২০২৪খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রস্থ স্মারকের প্রেক্ষিতে যথাযথ সম্মানের সাথে জানানো যাচ্ছে যে, সড়ক ও জনপথ অধিদপ্তর কর্তৃক বাস্তবায়নাধীন  
“ময়মনসিংহে কেওয়াটখালি সেতু নির্মাণ” (প্রকল্প কোড-২২৪৩৪৬০০) শীর্ষক প্রকল্পের ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয়-  
পরিকল্পনা এতদসঙ্গে পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে।

(এ, কে, শামছ উদ্দিন আহম্মদ)


পরিচিতি নং-০০০৩৭৯

প্রকল্প পরিচালক (ভঃপ্রঃ), সওজ  
ময়মনসিংহে কেওয়াটখালি সেতু নির্মাণ প্রকল্প।

অতিরিক্ত প্রধান প্রকৌশলী, সওজ  
ম্যানেজমেন্ট সার্ভিসেস উইং  
সড়ক ভবন, তেজগাঁও, ঢাকা।

অনুলিপিঃ

- ১। প্রধান প্রকৌশলী, সড়ক ও জনপথ অধিদপ্তর, সড়ক ভবন, তেজগাঁও, ঢাকা।
- ২। অতিরিক্ত প্রধান প্রকৌশলী, সওজ, পরিকল্পনা ও রক্ষনাবেক্ষণ উইং, সড়ক ভবন, তেজগাঁও, ঢাকা।
- ৩। প্রকল্প ব্যবস্থাপক (নিঃপ্রঃ), সওজ, ময়মনসিংহে কেওয়াটখালি সেতু নির্মাণ প্রকল্প, সড়ক ভবন, তেজগাঁও, ঢাকা।



Annual Procurement Plan for 2024-25

Ministry / Division :

Ministry of Road Transport and Bridges/  
Road Transport and Highways Division

Budget

Development

Agency :

Roads and Highways Department

Procuring Entity Name :

Project Director (SE)  
Construction of Kewatkhali Bridge at Mymensingh Project

Project Code:

224344600

(Cost in Lac Taka)

Package No.	Description of Procurement Package Goods and Services	Unit	Quantity	Procuring Method & (Type)	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for Process	Invite/ Advertise Tender (IFB)	Tender Opening	Tender Evaluation (Technical Proposal)	Approval of Technical Proposal	Financial Proposal Opening & Evaluation	Approval	Notification of award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
CS-05	Training	No.	1	DPM	Chief Engineer	-	48.00	Planned Dates	10-Dec-24	31-Dec-24	14-Jan-25	7-Jan-25	7-Jan-25	7-Jan-25					
								Planned Days		21	-	-	7	7	7	15	57		
								Actual Dates											
CS-04	Ceremonies/Festivals	LS	1	RFQ	Project Director	GOB	5.00	Planned Dates	19-Jan-25	26-Jan-25	-	-	27-Jan-25	28-Jan-25	29-Jan-25	30-Jan-25			
								Planned Days	-	7	-	-	1	1	1	1	11		
								Actual Dates											
GP-01	Supply of Stationaries, Stamps and Seals	No.	1	RFQ	Project Director	GOB	5.00	Planned Dates	1-Jan-25	8-Jan-25	-	-	9-Jan-25	12-Jan-25	13-Jan-25	14-Jan-25			
								Planned Days	-	7	-	-	1	3	1	1	13		
								Actual Dates											
GP-04A	Supply of Inspection Vehicles and Motorcycles for the PIU (2 Vehicles)	No.	2	DPM	MRTB	GOB + AIB	156.50	Planned Dates	1-Sep-24	8-Sep-24	-	-	9-Sep-24	10-Sep-24	11-Sep-24	12-Sep-24			
								Planned Days	-	7	-	-	1	1	1	1	11		
								Actual Dates											
GP-04B	Supply of Inspection Vehicles and Motorcycles for the PIU (7 Vehicles)	No.	7	OTM	MRTB	GOB + AIB	196.50	Planned Dates	15-Sep-24	29-Sep-24	-	-	6-Oct-24	8-Oct-24	11-Oct-24	14-Oct-24			
								Planned Days	-	14	-	-	8	2	3	3	30		
								Actual Dates											
GP-05	Supply of Office equipment	No.	1	RFQ	Project Director	GOB	5.00	Planned Dates	13-Feb-25	20-Feb-25	-	-	21-Feb-25	24-Feb-25	25-Feb-25	26-Feb-25			
								Planned Days	-	7	-	-	1	3	1	1	13		
								Actual Dates											
GP-06	Supply of Computers and Other Accessories	No.	1	RFQ	Project Director	GOB	5.00	Planned Dates	23-Feb-25	2-Mar-25	-	-	3-Mar-25	4-Mar-25	5-Mar-25	6-Mar-25			
								Planned Days	-	8	-	-	1	1	1	1	12		
								Actual Dates											
GP-07	Supply of Furniture	No.	1	RFQ	Project Director	GOB	1.00	Planned Dates	9-Mar-25	17-Mar-25	-	-	18-Mar-25	19-Mar-25	20-Mar-25	23-Mar-25			
								Planned Days	-	8	-	-	1	1	1	3	14		
								Actual Dates											
	<b>Total Value of Goods and Services Procurement</b>						<b>422.00</b>												

Approved

(A. K. Shamsuddin Ahmed)  
Project Director (SE, RHD)

Construction of Kewatkhali Bridge at Mymensingh Project