

Annual Procurement Plan 2025-2026
RPCL-GAZIPUR 105MW Power Plant
Implementing Office: P&C Department,RPCL,Dhaka.

Package No.	Lot No.	Description of Procurement Package GOODS/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency) Euro	Estimated Cost (Local Currency) BDT	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17			
Mechanical Items																			
GR-1	Lot-1	Schedule & unschedule Maintenance spares of engine (Foreign)	Item	225	OTM	Managing Director	RPCL Own Fund (revenue)	€ 1,475,000.00		15-Jan-26	26-Feb-26	26-Mar-26	2-Apr-26	9-Apr-26	7-May-26	112	90 days from LC opening date		
	Lot-2	Safety spares of engine (Foreign)	Item	490	OTM	Managing Director	RPCL Own Fund (revenue)	€ 80,000.00		1-Jan-26	12-Feb-26	12-Mar-26	19-Mar-26	26-Mar-26	23-Apr-26	112	90 days from LC opening date		
	Lot-3	Turbocharger Spare Parts (Foreign)	Item	6	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 41,640,032.00	15-Sep-25	6-Oct-25	3-Nov-25	10-Nov-25	17-Nov-25	15-Dec-25	91	90 days from the date of contract signing		
GR-2	Lot-1	Schedule & safety spare of Auxiliary (Foreign)	Item	64	DPM	Managing Director	RPCL Own Fund (revenue)	€ 18,000.00		15-Oct-25	26-Nov-25	24-Dec-25	31-Dec-25	7-Jan-26	4-Feb-26	112	90 days from LC opening date		
	Lot-2	Boil filter (Foreign)	Item	17	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 2,230,716.00	15-Oct-25	5-Nov-25	3-Dec-25	10-Dec-25	17-Dec-25	14-Jan-26	91	90 days from the date of contract signing		
GR-3	Lot-1	Schedule & unschedule Maintenance spare of Lube Oil & HFO Separator (Foreign)	Item	47	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 9,339,264.32	15-Aug-25	5-Sep-25	3-Oct-25	10-Oct-25	17-Oct-25	14-Nov-25	91	90 days from the date of contract signing		
GR-4	Lot-1	Schedule & unschedule Maintenance spare Parts of Instrument & Starting air Compressor (Local)	Item	58	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 2,400,000.00	15-Sep-25	6-Oct-25	3-Nov-25	10-Nov-25	17-Nov-25	15-Dec-25	91	90 days from the date of contract signing		
GR-5	Lot-1	Schedule Maintenance & safety spare parts of Boiler (Local)	Item	5	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 500,000.00	15-Nov-25	6-Dec-25	3-Jan-26	10-Jan-26	17-Jan-26	14-Feb-26	91	90 days from the date of contract signing		
	Lot-2	Schedule Maintenance & safety spare parts of Fire Fighting Unit (Local)	Item	21	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 700,000.00	15-Aug-25	5-Sep-25	3-Oct-25	10-Oct-25	17-Oct-25	14-Nov-25	91	90 days from the date of contract signing		
	Lot-3	Spare parts for Schedule Maintenance of Miscellaneous Auxiliary (Local)	Item	110	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 18,000,000.00	15-Sep-25	6-Oct-25	3-Nov-25	10-Nov-25	17-Nov-25	15-Dec-25	91	90 days from the date of contract signing		
GR-6	Lot-1	Lubricating Oil	Item	13	DPM	Managing Director	RPCL Own Fund (revenue)		BDT 4,000,000.00	30-Sep-25	14-Oct-25	28-Oct-25	4-Nov-25	11-Nov-25	9-Dec-25	70	60 days from the date of contract signing or Purchase Order		
GR-7	Lot-1	Consumables	Item	204	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 2,500,000.00	15-Sep-25	6-Oct-25	3-Nov-25	10-Nov-25	17-Nov-25	15-Dec-25	91	90 days from the date of contract signing		
GR-8	Lot-1	Tools	Item	53	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 4,700,000.00	15-Nov-25	6-Dec-25	3-Jan-26	10-Jan-26	17-Jan-26	14-Feb-26	91	90 days from the date of contract signing		
WR-1	Lot-01	24K Schedule & unschedule Maintenance of engine	Item	1	DPM	Managing Director	RPCL Own Fund (revenue)		BDT 26,000,000.00	15-Jul-25	29-Jul-25	12-Aug-25	19-Aug-25	26-Aug-25	23-Sep-25	70	60 days from the date of contract signing or Purchase Order		
Sub Total								€ 1,573,000.00	BDT 112,010,012.32										
Electrical Items																			

[Handwritten signatures and initials: M, B, R, and others]

Package No.	Lot No.	Description of Procurement Package GOODS/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency) Euro	Estimated Cost (Local Currency) BDT	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR-1	Lot-1	Control,Sensor,PLC items of Engine, Alt and Auxiliaries (Wartsila)	Items	14	DPM	Managing Director	RPCL Own Fund (revenue)	€ 50,000.00		10/15/2025	26-Nov-25	24-Dec-25	31-Dec-25	7-Jan-26	4-Feb-26	112	90 days from LC opening date	
	Lot-2	MV System accessories	Items	2	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 2,230,716.00	1/15/2026	5-Feb-26	5-Mar-26	12-Mar-26	19-Mar-26	16-Apr-26	91	90 days from the date of contract signing	
GR-2	Lot-1	Boiler Items	Items	26	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 2,500,000.00	15-Nov-25	6-Dec-25	3-Jan-26	10-Jan-26	17-Jan-26	14-Feb-26	91	90 days from the date of contract signing	
	Lot-2	Fire Fighting Detection System	Items	13	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 492,702.00	15-Aug-25	5-Sep-25	3-Oct-25	10-Oct-25	17-Oct-25	14-Nov-25	91	90 days from the date of contract signing	
GR-3	Lot-1	ICT Items	Items	26	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 657,655.00	1/15/2026	5-Feb-26	5-Mar-26	12-Mar-26	19-Mar-26	16-Apr-26	91	90 days from the date of contract signing	
	Lot-2	AC System	Items	12	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 3,198,130.00	10/15/2025	5-Nov-25	3-Dec-25	10-Dec-25	17-Dec-25	14-Jan-26	91	90 days from the date of contract signing	
GR-4	Lot-1	Consumable Items	Items	122	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 999,398.00	15-Sep-25	6-Oct-25	3-Nov-25	10-Nov-25	17-Nov-25	15-Dec-25	91	90 days from the date of contract signing	
	Lot-2	Panel Items (VFD, Contactor, Overload etc.)	Items	174	OTM (e-GP)	Managing Director	RPCL Own Fund (revenue)		BDT 1,499,714.00	1/15/2026	5-Feb-26	5-Mar-26	12-Mar-26	19-Mar-26	16-Apr-26	91	90 days from the date of contract signing	
WR-1	Lot-01	Unschedule Maintenance of Alternator (Stator PT100 Installation etc.)	Items	1	DPM	Managing Director	RPCL Own Fund (revenue)		BDT 2,000,000.00	10/15/2025	29-Oct-25	12-Nov-25	19-Nov-25	26-Nov-25	24-Dec-25	70	60 days from the date of contract signing or Purchase Order	
Sub Total								€ 50,000.00	BDT 13,578,315.00									
Consumable Items																		
GR-1	Lot-1	Stationery & Consumable item	Items	50	OTM (e-GP)	Managing Director	RPCL own fund		BDT 230,000.00	15-Nov-25	6-Dec-25	3-Jan-26	10-Jan-26	17-Jan-26	14-Feb-26	91	90 days from the date of contract signing	
GR-2	Lot-1	Working Shoes	Items	70	OTM (e-GP)	Managing Director	RPCL own fund		BDT 320,000.00	15-Dec-25	5-Jan-26	2-Feb-26	9-Feb-26	16-Feb-26	16-Mar-26	91	90 days from the date of contract signing	
								€ -	BDT 550,000.00									
Grand Total								€ 1,623,000.00	BDT 126,138,327.32									

Procurement Method	Estimated Value (USD/ EUR)	Estimated Value (BDT)	Equivalent BDT	Number of Lot
OTM	€ 1,555,000.00		₹ 231,250,892.00	2
OTM (e-GP)		₹ 94,138,327.32	₹ 94,138,327.32	18
DPM		₹ 32,000,000.00	₹ 32,000,000.00	3
DPM(In'l)	€ 68,000.00		₹ 10,112,579.20	2
Total	€ 1,623,000.00	₹ 126,138,327.32	₹ 367,501,798.52	25

Note: Exchange rate dated on 08.07.2025 [1 Euro= 148.7144 BDT]

Mohiuddin
10/07/25
Quazi A.F. Mohiuddin
Sub Divisional Engineer (P&C)
Rural Power Company Limited

Asaduzzaman
10/07/2025
Mohammad Asaduzzaman
Executive Engineer (P & C)
Rural Power Company Limited

Bera
10.07.2025
(Dr. Sushanta Kumar Saha)
Chief Engineer (O & M) Addl. Charge
Rural Power Company Limited

Md. Salim Bhuiyan
10/07/25
(Md. Salim Bhuiyan)
Managing Director (C.C.)
Rural Power Company Limited