



**Annual Procurement Plan' 2024-25**  
**RPCL-Raozan Power Plant**  
**Implementation Office: RPCL- Raozan Power Plant**  
**Summary Sheet**

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency)	Estimated Cost (Local Currency)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.
1	2	3	4	5	6	7	8		9	10	11	12	13	14	15	16	17
<b>Mechanical Items (works)</b>																	
WR-1	Lot-1	Load test of EOT Crane.	Lot	1	RFQ	MD, RPCL	RPCL Own Fund	-	BDT 150,000.00	9-Dec-24	19-Dec-24	24-Dec-24	8-Jan-25	15-Jan-25	23-Jan-25	45	Within 30 days from the date of PO
WR-2	Lot-1	Installation of Emergency Exit Ladder at Admin Building.	Lot	1	OTM	MD, RPCL	RPCL Own Fund	-	BDT 900,000.00	17-Nov-24	27-Nov-24	2-Dec-24	17-Dec-24	24-Dec-24	1-Jan-25	45	Within 60 days from the date of PO
<b>Electrical &amp; Instrumentation Items</b>																	
GR-1	Lot-1	Different Electrical Consumables	Item	22	RFQ	MD, RPCL	RPCL Own Fund	-	BDT 218,450.00	25-Jul-24	4-Aug-24	9-Aug-24	24-Aug-24	31-Aug-24	8-Sep-24	45	Within 45 days from the date of PO
<b>Electrical Items (works)</b>																	
WR-3	Lot-1	Repair Works of Different VFD	Lot	1	DPM from Relieve Engineering Solutions	MD, RPCL	RPCL Own Fund	-	BDT 125,000.00	20-Aug-25	30-Aug-25	4-Sep-25	19-Sep-25	26-Sep-25	4-Oct-25	45	Within 60 days from the date of PO
WR-4	Lot-1	Routine Test of 11/33 KV and 11 KV/400 V Power Transformer.	Lot	1	DPM from Revene Engineering	MD, RPCL	RPCL Own Fund	-	BDT 600,000.00	15-Jan-25	25-Jan-25	30-Jan-25	14-Feb-25	21-Feb-25	1-Mar-25	45	Within 30 days from the date of PO/NOA
WR-5	Lot-1	Repair, Testing and Commissioning of 110V DC Battery charger.	Lot	1	RFQ	MD, RPCL	RPCL Own Fund	-	BDT 185,000.00	16-Oct-24	26-Oct-24	31-Oct-24	15-Nov-24	22-Nov-24	30-Nov-24	45	Within 60 days from the date of PO
<b>Consumable Items</b>																	
GR-2	Lot-1	PPE (Normal Shoe)	Pair	6	DPM from APEX	MD, RPCL	RPCL Own Fund	-	BDT 19,200.00	15-Jan-25	25-Jan-25	30-Jan-25	14-Feb-25	21-Feb-25	1-Mar-25	45	Within 30 days from the date of PO
	Lot-2	PPE (Working Dress)	Item	1	RFQ	MD, RPCL	RPCL Own Fund	-	BDT 139,920.00	25-Aug-24	4-Sep-24	9-Sep-24	24-Sep-24	1-Oct-24	9-Oct-24	45	Within 60 days from the date of PO
GR-3	Lot-1	Office Stationery	Item	31	RFQ	MD, RPCL	RPCL Own Fund	-	BDT 99,329.00	30-Jul-24	9-Aug-24	14-Aug-24	29-Aug-24	5-Sep-24	13-Sep-24	45	Within 30 days from the date of PO
	Lot-2	Office Accessories	Item	8	OTM	MD, RPCL	RPCL Own Fund	-	BDT 306,894.00	25-Dec-24	4-Jan-25	9-Jan-25	24-Jan-25	31-Jan-25	8-Feb-25	45	Within 60 days from the date of PO
	Lot-3	Office Utility Items	Item	5	OTM	MD, RPCL	RPCL Own Fund	-	BDT 485,000.00	25-Aug-24	4-Sep-24	9-Sep-24	24-Sep-24	1-Oct-24	9-Oct-24	45	Within 60 days from the date of PO
	Lot-4	Office Furnitures	Item	5	RFQ	MD, RPCL	RPCL Own Fund	-	BDT 283,000.00	25-Feb-25	7-Mar-25	12-Mar-25	27-Mar-25	3-Apr-25	11-Apr-25	45	Within 60 days from the date of PO
GR-4	Lot-1	Different Auxiliary Consumables (Foam Concentrate)	Item	1	RFQ	MD, RPCL	RPCL Own Fund	-	BDT 220,000.00	27-Aug-24	6-Sep-24	11-Sep-24	26-Sep-24	3-Oct-24	11-Oct-24	45	Within 30 days from the date of PO
<b>Total</b>								€ -	<b>BDT 3,731,793.00</b>								

  
 19.07.24  
**(ARIFUZZAMAN TIPU)**  
 Sub-Divisional Engineer  
 RPCL-RAOZAN POWER PLANT  
 RURAL POWER COMPANY LTD.

  
 14.07.24  
**(K.M. ABDUR RAZZAK)**  
 Executive Engineer (Plant In-Charge)  
 RPCL-RAOZAN POWER PLANT  
 RURAL POWER COMPANY LTD.

  
 14/7/24  
 মোহাম্মদ আসাদুজ্জামান  
 নির্বাহী প্রকৌশলী (পি এন্ড সি)  
 রুরাল পাওয়ার কোম্পানী লিমিটেড

  
 14/7/2024  
 Md. Asra Hossain  
 Chief Engineer (O&M)  
 Rural Power Company Ltd.

  
 14/7/24  
**(Md. Salim Bhuiyan, PEng)**  
 Executive Director (Engg.)  
 Rural Power Company Limited

  
 14.7.2024  
**(Md. Abdus Sabur)**  
 Managing Director  
 Rural Power Company Ltd