

Annual Procurement Plan 2024-2025
 RPCL-GAZIPUR 52MW Power Plant
 Implementing Office: Gazipur 52MW Power Plant, RPCL, Dhaka.

Package No.	Lot No.	Description of Procurement Package GOODS/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency) Euro	Estimated Cost (Local Currency) BDT	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17			
Mechanical Items																			
GR-1	Lot-1	Spares for Engine covers type-1	Item	10	RFQ	Managing Director	RPCL Own Fund (revenue)	€	300,000.00	15-Aug-24	22-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24	5-Sep-24	21	30 days from the date of contract signing or Purchase Order		
GR-2	Lot-1	Schedule maintenance spares for engine Auxiliaries (Local)	Item	77	RFQ	Managing Director	RPCL Own Fund (revenue)	€	200,000.00	15-Nov-24	29-Nov-24	13-Dec-24	20-Dec-24	27-Dec-24	24-Jan-25	70	30 days from the date of contract signing or Purchase Order	Beyond our limit as per PPR.	
	Lot-2	Safety spares for Engine auxiliaries (Local)	Item	10	RFQ	Managing Director	RPCL Own Fund (revenue)	€	225,000.00	15-Nov-24	29-Nov-24	13-Dec-24	20-Dec-24	27-Dec-24	24-Jan-25	70	30 days from the date of contract signing or Purchase Order		
	Lot-3	Safety spares for common Auxiliaries (Local)	Item	20	RFQ	Managing Director	RPCL Own Fund (revenue)	€	180,000.00	15-Nov-24	29-Nov-24	13-Dec-24	20-Dec-24	27-Dec-24	24-Jan-25	70	30 days from the date of contract signing or Purchase Order		
GR-3	Lot-1	Paints	Item	20	RFQ	Managing Director	RPCL Own Fund (revenue)	€	250,000.00	1-Oct-24	15-Oct-24	29-Oct-24	5-Nov-24	12-Nov-24	10-Dec-24	70	30 days from the date of contract signing or Purchase Order		
WR-1	Lot-1	Schedule Maintenance of Turbo chargers (ABB)	Item	5	DPM	Managing Director	RPCL Own Fund (revenue)	€	300,000.00	15-Nov-24	29-Nov-24	13-Dec-24	20-Dec-24	27-Dec-24	24-Jan-25	70	30 days from the date of contract signing or Purchase Order		
WR-2	Lot-1	Condition based Maintenance of engine by Wartsila	Item	12	DPM	Managing Director	RPCL Own Fund (revenue)	€	1,100,000.00	1-Oct-24	15-Oct-24	29-Oct-24	5-Nov-24	12-Nov-24	10-Dec-24	70	30 days from the date of contract signing or Purchase Order		
WR-3	Lot-1	Outsourced Repair & Maintenance - Engine	Item	1	RFQ	Managing Director	RPCL Own Fund (revenue)	€	500,000.00	15-Sep-24	22-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	6-Oct-24	21	30 days from the date of contract signing or Purchase Order		
	Lot-2	Outsourced Repair & Maintenance - Engine Auxiliaries	Item	1	RFQ	Managing Director	RPCL Own Fund (revenue)	€	500,000.00	15-Dec-24	22-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	5-Jan-25	21	30 days from the date of contract signing or Purchase Order		
	Lot-3	Outsourced Repair & Maintenance - Common Auxiliaries	Item	1	RFQ	Managing Director	RPCL Own Fund (revenue)	€	500,000.00	15-Feb-25	22-Feb-25	22-Feb-25	1-Mar-25	8-Mar-25	8-Mar-25	21	30 days from the date of contract signing or Purchase Order		
	Lot-4	Heating coil replacement work of HFO day tank	Item	1	RFQ	Managing Director	RPCL Own Fund (revenue)	€	600,000.00	15-Aug-24	22-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24	5-Sep-24	21	30 days from the date of contract signing or Purchase Order		
Sub Total								€	4,655,000.00										
Chemical Items																			
GR-04	Lot-1	Raw water treatment chemical & Filter cartridge	Item	4	RFQ	MD, RPCL	RPCL Own Fund	0	40,000.00	16-Sep-24	30-Sep-24	14-Oct-24	21-Oct-24	28-Oct-24	25-Nov-24	70	30 days from the date of contract signing or Purchase Order		
Sub Total								0	40,000.00										
Consumable Items (Admin)																			
Consumable Items (Admin)																			
GR-5	Lot-1	Stationery & Consumable item	Items	40	RFQ	Managing Director	RPCL own fund	€	90,000.00	16-Sep-24	30-Sep-24	14-Oct-24	21-Oct-24	28-Oct-24	25-Nov-24	70	30 days from the date of contract signing or Purchase Order		
GR-6	Lot-1	Different Log Books, From etc.	items	20	RFQ	Managing Director	RPCL own fund	€	35,000.00	18-Sep-24	2-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	27-Nov-24	70	30 days from the date of contract signing or Purchase Order		
GR-7	Lot-1	Working Dress (Dangri)	Items	90	RFQ	Managing Director	RPCL own fund	€	180,000.00	19-Sep-24	3-Oct-24	17-Oct-24	24-Oct-24	31-Oct-24	28-Nov-24	70	30 days from the date of contract signing or Purchase Order		
Sub Total								€	305,000.00										
Grand Total								#REF!	5,000,000.00										

M. Sei
 24/07/24
QUAZI A F M MOHIUDDIN
 Sub-Divisional Engineer
 RPCL-Gazipur Power Plant
 Kadda, Gazipur

Mirza
 24.07.24
Mirza Abdullah Al Mamun
 Deputy Manager (HR & Admin)
 RPCL-Gazipur Power Plant
 Rural Power Company Limited

Asad
 24/07/24
Md. Asadul Jaman
 Executive Engineer
 RPCL-Gazipur Power Plant
 Rural Power Company Limited

Procurement Method	Estimated Value (BDT)	Number of Lot
OTM (e-GP)		
DPM	1,400,000.00	2.00
RFQ(spare)	1,500,000.00	9.00
RFQ(Works)	2,100,000.00	4.00
Total	5,000,000.00	15.00

Asim
 24/7/2024

Shafiq
Mohd. Jahangir Alam Mazumder
 Superintending Engineer
 (Plant In-Charge)
 RPCL-Gazipur Power Plant
 Rural Power Company Limited

Wahid
 24/7/2024
(Md.) Salim Bhuiyan, PEng
 Executive Director (Engg.)
 Rural Power Company Limited

Abdus
 24.7.2024
(Md. Abdus Sabur)
 Managing Director
 Rural Power Company Ltd