

Annual Procurement Plan 2025-2026
RPCL-Raozan Power Plant
Implementing Office: P&C Department, RPCL, Dhaka.

Package No.	Lot No.	Description of Procurement Package GOODS/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency) Euro	Estimated Cost (Local Currency) BDT	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.	Remarks	
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17		
Mechanical Items																			
GR-1	Lot-1	Safety Spare Parts and 48K Spare Parts of DG-02	Item	59	OTM	RPCL Board	RPCL Own Fund	€ 380,747.59	-	10-Nov-25	22-Dec-25	19-Jan-26	26-Jan-26	2-Feb-26	2-Mar-26	112	Within 90 days of opening LC		
	Lot-2	Safety Spare Parts for Turbocharger	Item	21	OTM (e-GP)	RPCL Board	RPCL Own Fund		BDT 29,099,153.36	11-Sep-25	23-Oct-25	20-Nov-25	27-Nov-25	4-Dec-25	1-Jan-26	112	Within 90 days of opening LC		
GR-2	Lot-1	Engine and Auxiliaries Emergency Safety Spare Parts	Item	45	DPM	RPCL Board	RPCL Own Fund	€ 99,195.64	-	6-Aug-25	27-Aug-25	24-Sep-25	1-Oct-25	29-Oct-25	29-Oct-25	84	Within 60 days of opening LC		
GR-3	Lot-1	Safety Spare Parts for HFO & LO Separator	Item	20	OTM (e-GP)	RPCL Board	RPCL Own Fund		BDT 59,266,080.58	16-Sep-25	28-Oct-25	25-Nov-25	2-Dec-25	9-Dec-25	6-Jan-26	112	Within 90 days of opening LC		
GR-4	Lot-1	Safety Spare Parts for Air Compressor	Item	9	OTM (e-GP)	MD, RPCL	RPCL Own Fund		BDT 1,262,510.90	8-Oct-25	29-Oct-25	26-Nov-25	3-Dec-25	31-Dec-25	31-Dec-25	84	Within 60 days of opening LC		
Sub Total								€ 479,943.23	BDT 89,627,744.84										
Electrical Items																			
WR-1	Lot-1	Supply, Installation, Testing and Commissioning of 30 KW Roof Top Grid Tie Solar System at Plant	Lot	1	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 2,000,000.00	19-Nov-25	17-Dec-25	31-Dec-25	7-Jan-26	14-Jan-26	11-Feb-26	84	Within 60 days from the date of PO		
Sub Total								€ -	BDT 2,000,000.00										
Consumable Items																			
GR-5	Lot-1	PPE (Safety and Formal Shoe)	Item	2	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 155,050.00	13-Sep-25	11-Oct-25	25-Oct-25	1-Nov-25	8-Nov-25	6-Dec-25	84	Within 30 days from the date of PO/NOA		
GR-6	Lot-1	Different Auxiliary Consumables (Chemical)	Item	2	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 301,080.00	25-Sep-25	23-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	18-Dec-25	84	Within 30 days from the date of PO		
Sub Total								€ -	BDT 456,130.00										
Grand Total								€ 479,943.23	BDT 92,083,874.84										

Procurement Method	Estimated Value (USD/ EUR)	Estimated Value (BDT)	Equivalent BDT	Number of Lot
OTM	€ 380,747.59	₳ -	₳ 56,622,649.66	1
OTM (e-GP)	€ -	₳ 92,083,874.84	₳ 92,083,874.84	6
DPM	€ -	₳ -	₳ -	0
DPM(Int'l)	€ 99,195.64	₳ -	₳ 14,751,820.38	1
Total	€ 479,943.23	₳ 92,083,874.84	₳ 163,458,344.88	8

Note: Exchange rate dated on 08.07.2025 [1 Euro= 148.7144 BDT]

M. Salim
10/07/25
(Md. Salim Mohiuddin)
Sub Divisional Engineer (P&C)
Rural Power Company Limited

Mohammad Asaduzzaman
10/07/2025
Mohammad Asaduzzaman
Executive Engineer (P & C)
Rural Power Company Limited

Dr. Sushanta Kumar Saha
10.07.2025
(Dr. Sushanta Kumar Saha)
Chief Engineer (O & M) Addl. Charge
Rural Power Company Limited

Md. Salim Bhuiyan
10/07/2025
(Md. Salim Bhuiyan)
Managing Director (C.C.)
Rural Power Company Limited