

**Revised Annual Procurement Plan' 2024-2025
(Head Office)**

Implementing Office: P&C Department

Package No.	Lot No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Local Currency)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-1	Lot-1	Stationery Items	Lot	1	OTM (e-GP)	MD RPCL	RPCL Own Fund	₹ 447,662.84	22-Aug-24	8-Sep-24	17-Sep-24	17-Sep-24	17-Sep-24	3-Oct-24	42	42days
GR-2	Lot-1	Toner/Cartridge for Printer	Lot	1	DPM from JAN	MD RPCL	RPCL Own Fund	₹ 675,997.00	1-Jul-24	3-Jul-24	5-Jul-24	15-Jul-24	18-Jul-24	18-Jul-24	17	17days
	Lot-2	Toner/Cartridge for Photocopier	Lot	1	DPM from IOM	MD RPCL	RPCL Own Fund	₹ 34,938.00	2-Jul-24	4-Jul-24	6-Jul-24	16-Jul-24	16-Jul-24	16-Jul-24	14	
GR-3	Lot-1	Employee Uniform	Lot	1	RFQ	MD RPCL	RPCL Own Fund	₹ 150,191.00	25-Nov-24	2-Dec-24	2-Dec-24	2-Dec-24	8-Dec-24	8-Dec-24	13	13days
GR-4	Lot-1	Fire Extinguisher Refilling & Security Spares	Lot	1	DPM	MD RPCL	RPCL Own Fund	₹ 11,500.00	25-Nov-24	27-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24	31-Dec-24	26	26days
GR-5	Lot-1	Toner/Cartridge for Printer	Lot	1	DPM from JAN	MD RPCL	RPCL Own Fund	₹ 675,997.00	13-Oct-25	13-Oct-25	13-Oct-25	29-Oct-25	29-Oct-25	N/A	16	16days
	Lot-2	Toner/Cartridge for Photocopier	Lot	1	DPM from IOM	MD RPCL	RPCL Own Fund	₹ 34,938.00	14-Oct-25	14-Oct-25	14-Oct-25	29-Oct-25	29-Oct-25	N/A	15	
GR-6	Lot-1	AGM Purpose expenditure	Lot	1	LTM	MD RPCL	RPCL Own Fund	₹ 1,134,256.00	1-Dec-24	3-Dec-24	3-Dec-24	4-Dec-24	5-Dec-24	5-Dec-24	4	4days
GR-7	Lot-1	Vehicle Maintenance	Lot	1	RFQ	MD RPCL	RPCL Own Fund	₹ 500,000.00	7-Jan-25	15-Jan-25	15-Jan-25	15-Feb-25	18-Feb-25	20-Feb-25	42	42days
GR-8	Lot-1	Procurement of Printing Items for RPCL	Lot	1	RFQ	MD RPCL	RPCL Own Fund	₹ 63,000.00	6-Mar-25	13-Mar-25	13-Mar-25	13-Mar-25	7-Apr-25	7-Apr-25	32	32days
GR-9	Lot-1	Fire Detection & Alarm System for HQ	Lot	1	RFQ	MD RPCL	RPCL Own Fund	₹ 500,000.00	18-May-25	21-May-25	21-May-25	21-May-25	21-May-25	25-May-25	8	8days
GR-10	Lot-1	Magnetic conductor	Lot	1	OTM (e-GP)	MD RPCL	RPCL Own Fund	₹ 168,570.00	9-Jan-25	26-Jan-25	28-Jan-25	29-Jan-25	29-Jan-25	6-Feb-25	28	28days
GR-11	Lot-1	Magnetic conductor	Lot	1	OTM (e-GP)	MD RPCL	RPCL Own Fund	₹ 251,000.00	13-Mar-25	8-Apr-25	10-Apr-25	15-Apr-25	15-Apr-25	20-Apr-25	38	38days
GR-12	Lot-1	Computer & Computer Accessories for HQ	Lot	1	OTM (e-GP)	MD RPCL	RPCL Own Fund	₹ 2,500,000.00	6-May-25	22-May-25	29-May-25	29-May-25	29-May-25	12-Jun-25	23	23days
WR-1	Lot-1	Clearing & Forwarding	Lot	1	RFQ	MD RPCL	RPCL Own Fund	₹ 500,000.00	15-Jul-24	25-Jul-24	4-Aug-24	11-Aug-24	18-Aug-24	28-Aug-24	34	34days
WR-2	Lot-1	Generator Servicing	Lot	1	DPM from Navana	MD RPCL	RPCL Own Fund	₹ 24,994.00	7-Mar-25	8-Mar-25	8-Mar-25	13-Mar-25	13-Mar-25	13-Mar-25	6	6days
WR-3	Lot-1	Colapsible gate	Lot	1	RFQ	MD RPCL	RPCL Own Fund	₹ 300,000.00	17-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	1-Mar-25	1-Mar-25	12	35days

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

Revised Annual Procurement Plan' 2024-2025

(Head Office)

Implementing Office: P&C Department

Package No.	Lot No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Local Currency)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR-1		Detailed Feasibility Study (DFS), Initial Environmental Examination (IEE), Environmental and Social Impact Assessment Study (ESIA) of Patuakhali 100 MW Solar	Lot	1	QCBS	MD RPCL	RPCL Own Fund	৳ 5,370,500.00	18-Sep-24	6-Nov-24	25-Nov-24	19-Jan-25	27-Jan-25	29-Jan-25	133	133days
Grand Total								BDT 13,343,543.84								

Procurement Method	Estimated Value (BDT)	Number of Lot
LTM	BDT 1,134,256.00	1
DPM	BDT 1,458,364.00	6
OTM (e-GP)	BDT 3,367,232.84	4
RFQ	BDT 2,013,191.00	6
QCBS	BDT 5,370,500.00	1
Total Estimated Value & Number of Lot	BDT 13,343,543.84	18

Total BDT 13,343,543.84

20mm
05/05/25
(Md. Wahiduzzaman)
Assistant Engineer
Rural Power Company Ltd.

20mm
05/05/2025
Mohammad Asaduzzaman
Executive Engineer (P & C)
Rural Power Company Limited

20mm
05/05/2025
(Md. Ashraf Hossain)
Executive Director (Engg.) Addl. Charge
Rural Power Company Limited

20mm
05/05/25
(Md. Salim Bhuiyan)
Managing Director (C.C.)
Rural Power Company Limited