

**Annual Procurement Plan' 2024-25**  
**RPCL-Raozan Power Plant**  
**Implementation Office: RPCL- Head Office, P&C Department.**  
**Summary Sheet**

Package No.	Lot No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency)	Estimated Cost (Local Currency)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
<b>Mechanical Items (Goods)</b>																		
GR-1	Lot-1	Safety Spare Parts. 48K Spare Parts and 48K Schedule Maintenance Works of DG-03 (GR-01, Lot-01)	Item	209	OTM	RPCL Board	RPCL Own Fund	€ 578,558.50	BDT 3,000,000.00	10-Aug-24	24-Sep-24	9-Oct-24	24-Oct-24	31-Oct-24	8-Nov-24	90	Within 90 days of opening LC	
GR-2	Lot-1	Safety Spare Parts for Engine Auxiliaries	Item	45	DPM from Wartsila	RPCL Board	RPCL Own Fund	€ 40,000.00	-	6-Nov-24	6-Dec-24	21-Dec-24	5-Jan-25	12-Jan-25	20-Jan-25	75	Within 60 days of opening LC	
GR-3	Lot-1	Safety Spare Parts for HFO & LO Separator	Item	23	OTM (e-GP)	RPCL Board	RPCL Own Fund	-	BDT 15,382,483.22	15-Oct-24	14-Nov-24	29-Nov-24	14-Dec-24	21-Dec-24	29-Dec-24	75	Within 60 days of opening LC	
GR-4	Lot-1	Spare Parts for Air Compressor	Item	8	DPM from Dalgakiran	MD, RPCL	RPCL Own Fund	€ 2,744.29	-	8-Dec-24	7-Jan-25	22-Jan-25	6-Feb-25	13-Feb-25	21-Feb-25	75	Within 60 days of opening LC	
GR-5	Lot-1	Supply of Different Bellows for Exhaust System	Item	3	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 1,750,000.00	17-Aug-24	16-Sep-24	1-Oct-24	16-Oct-24	23-Oct-24	31-Oct-24	75	Within 60 days of opening LC	
<b>Mechanical Items (works)</b>																		
WR-1	Lot-1	Painting of Fuel Tanks and Exhaust Stack	Lot	1	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 2,581,352.00	10-Sep-23	25-Sep-23	10-Oct-23	25-Oct-23	1-Nov-23	9-Nov-23	60	Within 90 days from the date of PO	
<b>Electrical &amp; Instrumentation Items</b>																		
GR-6	Lot-1	Spare parts for Alternator	Item	4	DPM from Wartsila	MD, RPCL	RPCL Own Fund	€ 16,101.94	-	4-Sep-24	19-Oct-24	3-Nov-24	18-Nov-24	25-Nov-24	3-Dec-24	90	Within 60 days of opening LC	
GR-7	Lot-1	Different Accessories for MV system and Sub-Station	Item	3	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 1,044,354.00	25-Jul-24	24-Aug-24	8-Sep-24	23-Sep-24	30-Sep-24	8-Oct-24	75	Within 60 days from the date of PO	
GR-8	Lot-1	Different Relay and Breaker	Item	7	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 1,050,000.00	25-Jul-24	24-Aug-24	8-Sep-24	23-Sep-24	30-Sep-24	8-Oct-24	75	Within 60 days from the date of PO	
<b>Electrical Items (works)</b>																		
WR-2	Lot-1	Servicing of 11/33 KV Power Transformer	Lot	1	DPM from ABB Power Products and Systems India Limited	MD, RPCL	RPCL Own Fund	€ 29,605.00	-	4-Aug-24	18-Sep-24	3-Oct-24	18-Oct-24	25-Oct-24	2-Nov-24	90	Within 60 days of opening LC	
<b>Consumable Items</b>																		
GR-9	Lot-1	PPE (Safety Shoe)	Pair	41	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 110,290.00	15-Sep-24	15-Oct-24	30-Oct-24	14-Nov-24	21-Nov-24	29-Nov-24	75	Within 60 days from the date of PO/NOA	
GR-10	Lot-1	Different Auxiliary Consumables (Chemical)	Item	4	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 800,175.00	25-Aug-24	24-Sep-24	9-Oct-24	24-Oct-24	31-Oct-24	8-Nov-24	75	Within 60 days from the date of PO	
GR-11	Lot-2	Different Auxiliary Consumables (Oil & Others)	Item	3	DPM from MJL	MD, RPCL	RPCL Own Fund	-	BDT 147,440.00	15-Sep-24	15-Oct-24	30-Oct-24	14-Nov-24	21-Nov-24	29-Nov-24	75	Within 60 days from the date of PO/NOA	
GR-12	Lot-1	Laboratory Consumables (HACH)	Item	11	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 420,400.00	15-Sep-24	15-Oct-24	30-Oct-24	14-Nov-24	21-Nov-24	29-Nov-24	75	Within 60 days from the date of PO/NOA	
GR-13	Lot-2	Laboratory Test Reagent	Item	1	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 102,300.00	15-Sep-24	15-Oct-24	30-Oct-24	14-Nov-24	21-Nov-24	29-Nov-24	75	Within 60 days from the date of PO/NOA	
GR-14	Lot-1	Meter Seal	Item	1	DPM from BREB	MD, RPCL	RPCL Own Fund	-	BDT 16,110.00	17-Aug-24	16-Sep-24	1-Oct-24	16-Oct-24	23-Oct-24	31-Oct-24	75	Within 60 days of receiving NOA	
<b>Total</b>								€ 667,009.73	BDT 26,404,904.22									

Procurement Method	Estimated Value (USD/ EUR)	Estimated Value (BDT)	Equivalent BDT	Number of Lot
OTM	€ 578,558.50	BDT 3,000,000.00	BDT 80,023,493.11	1
OTM (e-GP)		BDT 23,241,354.22	BDT 23,241,354.22	8
DPM	€ 88,451.23	BDT 163,550.00	BDT 11,939,062.25	6
RFQ		BDT -	BDT -	1
<b>Total</b>	€ 667,009.73	BDT 26,404,904.22	BDT 115,203,909.57	16

*Sumaya Afrin*  
 18/07/24  
 (Sumaya Afrin)  
 Sub Assistant Engineer  
 Rural Power Company Ltd.

*Md. Ashraf Hossain*  
 18/07/24  
 মোহাম্মদ আশরাফ হোসাইন  
 নির্বাহী প্রকৌশলী (পি এন্ড সি)  
 রুরাল পাওয়ার কোম্পানী লিমিটেড

*Md. Ashraf Hossain*  
 18/07/2024  
 (Md. Ashraf Hossain)  
 Chief Engineer (O&M)  
 Rural Power Company Ltd.

*Md. Salim Bhuiyan*  
 18/07/24  
 (Md. Salim Bhuiyan, PEng)  
 Executive Director (Engg.)  
 Rural Power Company Limited

*Md. Abdus Sabur*  
 18/07/24  
 (Md. Abdus Sabur)  
 Managing Director  
 Rural Power Company Ltd.