

Revised Annual Procurement Plan' 2024 -25
RPCL-Gazipur 105MW Power Plant
Implementing Office: P&C Department, RPCL, Dhaka

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency) Euro	Estimated Cost (Local Currency) BDT	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Mechanical+Electrical (Goods & Works)																	
GR-1	Lot-1	Safety and Schedule Maintenance spares of engine	Item	178	OTM(Intl)	RPCL Board	RPCL Own Fund (revenue)	€ 1,229,930.00		7-Nov-24	22-Dec-24	5-Jan-25	19-Jan-25	29-Jan-25	25-Feb-25	110	90 days from the date of LC opening
GR-2	Lot-1	Emergency Spares	Item	13	DPM (Intl)	Managing Director	RPCL Own Fund (revenue)	€ 62,626.00		27-Oct-24	6-Nov-24	13-Nov-24	14-Nov-24	20-Nov-24	20-Nov-24	24	91 days from the date of LC opening
GR-3	Lot-1	Schedule & safety spare of Auxiliary (Foreign)	Item	27	DPM (Intl)	Managing Director	RPCL Own Fund (revenue)	€ 28,361.49		3-Sep-24	10-Oct-24	20-Oct-24	20-Oct-24	24-Oct-24	24-Oct-24	51	12 weeks from the date of LC opening
GR-4	Lot-1	Turbocharger Spare Parts	Item	2	OTM(eGP)	RPCL Board	RPCL Own Fund (revenue)		14,304,946.79	27-Feb-25	25-Mar-25	1-Apr-25	8-Apr-25	15-Apr-25	13-May-25	75	150 days from the date of signing the contract.
GR-5	Lot-1	Boll filter	Item	5	OTM(eGP)	Managing Director	RPCL Own Fund (revenue)		3,350,000.15	3-Nov-24	27-Nov-24	17-Dec-24	24-Dec-24	25-Dec-24	21-Jan-25	79	150 days from the date of signing the contract
GR-6	Lot-1	Spare parts for HFO and Lube Oil Separator	Item	17	OTM(eGP)	Managing Director	RPCL Own Fund (revenue)		7,560,641.55	12-May-25	26-May-25	2-Jun-25	9-Jun-25	16-Jun-25	14-Jul-25	63	60 days from the date of signing the contract
GR-7	Lot-1	Spare parts for Starting Air Compressor	Item	23	OTM(eGP)	Managing Director	RPCL Own Fund (revenue)		1,288,000.00	13-Mar-25	27-Mar-25	3-Apr-25	10-Apr-25	17-Apr-25	15-May-25	63	60 days from the date of signing the contract
GR-8	Lot-1	Spare parts for Boiler (Mechanical)	Item	3	OTM(eGP)	Managing Director	RPCL Own Fund (revenue)		3,000,000.00	30-May-25	27-Jun-25	4-Jul-25	11-Jul-25	18-Jul-25	15-Aug-25	77	120 days from the date of signing the contract
GR-9	Lot-1	Lubricating Oil for Auxiliaries	Item	2	DPM(Local)	Managing Director	RPCL Own Fund (revenue)		184,768.00	3-Nov-24	27-Nov-24	17-Dec-24	24-Dec-24	25-Dec-24	21-Jan-25	79	15 days from the date of purchase order
GR-10	Lot-1	Mechanical Consumables	Item	72	OTM(eGP)	Managing Director	RPCL Own Fund (revenue)		454,971.00	1-Dec-24	1-Dec-24	3-Dec-24	5-Dec-24	6-Dec-24	8-Dec-24	7	60 days from the date of signing the contract
GR-11	Lot-1	Valve for plant auxiliary system	Item	82	OTM(eGP)	Managing Director	RPCL Own Fund (revenue)		2,735,500.00	12-Dec-24	8-Jan-25	15-Jan-25	22-Jan-25	29-Jan-25	17-Feb-25	67	60 days from the date of signing the contract
GR-12	Lot-1	Generator CB	Items	1	DPM(Intl)	Managing Director	RPCL Own Fund (revenue)	\$ 70,700.00		22-Jan-25	17-Feb-25	17-Feb-25	20-Feb-25	25-Feb-25	25-Feb-25	34	Within 60 (sixty) days on board from the date of opening L/C.
GR-13	Lot-1	Boiler Items (Electrical)	Items	11	OTM(eGP)	Managing Director	RPCL Own Fund (revenue)		5,000,000.00	10-May-25	7-Jun-25	14-Jun-25	21-Jun-25	28-Jun-25	26-Jul-25	77	120 days from the date of signing the contract
GR-14	Lot-1	Fire Fighting system spares and consumables	Items	12	RFQ	Managing Director	RPCL Own Fund (revenue)		1,730,000.00	1-Feb-25	8-Feb-25	15-Feb-25	22-Feb-25	1-Mar-25	1-Mar-25	28	60 days from the date of signing the contract
GR-15	Lot-1	ICT Items	Items	27	OTM(eGP)	Managing Director	RPCL Own Fund (revenue)		271,758.00	5-Feb-25	24-Feb-25	3-Mar-25	10-Mar-25	17-Mar-25	14-Apr-25	68	60 days from the date of signing the contract
GR-16	Lot-1	Supply & Installation of Air Conditioner for MV, VFD and Metering Room	Items	3	OTM(eGP)	Managing Director	RPCL Own Fund (revenue)		1,824,590.14	8-Jan-25	29-Jan-25	4-Feb-25	5-Feb-25	5-Feb-25	24-Feb-25	47	90 days from the date of signing the contract. Service- 10 days after delivery
GR-17	Lot-1	Supply, Installation, Testing & Commissioning of Fire Detection System	Items	7	OTM(eGP)	Managing Director	RPCL Own Fund (revenue)		489,248.12	21-Oct-24	7-Nov-24	25-Nov-24	2-Dec-24	9-Dec-24	5-Jan-25	76	150 days from the date of signing the contract. Service - 45 days

Revised Annual Procurement Plan' 2024 -25
RPCL-Gazipur 105MW Power Plant
Implementing Office: P&C Department, RPCL, Dhaka

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency) Euro	Estimated Cost (Local Currency) BDT	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR-18	Lot-1	Supply and Installation of Generator Stator Winding Temperature Sensor	Items	2	DPM(Local)	Managing Director	RPCL Own Fund (revenue)		2,048,966.00	20-Apr-25	30-Apr-25	7-May-25	11-May-25	18-May-25	18-May-25	28	30 days from the date of Purchase Order	
WR-1	Lot-1	24K Schedule Maintenance of 03 engines	Item	1	DPM (local)	Managing Director	RPCL Own Fund (revenue)		47,182,200.00	30-May-24	14-Jun-24	21-Jun-24	28-Jun-24	5-Jul-24	2-Aug-24	64	90 days from the date of signing the contract	
Sub Total								1,391,617.49	91,425,589.74									
Chemical Items																		
GR-19	Lot-1	Engine water treatment chemical	Item	3	OTM(eGP)	Managing Director	RPCL Own Fund (revenue)		2,206,851.81	7-Oct-24	22-Oct-24	7-Nov-24	11-Nov-24	11-Nov-24	28-Nov-24	52	20 days from the date of issuing indent	
GR-20	Lot-1	Water test reagent.	Item	7	OTM(eGP)	Managing Director	RPCL Own Fund (revenue)		197,000.01	9-Dec-24	24-Dec-24	5-Jan-25	5-Jan-25	5-Jan-25	23-Jan-25	45	150 days from the date of signing the contract	
GR-21	Lot-1	Fuel and Lube oil test reagent.	Item	2	OTM(eGP)	Managing Director	RPCL Own Fund (revenue)		1,052,000.02	4-Feb-25	24-Feb-25	3-Mar-25	10-Mar-25	17-Mar-25	14-Apr-25	69	150 days from the date of signing the contract	
Sub Total									3,455,851.84									
Consumable Items (Admin)																		
GR-22	Lot-1	BREB Twist tite Meter Seal	Item	1	DPM (local)	Managing Director	RPCL Own Fund (revenue)		55,300.00	31-Dec-24	12-Jan-25	12-Jan-25	19-Jan-25	26-Jan-25	26-Jan-25	26	60 days from the date of signing the contract	
GR-23	Lot-1	Working Shoes	Items	50	OTM(eGP)	Managing Director	RPCL Own Fund (revenue)		338,892.00	2-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24	30-Sep-24	17-Oct-24	45	60 days from the date of signing the contract	
Sub Total									394,192.00									
Grand Total								1,391,617.49	95,275,633.58									

Procurement Method	Estimated Value (EUR)	Estimated Value (USD)	Estimated Value (BDT)	Equivalent BDT	Number of Lot
OTM (ICT)	€ 1,229,930.00			BDT 175,879,990.00	1
LTM	€ -			BDT -	0
OTM (e-GP)			BDT 44,074,399.58	BDT 44,074,399.58	15
DPM	€ 90,987.49	€ 70,700.00	BDT 49,471,234.00	BDT 71,107,845.07	7
RFQ			BDT 1,730,000.00	BDT 1,730,000.00	1
Total Estimated Value & Number of Lot	€ 1,320,917.49	€ 70,700.00	BDT 93,545,633.58	BDT 291,062,234.65	24

exchange rate date 24.04.25 1Euro=143.00 BDT

05/05/25
Shahidul Islam
 Sub Divisional Engineer
 Rural Power Company Ltd.

05/05/25
Mohammad Asaduzzaman
 Executive Engineer (P & C)
 Rural Power Company Limited

05/05/2025
(Md. Ashraf Hossain)
 Executive Director (Engg.) Addl. Charge
 Rural Power Company Limited

05/05/25
(Md. Salim Bhuiyan)
 Managing Director (C.C.)
 Rural Power Company Limited