

Annual Procurement Plan 2025-2026
RPCL-GAZIPUR 52.194 MW Dual Fuel (HFO/GAS) Power Plant
Implementing Office: P&C Department, RPCL, Dhaka.

Package No.	Lot No.	Description of Procurement Package GOODS/Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency) Euro	Estimated Cost (Foreign Currency) USD	Estimated Cost (Local Currency) BDT	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
Mechanical Items																				
GR-1	Lot-1	Un-Schedule maintenance & safety spares for Engines	Item	32	OTM	Board of RPCL	RPCL Own Fund (revenue)	€ 218,280.43			1-Sep-25	13-Oct-25	10-Nov-25	17-Nov-25	24-Nov-25	22-Dec-25	112	120 days from the date of LC opening		
	Lot-2	Spares for 60K schedule maintenance of DG# 1&3	Item	63	OTM	Board of RPCL	RPCL Own Fund (revenue)	€ 560,154.26	₹ -		23-Nov-25	4-Jan-26	18-Jan-26	25-Jan-26	1-Feb-26	1-Mar-26	98	120 days from the date of contract signing or Purchase Order		
GR-2	Lot-1	Schedule maintenance & safety spares for Separators	Item	14	e-GP (OTM)	Board of RPCL	RPCL Own Fund (revenue)		₹ 11,165,523.55		15-Aug-25	12-Sep-25	26-Sep-25	3-Oct-25	10-Oct-25	7-Nov-25	84	120 days from the date of contract signing or Purchase Order		
GR-3	Lot-1	Schedule maintenance & safety Spares for Compressors	Item	9	e-GP (OTM)	Managing Director	RPCL Own Fund (revenue)		₹ 424,622.36		31-Aug-25	21-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	16-Nov-25	77	90 days from the date of contract signing or Purchase Order		
GR-4	Lot-1	Schedule maintenance & safety spares for Auxiliaries (Foreign)	Item	25	OTM	Managing Director	RPCL Own Fund (revenue)	€ 60,483.70			15-Sep-25	27-Oct-25	10-Nov-25	17-Nov-25	24-Nov-25	22-Dec-25	98	120 days from the date of contract signing or Purchase Order		
GR-5	Lot-2	Schedule maintenance & safety spares for Auxiliaries (Local)	Item	103	e-GP (OTM)	Managing Director	RPCL Own Fund (revenue)		₹ 1,000,000.00		23-Aug-25	13-Sep-25	27-Sep-25	4-Oct-25	11-Oct-25	8-Nov-25	77	90 days from the date of contract signing or Purchase Order		
GR-6	Lot-3	Lubricating oils	Item	7	DPM	Managing Director	RPCL Own Fund (revenue)		₹ 609,511.63		19-Dec-25	2-Jan-26	2-Jan-26	9-Jan-26	16-Jan-26	13-Feb-26	56	60 days from the date of contract signing or Purchase Order		
GR-8	Lot-1	Consumables	Item	302	e-GP (OTM)	Managing Director	RPCL Own Fund (revenue)		₹ 1,000,000.00		1-Aug-25	22-Aug-25	12-Sep-25	19-Sep-25	17-Oct-25	17-Oct-25	77	90 days from the date of contract signing or Purchase Order		
GR-9	Lot-1	Paints	Item	17	e-GP (OTM)	Managing Director	RPCL Own Fund (revenue)		₹ 1,085,820.00		18-Sep-25	9-Oct-25	30-Oct-25	6-Nov-25	4-Dec-25	4-Dec-25	77	30 days from the date of contract signing or Purchase Order		
GR-10	Lot-1	Pipe & fittings	Item	65	e-GP (OTM)	Managing Director	RPCL Own Fund (revenue)		₹ 408,066.00		4-Nov-25	25-Nov-25	16-Dec-25	23-Dec-25	20-Jan-26	20-Jan-26	77	60 days from the date of contract signing or Purchase Order		
GR-11	Lot-1	Valves	Item	14	e-GP (OTM)	Managing Director	RPCL Own Fund (revenue)		₹ 332,500.00		4-Aug-24	18-Aug-24	8-Sep-24	15-Sep-24	13-Oct-24	13-Oct-24	70	90 days from the date of contract signing or Purchase Order		
Sub Total								€ 838,918.39		₹ 16,026,043.54										
Electrical Items																				
GR-1	Lot-1	Sensors	Item	3	DPM from Wartisia	Managing Director	RPCL Own Fund (revenue)	€ 12,516.00			10-Aug-25	24-Aug-25	21-Sep-25	28-Sep-25	26-Oct-25	26-Oct-25	77	90 days from the date of LC Opening		
	Lot-2	LO & HFO Separator Spares	Item	3	e-GP (OTM)	Managing Director	RPCL Own Fund (revenue)		₹ 5,353,718.40		15-Sep-25	6-Oct-25	3-Nov-25	10-Nov-25	8-Dec-25	8-Dec-25	84	90 days from the date of contract signing or Purchase Order		
	Lot-3	DC Battery	Item	1	e-GP (OTM)	Managing Director	RPCL Own Fund (revenue)		₹ 3,564,000.00		30-Sep-25	21-Oct-25	18-Nov-25	25-Nov-25	23-Dec-25	23-Dec-25	84	90 days from the date of contract signing or Purchase Order		
	Lot-4	VFD	Item	1	e-GP (OTM)	Managing Director	RPCL Own Fund (revenue)		₹ 110,208.00		17-Oct-25	7-Nov-25	5-Dec-25	12-Dec-25	9-Jan-26	9-Jan-26	84	60 days from the date of contract signing or Purchase Order		

Red

Handwritten signature

Handwritten signature
(Dr. Sushanta Kumar Saha)
Chief Engineer (O & M) Addl. Charge
Rural Power Company Limited

Handwritten signature
(Md. Salim Bhuiyan)
Managing Director (C.C.)
Rural Power Company Limited

