



RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

Plot # 27, Nikunja-2, New Airport Road, Khilkhet, Dhaka-1229

Annual Procurement Plan 2024-2025

Note:

1. On the basis of emergence/need/need not, the procurement plan may be revised quarterly.
2. The estimated cost is indicative only, actual estimate will be born during execution of the relevant tender.

[Handwritten signatures and dates]
SA Feredni
08/11/24
08.11.2024

RPCL
RUPANTARITA PRAKRITIK GAS COMPANY LIMITED
 (A Company of Petrobangla)

Annual Procurement Plan 2024-2025

Administration Division: (Goods & Related Services and Non Consulting Services)

| Package No. | Description of Procurement Package Goods | Unit | Quantity | Procurement Method & type | Contract Approving Authority | Sources of Funds | Estid Total cost in lac tk | Time Code for Process | | | Advertise Prequalification (if applicable) | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval of Award | Notification of Award | Signing of Contract | Total Time of Contract Signature | Time for Completion of Procurement |
|-------------|--|------|----------|---------------------------|------------------------------|------------------|----------------------------|-----------------------|--------------|--------------|--|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|------------------------------------|
| | | | | | | | | Planned Dates | Planned Days | Actual Dates | | | | | | | | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | | |
| GR 1 | Procurement of Office Equipment (Desktop Computer, Laptop, Printer, Scanner, UPS, Photocopier) | lot | 1 | RFQ/OTM | MD | Own | 32.00 | | | 21-Mar-25 | 4-Apr-25 | 11-Apr-25 | 18-Apr-25 | 2-May-25 | 30-May-25 | 70 | | Jun-25 | |
| GR 2 | Procurement of Furniture (Sofa, Table, Chair, Almirah, File Cabinet, Self etc) | lot | 1 | RFQ/OTM | MD | Own | 28.15 | | | 9-Apr-25 | 23-Apr-25 | 30-Apr-25 | 7-May-25 | 21-May-25 | 18-Jun-25 | 70 | | Jun-25 | |
| GR 3 | Procurement of TV, AC, Refrigerator, Micro Oven, Portable Generator etc. | lot | 1 | RFQ/OTM | MD | Own | 16.00 | | | 21-Mar-25 | 4-Apr-25 | 11-Apr-25 | 18-Apr-25 | 2-May-25 | 30-May-25 | 70 | | Jun-25 | |
| GR 4 | Procurement of Stationary Item | lot | 1 | RFQ/OTM | MD | Own | 20.00 | | | 1-Apr-25 | 15-Apr-25 | 22-Apr-25 | 29-Apr-25 | 13-May-25 | 10-Jun-25 | 70 | | Jun-25 | |
| GR 5 | Procurement of Personal Protective Equipment (PPE) | lot | 1 | RFQ/OTM | MD | Own | 3.00 | | | 6-Mar-25 | 20-Mar-25 | 27-Mar-25 | 3-Apr-25 | 17-Apr-25 | 15-May-25 | 70 | | Jun-25 | |
| GR 6 | Procurement of Vehicle (Jeep-2, Microbus-1, Car-3, Pickup-1, Motor Cycle-10) | Nos | 17 | OTM | MD/Board | Own | 300.00 | | | 17-Apr-25 | 1-May-25 | 8-May-25 | 15-May-25 | 29-May-25 | 26-Jun-25 | 70 | | Jun-25 | |
| GR 7 | Procurement of Printing Items | lot | 1 | RFQ/OTM | MD | Own | 10.00 | | | 10-Mar-25 | 24-Mar-25 | 31-Mar-25 | 7-Apr-25 | 21-Apr-25 | 19-May-25 | 70 | | Jun-25 | |

Signature
 মোঃ আবু নাহিম চুইয়া
 উপমহাব্যস্থাপক (সংস্থাপন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

Signature
 মোঃ জাহিদুল আমান
 মহাব্যবস্থাপক (ভাণ্ডার)
 ও সদস্য, সংশ্লিষ্ট কমিটি

Signature
 শাহ আলম
 মহাব্যবস্থাপক (এলএনএস)
 ও সদস্য, সংশ্লিষ্ট কমিটি

Signature
 প্রকৌ. কেওদৌসী বেগম
 মহাব্যবস্থাপক (অপারেশন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

Signature
 মোঃ জাহেদ ইবনে শাহেদ
 মহাব্যবস্থাপক (প্রশাসন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

Signature
 মতিউল্লাহ
 কোম্পানি সচিব
 ও সদস্য, সংশ্লিষ্ট কমিটি

Signature
 প্রকৌ. খালেদা বেগম
 মহাব্যবস্থাপক (সিএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি

Signature
 প্রকৌ. মোঃ আলমগীর সরকার
 মহাব্যবস্থাপক (পরি: ও উন্নয়ন)
 ও আহ্বায়ক, সংশ্লিষ্ট কমিটি




RUPANTARITA PRAKRITIK GAS COMPANY LIMITED


(A Company of Petrobangla)

Annual Procurement Plan 2024-2025


Administration Division: (Goods & Related Services and Non Consulting Services)


| Package No. | Description of Procurement Package Goods | Unit | Quantity | Procurement Method & type | Contract Approving Authority | Source of Funds | Estid Total cost in lac tk | Time Code for Process | Advertise Prequalification (if applicable) | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval of Award | Notification of Award | Signing of Contract | Total Time of Contract Signature | Time for Completion of Procurement | |
|---------------|--|------|----------|---------------------------|------------------------------|-----------------|----------------------------|-------------------------------|--|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|------------------------------------|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | |
| GR 8 | Supply of Electrical Goods | lot | 1 | RFQ/OTM | MD | Own | 9.00 | Planned Dates Actual Dates | | 6-Nov-24 | 20-Nov-24 | 27-Nov-24 | 4-Dec-24 | 18-Dec-24 | 15-Jan-25 | 70 | JUN-25 | |
| GR 9 | Supply of Crockeries & cutlery | lot | 1 | RFQ | MD | Own | 1.50 | Planned Dates Actual Dates | | 31-Jan-25 | 7-Feb-25 | 10-Feb-25 | 13-Feb-25 | 16-Feb-25 | 19-Feb-25 | 21 | JUN-25 | |
| GR 10 | Supply of Goods & Repair. Re-filling & maintenance of Fire Fighting Instrument for CNG work Shop, Dhonia & Ashugoni. | lot | 1 | RFQ/DP/OTM | MD | Own | 5.00 | Planned Dates Actual Dates | | 6-Apr-25 | 20-Apr-25 | 27-Apr-25 | 4-May-25 | 18-May-25 | 15-Jun-25 | 70 | JUN-25 | |
| GR 11 | Spare Parts for CCTV System for Head office, CNG workshop, Zonal Work Shop & Ashugoni. | Lot | 1 | RFQ/OTM | MD | Own | 10.00 | Planned Dates Actual Dates | | 21-Apr-25 | 5-May-25 | 12-May-25 | 19-May-25 | 2-Jun-25 | 30-Jun-25 | 70 | JUN-25 | |
| Total= | | | | | | | 434.65 | | | | | | | | | | | |



 মোঃ আবু নাহিম হুইয়া
 উপমহাব্যস্থাপক (সংস্থাপন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ জাহিদুল আমান
 মহাব্যবস্থাপক (অর্থ)
 ও সদস্য, সংশ্লিষ্ট কমিটি



 মোঃ শাহ আলম
 মহাব্যবস্থাপক (এলএনএসি)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 ফারুক হোসেন
 মহাব্যবস্থাপক (অপারেশন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ জাহেদ ইবনে নাহেদ
 মহাব্যবস্থাপক (প্রশাসন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ আব্দুল হক
 কোম্পানি সচিব
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ হাশিম বেগম
 মহাব্যবস্থাপক (এলএনএসি)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ আলমগীর সরকার
 মহাব্যবস্থাপক (পরি: ও উন্নয়ন)
 ও আহ্বায়ক, সংশ্লিষ্ট কমিটি

RP&CCL

RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobrangla)

Annual Procurement Plan 2024-2025

Planning & Development Division: (Works & Physical Services and Consulting services)

| Package No. | Description of Procurement Package Goods | Unit | Quantity | Procurement Method & type | Contract Approving Authority | Source of Funds | Estid Total cost in Tacik | Time Code for Process | | | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval of Award | Notification of Award | Signing of Contract | Total Time of Contract Signature | Time for Completion of Procurement | |
|-------------|--|------|----------|---------------------------|------------------------------|-----------------|---------------------------|-----------------------|--------------|--------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|------------------------------------|--------|
| | | | | | | | | Planned Dates | Planned Days | Actual Dates | | | | | | | | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | Jun-25 | |
| WR1 | Construction of One and half storied Office Cum Dormitory & Rest House Building (6000 Sft. Approximate) at Condensate Handling Installation, RPGCL, Ashuganj, Brahmanbaria Area. | Job | 1 | PPR/PPA | MD/Board | own | 200.00 | | | | | | | | | | | | |
| WR2 | Land (Partial) Protection work at Ashuganj Condensate Handling Installation, RPGCL, Ashuganj, Brahmanbaria. | Job | 1 | PPR/PPA | MD/Board | own | 6.00 | | | | | | | | | | | | Jun-25 |
| WR3 | Construction of RCC Road (length 500 Feet, width 20 Feet), and surface drain at Ashuganj Condensate Handling Installation, RPGCL, Ashuganj, Brahmanbaria. | Job | 1 | PPR/PPA | MD/Board | own | 60.00 | | | | | | | | | | | | Jun-25 |
| WR4 | Reconstruction of Ground Floor Slab and Overhauling of Cylinder Retest System of Zonal Workshop, RPGCL, Donia, Dhaka. | Job | 1 | PPR/PPA | MD/Board | own | 20.00 | | | | | | | | | | | | Jun-25 |
| WR5 | Various Renovation works of Head Office, RPGCL, Khilkhet, Dhaka | Job | 1 | PPR/PPA | MD/Board | own | 20.00 | | | | | | | | | | | | Jun-25 |

০৬-০৬-২৫
 মোঃ আব্দুল হুসাইন
 উপমহাব্যবস্থাপক (সংশ্রুত)
 ও সদস্য, সংশ্লিষ্ট কমিটি

০৬/৬/২৫
 মোঃ জাভেদ ইবনে শাহেদ
 মহাব্যবস্থাপক (প্রশাসন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

০৬-০৬-২৫
 মোঃ জাহিদুল আমান
 মহাব্যবস্থাপক (ভেব)
 ও সদস্য, সংশ্লিষ্ট কমিটি

০৬/৬/২৫
 কবীর আহমাদ
 কোম্পানি সচিব
 ও সদস্য, সংশ্লিষ্ট কমিটি

০৬/৬/২৫
 মোঃ শাহ আলম
 মহাব্যবস্থাপক (এলএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি

০৬/৬/২৫
 মোঃ খালেদা বেগম
 মহাব্যবস্থাপক (সিএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি

০৬/৬/২৫
 মোঃ ফেরদৌসী বেগম
 মহাব্যবস্থাপক (ভোপারেশন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

০৬/৬/২৫
 মোঃ আলমগীর সরকার
 মহাব্যবস্থাপক (পরি: ও উন্নয়ন)
 ও আহ্বায়ক, সংশ্লিষ্ট কমিটি



RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

Annual Procurement Plan 2024-2025

Planning & Development Division: (Works & Physical Services and Consulting services)

| Package No. | Description of Procurement Package Goods | Unit | Quantity | Procurement Method & type | Contract Approving Authority | Source of Funds | Esid Total cost in lac tk | Time Code for Process | Advertise Prequalification (if applicable) | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval of Award | Notification of Award | Signing of Contract | Total Time of Contract Signature | Time for Completion of Procurement |
|-------------|--|------|----------|---------------------------|------------------------------|-----------------|---------------------------|---|--|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|------------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| WR6 | EOI for selecting a consulting firm of Feasibility Study Report of a multi-storied office/commercial building at plot-27, Nikunju-2, Khatkhoh, dhaka-1228. | job | 1 | PPR/PPA | MD/Board | own | 35.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | Jun-25 |

Planning & Development Division: (Goods & Related Services and Non Consulting Services)

| GR 1 | supply & installation of stand-by Firewall, Router, Core Switch, Distribution Switch, Access Point & Related equipment. | lot | 1 | RF-QOTM | MD | Own | 20.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | Jun-25 | |
|------|---|-----|---|---------|----|-----|-------|---|--|--|--|--|--|--|--|--|--------|--|
| | | | | | | | | | | | | | | | | | | |

Planning & Development Division: Services

| SR 1 | Internet Bandwidth Service and Maintenance Bill, Domain & Hosting Charge. | - | - | PPR/PPA | MD/Board | own | 15.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | Jun-25 |
|------|---|---|---|---------|----------|-----|---------------|---|--|--|--|--|--|--|--|--|--------|
| SR 2 | LING MSFA Software Maintenances & Service Charge | - | - | PPR/PPA | MD/Board | own | 8.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | Jun-25 |
| | | | | | | | Total= | 384.00 | | | | | | | | | |

শোঃ আবু নাছিম তুহুরা
উপমহাবস্থাপক (সংস্থাপন)
ও সদস্য, সংশ্লিষ্ট কমিটি

শোঃ জাব্বারুল আমান
মহাবস্থাপক (ভার)
ও সদস্য, সংশ্লিষ্ট কমিটি

শোঃ শাহ আলম
মহাবস্থাপক (এলএনজি)
ও সদস্য, সংশ্লিষ্ট কমিটি

শোঃ ফেরদৌস বেগম
মহাবস্থাপক (অপারেশন)
ও সদস্য, সংশ্লিষ্ট কমিটি

শোঃ জাহেদ ইবনে শাহেদ
মহাবস্থাপক (প্রশাসন)
ও সদস্য, সংশ্লিষ্ট কমিটি

ফারিদ আব্দুল সাদিক
কোম্পানি সচিব
ও সদস্য, সংশ্লিষ্ট কমিটি

শোঃ খালেদা বেগম
মহাবস্থাপক (সিএনজি)
ও সদস্য, সংশ্লিষ্ট কমিটি


শোঃ আলমশীর সরকার
মহাবস্থাপক (পরি: ও উন্নয়ন)
ও আহ্বায়ক, সংশ্লিষ্ট কমিটি


RPCL
RUPANTARITA PRAKRITIK GAS COMPANY LIMITED
 (A Company of Petrobangla)


Annual Procurement Plan 2024-2025


CNG Division: (Goods & Related Services and Non Consulting Services)


| Package No. | Description of Procurement Package Goods | Unit | Quantity | Procurement Method & type | Contract Approving Authority | Source of Funds | Estid Total cost in lac Tk | Time Code for Process | Advertise Prequalification (if applicable) | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval of Award | Notification of Award | Signing of Contract | Total Time of Contract Signature | Time for Completion of Procurement | | | | |
|-------------|---|------|----------|---------------------------|------------------------------|-----------------|----------------------------|---|--|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|------------------------------------|--------|--|--|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | | | | |
| GR 1 | Major Overhauling of CAT G3306 Engine/Replacing the Engine and Installation of Electric Motor, Sub-Station & Related Works. | lot | 1 | OTM/DPM /RFQ | MD | Own | 90.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | Jun-25 | | | | |
| GR 2 | Major Overhauling with related Spare Parts of IMW Compressor | Lot | 1 | OTM/DPM | MD | Own | 30.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | | Jun-25 | | | |
| GR 3 | Cooling Tower Chemical & Spare Part with related Services for CNG Workshop, Dhaka. | Lot | 1 | RFQ/DPM/OT M | MD | Own | 5.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | | Jun-25 | | | |
| GR 4 | Fire Fighting Materials for CNG workshop, Nikunja & Donia, Dhaka. | Lot | 1 | RFQ/DPM/OT M | MD | Own | 4.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | | Jun-25 | | | |
| GR 5 | Emergency Spare parts/materials for safe & uninterrupted operation and maintenance of CNG re-fueling station & workshop. | Lot | 1 | RFQ/DPM | MD | Own | 20.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | | Jun-25 | | | |
| GR 6 | Lube oil for CNG workshop, Dhaka. | Nos | 1 | RFQ/OTM/DP M | MD | Own | 5.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | | Jun-25 | | | |
| GR 7 | Repair Goods for NGV Cylinder Re-Testing Unit for Zonal Workshop, Donia, Dhaka. | Lot | 1 | RFQ/OTM/DP M | MD | Own | 5.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | | Jun-25 | | | |
| GR 8 | Goods for CNG Conversion & Local made conversion materials like mixture, clamed, adjust nut, nut bolt etc. | Lot | 1 | RFQ/OTM/DP M | MD | Own | 7.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | | Jun-25 | | | |
| SR 1 | License Fee and related Services | Lot | 1 | - | MD | Own | 6.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | | Jun-25 | | | |
| | | | | | | | Total= | 172.00 | | | | | | | | | | | | | |



 মোঃ জাহিদুল করিম (জর্জ)
 মহাব্যবস্থাপক (জর্জ)
 ও সদস্য, সংশ্লিষ্ট কমিটি



 মোঃ শাহ আলম
 মহাব্যবস্থাপক (এলএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি



 মোঃ শাহ আলম
 মহাব্যবস্থাপক (জাপারেশন)
 ও সদস্য, সংশ্লিষ্ট কমিটি



 মোঃ জাহিদুল করিম (জর্জ)
 মহাব্যবস্থাপক (জর্জ)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ শাহ আলম
 মহাব্যবস্থাপক (এলএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ শাহ আলম
 মহাব্যবস্থাপক (জাপারেশন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ জাহিদুল করিম (জর্জ)
 মহাব্যবস্থাপক (জর্জ)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ শাহ আলম
 মহাব্যবস্থাপক (এলএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ শাহ আলম
 মহাব্যবস্থাপক (জাপারেশন)
 ও সদস্য, সংশ্লিষ্ট কমিটি



RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

Annual Procurement Plan 2024-2025

Operation Division: (Works & Related Services and Non Consulting Services)

| Package No. | Description of Procurement Package Goods | Unit | Quantity | Procurement Method & type | Contract Approving Authority | Source of Funds | Estid Total cost in lac tk | Time Code for Process | Advertise Prequalification (if applicable) | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval of Award | Notification of Award | Signing of Contract | Total Time of Contract Signature | Time for Completion of Procurement | |
|-------------|---|------|----------|---------------------------|------------------------------|-----------------|----------------------------|---|--|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|------------------------------------|--------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | |
| WR 1 | Repair, Maintenance, Painting and Calibration of Storage Tank (T1) & (T2) for Ashuganj Installation. | set | 1 | PPR/PPA | MD/Board | own | 70.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | Jun-25 | |
| WR 2 | Repair, Maintenance works of Floating pipe Line Bridge with Drum (Barrel), Running angle bar, U-clamp, Frame, Nut-bolt, etc. for Ashuganj Installation. | set | 1 | PPR/PPA | MD/Board | own | 3.50 | Planned Dates Planned Days Actual Dates | | | | | | | | | | Jun-25 |
| WR 3 | Installation of 40 HP condensate Standby Delivery Pump | set | 1 | PPR/PPA | MD/Board | own | 10.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | | Jun-25 |
| WR 4 | Installation of Cathodic Protection (CP) for Both Tanks. | lot | 1 | PPR/PPA | MD/Board | own | 40.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | | Jun-25 |

Operation Division: (Goods & Related Services and Non Consulting Services)

| GR 1 | Procurement of Grass Cutting Machine for Ashuganj installations. | Nos | 1 | RFQ/OTM | MD | Own | 0.50 | Planned Dates Planned Days Actual Dates | | | | | | | | | | Jun-25 | | | | |
|------|--|---------|---|---------|----|-----|---------------|---|--|--|--|--|--|--|--|--|--|--------|--|--|--|--|
| GR 2 | Miscellaneous Safety and Maintenance safety n' lock (e.g. Pb seal, punch m/c, gela, Grease) Dip Measuring Tape Purchase, Water Paste & other Necessary | Set | 1 | RFQ/OTM | MD | Own | 1.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | | Jun-25 | | | | |
| GR 3 | Spare Parts & Servicing for Receiving and Delivery Pump | Package | 1 | RFQ/OTM | MD | Own | 3.00 | Planned Dates Planned Days Actual Dates | | | | | | | | | | Jun-25 | | | | |
| | | | | | | | Total= | 128.00 | | | | | | | | | | | | | | |

87/16/BD
মিঃ সত্যেন্দ্র
মোঃ আবু নাহিম ভূইয়া
উপমহাবস্থাপক (সংস্থাপন)
ও সদস্য, সংশ্লিষ্ট কমিটি

04-07-24
মোঃ জাহিদুজ্জামান
মহাব্যবস্থাপক (ভর্তু)
ও সদস্য, সংশ্লিষ্ট কমিটি

শহীদ শাহ আলম
মহাব্যবস্থাপক (এলএনজি)
ও সদস্য, সংশ্লিষ্ট কমিটি

ফেরুজ
04/7/24
মহাব্যবস্থাপক (সাপারেশন)
ও সদস্য, সংশ্লিষ্ট কমিটি

মোঃ জাহেদ ইবনে শাহেদ
মহাব্যবস্থাপক (প্রশাসন)
ও সদস্য, সংশ্লিষ্ট কমিটি

ফকির আহমদ
কোম্পানি সচিব
ও সদস্য, সংশ্লিষ্ট কমিটি

মোঃ মালেকা বেগম
মহাব্যবস্থাপক (সিএনজি)
ও সদস্য, সংশ্লিষ্ট কমিটি

মোঃ আলমগীর সরকার
মহাব্যবস্থাপক (পরি: ও উন্নয়ন)
ও আহ্বায়ক, সংশ্লিষ্ট কমিটি