



RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

Plot # 27, Nikunja-2, New Airport Road, Khilkhet, Dhaka-1229

Annual Procurement Plan 2025-2026

Note:

1. On the basis of emergence/need/need not, the procurement plan may be revised quarterly.
2. The estimated cost is indicative only, actual estimate will be born during execution of the relevant tender.



Md Parag Das
20/09/25



Amelusi
23/7/2025







RPCL

RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

Annual Procurement Plan 2025-2026

Administration Division: Goods & Related Services and Non Consulting Services


Budget: Capital Expenditure Budget

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Procurement of Office Equipment (Desktop Computer, Laptop, Printer, Scanner, UPS, Photocopier)	lot	1	RFQ/OTM	MD	Own	47.00	Planned Dates Planned Days Actual Dates		21-Mar-26	4-Apr-26	11-Apr-26	18-Apr-26	2-May-26	30-May-26	70	Jun-26
GR 2	Procurement of Furniture (Sofa, Table, Chair, Almirah, File Cabinet, Self etc)	lot	1	RFQ/OTM	MD	Own	23.00	Planned Dates Planned Days Actual Dates		9-Apr-26	23-Apr-26	30-Apr-26	7-May-26	21-May-26	18-Jun-26	70	Jun-26
GR 3	Procurement of TV, AC, Refrigerator, Micro Oven, Portable Generator etc.	lot	1	RFQ/OTM	MD	Own	23.50	Planned Dates Planned Days Actual Dates		21-Mar-26	4-Apr-26	11-Apr-26	18-Apr-26	2-May-26	30-May-26	70	Jun-26
GR 4	Spare Parts for CCTV System for Head office, CNG workshop, Zonal Work Shop & Ashugoni.	Lot	1	RFQ/OTM	MD	Own	12.00	Planned Dates Planned Days Actual Dates		21-Apr-26	5-May-26	12-May-26	19-May-26	2-Jun-26	30-Jun-26	70	Jun-26
GR 5	Procurement of Vehicle (Jeep-1, Car-2, Motor Cycle-5)	Nos	8	OTM	MD/Board	Own	200.00	Planned Dates Planned Days Actual Dates		17-Apr-26	1-May-26	8-May-26	15-May-26	29-May-26	26-Jun-26	70	Jun-26


Budget: Revenue Budget


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 6	Procurement of Printing & Stationary (Printing item, Stationary item & Training materials etc)	lot	1	RFQ/OTM	MD	Own	27.50	Planned Dates Planned Days Actual Dates		1-Apr-26	15-Apr-26	22-Apr-26	29-Apr-26	13-May-26	10-Jun-26	70	Jun-26



 তাহমিনা বেগম
 উপমহাব্যবস্থাপক (সংস্থাপন)
 ও সদস্য, সংশ্লিষ্ট কমিটি



 মোঃ নূরুজ্জামান
 মহাব্যবস্থাপক (প্রশাসন)
 ও সদস্য, সংশ্লিষ্ট কমিটি



 মোঃ জাফরুদ্দীন
 মহাব্যবস্থাপক (অর্থ)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ জাফরুদ্দীন
 মহাব্যবস্থাপক (অর্থ)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 ফারুক
 উপমহাব্যবস্থাপক (সংস্থাপন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ শাহ আলম
 মহাব্যবস্থাপক (এলএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ শাহ আলম
 মহাব্যবস্থাপক (এলএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ শাহ আলম
 মহাব্যবস্থাপক (এলএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি



RUPANTARITA PRAKRITIK GAS COMPANY LIMITED


(A Company of Petrobangla)


Annual Procurement Plan 2025-2026


Planning & Development Division: Works & Physical Services and Consulting services Budget: Capital expenditure Budget


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est'd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates									Jun-26
WR1	Construction of Office Cum Dormitory & Rest House Building (6000 Sft Approximate) at Condensate Handling Installation, RPGCL, Ashuganj, Brahmanbaria Area.	job	1	PPR/PPA	MD/Board	own	200.00	Planned Days Actual Dates									
WR2	Various Renovation works of Head Office, RPGCL, Khilkhet, Dhaka	job	1	PPR/PPA	MD/Board	own	20.00	Planned Dates Planned Days Actual Dates									Jun-26
WR3	Installation of an Electric motor and related accessories removing CAT G-3306 engine to drive existing IMW50 CNG compressor.	job	1	PPR/PPA	MD/Board	own	60.00	Planned Dates Planned Days Actual Dates									Jun-26
WR4	Supply, Installation & Commissioning of 630 KVA Sub-station at RPGCL Head Office, Khilkhet, Dhaka.	job	1	PPR/PPA	MD/Board	own	95.00	Planned Dates Planned Days Actual Dates									Jun-26
WR5	Construction of an Electric Sub-Station and Store Room at RPGCL Premises, RPGCL, Nikunja-2, Dhaka.	job	2	PPR/PPA	MD/Board	own	30.00	Planned Dates Planned Days Actual Dates									Jun-26
WR6	Supply, Installation & Commissioning of 23Kw Solar Panel at RPGCL Head office, Khilkhet, Dhaka.	job	1	PPR/PPA	MD/Board	own	16.00	Planned Dates Planned Days Actual Dates									Jun-25
WR7	Fire fighting equipment installation at RPGCL Head Office Premises, Khilkhet, Dhaka	job	1	PPR/PPA	MD/Board	own	50.00	Planned Dates Planned Days Actual Dates									Jun-26
WR8	Supply & Installation of stand-by Router, Core switch, Distribution switch, Access Point, Online UPS & Related Service	set	1	PPR/PPA	MD/Board	own	26.00	Planned Dates Planned Days Actual Dates									Jun-26



 প্রকৌ. মোঃ জাহিদুল হক চৌধুরী
 মহাব্যবস্থাপক (পরি: ও উন্নয়ন)
 ও সদস্য, সংশ্লিষ্ট কমিটি



 প্রকৌ. খালেদা বেগম
 মহাব্যবস্থাপক (সিএনজি)
 ও সভাপতি, সংশ্লিষ্ট কমিটি



 মোঃ জাহিদুল হক চৌধুরী
 মহাব্যবস্থাপক (অর্থ)
 ও সদস্য, সংশ্লিষ্ট কমিটি,


 ফারিস আহমাদ
 কোম্পানি সচিব
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ খুরহানুদ্দীন
 মহাব্যবস্থাপক (প্রশাসন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 প্রকৌ. মোঃ শাহ আলম
 মহাব্যবস্থাপক (এলএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 তাহমিনা বেগম
 উপমহাব্যবস্থাপক (সংস্থাপন)
 ও সদস্য-সচিব, সংশ্লিষ্ট কমিটি


 প্রকৌ. ফেরদৌসী বেগম
 মহাব্যবস্থাপক (অপারেশন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

RPCL

RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

Annual Procurement Plan 2025-2026

Planning & Development Division: Services

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR1	Internet Bandwidth Service and Maintenance Bill, Domain & Hosting Charge.	-	-	PPR/PPA	MD/Board	own	12.00	Planned Dates Planned Days Actual Dates									Jun-26
SR 2	LNG MSPA Software Maintenances & Service Charge	-	-	PPR/PPA	MD/Board	own	8.00	Planned Dates Planned Days Actual Dates									Jun-26

Planning & Development Division: Consulting services

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD 1	The selection of consultant for conducting feasibility study on Transportation of gas from Bholā in the form of LNG for supplying of gas to the industrial factories under the jurisdiction of Titas Gas Transmission and Distribution PLC adjacent to Dhaka.	Nos.	1	LCS National /DPM	HOPE	Own	150.00										Jun-26
SD 2	The selection of consultant for conducting feasibility study on Transportation of gas from Bholā in the form of CNG for supplying of gas to the industrial factories under the jurisdiction of Titas Gas Transmission and Distribution PLC adjacent to Dhaka.	Nos.	1	LCS National /DPM	HOPE	Own	150.00										Jun-26
Total =							817.00										

[Signature]
20/06/2025
তাহমিনা বেগম
উপমহাবস্থাপক (সংস্থাপন)
ও সদস্য-সচিব, সংশ্লিষ্ট কমিটি

[Signature]
20/06/2025
মোঃ বুরহানুদ্দিন
মহাবস্থাপক (প্রশাসন)
ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
20/06/2025
মোঃ জাহিদুল আমান
মহাবস্থাপক (অর্থ)
ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
20/06/2025
প্রকৌ. মোঃ জাহিদুল হক চৌধুরী
মহাবস্থাপক (শেরি: ও উন্নয়ন)
ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
20/06/2025
প্রকৌ. ফেরদৌসী বেগম
মহাবস্থাপক (অপারেশন)
ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
20/06/2025
প্রকৌ. মোঃ শাহ আলম
মহাবস্থাপক (এক্সএনজি)
ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
20/06/2025
ফারিস জাহান্নাদ
কোম্পানি সচিব
ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
20/06/2025
প্রকৌ. খালিদা বেগম
মহাবস্থাপক (সিএনজি)
ও সভাপতি, সংশ্লিষ্ট কমিটি

RPCL
RUPANTARITA PRAKRITIK GAS COMPANY LIMITED
 (A Company of Petrobangla)
 Annual Procurement Plan 2025-2026

CNG Division: Goods & Related Services and Non Consulting Services
Budget: Capital Expenditure Budget


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost. in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	NGV Cylinder with Shutoff Valve (different size like 40/60/90/120 liter) for CNG Central Workshop.	Lot	300	RFQ/DPM/OTM	MD	Own	150.00	Planned Dates Planned Days Actual Dates		7-Dec-25	21-Dec-25	28-Dec-25	4-Jan-26	18-Jan-26	15-Feb-26	70	Jun-26


Budget: Revenue Budget

GR	Description	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estid Total cost. in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
GR 2	Spare parts for Major Overhauling of IMW50 Compressor and Related Service for CNG Central Workshop.	Lot	1	OTM/DPM	MD	Own	40.00	Planned Dates Planned Days Actual Dates		9-Apr-26	23-Apr-26	30-Apr-26	7-May-26	21-May-26	18-Jun-26	70	Jun-26
GR 3	Spare parts for Major Overhauling of ComAir Gaspac-37 Compressor and Related Services for CNG Central Workshop.	Lot	1	DPM/OTM	MD	Own	35.00	Planned Dates Planned Days Actual Dates		24-Feb-26	10-Mar-26	17-Mar-26	24-Mar-26	7-Apr-26	5-May-26	70	Jun-26
GR 4	Chemical and Coolant for Cooling Tower and Cooler for CNG Central Workshop.	Kg/Ltr	500	RFQ/DPM	MD	Own	2.75	Planned Dates Planned Days Actual Dates		13-Mar-26	20-Mar-26	23-Mar-26	26-Mar-26	29-Mar-26	1-Apr-26	21	Jun-26
GR 5	Spare Parts for Cooling Tower and Related Services for CNG Central Workshop.	Nos	1	RFQ/OTM/DP	MD	Own	2.00	Planned Dates Planned Days Actual Dates		10-Feb-26	17-Feb-26	20-Feb-26	23-Feb-26	26-Feb-26	1-Mar-26	21	Jun-26
GR 6	Machines/Spare for NGV Cylinder Re-Test unit with Related Services for CNG Central Workshop.	Lot	1	RFQ/OTM/DP	MD	Own	7.00	Planned Dates Planned Days Actual Dates		14-Jan-26	28-Jan-26	4-Feb-26	11-Feb-26	25-Feb-26	25-Mar-26	70	Jun-26



 তাহমিনা বেগম
 উপমহাব্যস্থাপক (সংস্থাপন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 ফারুক হোসেন
 প্রকৌ. মৌঃ ফেরদৌসী বেগম
 মহাব্যস্থাপক (অপারেশন)
 ও সদস্য, সংশ্লিষ্ট কমিটি



 মোঃ নূরুল হোসেন
 মহাব্যস্থাপক (প্রশাসন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ শাহ আলম
 মহাব্যস্থাপক (এলএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ জাহিদুল হোসেন
 মহাব্যস্থাপক (অর্থ)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 ফারুক হোসেন
 কোম্পানি সচিব
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ জাহিদুল হক চৌধুরী
 মহাব্যস্থাপক (পরি: ও উন্নয়ন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ জাহিদুল হক চৌধুরী
 মহাব্যস্থাপক (সিএনজি)
 ও সভাপতি, সংশ্লিষ্ট কমিটি

CNG Division: Goods & Related Services and Non Consulting Services

Budget: Revenue Budget

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 7	Emergency Spare Parts/Machineries/Materials for safe & uninterrupted Operation and Maintenance of CNG re-fueling Station & Workshop.	Lot	1	RFQ/OTM/DPM	MD	Own	10.00	Planned Dates Planned Days Actual Dates		4-Jan-26	18-Jan-26	25-Jan-26	1-Feb-26	15-Feb-26	15-Mar-26	70	Jun-26
GR 8	Lubricant	Ltr	1250	-	MD	Own	7.00	Planned Dates Planned Days Actual Dates		22-Jan-26	5-Feb-26	12-Feb-26	19-Feb-26	5-Mar-26	2-Apr-26	70	Jun-26
GR 9	Repair Goods for NGV Cylinder Re-Test unit for Zonal Workshop, Dania, Dhaka.	lot	1	OTM/DPM /RFQ	MD	Own	0.50	Planned Dates Planned Days Actual Dates		27-Dec-25	3-Jan-26	6-Jan-26	9-Jan-26	12-Jan-26	15-Jan-26	21	Jun-26
GR 10	Goods for CNG Conversion & Spare for Zonal Workshop, Dania, Dhaka.	Lot	1	OTM/DPM	MD	Own	3.00	Planned Dates Planned Days Actual Dates		13-Jan-26	20-Jan-26	23-Jan-26	26-Jan-26	29-Jan-26	1-Feb-26	21	Jun-26
GR 11	Local made conversion materials like mixture, clamed, adjust nut, bolt etc for Zonal Workshop, Dania, Dhaka.	Lot	1	RFQ/DPM/OTM	MD	Own	0.80	Planned Dates Planned Days Actual Dates		9-May-26	16-May-26	19-May-26	22-May-26	25-May-26	28-May-26	21	Jun-26
							Total Value	258.05									

[Signature]
20/11/2025
তাহমিনা বেগম
উপমহাব্যবস্থাপক (সংস্থাপনা)
ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
23/11/2025
প্রকৌ. কেরদেবী বেগম
মহাব্যবস্থাপক (অপারেশন)
ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
18/11/2025
মোঃ মুহাম্মদ হান্নান
মহাব্যবস্থাপক (প্রশাসন)
ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
20/11/2025
প্রকৌ. মোঃ শাহ আলম
মহাব্যবস্থাপক (এলএনজি)
ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
20/11/2025
মোঃ জাহিদুল হক
মহাব্যবস্থাপক (অর্থ)
ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
20/11/2025
ফারিদ আহমাদ
কোম্পানি সচিব
ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
20/11/2025
প্রকৌ. মোঃ জাহিদুল হক চৌধুরী
মহাব্যবস্থাপক (পরি: ও উন্নয়ন)
ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
20/11/2025
প্রকৌ. বাসেদা বেগম
মহাব্যবস্থাপক (সিএনজি)
ও সভাপতি, সংশ্লিষ্ট কমিটি

RPCL

RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

Annual Procurement Plan 2025-2026

Operation Division: Goods & Related Services and Non Consulting Services


Budget: Capital Expenditure Budget


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Installation of 40 HP Condensate Standby Delivery Pump	set	1	PPR/PPA	MD/Board	own	5.00	Planned Dates Planned Days Actual Dates									Jun-26


Budget: Revenue Budget


GR	Description	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
GR 1	Procurement of Spare Parts & Servicing for Receiving and delivery Pump for Ashugoni.	set	1	OTM/DPM/RFQ	MD	Own	3.00	Planned Dates Planned Days Actual Dates									Jun-26
GR 2	Maintenance and spare parts for grass Cutting Machines	Package	1	OTM/DPM/RFQ	MD	Own	0.50	Planned Dates Planned Days Actual Dates									Jun-26
GR 3	Procurement of Pb seal, punch mic, gala, Grease, Dip Measuring Tape Purchase, Water Paste & other Necessary Tools etc for Ashugoni.	Set	1	OTM/DPM/RFQ	MD	Own	1.50	Planned Dates Planned Days Actual Dates									Jun-26
GR 4	Repair, Maintenance, Painting and Calibration of Storage Tank (T1) & (T2) for Ashuganj Installation.	set	1	PPR/PPA	MD/Board	own	200.00	Planned Dates Planned Days Actual Dates									Jun-26
GR 5	Repair, Maintenance works of Floating pipe Line Bridge with Drum (Barrel), Running angle bar, U-clamp, Frame, Nut-bolt etc for Ashuganj Installation.	set	1	PPR/PPA	MD/Board	own	3.00	Planned Dates Planned Days Actual Dates									Jun-26
Total							213.00										



 তাহমিনা বেগম
 উপমহাব্যবস্থাপক (সংস্থাপন)
 ও সদস্য-সচিব, সংশ্লিষ্ট কমিটি


 মোঃ নূরুল হোসাইন
 মহাব্যবস্থাপক (প্রশাসন)
 ও সদস্য, সংশ্লিষ্ট কমিটি



 মোঃ জাফর উদ্দিন
 মহাব্যবস্থাপক (অর্থ)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ জাফর উদ্দিন
 মহাব্যবস্থাপক (পরি: ও উন্নয়ন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 প্রবী. ফেরদৌসী বেগম
 মহাব্যবস্থাপক (অপারেশন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 প্রবী. মোঃ শাহ জালাল
 মহাব্যবস্থাপক (এক্সেনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 কোম্পানি সচিব
 ও সদস্য, সংশ্লিষ্ট কমিটি


 প্রবী. খালেদা বেগম
 মহাব্যবস্থাপক (সিএনজি)
 ও সভাপতি, সংশ্লিষ্ট কমিটি

RPCL
RUPANTARITA PRAKRITIK GAS COMPANY LIMITED
 (A Company of Petrobangla)

Annual Procurement Plan 2025-2026

LNG Division: Consulting Services
Budget: Revenue Budget

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SR 1	Selecting a Consulting firm for feasibility study for floating storage and Regasification unit (FSRU) at Maheshkhali Offshore Area, Cox's Bazar	job	1	DPM	Board	Own	300.00	Planned Dates Planned Days Actual Dates										
SR 2	Procurement of Individual Legal Consultant (Approximate 2000.00 lakh taka will be required for procurement of an international Legal Consultants over a period of 3 years, out of which a total of 240.00 lakh taka will be required in the financial year 2025-2026)	Man hours	400	ICS	EMRD	Own	240.00	Planned Dates Planned Days Actual Dates								112	Jun-26	
							Total=	540.00										

[Signature]
 23/11/2025
 তাহমিনা বেগম
 উপসহায়ক (সংস্থাপন)
 ও সদস্য-সচিব, সংশ্লিষ্ট কমিটি

[Signature]
 23/11/2025
 প্রকৌ. খেরদৌসী বেগম
 মহাব্যবস্থাপক (অপারেশন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
 23/11/2025
 মোঃ মুহাম্মাদুল
 মহাব্যবস্থাপক (প্রশাসন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
 23/11/2025
 প্রকৌ. মোঃ মাহ আলম
 মহাব্যবস্থাপক (এক্সেন্জি)
 ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
 23-07-25
 মোঃ জাহিদুল
 মহাব্যবস্থাপক (ভেণ্ড)
 ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
 23/07/25
 ফরিদ আহমদ
 কোম্পানি সচিব
 ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
 26/09/2025
 প্রকৌ. মোঃ জাহিদুল হক চৌধুরী
 মহাব্যবস্থাপক (পরি: ও উন্নয়ন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
 26/09/2025
 প্রকৌ. খালেদা বেগম
 মহাব্যবস্থাপক (সিএনজি)
 ও সভাপতি, সংশ্লিষ্ট কমিটি