



# RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

Plot # 27, Nikunja-2, New Airport Road, Khilkhet, Dhaka-1229

## Annual Procurement Plan 2023-2024

**Note:**

1. On the basis of emergence/need/need not, the procurement plan may be revised quarterly.
2. The estimated cost is indicative only, actual estimate will be born during execution of the relevant tender.

*[Signature]*  
22/11/2023

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

#### Administration Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Procurement of Office Equipment (Desktop Computer, Laptop, Printer, Scanner, UPS, Photocopier)	lot	1	RFQ/OTM	MD	Own	40.00	Planned Dates Planned Days Actual Dates		21-Oct-23	4-Nov-23	11-Nov-23	18-Nov-23	2-Dec-23	30-Dec-23	70	Jun-24
GR 2	Procurement of Furniture (Sofa, Table, Chair, Almirah, File Cabinet, Self etc)	lot	1	RFQ/OTM	MD	Own	26.00	Planned Dates Planned Days Actual Dates		9-Apr-24	23-Apr-24	30-Apr-24	7-May-24	21-May-24	18-Jun-24	70	Jun-24
GR 3	Procurement of TV, AC, Refrigerator, Micro Oven etc.	lot	1	RFQ/OTM	MD	Own	20.00	Planned Dates Planned Days Actual Dates		21-Mar-24	4-Apr-24	11-Apr-24	18-Apr-24	2-May-24	30-May-24	70	Jun-24
GR 4	Procurement of Stationary Item	lot	1	RFQ/OTM	MD	Own	30.00	Planned Dates Planned Days Actual Dates		1-Aug-23	15-Aug-23	22-Aug-23	29-Aug-23	12-Sep-23	10-Oct-23	70	Jun-24
GR 5	Procurement of Personal Protective Equipment (PPE)	lot	1	RFQ/OTM	MD	Own	5.00	Planned Dates Planned Days Actual Dates		6-Aug-23	20-Aug-23	27-Aug-23	3-Sep-23	17-Sep-23	15-Oct-23	70	Jun-24
GR 6	Procurement of Vehicle (Car-1, Jeep-1, Motor Cycle-10)	Nos	12	OTM	MD/Board	Own	300.00	Planned Dates Planned Days Actual Dates		17-Apr-24	1-May-24	8-May-24	15-May-24	29-May-24	26-Jun-24	70	Jun-24
GR 7	Procurement of Printing Items	lot	1	RFQ/OTM	MD	Own	10.00	Planned Dates Planned Days Actual Dates		10-Mar-24	24-Mar-24	31-Mar-24	7-Apr-24	21-Apr-24	19-May-24	70	Jun-24

তারিখা বেগম  
উপমহাবস্থাপক (সংস্থাপন) ও  
সদস্য, সংশ্লিষ্ট কমিটি

শেখ শাহজাহান হোসেন  
মহাব্যবস্থাপক (অর্থ) ও  
সদস্য, সংশ্লিষ্ট কমিটি

মোঃ শাহ আলম  
মহাব্যবস্থাপক (এলএনজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

মহাব্যবস্থাপক (সংশাসন) ও  
সদস্য, সংশ্লিষ্ট কমিটি

প্রকৌ. যাকোব বেগম  
মহাব্যবস্থাপক (সিএনজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

মোঃ আতিকুর রহমান  
মহাব্যবস্থাপক (প্রশাসন) ও  
সদস্য, সংশ্লিষ্ট কমিটি

প্রকৌ. মোঃ আলমগীর সরকার  
মহাব্যবস্থাপক (পিআলডি) ও  
সদস্য, সংশ্লিষ্ট কমিটি



# RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

## Annual Procurement Plan 2023-2024

### Administration Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invites/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 8	Supply of Electrical Goods	lot	1	RFQ/OTM	MD	Own	20.00	Planned Dates Planned Days Actual Dates		6-Nov-23	20-Nov-23	27-Nov-23	4-Dec-23	18-Dec-23	15-Jan-24	70	Jun-24
GR 9	Supply of Croceries & cutlery	lot	1	RFQ	MD	Own	5.00	Planned Dates Planned Days Actual Dates		31-Jan-24	7-Feb-24	10-Feb-24	13-Feb-24	16-Feb-24	19-Feb-24	21	Jun-24
GR 10	Supply of Goods & Repair, Re-filling & maintenance of Fire Fighting Instrument for CNG work Shop, KTL Plant, Dhonia & Ashugonj.	lot	1	RFQ/DPM/OTM	MD	Own	10.00	Planned Dates Planned Days Actual Dates		6-Apr-24	20-Apr-24	27-Apr-24	4-May-24	18-May-24	15-Jun-24	70	Jun-24
GR 11	Spare Parts for CCTV System for Head office, CNG workshop, Zonal Work Shop, KTL Plant, Sylhet & Ashugonj, Ctg & Cox's Bazar.	Lot	1	RFQ/OTM	MD	Own	5.00	Planned Dates Planned Days Actual Dates		21-Apr-24	5-May-24	12-May-24	19-May-24	2-Jun-24	30-Jun-24	70	Jun-24
GR 12	Procurement of Grass Cutting Machine for KTL Plant & Ashugonj installations.	lot	1	RFQ/OTM	MD	Own	2.00	Planned Dates Planned Days Actual Dates		30-Apr-24	7-May-24	10-May-24	13-May-24	16-May-24	19-May-24	21	Jun-24
GR 13	supply & installation of stand-by Firewall, Router, Core Switch, Distribution Switch, Access Point & Related equipment.	lot	1	RFQ/OTM	MD	Own	15.00	Planned Dates Planned Days Actual Dates		29-Feb-24	7-Mar-24	10-Mar-24	13-Mar-24	16-Mar-24	19-Mar-24	21	Jun-24

তাহমিনা বেগম

উপমহাব্যবস্থাপক (সংস্থান) ও  
সদস্য সচিব, সংশ্লিষ্ট কমিটি

Md. Hossain

মোঃ শাকিল হোসেন  
মহাব্যবস্থাপক (অর্থ) ও  
সদস্য, সংশ্লিষ্ট কমিটি

Md. Shafiqul Alam

মোঃ শাহ আলম  
মহাব্যবস্থাপক (এলএনজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

Md. Faruk

মহাব্যবস্থাপক (কোম্পানি সচিব) ও  
সদস্য, সংশ্লিষ্ট কমিটি

Md. Faruk

প্রকৌ. খালেদা বেগম  
মহাব্যবস্থাপক (সিআইজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

Md. Faruk

মোঃ আতিকুর রহমান  
মহাব্যবস্থাপক (প্রশাসন) ও  
সদস্য, সংশ্লিষ্ট কমিটি

Md. Faruk

প্রকৌ. মোঃ আনসারী সরকার  
মহাব্যবস্থাপক (পিআইজি) ও  
আব্বাসিক, সংশ্লিষ্ট কমিটি




# RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)


## Annual Procurement Plan 2023-2024

### Administration Division: Services

Package No.	Description of Procurement Package of Services	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est'd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SR 1	Internet Bandwidth Service Bill, Domain & Hosting Charge, LNG, MSPA, Software Maintenance & Service.	lot	L/S	RFQ	MD	Own	15.00	Planned Dates Planned Days Actual Dates		6-Apr-24	20-Apr-24	27-Apr-24	4-May-24	18-May-24	15-Jun-24	21	Jun-24	
	Total Value of Goods Procurement					=	503.00											

  
22/06/24


তাহমিনা বেগম  
উপমহাব্যবস্থাপক (সংস্থাপন) ও  
সদস্য, সংশ্লিষ্ট কমিটি

  
11/09/2023


মোঃ সািকাত হোসেন  
মহাব্যবস্থাপক (স্বর্ণ) ও  
সদস্য, সংশ্লিষ্ট কমিটি




মোঃ শাহ আলম  
মহাব্যবস্থাপক (এলএনজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি




ফরিদ আহমদ  
মহাব্যবস্থাপক (সোল্যান সচিব) ও  
সদস্য, সংশ্লিষ্ট কমিটি

  
22.04.2024

রাকিবুল হোসেন  
মহাব্যবস্থাপক (সিএনজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

  
22/06/24

মোঃ আতিকুর রহমান  
মহাব্যবস্থাপক (প্রশাসন) ও  
সদস্য, সংশ্লিষ্ট কমিটি

  
22.06.24

প্রকৌ. মোঃ আলমগীর সরকার  
মহাব্যবস্থাপক (সিঅ্যাডভি) ও  
আসসারক, সংশ্লিষ্ট কমিটি

# RPCL

## RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

### Annual Procurement Plan 2023-2024

#### Planning & Development Division: (Works & Physical Services and Consulting services)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process (if applicable)	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR1	Construction of 3,200 Sqft (Approximate) each Floor Area of 3 Storied Office Cum Dormitory & Rest House Building at Ashuganj Condensate Handling Installation Area, RPGCL, Ashuganj, Brahmanbaria.	job	1	PPR/PPA	MD/Board	own	250.00	Planned Dates Planned Days Actual Dates									Jun-24	
WR2	Construction of 2,600 Rft (Approximate) Boundary Wall & Development of side Area with Earth filling and Water drainage at Ashuganj Condensate Handling Installation Area, RPGCL, Ashuganj, Brahmanbaria.	job	1	PPR/PPA	MD/Board	own	200.00	Planned Dates Planned Days Actual Dates										Jun-24
WR3	Renovation of Toilet, Store room, Connecting Steel Bridge, Construction of Walkway and others repair works	job	1	PPR/PPA	MD/Board	own	25.00	Planned Dates Planned Days Actual Dates										Jun-24
WR4	Gil Net Fencing around approach road at Zonal Workshop, Donia, Dhaka.	job	1	PPR/PPA	MD/Board	own	10.00	Planned Dates Planned Days Actual Dates										Jun-24
WR5	Installation of 40 HP condensate standby delivery pump for Ashuganj installation.	job	1	PPR/PPA	MD/Board	own	10.00	Planned Dates Planned Days Actual Dates										Jun-24

তাহমিনা বেগম  
উপমহাবস্থাপক (সংস্থাপনা) ও  
সদস্য, সংশ্লিষ্ট কমিটি

2023/09/20

মোঃ শাহাদাতুল হক  
মহাব্যবস্থাপক (অর্থ) ও  
সদস্য, সংশ্লিষ্ট কমিটি

2023/09/20

মোঃ শাহ আলম  
মহাব্যবস্থাপক (এলএনজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

2023/09/20

ফকির আহমদ  
মহাব্যবস্থাপক (কোম্পানি সচিব) ও  
সদস্য, সংশ্লিষ্ট কমিটি

2023/09/20

প্রকৌ. খালেদা বেগম  
মহাব্যবস্থাপক (সিএনজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

2023/09/20

মোঃ আতিকুর রহমান  
মহাব্যবস্থাপক (প্রশাসন) ও  
সদস্য, সংশ্লিষ্ট কমিটি

2023/09/20

মোঃ আব্দুল করিম  
মহাব্যবস্থাপক (পিআইজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি


2023/09/20


প্রকৌ. মোঃ আলমগীর সরকার  
মহাব্যবস্থাপক (পিআইজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি


2023/09/20


#### Planning & Development Division: (Works & Physical Services and Consulting services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement				
																		Planned Dates	Planned Days	Actual Dates	Planned Dates
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
WR6	EOI for Consultancy services including Feasibility Study, Preparation of master plan, Design, Drawing, BOQ, Tender documents and Contract agreement documents including On-site Supervision of works during construction and Defect Liability Period for construction of 10,000 Sit each Floor Area of 14 Storied including 3 Basement a multi-storied office/commercial building of RPGCL, renovation & beautification of existing RPGCL Bhaban and other structures at plot-27, Nikunja-2, Khilkhet, Dhaka-1229 subject to limitations imposed by RAJUK and other 'NOC' issuing agencies as well.	job	1	PPR/PPA	MD/Board	own	150.00														
WR7	Repair, Maintenance, Painting and Calibration of Storage Tank (T1) & (T2) for Ashuganj Installation.	job	1	PPR/PPA	MD/Board	own	40.00										Jun-24				
WR8	Repair, Maintenance works of Floating pipe Line Bridge with Drum (Barrel), Running angle bar, U-clamp, Frame, Nut-bolt etc for Ashuganj Installation.	job	1	PPR/PPA	MD/Board	own	3.50										Jun-24				
							Total=	688.50													


  
তাহমিনা বেগম  
উপমহাব্যবস্থাপক (সহস্থাপনা) ও  
সদস্য সচিব, সংশ্লিষ্ট কমিটি


  
মোঃ শাহ আলম  
মহাব্যবস্থাপক (এলএনজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

  
মহাব্যবস্থাপক (কোম্পানি সচিব) ও  
সদস্য, সংশ্লিষ্ট কমিটি

  
মোঃ আতিকুর রহমান  
মহাব্যবস্থাপক (প্রশাসন) ও  
সদস্য, সংশ্লিষ্ট কমিটি

  
মোঃ শাহ আলম  
মহাব্যবস্থাপক (এলএনজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

  
মহাব্যবস্থাপক (কোম্পানি সচিব) ও  
সদস্য, সংশ্লিষ্ট কমিটি

  
প্রকৌ. মোঃ আলমগীর সরকার  
মহাব্যবস্থাপক (পিআইভিডি) ও  
আব্বাস, সংশ্লিষ্ট কমিটি

#### CNG Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Maintenance & related spare parts for IMW Compressor, Dispenser & Related service for CNG workshop, Dhaka.	lot	1	OTM/DPM /RFQ	MD	Own	12.00	Planned Dates Planned Days Actual Dates		9-Oct-23	23-Oct-23	30-Oct-23	6-Nov-23	20-Nov-23	18-Dec-23	70	Jul-24
GR 2	Top Overhauling & Related Spare Parts for CAT Engine & Related Service for CNG Workshop, Dhaka.	Lot	1	OTM/DPM	MD	Own	30.00	Planned Dates Planned Days Actual Dates		25-Feb-24	10-Mar-24	17-Mar-24	24-Mar-24	7-Apr-24	5-May-24	70	Jun-24
GR 3	Cooling Tower Chemical & Spare for CNG Workshop, Dhaka.	Lot	1	RFQ/DPM/OTM	MD	Own	5.00	Planned Dates Planned Days Actual Dates		7-Dec-23	21-Dec-23	28-Dec-23	4-Jan-24	18-Jan-24	15-Feb-24	70	Jun-24
GR 4	NGV Cylinder Re-test unit/up gradation of the existing system & related service for CNG Workshop, Dhaka.	Lot	1	RFQ/DPM/OTM	MD	Own	12.00	Planned Dates Planned Days Actual Dates		15-Jan-24	29-Jan-24	5-Feb-24	12-Feb-24	26-Feb-24	25-Mar-24	70	Jun-24
GR 5	Emergency Spare parts/materials for safe & uninterrupted operation and maintenance of CNG re-fueling station & workshop.	Lot	1	RFQ/OTM/DPM	MD	Own	15.00	Planned Dates Planned Days Actual Dates		15-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	28-Mar-24	25-Apr-24	70	Jun-24
GR 6	Lube oil for CNG workshop, Dhaka.	nos	4	DPM/OTM	MD	Own	8.00	Planned Dates Planned Days Actual Dates		6-Mar-24	20-Mar-24	27-Mar-24	3-Apr-24	17-Apr-24	15-May-24	70	Jun-24

তাহমিনা বেগম  
উপমহাব্যবস্থাপক (সংস্থাপন) ও  
সদস্য, সংশ্লিষ্ট কমিটি

মোঃ শাহী কবীর হুসাইন মজুমদার  
11/05/2024  
মহাব্যবস্থাপক (অর্থ) ও  
সদস্য, সংশ্লিষ্ট কমিটি

মোঃ শাহ আলম  
মহাব্যবস্থাপক (এলএনজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

ফরিদ আহমদ  
মহাব্যবস্থাপক (কোম্পানি সচিব) ও  
সদস্য, সংশ্লিষ্ট কমিটি

১১.০৭.২০২৪  
প্রকৌ. খালেদা বেগম  
মহাব্যবস্থাপক (সিএনজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

১১/০৭/২৪  
মোঃ আতিকুর রহমান  
মহাব্যবস্থাপক (প্রশাসন) ও  
সদস্য, সংশ্লিষ্ট কমিটি

১১/০৭/২৪  
প্রকৌ. মোঃ আব্দুল্লাহ সরকার  
মহাব্যবস্থাপক (সিআইডি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

# RPCL

## RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

### Annual Procurement Plan 2023-2024

#### CNG Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 7	CNG Auto Billing Controller and related service.	nos	1	RFQ/DPM/OTM	MD	Own	10.00	Planned Dates Planned Days Actual Dates		6-Apr-24	20-Apr-24	27-Apr-24	4-May-24	18-May-24	15-Jun-24	70	Jun-24
GR 8	NGV Cylinder Re-Test Unit Overhauling & Maintenance for Zonal Workshop, Donia.	Lot	1	RFQ/DPM/OTM	MD	Own	5.00	Planned Dates Planned Days Actual Dates		15-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	28-Mar-24	25-Apr-24	70	Jun-24
GR 9	Goods for CNG Conversion & Local made conversion materials like mixture, clamed, adjust nut, nut bolt etc.	Lot	2	RFQ/DPM/OTM	MD	Own	5.00	Planned Dates Planned Days Actual Dates		22-Jan-24	5-Feb-24	12-Feb-24	19-Feb-24	4-Mar-24	1-Apr-24	70	Jun-24
GR 10	Workstation for CNG Central Workshop Dhaka.	Lot	1	RFQ/DPM/OTM	MD	Own	5.00	Planned Dates Planned Days Actual Dates		5-Feb-24	19-Feb-24	26-Feb-24	4-Mar-24	18-Mar-24	15-Apr-24	70	Jun-24
GR 11	Signboard (Profile light box) for Zonal Workshop, Donia, Dhaka.	Lot	1	RFQ/DPM/OTM	MD	Own	1.00	Planned Dates Planned Days Actual Dates		16-Mar-24	30-Mar-24	6-Apr-24	13-Apr-24	27-Apr-24	25-May-24	70	Jun-24
	<b>Total Value of Goods Procurement</b>					=	108.00										

আইমানা বেগম  
উপমহাব্যবস্থাপক (সেহস্রাপন) ও  
সদস্য সচিব, সংশ্লিষ্ট কমিটি

মোঃ শাহজাহেদুর রহমান মজুমদার  
মহাব্যবস্থাপক (অর্থ) ও  
সদস্য, সংশ্লিষ্ট কমিটি

মোঃ শাহ আলম  
মহাব্যবস্থাপক (এলএনজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

ফরিদ আহমদ  
মহাব্যবস্থাপক (কোম্পানি সচিব) ও  
সদস্য, সংশ্লিষ্ট কমিটি

প্রকৌ. মালেকা বেগম  
মহাব্যবস্থাপক (সিএনজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

মোঃ আতিকুর রহমান  
মহাব্যবস্থাপক (প্রশাসন) ও  
সদস্য, সংশ্লিষ্ট কমিটি

প্রকৌ. মোঃ আলমগীর সরকার  
মহাব্যবস্থাপক (পিআইডি) ও  
আবায়ক, সংশ্লিষ্ট কমিটি


# RPCL

## RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)


### Annual Procurement Plan 2023-2024 Operation Division: (Goods & Related Services and Non Consulting Services)


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Procurement of Spare parts for Cat. Gen sets (Air filter, Oil filter, Spark Plug etc) for KTL Plant-2.	Lot	1	OTM/DPM/ RFQ	MD	Own	20.00	Planned Dates Planned Days Actual Dates		21-Aug-23	4-Sep-23	11-Sep-23	18-Sep-23	2-Oct-23	30-Oct-23	70	Jun-24
GR 2	Procurement of ASTM Thermo-hydrometer for Petroleum product : Density Range (700-750 & 750-800), Rubber hose pipe, deep Measuring Stick, Gasoline Finding Paste, Lead Seal & GI Wire for KTL Plant - 2	Lot	1	OTM/DPM/ RFQ	MD	Own	5.00	Planned Dates Planned Days Actual Dates		6-Oct-23	20-Oct-23	27-Oct-23	3-Nov-23	17-Nov-23	15-Dec-23	70	Jun-24
GR 3	Lube Oil for Generator for KTL Plant-2.	Dram	20	OTM/DPM/ RFQ	MD	Own	15.00	Planned Dates Planned Days Actual Dates		6-Nov-23	20-Nov-23	27-Nov-23	4-Dec-23	18-Dec-23	15-Jan-24	70	Jun-24
GR 4	Procurement of Roto Z fluid for Air Compressor & Transformer Fluid For Pump of KTL Plant-2.	lot	1	OTM/DPM/ RFQ	MD	Own	4.00	Planned Dates Planned Days Actual Dates		27-Nov-23	11-Dec-23	18-Dec-23	25-Dec-23	8-Jan-24	5-Feb-24	70	Jun-24
GR 5	Procurement of Spare Parts & Servicing for Receiving and delivery Pump for Ashugoni.	set	1	OTM/DPM/ RFQ	MD	Own	2.00	Planned Dates Planned Days Actual Dates		30-Apr-24	7-May-24	10-May-24	13-May-24	16-May-24	19-May-24	21	Jun-24
GR 6	Miscellaneous Safety and Maintenance safety n' lock e.g. Pb seal, punch m/c, gala, Grease, General Tools - all over the year for Ashugoni.	Set	1	OTM/DPM/ RFQ	MD	Own	1.00	Planned Dates Planned Days Actual Dates		31-May-24	7-Jun-24	10-Jun-24	13-Jun-24	16-Jun-24	19-Jun-24	21	Jun-24


  
তাহমিনা বেগম  
উপমহাবস্থাপক (সংস্থাপন) ও  
সদস্য সচিব, সংশ্লিষ্ট কমিটি


  
শেখ মাসুদ রহমান মুন্সারি  
মহাবস্থাপক (অর্থ) ও  
সদস্য, সংশ্লিষ্ট কমিটি

  
মোঃ শাহ আলম  
মহাবস্থাপক (এলএনজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

  
ফরিদ আহমদ  
মহাবস্থাপক (কোম্পানি সার্ভিস) ও  
সদস্য, সংশ্লিষ্ট কমিটি

  
১১.০৭.২০২০  
প্রকৌ. বালেদা বেগম  
মহাবস্থাপক (সিএনজি) ও  
সদস্য, সংশ্লিষ্ট কমিটি

  
১১.০৭.২০২৩  
মোঃ আতিকুর রহমান  
মহাবস্থাপক (প্রশাসন) ও  
সদস্য, সংশ্লিষ্ট কমিটি

  
১১.০৭.২০  
প্রকৌ. মোঃ আলমগীর সরকার  
মহাবস্থাপক (পিআইডি) ও  
আসায়ক, সংশ্লিষ্ট কমিটি

# RPCL


## RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

### Annual Procurement Plan 2023-2024


#### Operation Division: Services

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR 7	Installation of spare parts for Gen set & Service Charge for Schedule Maintenance of Gen Set KTL Plant-2,	Lot	1	OTM/DPM/ RFQ	MD	Own	3.00	Planned Dates Planned Days Actual Dates		25-Feb-24	10-Mar-24	17-Mar-24	24-Mar-24	7-Apr-24	5-May-24	70	Jun-24
SR 8	Service charge for Schedule Maintenance of Generator sets (KTL Plant-2) With Installation of Necessary spare parts.	Lot	1/5	OTM/DPM/ RFQ	MD	Own	3.00	Planned Dates Planned Days Actual Dates		27-Oct-23	10-Nov-23	17-Nov-23	24-Nov-23	8-Dec-23	5-Jan-24	70	Jun-24
SR 9	Tank Calibration, servicing of Delivery Meter & Related instrument for KTL Plant-2	Lot	1/5	OTM/DPM/ RFQ	MD	Own	20.00	Planned Dates Planned Days Actual Dates		28-Oct-23	11-Nov-23	18-Nov-23	25-Nov-23	9-Dec-23	6-Jan-24	71	Jul-24
SR 10	Generator Major Overhauling for KTL Plant	Lot	2	OTM/DPM/ RFQ	MD	Own	100.00	Planned Dates Planned Days Actual Dates		29-Mar-24	12-Apr-24	19-Apr-24	26-Apr-24	10-May-24	7-Jun-24	72	Jun-24
SR 11	Compressors Overhauling/Maintenance for KTL Plant	Lot	1/5	OTM/DPM/ RFQ	MD	Own	20.00	Planned Dates Planned Days Actual Dates		30-Mar-24	13-Apr-24	20-Apr-24	27-Apr-24	11-May-24	8-Jun-24	73	Jun-24
SR 12	Cooling Towers/Heater/Pumps etc. Maintenance for KTL Plant	Lot	1/5	OTM/DPM/ RFQ	MD	Own	20.00	Planned Dates Planned Days Actual Dates		29-Feb-24	14-Mar-24	21-Mar-24	28-Mar-24	11-Apr-24	9-May-24	74	Jun-24
SR 13	Instrument Calibration, Servicing etc for KTL Plant	Lot	1/5	OTM/DPM/ RFQ	MD	Own	5.00	Planned Dates Planned Days Actual Dates		1-Nov-23	15-Nov-23	22-Nov-23	29-Nov-23	13-Dec-23	10-Jan-24	75	Jun-24
SR 14	Miscellaneous Expense for KTL Plant	-	1/5	OTM/DPM/ RFQ	MD	Own	20.00	Planned Dates Planned Days Actual Dates		26-Jan-24	9-Feb-24	16-Feb-24	23-Feb-24	8-Mar-24	5-Apr-24	70	Jun-24
<b>Total=</b>							<b>238.00</b>										


  
 তাহমিনা বেগম  
 উপমহাব্যবস্থাপক (সেংস্থাপন) ও  
 সদস্য সচিব, সংশ্লিষ্ট কমিটি

  
 মোঃ মাহ আলম  
 মহাব্যবস্থাপক (এলএনজি) ও  
 সদস্য, সংশ্লিষ্ট কমিটি

  
 ফারিদ আহমদ  
 মহাব্যবস্থাপক (কোম্পানি সচিব) ও  
 সদস্য, সংশ্লিষ্ট কমিটি

  
 ফারিদ আহমদ  
 মহাব্যবস্থাপক (কোম্পানি সচিব) ও  
 সদস্য, সংশ্লিষ্ট কমিটি

  
 মোঃ মাহ আলম  
 মহাব্যবস্থাপক (এলএনজি) ও  
 সদস্য, সংশ্লিষ্ট কমিটি

  
 ফারিদ আহমদ  
 মহাব্যবস্থাপক (কোম্পানি সচিব) ও  
 সদস্য, সংশ্লিষ্ট কমিটি

প্রকৌ. খালেদা বেগম  
 মহাব্যবস্থাপক (সিএনজি) ও  
 সদস্য, সংশ্লিষ্ট কমিটি

মোঃ আতিকুর রহমান  
 মহাব্যবস্থাপক (প্রশাসন) ও  
 সদস্য, সংশ্লিষ্ট কমিটি

প্রকৌ. মোঃ আলমগীর সরকার  
 মহাব্যবস্থাপক (পিআইডি) ও  
 আহ্বায়ক, সংশ্লিষ্ট কমিটি