

Administration Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in lac tk	Time Code for Process	Advertisement (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Procurement of Office Equipment (Desktop Computer, Laptop, Printer, Scamer, UPS, Photocopier)	lot	1	RFO/OTM	MD	Own	32.00	Planned Dates Planned Days Actual Dates		21-Mar-25	4-Apr-25	11-Apr-25	18-Apr-25	2-May-25	30-May-25	70	Jun-25
GR 2	Procurement of Furniture (Sofa, Table, Chair, Almira, File Cabinet, Self etc)	lot	1	RFO/OTM	MD	Own	20.00	Planned Dates Planned Days Actual Dates		9-Apr-25	23-Apr-25	30-Apr-25	7-May-25	21-May-25	18-Jun-25	70	Jun-25
GR 3	Procurement of TV, AC, Refrigerator, Micro Oven, Portable Generator. etc.	lot	1	RFO/OTM	MD	Own	8.00	Planned Dates Planned Days Actual Dates		21-Mar-25	4-Apr-25	11-Apr-25	18-Apr-25	2-May-25	30-May-25	70	Jun-25
GR 4	Procurement of Stationary Item	lot	1	RFO/OTM	MD	Own	20.00	Planned Dates Planned Days Actual Dates		1-Apr-25	15-Apr-25	22-Apr-25	29-Apr-25	13-May-25	10-Jun-25	70	Jun-25
GR 5	Procurement of Personal Protective Equipment (PPE)	lot	1	RFO/OTM	MD	Own	3.00	Planned Dates Planned Days Actual Dates		6-Mar-25	20-Mar-25	27-Mar-25	3-Apr-25	17-Apr-25	15-May-25	70	Jun-25
GR 6	Procurement of Vehicle (Jeep-1, Car-2, Motor Cycle-10)	Nos	17	OTM	MD/Board	Own	250.00	Planned Dates Planned Days Actual Dates		17-Apr-25	1-May-25	8-May-25	15-May-25	29-May-25	26-Jun-25	70	Jun-25
GR 7	Procurement of Printing Items	lot	1	RFO/OTM	MD	Own	8.00	Planned Dates Planned Days Actual Dates		10-Mar-25	24-Mar-25	31-Mar-25	7-Apr-25	21-Apr-25	19-May-25	70	Jun-25

মোঃ আবু নাছিম চুইয়া
উপসহায়ক (সংশোধন)
ও সদস্য, সংশ্লিষ্ট কমিটি

মোঃ জাহিদুল হক
সহায়ক (সংশোধন)
ও সদস্য, সংশ্লিষ্ট কমিটি

মোঃ শাহ আলম
সহায়ক (এক্সিকিউটিভ)
ও সদস্য, সংশ্লিষ্ট কমিটি

ফারুক
০৩/০৭/২০২৪
প্রকৌ. ফেরদৌসী বেগম
মহাব্যবস্থাপক (জেনারেল)
ও সদস্য, সংশ্লিষ্ট কমিটি

মোঃ জাহেদ ইবনে শাহেদ
মহাব্যবস্থাপক (প্রশাসন)
ও সদস্য, সংশ্লিষ্ট কমিটি

কোরিন আহমদ
কো-সিনিয়র সচিব
ও সদস্য, সংশ্লিষ্ট কমিটি

০৩.০৩.২০২৪
প্রকৌ. খালেদা বেগম
মহাব্যবস্থাপক (সিএনজি)
ও সদস্য, সংশ্লিষ্ট কমিটি

০৩.০৩.২০২৪
প্রকৌ. শোঃ আলমগীর সরকার
মহাব্যবস্থাপক (পরি: ও উন্নয়ন)
ও আহ্বায়ক, সংশ্লিষ্ট কমিটি



RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

Annual Procurement Plan 2024-2025 (Revised)

Administration Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR 8	Supply of Electrical Goods	lot	1	RFQ/OTM	MD	Own	9.00	Planned Dates Planned Days Actual Dates		6-Nov-24	20-Nov-24	27-Nov-24	4-Dec-24	18-Dec-24	15-Jan-25	70	Jun-25	
GR 9	Supply of Croceries & cutlery	lot	1	RFQ	MD	Own	1.50	Planned Dates Planned Days Actual Dates		31-Jan-25	7-Feb-25	10-Feb-25	13-Feb-25	16-Feb-25	19-Feb-25	21	Jun-25	
GR 10	Supply of Goods & Repair, Re-filling & maintenance of Fire Fighting Instrument for CNG work Shop, Dhonia & Ashugoni.	lot	1	RFQ/DP/MOT M	MD	Own	5.00	Planned Dates Planned Days Actual Dates		6-Apr-25	20-Apr-25	27-Apr-25	4-May-25	18-May-25	15-Jun-25	70	Jun-25	
GR 11	Spare Parts for CCTV System for Head office, CNG workshop, Zonal Work Shop & Ashugoni.	Lot	1	RFQ/OTM	MD	Own	10.00	Planned Dates Planned Days Actual Dates		21-Apr-25	5-May-25	12-May-25	19-May-25	2-Jun-25	30-Jun-25	70	Jun-25	
Total=							366.50											

Signature
 মোঃ আবু নাছিম ভূইয়া
 উপমহাব্যবস্থাপক (সংস্থাপন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

Signature
 মোঃ জাহিদুল আমান
 মহাব্যবস্থাপক (অর্থ)
 ও সদস্য, সংশ্লিষ্ট কমিটি

Signature
 মোঃ শাহ আলম
 মহাব্যবস্থাপক (এলএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি

Signature
 মোঃ আলমগীর সরকার
 মহাব্যবস্থাপক (পরি: ও উন্নয়ন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

Signature
 মোঃ জাহেদ ইবনে শাহেব
 মহাব্যবস্থাপক (প্রশাসন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

Signature
 ফরিদ আহম্মেদ
 কোম্পানি সচিব
 ও সদস্য, সংশ্লিষ্ট কমিটি

Signature
 খালেদা বেগম
 মহাব্যবস্থাপক (সিএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি

Signature
 মোঃ আলমগীর সরকার
 মহাব্যবস্থাপক (পরি: ও উন্নয়ন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

৫২০

RPCL

RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

Annual Procurement Plan 2024-2025 (Revised)

Planning & Development Division: (Works & Physical Services and Consulting services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
								Planned Dates									Jun-25	
WR1	Construction of One and half storied Office Cum Dormitory & Rest House Building (6000 Sq. Approximate) at Condensate Handling Installation, RPGCL, Ashuganj, Brahmanbaria Area.	job	1	PPR/PPA	MD/Board	own	50.00	Planned Dates Planned Dates Actual Dates										
WR2	Land (partial) Protection work at Ashuganj Condensate Handling Installation, RPGCL, Ashuganj, Brahmanbaria.	job	1	PPR/PPA	MD/Board	own	6.00	Planned Dates Planned Dates Actual Dates										Jun-25
WR3	Reconstruction of Ground Floor Slab and Overhauling of Cylinder Retest System of Zonal Workshop, RPGCL, Donia, Dhaka.	job	1	PPR/PPA	MD/Board	own	35.00	Planned Dates Planned Dates Actual Dates										Jun-25
WR4	Various Renovation works of Head Office, RPGCL, Khilkhet, Dhaka	job	1	PPR/PPA	MD/Board	own	20.00	Planned Dates Planned Dates Actual Dates										Jun-25

[Signature]
 মোঃ আবু নাছিম ভূঞা
 উপমহাব্যবস্থাপক (সংস্থাপন)
 ও সদস্য-সচিব, সংশ্লিষ্ট কমিটি

[Signature]
 মোঃ জাহিদুজ্জামান
 মহাব্যবস্থাপক (অর্থ)
 ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
 কোম্পানি সচিব
 করিম আহমদ
 ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
 মোঃ শাহ আলম
 মহাব্যবস্থাপক (এলএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
 03/09/2024
 প্রকৌ. ফেরদৌসী বেগম
 মহাব্যবস্থাপক (তাপরেশন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
 মোঃ জাহেদ ইবনে শাহেদ
 মহাব্যবস্থাপক (প্রশাসন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
 মোঃ আলমগীর সরকার
 মহাব্যবস্থাপক (পরি: ও উন্নয়ন)
 ও আহায়ক, সংশ্লিষ্ট কমিটি

[Signature]
 মোঃ আলমগীর সরকার
 মহাব্যবস্থাপক (সিএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি

Annual Procurement Plan 2024-2025 (Revised)

Planning & Development Division: (Works & Physical Services and Consulting services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WRS	EOI for selecting a consulting firm of Feasibility Study Report of a multi-storied office/commercial building at plot-27, Nikunju-2, Khilkhet, dhaka-1229.	job	1	PPR/PPA	MD/Board	own	35.00	Planned Dates Planned Dates Actual Dates									Jun-25

Planning & Development Division: (Goods & Related Services and Non Consulting Services)

GR 1	supply & installation of stand-by Firewall, Router, Core Switch, Distribution Switch, Access Point & Related equipment.	lot	1	RFQ/OTM	MD	Own	20.00	Planned Dates Planned Dates Actual Dates									Jun-25	

Planning & Development Division: Services

SR 1	Internet Bandwidth Service and Maintenance Bill, Domain & Hosting Charge.	-	-	PPR/PPA	MD/Board	own	15.00	Planned Dates Planned Dates Actual Dates									Jun-25
SR 2	LNG MSPA Software Maintenances & Service Charge	-	-	PPR/PPA	MD/Board	own	8.00	Planned Dates Planned Dates Actual Dates									Jun-25
Total=							189.00										

শোঃ আবু নাছিম ভূঁইয়া
উপমহাব্যবস্থাপক (সংস্থাপন)
ও সদস্য, সংশ্লিষ্ট কমিটি

শোঃ জাহিদ জামান
মহাব্যবস্থাপক (অর্থ)
ও সদস্য, সংশ্লিষ্ট কমিটি

শোঃ শাহ আলম
মহাব্যবস্থাপক (এলএনজি)
ও সদস্য, সংশ্লিষ্ট কমিটি

শোঃ ফেরদৌসী বেগম
মহাব্যবস্থাপক (অপারেশন)
ও সদস্য, সংশ্লিষ্ট কমিটি

শোঃ জাহেদ ইবনে শাহেদ
মহাব্যবস্থাপক (প্রশাসন)
ও সদস্য, সংশ্লিষ্ট কমিটি

ফরিদ আহম্মদ
কোম্পানি সচিব
ও সদস্য, সংশ্লিষ্ট কমিটি

শোঃ খালেদা বেগম
মহাব্যবস্থাপক (সিএনজি)
ও সদস্য, সংশ্লিষ্ট কমিটি

শোঃ আলমঙ্গীর সরকার
মহাব্যবস্থাপক (পরি: ও উন্নয়ন)
ও সহকারী, সংশ্লিষ্ট কমিটি

100


RUPANTARITA PRAKRITIK GAS COMPANY LIMITED


(A Company of Petrobangla)

Annual Procurement Plan 2024-2025 (Revised)


CNG Division: (Goods & Related Services and Non Consulting Services)


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18					
GR 1	Major Overhauling of CAT G3306 Engine/Replacing the Engine and Installation of Electric Motor, Sub-Station & Related Works.	lot	1	OTM/DPM /RFQ	MD	Own	90.00	Planned Dates Planned Days Actual Dates										Jun-25				
GR 2	Major Overhauling with related Spare Parts of IMW Compressor	Lot	1	OTM/DPM	MD	Own	25.00	Planned Dates Planned Days Actual Dates											Jun-25			
GR 3	Cooling Tower Chemical & Spare Part with related Services for CNG Workshop. Dhaka.	Lot	1	RFQ/DPM/OTM	MD	Own	3.00	Planned Dates Planned Days Actual Dates											Jun-25			
GR 4	Fire Fighting Materials for CNG workshop, Nikunja & Donia, Dhaka.	Lot	1	RFQ/DPM/OTM	MD	Own	2.00	Planned Dates Planned Days Actual Dates											Jun-25			
GR 5	Emergency Spare parts/materials for safe & uninterrupted operation and maintenance of CNG re-fueling station & workshop.	Lot	1	RFQ/DPM	MD	Own	20.00	Planned Dates Planned Days Actual Dates											Jun-25			
GR 6	Lube oil for CNG workshop, Dhaka.	Nos	1	RFQ/OTM/DPM	MD	Own	5.00	Planned Dates Planned Days Actual Dates											Jun-25			
GR 7	Repair Goods for NGV Cylinder Re-Testing Unit for Zonal Workshop, Donia, Dhaka.	Lot	1	RFQ/OTM/DPM	MD	Own	5.00	Planned Dates Planned Days Actual Dates											Jun-25			
GR 8	Goods for CNG Conversion & Local made conversion materials like mixture, clamed, adjust nut, nut bolt etc.	Lot	1	RFQ/OTM/DPM	MD	Own	7.00	Planned Dates Planned Days Actual Dates											Jun-25			
SR 1	License Fee and related Services	Lot	1	-	MD	Own	6.00	Planned Dates Planned Days Actual Dates											Jun-25			
							Total=	163.00														



 মোঃ আবু নাছিম হুইয়া
 উপসহায়ক (সংস্থাপন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ জাহিদুজ্জামান
 সহায়ক (অর্থ)
 ও সদস্য, সংশ্লিষ্ট কমিটি



 প্রকৌ. মোঃ শাহ আলম
 মহাব্যবস্থাপক (এলএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 প্রকৌ. ফেরদৌসী বেগম
 মহাব্যবস্থাপক (ভোপারেন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ আবু নাছিম হুইয়া
 উপসহায়ক (সংস্থাপন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ জাহিদুজ্জামান
 সহায়ক (অর্থ)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 প্রকৌ. মোঃ শাহ আলম
 মহাব্যবস্থাপক (এলএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 প্রকৌ. ফেরদৌসী বেগম
 মহাব্যবস্থাপক (ভোপারেন)
 ও সদস্য, সংশ্লিষ্ট কমিটি

RPCL

RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)


Annual Procurement Plan 2024-2025 (Revised)

Operation Division: (Works & Related Services and Non Consulting Services)


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR 1	Repair, Maintenance, Painting and Calibration of Storage Tank (T1) & (T2) for Ashuganj Installation.	set	1	PPR/PPA	MD/Board	own	50.00	Planned Dates Planned Days Actual Dates									Jun-25	
WR 2	Repair, Maintenance works of Floating pipe Line Bridge with Drum (Barrel), Running angle bar, U-clamp, Frame, Nut-bolt, etc. for Ashuganj Installation.	set	1	PPR/PPA	MD/Board	own	3.50	Planned Dates Planned Days Actual Dates										Jun-25
WR 3	Installation of 40 HP condensate Standby Delivery Pump	set	1	PPR/PPA	MD/Board	own	10.00	Planned Dates Planned Days Actual Dates										Jun-25
WR 4	Installation of Cathodic Protection (CP) for Both Tanks.	lot	1	PPR/PPA	MD/Board	own	50.00	Planned Dates Planned Days Actual Dates										Jun-25


Operation Division: (Goods & Related Services and Non Consulting Services)


GR	Description	Nos	Procurement Method	Source of Funds	Estid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
GR 1	Procurement of Grass Cutting Machine for Ashuganj installations.	1	RFQ/OTM	Own	0.50	Planned Dates Planned Days Actual Dates									Jun-25
GR 2	Miscellaneous Safety and Maintenance safety n' lock (e.g. Pb seal, punch m/c, gala, Grease) Dip Measuring Tape Purchase, Water Paste & other Necessary	Set	RFQ/OTM	Own	1.00	Planned Dates Planned Days Actual Dates									Jun-25
GR 15	Spare Parts & Servicing for Receiving and Delivery Pump	packs	RFQ/OTM	Own	3.00	Planned Dates Planned Days Actual Dates									Jun-25
Total=						118.00									


 মোঃ আবু নাছিম হুসাইন
 উপসহায়স্থাপক (সংস্থাপন)
 ও সদস্য, সংশ্লিষ্ট কমিটি



 মোঃ জাহিদুল আলম
 মহাব্যবস্থাপক (ভরখ)
 ও সদস্য, সংশ্লিষ্ট কমিটি



 মোঃ সাইফ আলম
 মহাব্যবস্থাপক (এলএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 03/09/2024
 প্রকৌ. ফেরদৌসী বেগম
 মহাব্যবস্থাপক (অপারেশন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ জাহেদ ইবনে শাহেদ
 মহাব্যবস্থাপক (প্রশাসন)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 মোঃ জাহিদুল আলম
 মহাব্যবস্থাপক (ভরখ)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 03/09/2024
 প্রকৌ. খালেদা বেগম
 মহাব্যবস্থাপক (সিএনজি)
 ও সদস্য, সংশ্লিষ্ট কমিটি


 03/09/2024
 প্রকৌ. মোঃ আলমগীর সরকার
 মহাব্যবস্থাপক (পরিঃ ও উন্নয়ন)
 ও আয়োজক, সংশ্লিষ্ট কমিটি

200




RUPANTARITA PRAKRITIK GAS COMPANY LIMITED


(A Company of Petrobangla)


Annual Procurement Plan (APP) 2024-2025


Figure in Lac Taka


Division name	Approved APP	Revised APP	Cost Reduced	
			Amount	%
Adminatration	434.65	366.50	68.15	15.68
Planning & Development	384.00	189.00	195.00	50.78
CNG	172.00	163.00	9.00	5.23
Operation	128.00	118.00	10.00	7.81
Total	1118.65	836.50	282.15	25.22



মোঃ আবু নাছিম ভূইয়া
উপমহাব্যবস্থাপক (সংস্থাপন)
ও সদস্য-সচিব, সংশ্লিষ্ট কমিটি



মোঃ জাহিদুজ্জামান
মহাব্যবস্থাপক (অর্থ)
ও সদস্য, সংশ্লিষ্ট কমিটি



প্রকৌ. মোঃ শাহ আলম
মহাব্যবস্থাপক (এলএনজি)
ও সদস্য, সংশ্লিষ্ট কমিটি


প্রকৌ. ফেরদৌসী বেগম
মহাব্যবস্থাপক (অপারেশন)
ও সদস্য, সংশ্লিষ্ট কমিটি


মোঃ জাভেদ ইবনে শাহেদ
মহাব্যবস্থাপক (প্রশাসন)
ও সদস্য, সংশ্লিষ্ট কমিটি


ফরিদ আহম্মদ
কোম্পানি সচিব
ও সদস্য, সংশ্লিষ্ট কমিটি


প্রকৌ. খালেদা বেগম
মহাব্যবস্থাপক (সিএনজি)
ও সদস্য, সংশ্লিষ্ট কমিটি


প্রকৌ. মোঃ আলমগীর সরকার
মহাব্যবস্থাপক (পরি: ও উন্নয়ন)
ও আস্থায়ক, সংশ্লিষ্ট কমিটি