

SUPPLEMENTARY ANNUAL PROCUREMENT PLAN
FY 2025-2026

: Ministry of Finance

: Sadharan Bima Corporation


: General Manager, Asset Management Department (R/E)

[illegible]

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Tk. lakh)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
SBC- RE 3258107- 2026- PW15	Sadharan Bima Corporation, Bogura office Building outside paint work, different types of repair and other associated civil works	LS	1	OTM (NCT)	HOPE	Own	5.00	Planned Dates	24-AUG- 26	07-SEP-26	17-SEP-26	21-SEP-26	24-SEP-26	28-SEP-26		26-NOV-26	
								Planned Days		14	10	4	3	4	35	59	
								Actual Dates									
SBC- RE 3258107- 2026- PW16	Sadharan Bima Corporation Rajshahi office Building outside paint work, different types of repair and other associated civil works	LS	1	OTM (NCT)	HOPE	Own	4.00	Planned Dates	28-SEP- 26	12-OCT-26	22-OCT-26	27-OCT-26	01-OCT-26	04-NOV-26		06-DEC-26	
								Planned Days		14	10	5	4	3	36	32	
								Actual Dates									
SBC- RE 3258107- 2026- PW17	Sadharan Bima Corporation, Khulna zonal office rooftop slab waterproofing and other associated civil works	SQM	840	OTM (NCT)	HOPE	Own	3.00	Planned Dates	6-AUG-26	20-AUG-26	30-AUG- 26	03-SEP-26	07-SEP-26	10-SEP-26		22-OCT-26	
								Planned Days		14	10	4	4	3	35	42	
								Actual Dates									
SBC- RE 3258107- 2026- PW18	Repair & reconstruction of Sadharan Bima Corporation's Khulna zonal office Boundary wall, supply and installation of office gate and other associated civil works	LS	1	RFQ NATIONAL	HOPE	Own	2.00	Planned Dates	06-SEP- 26	13-SEP-26	13-SEP-26	17-SEP-26	21-SEP-26	24-SEP-26		25-OCT-26	
								Planned Days		7	-	4	4	3	18	31	
								Actual Dates									
SBC- RE 3258107- 2026- PW19	Supply and installation of parking barrier at basement of Sadharan Bima Tower 37/A, Dilkusha C/A, Dhaka.	SET	1	RFQ NATIONAL	HOPE	Own	1.00	Planned Dates	13-SEP- 26	20-SEP-26	20-SEP-26	24-SEP-26	28-SEP-26	01-OCT-26		31-OCT-26	
								Planned Days		7	-	4	4	3	18	30	
								Actual Dates									
Sub Total=							35.17										

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Tk. lakh)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
SBC- RE 3258106-2026- PW25	Boundary Wall Security Enhancement Work by Providing Barbed Wire Fencing & related works at Sadharan Bima Colony, CDA, Chattogram	LS	1	RFQ NATIONAL	HOPE	Own	6.00	Planned Dates	01-SEP-26	8-SEP-26	8-SEP-26	13-SEP-26	17-SEP-26	21-SEP-26		02-NOV-26	
								Planned Days		7	-	5	4	4	20	42	
								Actual Dates									
								Sub Total=									


RIYAD HOSSAIN
 Junior Officer (Engineer)
 Real Estate Department (R/E)
 Head Office, Sadharan Bima Corporation


 24/06/2026
 মোঃ হাসিন মাহাবুব
 ব্যবস্থাপক
 সম্পত্তি সংরক্ষণ বিভাগ
 সাধারণ বীমা কর্পোরেশন
 গ্রাঃ কাঃ, ঢাকা।


 28/06/2026
 মোঃ আনোয়ার হোসেন
 ডেপুটি জেনারেল ম্যানেজার
 সম্পদ ব্যবস্থাপনা ও অর্থনৈতিক
 সাধারণ বীমা কর্পোরেশন
 প্রধান কার্যালয়, ঢাকা।