



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd



শেখ হাসিনার মূলনীতি
শ্রাম শহরের উন্নতি



স্মারক নং-৪৬.০৭.০০০০.০০৪.০২৩.০০৬.২১.৮৪৮.১১২৫

তারিখ : ০২ আশ্বিন ১৪২৭
১৭ সেপ্টেম্বর ২০২০

বিষয় : স্থানীয় সরকার বিভাগের ২০২০-২১ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে আপলোড প্রসঙ্গে।

উল্লিখিত বিষয়ে মন্ত্রিপরিষদ বিভাগ হতে প্রণয়নকৃত ক্রয় পরিকল্পনার আলোকে স্থানীয় সরকার বিভাগের ২০২০-২১ অর্থ বছরের 'ক্রয় পরিকল্পনা' ওয়েবসাইটে আপলোডের জন্য নির্দেশক্রমে অনুরোধ করা হল।

আইটি কনসালটেন্ট
সিলেট সিটি কর্পোরেশন।


(বিধায়ক রায় চৌধুরী)
প্রধান নির্বাহী কর্মকর্তা
সিলেট সিটি কর্পোরেশন।

17.09.2020



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Works Annual Procurement Plan for the year 2020-2021
Ministry/Division Ministry of Local Government, Rural Development & Cooperatives / Local Government Division
Agency Sylhet City Corporation
Procuring Entity Sylhet City Corporation

৪

Package no	Description of Procurement Goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in taka (lakh)	Time code for process	Not used in Goods	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total Time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	Supplying of Laptop & AC	nos	02 + 01	RFQ	Hope	Revenue Fund of SCC	349930.00	Planned Dates	-	23.12.2020	31.12.2020	31.12.2020	31.12.2020	04.01.2021	06.01.2021	03 Days	06 Days
	Supplying of Laptop	nos	01	Direct	Hope	Revenue Fund of SCC	110500.00	Planned Dates	-	-	-	-	-	04.01.2021	06.01.2021	03 Days	09 Days
	Supplying of Desk Computer set, Laptop, & others Computer Accessories	nos	03	Direct	Hope	Revenue Fund of SCC	222200.00	Planned Dates	-	-	-	-	-	12.04.2021	13.04.2021	03 Days	06 Days
	Supply & Installation of Split Type air-cooler	nos	02	RFQ	Hope	Revenue Fund of SCC	295794.00	Planned Dates	-	18.10.2020	25.10.2020	25.10.2020	25.10.2020	29.10.2020	01.11.2020	03 Days	05 Days
	Supplying of Rain Coat	nos	110	RFQ	Hope	Revenue Fund of SCC	247500.00	Planned Dates	-	30.07.2020	12.08.2020	13.08.2020	13.08.2020	16.08.2020	19.08.2020	03 Days	04 Days

Executive Engineer (E)
Sylhet City Corporation.

Chief Engineer
Sylhet City Corporation.

Chief Executive Officer
Sylhet City Corporation.



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Works Annual Procurement Plan for the year 2020-2021

Ministry/Division Ministry of Local Government, Rural Development & Cooperatives /Local Government Division
Agency Sylhet City Corporation
Procuring Entity Sylhet City Corporation

Package no	Description of Procurement Goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds	Estd Cost in taka (lakh)	Time code for process	Not used in Goods	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total Time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
06	Supplying of Electric goods for Repair and Maintenance of street lighting system	nos	different items	OTM	Hope	ADP/ADP (Special)/Revenue Fund of SCC	9480900.00	Planned Dates	-	08.06.2020	23.06.2020	29.07.2020	29.07.2020	29.07.2020	23.08.2020	28 Days	180 Days

17-09-2020
Executive Engineer (E)
Sylhet City Corporation.

17/9/20
Chief Engineer
Sylhet City Corporation.

17.9.2020
Chief Executive Officer
Sylhet City Corporation



সিলেট সিটি কর্পোরেশন



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

নগর ভবন, সিলেট।

Works

Annual Procurement Plan for the year 2020-2021

Budget: Development
Submission Date: 29 Nov, 2020

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name

Reducing Water Logging, Supplying of pure water & Construction of infrastructure in Sylhet City Corporation Area.

Pakg No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	Asphalt Road (New)	Km	4.15	OTM	Hope	GOB	2000.00	Planned Dates	-	17 Jul 2020	19 Aug 2020	30 Aug 2020	05 Sept 2020	07 Sept 2020	17 Sept 2020	180	30 Jun 2021
W-02	Asphalt Road (Overlay)	Km	13.00	OTM	Hope	GOB	1500.00	Planned Dates	-	17 Jul 2020	19 Aug 2020	30 Aug 2020	05 Sept 2020	07 Sept 2020	21 Sept 2020	180	30 Jun 2021
W-03	Carpeting Road (New)	Km	4.00	OTM	Hope	GOB	1500.00	Planned Dates	-	22 Jul 2020	21 Aug 2020	30 Aug 2020	05 Sept 2020	07 Sept 2020	19 Sept 2020	180	30 Jun 2021
W-04	Carpeting Road (Mam.)	Km	4.00	OTM	Hope	GOB	300.00	Planned Dates	-	22 Jul 2020	21 Aug 2020	30 Aug 2020	05 Sept 2020	07 Sept 2020	19 Sept 2020	180	30 Jun 2021
W-05	RCC Road (200 mm)	Km	1.10	OTM	Hope	GOB	400.00	Planned Dates	-	11 Aug 2020	10 Sept 2020	24 Sept 2020	03 Oct. 2020	05 Oct. 2020	19 Oct. 2020	180	30 Jun 2021
W-06	RCC Road (150 mm)	Km	5.00	OTM	Hope	GOB	1000.00	Planned Dates	-	11 Aug 2020	10 Sept 2020	24 Sept 2020	03 Oct. 2020	05 Oct. 2020	20 Oct. 2020	180	30 Jun 2021
W-07	CC Road	Km	8.50	OTM	Hope	GOB	500.00	Planned Dates	-	11 Aug 2020	10 Sept 2020	24 Sept 2020	03 Oct. 2020	05 Oct. 2020	21 Oct. 2020	180	30 Jun 2021
W-08	RCC Box Drain (0.90 x 0.90)	Km	35.00	OTM	Hope	GOB	3298.75	Planned Dates	-	17 Jul 2020	19 Aug 2020	30 Aug 2020	05 Sept 2020	07 Sept 2020	20 Sept 2020	180	30 Jun 2021
W-09	RCC Box Drain (1.25 x 1.25)	Km	3.00	OTM	Hope	GOB	500.00	Planned Dates	-	17 Jul 2020	19 Aug 2020	30 Aug 2020	05 Sept 2020	07 Sept 2020	21 Sept 2020	180	30 Jun 2021
W-10	RCC Box Drain (1.50 x 1.50)	Km	1.50	OTM	Hope	GOB	370.00	Planned Dates	-	17 Jul 2020	19 Aug 2020	30 Aug 2020	05 Sept 2020	07 Sept 2020	20 Sept 2020	180	30 Jun 2021

Ca


Ca

Ca



সিলেট সিটি কর্পোরেশন


নগর ভবন, সিলেট।




Pakg No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-11	RCC Drain with Footpath	Km	1.20	OTM	Hope	GOB	300.00	Planned Dates	-	19 Aug 2020	18 Sept 2020	03 Oct 2020	07 Oct 2020	09 Oct 2020	21 Oct 2020	180	30 Jun 2021
W-12	Installation of Pipe Line	Km	13.00	OTM	Hope	GOB	500.00	Planned Dates	-	19 Aug 2020	18 Sept 2020	03 Oct 2020	07 Oct 2020	09 Oct 2020	19 Oct 2020	180	30 Jun 2021
W-13	Electrical Works	Km	9.00	OTM	Hope	GOB	300.00	Planned Dates	-	19 Aug 2020	18 Sept 2020	03 Oct 2020	07 Oct 2020	09 Oct 2020	19 Oct 2020	180	30 Jun 2021
W-14	Procurement of Equipments & Vehicles	nos	5.00	OTM	Hope	GOB	500.00	Planned Dates	-	19 Aug 2020	18 Sept 2020	03 Oct 2020	07 Oct 2020	09 Oct 2020	20 Oct 2020	180	30 Jun 2021


17.07.2020
(Engr. Md. Ali Akbar)
Project Director

Reducing Water Logging, Supplying of pure water & Construction of infrastructure in Sylhet City Corporation Area.


17/9/20
(Engr. Nur Azizur Rahman)
Chief Engineer
Sylhet City Corporation.


17.9.2020
(Bidhayak Roy Chowdhury)
Chief Executive Officer
Sylhet City Corporation.





সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Works

Annual Procurement Plan for the year 2020-2021

Budget: Development
Submission Date: 29 Nov, 2020

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name

Construction of Infrastructure in Sylhet City Corporation.

Pak g No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	Asphalt Road New	Km	0.90	OTM	Hope	GOB	600.00	Planned Dates	-	22 Jul 2020	21 Aug 2020	30 Aug 2020	05 Sept 2020	07 Sept 2020	19 Sept 2020	180	30 Jun 2021
W-02	Asphalt Road Overlay	Km	4.61	OTM	Hope	GOB	850.00	Planned Dates	-	22 Jul 2020	21 Aug 2020	30 Aug 2020	05 Sept 2020	07 Sept 2020	19 Sept 2020	180	30 Jun 2021
W-03	Carpeting Road (New)	Km	1.67	OTM	Hope	GOB	247.00	Planned Dates	-	11 Aug 2020	10 Sept 2020	24 Sept 2020	03 Oct. 2020	05 Oct. 2020	20 Oct. 2020	180	30 Jun 2021
W-04	Carpeting Road (Main)	Km	9.04	OTM	Hope	GOB	600.00	Planned Dates	-	11 Aug 2020	10 Sept 2020	24 Sept 2020	03 Oct. 2020	05 Oct. 2020	20 Oct. 2020	180	30 Jun 2021
W-05	RCC Road (200 mm)	Km	2.91	OTM	Hope	GOB	575.00	Planned Dates	-	22 Jul 2020	21 Aug 2020	30 Aug 2020	05 Sept 2020	07 Sept 2020	19 Sept 2020	180	30 Jun 2021
W-06	RCC Road (150 mm)	Km	3.46	LTM	Hope	GOB	575.00	Planned Dates	-	19 Aug 2020	18 Sept 2020	03 Oct. 2020	07 Oct. 2020	09 Oct. 2020	21 Oct. 2020	180	30 Jun 2021
W-07	CC Road	Km	6.46	LTM	Hope	GOB	400.00	Planned Dates	-	19 Aug 2020	18 Sept 2020	03 Oct. 2020	07 Oct. 2020	09 Oct. 2020	21 Oct. 2020	180	30 Jun 2021
W-08	RCC Box Drain (0.90 x 0.90)	Km	9.40	LTM	Hope	GOB	1250.00	Planned Dates	-	19 Aug 2020	18 Sept 2020	03 Oct. 2020	07 Oct. 2020	09 Oct. 2020	21 Oct. 2020	180	30 Jun 2021
W-09	RCC Box Drain (1.25 x 1.25)	Km	4.30	LTM	Hope	GOB	725.00	Planned Dates	-	19 Aug 2020	18 Sept 2020	03 Oct. 2020	07 Oct. 2020	09 Oct. 2020	21 Oct. 2020	180	30 Jun 2021
W-10	RCC Box Drain (1.50 x 1.50)	Km	1.41	LTM	Hope	GOB	300.00	Planned Dates	-	19 Aug 2020	18 Sept 2020	03 Oct. 2020	07 Oct. 2020	09 Oct. 2020	21 Oct. 2020	180	30 Jun 2021



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Pak g No.	Description	Unit	Quantit y	Procuremen t Method & Type	Contract Approvin g Authority	Source of Funds	Estimate d Costs (BDT in Lakh)	Time code for Process	Not used in Good s	Indicative Dates							
										Invitati on for Tender	Tender Openin g	Tender Evaluatio n	Approva l to Award	Notificatio n of Award	Signing of Contract	Total time in Contract signing	Completion of Procuremen t
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-11	RCC U type Drain (2.00 x 2.00)	Km	1.20	LTM	Hope	GOB	300.00	Planned Dates	-	19 Aug 2020	18 Sept 2020	03 Oct. 2020	07 Oct. 2020	09 Oct. 2020	21 Oct. 2020	180	30 Jun 2021
W-12	RCC U type Drain (3.05 x 2.50)	Km	0.40	LTM	Hope	GOB	200.00	Planned Dates	-	19 Aug 2020	18 Sept 2020	03 Oct. 2020	07 Oct. 2020	09 Oct. 2020	21 Oct. 2020	180	30 Jun 2021
W-13	RCC Retaining Wall (2.50m height)	Km	0.70	LTM	Hope	GOB	200.00	Planned Dates	-	11 Aug 2020	10 Sept 2020	24 Sept 2020	03 Oct. 2020	05 Oct. 2020	20 Oct. 2020	180	30 Jun 2021
W-14	RCC Retaining Wall (3.00m height)	Km	0.40	LTM	Hope	GOB	125.00	Planned Dates	-	11 Aug 2020	10 Sept 2020	24 Sept 2020	03 Oct. 2020	05 Oct. 2020	20 Oct. 2020	180	30 Jun 2021
W-15	Walkway at Dupadigi	Km	0.10	OTM	Hope	GOB	250.00	Planned Dates	-	22 Jul 2020	21 Aug 2020	30 Aug 2020	05 Sept 2020	07 Sept 2020	19 Sept 2020	180	30 Jun 2021
W-16	Walkway at Pond side	Km	0.35	OTM	Hope	GOB	300.00	Planned Dates	-	22 Jul 2020	21 Aug 2020	30 Aug 2020	05 Sept 2020	07 Sept 2020	19 Sept 2020	180	30 Jun 2021
W-17	Paving Block with Footpath	Km	6.50	LTM	Hope	GOB	150.00	Planned Dates	-	19 Aug 2020	18 Sept 2020	03 Oct. 2020	07 Oct. 2020	09 Oct. 2020	21 Oct. 2020	180	30 Jun 2021
W-18	RCC Box Culvert	nos	1	LTM	Hope	GOB	25.00	Planned Dates	-	19 Aug 2020	18 Sept 2020	03 Oct. 2020	07 Oct. 2020	09 Oct. 2020	21 Oct. 2020	180	30 Jun 2021
W-19	Development of South Surma & North Surma Bus Terminal & Construction of 3 nos. Public Toilet.	Sqm	1500.00	LTM	Hope	GOB	50.00	Planned Dates	-	11 Aug 2020	10 Sept 2020	24 Sept 2020	03 Oct. 2020	05 Oct. 2020	20 Oct. 2020	180	30 Jun 2021
W-20	Road Divider	Km	0.125	LTM	Hope	GOB	100.00	Planned Dates	-	19 Aug 2020	18 Sept 2020	03 Oct. 2020	07 Oct. 2020	09 Oct. 2020	21 Oct. 2020	180	30 Jun 2021



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Pak g No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-21	Construction of Boundary Wall for Road Expansion	Km	0.35	LTM	Hope	GOB	150.00	Planned Dates	-	19 Aug 2020	18 Sept 2020	03 Oct. 2020	07 Oct. 2020	09 Oct. 2020	21 Oct. 2020	180	30 Jun 2021
W-22	Development of Hazrath Manik Pir Graveyard & Chalibondor Shosan	Nos.	2	OTM	Hope	GOB	300.00	Planned Dates	-	22 Jul 2020	21 Aug 2020	30 Aug 2020	05 Sept 2020	07 Sept 2020	19 Sept 2020	180	30 Jun 2021
W-23	Shifting charge (Gas Riser, T&T Pole)	-	LS	-	Hope	GOB	50.00	Planned Dates	-	11 Aug 2020	10 Sept 2020	24 Sept 2020	03 Oct. 2020	05 Oct. 2020	19 Oct. 2020	180	30 Jun 2021
W-24	Procurement of Equipment	nos	5	LTM	Hope	GOB	100.00	Planned Dates	-	11 Aug 2020	10 Sept 2020	24 Sept 2020	03 Oct. 2020	05 Oct. 2020	19 Oct. 2020	180	30 Jun 2021
W-25	Procurement of vehicles	nos	11	LTM	Hope	GOB	508.00	Planned Dates	-	11 Aug 2020	10 Sept 2020	24 Sept 2020	03 Oct. 2020	05 Oct. 2020	19 Oct. 2020	180	30 Jun 2021
W-25	Construction of Foot over Bridge	nos	1	LTM	Hope	GOB	25.00	Planned Dates	-	11 Aug 2020	10 Sept 2020	24 Sept 2020	03 Oct. 2020	05 Oct. 2020	19 Oct. 2020	180	30 Jun 2021
W-26	Consultant	-	-	-	Hope	GOB	20.00	Planned Dates	-	11 Aug 2020	10 Sept 2020	24 Sept 2020	03 Oct. 2020	05 Oct. 2020	19 Oct. 2020	180	30 Jun 2021

(Engr. Nur Azizur Rahman)
Chief Engineer
Sylhet City Corporation.

(Bidhayak Roy Chowdhury)
Chief Executive Officer
Sylhet City Corporation.



সিলেট সিটি কর্পোরেশন



নগর ভবন, সিলেট।

শেখ হাসিনার মূলনীতি
শ্রম শহরের উন্নতি

Works

Annual Procurement Plan for the year 2020-2021

Budget: Development
Submission Date: 29 Nov, 2020

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name

Maintenance of damaged road and footpath affected by recent flood (2018) in SCC

Pak g No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	Asphalt Road New	Km	7.00	OTM	Hope	GOB	1001.70	Planned Dates	-	01 Dec 2020	30 Dec 2020	15 Jan 2020	18 Jan 2020	20 Jan 2020	30 Jan 2020	60	30 Jun 2021
W-02	Carpeting Road	Km	5.56	OTM	Hope	GOB	498.30	Planned Dates	-	01 Dec 2020	30 Dec 2020	15 Jan 2020	18 Jan 2020	20 Jan 2020	30 Jan 2020	60	30 Jun 2021

(Md. Shamsul Haque)
Project Director

Maintenance of damaged road and footpath affected by recent flood (2018) in SCC

(Engr. Nur Azizur Rahman)
Chief Engineer
Sylhet City Corporation.

(Bidhayak Roy Chowdhury)
Chief Executive Officer
Sylhet City Corporation.



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Works

Annual Procurement Plan for the year 2020-2021

Budget: Development
Submission Date: 29 Nov, 2020

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name

Procurement of modern equipment for modernization of solid waste management at Sylhet City Corporation.

Pak g No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	3 ton Compactor Truck	Nos	15	OTM	Hope	GOB	1000.00	Planned Dates	-	01 Dec 2020	30 Dec 2020	15 Jan 2020	18 Jan 2020	20 Jan 2020	30 Jan 2020	60	30 Jun 2021

Md. Ruhul Alam.
17.09.2020
(Md. Ruhul Alam)
Project Director

Procurement of modern equipment for modernization of solid waste management at Sylhet City Corporation.

(Engr. Nur Azizur Rahman)
Chief Engineer
Sylhet City Corporation.

(Bidhayak Roy Chowdhury)
Chief Executive Officer
Sylhet City Corporation.

Com