

SYLHET GAS FIELDS LIMITED

(A Company of Petrobangla)
P.O. Chiknagool, Sylhet-3152,
Bangladesh.

APPROVED

**ANNUAL PROCUREMENT PLAN (APP) FOR
PROCUREMENT OF FOREIGN GOODS**

FY 2021-2022



PREPARED BY

FOREIGN PROCUREMENT SECTION

PROCUREMENT DEPARTMENT



(Mukul Kumar Barman)
Deputy Manager
Sylhet Gas Fields Limited

Table of Contents

Division/Field/Department		Page
Summary of APP Total Cost & Budget		2
Operation Division		3
1.	Haripur Gas Field (HGF)	4-5
2.	Rashidpur Gas Field (RGF)	6-8
3.	Kailashtilla MSTE Plant	9-12
4.	Kailashtilla Gas Field (KTL)	13-14
5.	Beanibazar Gas Field (BGF)	15-16
Liquid Petroleum Marketing (LPM) Division		17
1.	Rashidpur 4000 BPD CFP Plant	18-19
2.	Rashidpur Condensate Fractionation Plant (RCFP)	20-21
Budget FY 2021-2022		22-30
Receiving Copy of APP from Field		31-49



SUMARY OF APP TOTAL COST & BUDGET
(FY 2021-2022)

Sl. No.	Name of Field/Department	Estimated APP Cost (Taka In Lakh)	Budget (Foreign Currency) (Taka In Lakh)
	Operation Division		
1	Haripur Gas Field (HGF)	90.00	278.00
2	Rashidpur Gas Field (RGF)	728.00	912.00
3	Kailashtilla MSTE Plant	1634.00	1985.00
4	Kailashtilla Gas Field (KTL)	519.00	2460.00
5	Beanibazar Gas Field (BBGF)	652.00	791.00
	Liquid Petroleum Marketing (LPM) Division		
6	Rashidpur 4000 BPD CFP Plant	2540.00	2634.00
7	Rashidpur Condensate Fractionation Plant (RCFP)	230.00	640.00
Grand Total		6393.00	9700.00




APP OF
OPERATION DIVISION

M. Barry

J. R. R.

Annual Procurement Plan (2021-2022)

Foreign Procurement

Haripur Gas Field (HGF)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programme Name & Code: Haripur Gas Field.

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Pump with motor for loading liquid petroleum (15 hp)	No	1	OTM (Open Tender Method)	MD	Own	10.00	Planned dates	01-08-21	01-09-21	01-11-21	01-02-22	01-03-22	05-03-22	03-04-22	03-04-22	03-08-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
2	Plant equipment (PCV, LCV, Flow chart recorder etc)	Lot	1	OTM	MD	Own	15.00	Planned dates	10-09-21	10-10-21	10-12-21	10-03-22	10-04-22	15-04-22	13-05-22	13-05-22	13-09-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
3	Custody transfer meter	No	1	OTM	MD	Own	10.00	Planned dates	25-09-21	25-10-21	25-12-21	25-03-22	25-04-22	30-04-22	28-05-22	28-05-22	28-09-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
4	Spare parts for Generator	Lot	1	OTM	MD	Own	45.00	Planned dates	25-10-21	25-11-21	25-02-22	25-05-22	25-06-22	30-06-22	28-07-22	28-07-22	28-11-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									

MB

Shaji

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Lighting Protection system	No	1	OTM	MD	Own	10.00	Planned dates	12-02-22	12-03-22	12-05-22	12-08-22	12-09-22	17-09-22	15-10-22	15-10-22	15-02-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
Grand Total							90.00										

M. Bandy

[Signature]

Annual Procurement Plan (2021-2022)

Foreign Procurement

Rashidpur Gas Field (RGF)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programme Name & Code: Rashidpur Gas Field.

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Level Gauge, Pressure Gauge	No	15	Proprietary	MD	Own	30.00	Planned dates	15-08-21	15-09-21	-	-	15-11-21	20-11-21	18-12-21	18-12-21	18-04-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
2	Return Tube for Regeneration Gas Heater (H-301)	Nos	18	Proprietary	SGFL Board	Own	200.00	Planned dates	30-08-21	30-09-21	-	-	30-11-21	05-12-21	03-01-22	03-01-22	03-05-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
3	Spare parts for three MAN Generator sets	Lot	1	OTM	MD	Own	40.00	Planned dates	14-09-21	14-10-21	14-12-21	14-03-22	14-04-22	14-04-22	12-05-22	12-05-22	12-09-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
4	TT with RTD	Lot	1	OTM	MD	Own	20.00	Planned dates	25-09-21	25-10-21	25-12-21	25-03-22	25-04-22	30-04-22	28-05-22	28-05-22	28-09-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									

[Signature]

[Signature]

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Fuel Gas Meter	Nos	4	OTM	MD	Own	10.00	Planned dates	16-10-21	16-11-21	16-01-22	16-04-22	16-05-22	20-05-22	18-06-22	18-06-22	18-10-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
6	Spare parts for Air Compressor	Lot	1	OTM	MD	Own	18.00	Planned dates	25-10-21	25-11-21	25-02-22	25-05-22	25-06-22	30-06-22	28-07-22	28-07-22	28-11-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
7	Shut-Down Valve with actuator for 60 MMSCFD glycol & 70 MMSCFD Silicagel plant	Nos	3	Proprietary	MD	Own	25.00	Planned dates	13-11-21	13-12-21	-	-	13-02-22	18-02-22	13-03-22	18-03-22	18-07-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
8	Spare parts for three Caterpillar Generator sets	Lot	1	Proprietary	MD	Own	20.00	Planned dates	12-12-21	12-01-22	-	-	12-03-22	18-03-22	15-04-22	15-04-22	15-08-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
9	Fire & Gas detection system	PKg	1	OTM	MD	Own	100.00	Planned dates	25-12-21	25-01-22	25-03-22	25-06-22	25-07-22	30-07-22	28-08-22	28-08-22	28-12-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									

M. B. B.

Shan

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	LCV & spare for process plant	Lot	1	Proprietary	MD	Own	15.00	Planned dates	15-01-22	15-02-22	-	-	15-04-22	20-04-22	18-05-22	18-05-22	18-09-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
11	Orbit valve & spares	Lot	1	Proprietary	SGFL Board	Own	200.00	Planned dates	11-04-22	11-05-22	-	-	11-07-22	15-07-22	15-08-22	15-08-22	15-12-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
12	Ball Valve, Glove Valve, Solenoid Valve & Spares	Lot	1	Proprietary	MD	Own	50.00	Planned dates	11-04-22	11-05-22	-	-	11-07-22	15-07-22	15-08-22	15-08-22	15-12-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
Grand Total							728.00										

M. Bandy

J. Bandy

Annual Procurement Plan (2021-2022)

Foreign Procurement

Kailashtilla Molecular Sieve Turbo-Expander Plant (MSTE)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programme Name & Code: Kailashtilla MSTE Plant.

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Various Control Valve & Manual Valve	Lot	03	Proprietary	SGFL Board	Own	250.00	Planned dates	19-9-21	19-10-21	-	-	19-12-21	24-12-21	22-01-22	22-01-22	22-05-22
								Planned days	-	30	-	-	60	05	28	123	243
								Actual dates									
2	Instrument Air Compressor	Pg.	01	OTM	MD	Own	160.00	Planned dates	30-8-21	29-9-21	28-11-21	20-2-22	20-3-22	25-04-22	23-05-22	23-05-22	23-09-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
3	Gas & Liquid Flow meter for individual Well and from Separator and fuel gas line.	Pkg.	01	OTM	MD	Own	55.00	Planned dates	30-10-21	28-11-21	27-01-22	27-04-22	27-05-22	01-06-22	29-06-22	29-06-22	27-10-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									

M. Bann

[Signature]

SI No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	Switching valve for De-hydration Tower (10" and 4")	Lot	2	OTM	SGFL Board	Own	205.00	Planned dates	15-08-21	15-09-21	15-11-21	15-02-22	15-03-22	20-03-22	18-04-22	18-04-22	18-08-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
5	Gas Chromatograph	Pkg.	01	OTM	SGFL Board	Own	250.00	Planned dates	25-09-21	25-10-21	25-12-21	25-03-22	25-04-22	30-04-22	28-05-22	28-05-22	28-09-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
6	Jockey Pump	Pkg.	01	OTM	MD	Own	20.00	Planned dates	25-09-21	25-10-21	25-12-21	25-03-22	25-04-22	30-04-22	28-05-22	28-05-22	28-09-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
7	Digital Indicator (Flow, Pressure, Temperature, level etc.) & Digital Controller for Control Room	Pkg.	01	OTM	MD	Own	30.00	Planned dates	16-10-21	16-11-21	16-01-22	16-04-22	16-05-22	20-05-22	18-06-22	18-06-22	18-10-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									

Signature

M. B. B.

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8	Spare Parts for Heater, Comp., Valves, Cooler, Pumps etc.	Lot	04	Proprietary	SGFL Board	Own	200.00	Planned dates	25-10-21	25-11-21	-	-	23-01-22	28-01-22	25-02-22	25-02-22	25-06-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
9	Spare Parts Residue Gas Compressor	Lot	02	Proprietary	SGFL Board	Own	220.00	Planned dates	28-10-21	27-11-21	-	-	26-01-22	31-01-22	28-02-22	28-02-22	28-06-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
10	Spare Parts for Gas Generator	Lot	01	Proprietary	MD	Own	50.00	Planned dates	25-09-21	25-10-21	-	-	24-12-21	29-12-21	26-01-22	26-01-22	26-05-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
11	Heat Transfer Oil	Lot	01	OTM	MD	Own	60.00	Planned dates	10-09-21	10-10-21	10-12-21	10-03-22	10-04-22	15-04-22	13-05-22	13-05-22	13-09-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
12	Chock Bean of Various size for wellhead	Lot	01	OTM	MD	Own	30.00	Planned dates	12-02-22	12-03-22	12-05-22	12-08-22	12-09-22	17-09-22	15-10-22	15-10-22	15-02-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									

M. Bay

J. Khan

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13	High Pressure Sodium Light	Lot	01	OTM	MD	Own	25.00	Planned dates	12-02-22	12-03-22	12-05-22	12-08-22	12-09-22	17-09-22	15-10-22	15-10-22	15-02-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
14	Insulation of Cryogenic Section	Pkg.	01	OTM	MD	Own	30.00	Planned dates	12-02-22	12-03-22	12-05-22	12-08-22	12-09-22	17-09-22	15-10-22	15-10-22	15-02-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
15	Pressure & Temperature Gauges	Lot	01	OTM	MD	Own	27.00	Planned dates	01-08-21	01-09-21	01-11-21	01-02-22	01-03-22	05-03-22	03-04-22	03-04-22	03-08-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
16	Pneumatic Controller/ Controller	Lot	01	Proprietary	MD	Own	22.00	Planned dates	13-11-21	13-12-21	-	-	13-02-22	18-02-22	16-03-22	16-03-22	16-07-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
Grand Total							1634.00										

Page-12

[Signature]

Annual Procurement Plan (2021-2022)

Foreign Procurement

Kailashtilla Gas Field (KTL)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programme Name & Code: Kailashtilla Gas Field.

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Switching Valve (PCV/LCV), Vee Ball Valves, Gate Valves	Lot	1	Proprietary	MD	Own	50.00	Planned dates	15-12-21	15-01-22	-	-	15-03-22	20-03-22	18-04-22	18-04-22	18-08-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
2	Effluent Treatment Plant (ETP)	Pack	1	OTM (Open Tender Method)	MD	Own	100.00	Planned dates	18-08-21	18-09-21	18-11-21	18-02-22	18-03-22	23-03-22	21-04-22	21-04-22	21-08-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
3	Gas Gravity Meter	Pack	1	OTM	MD	Own	20.00	Planned dates	05-01-22	05-02-22	05-04-22	05-07-22	05-08-22	10-08-22	08-09-22	08-09-22	08-01-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
4	Spare parts for Gas Generator	Pack	1	OTM	MD	Own	130.00	Planned dates	20-01-22	20-02-22	20-04-22	20-07-22	20-08-22	25-08-22	23-09-22	23-09-22	23-01-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									

M. Bandyopadhyay

J. Singh

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Solenoid Valve, IP Converter etc	Lot	2	OTM	MD	Own	17.00	Planned dates	22-02-22	23-03-22	23-05-22	23-08-22	23-09-22	28-09-22	26-10-22	26-10-22	26-02-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
6	Transmitter	Lot	1	Proprietary	MD	Own	7.00	Planned dates	04-02-22	04-03-22	-	-	04-05-22	09-05-22	07-06-22	07-06-22	07-10-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
7	Circular Chart Paper	Lot	1	Proprietary	MD	Own	5.00	Planned dates	19-04-22	19-05-22	-	-	19-07-22	24-07-22	22-08-22	22-08-22	22-12-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
8	Heat Transfer Oil	Lot	1	OTM	MD	Own	190.00	Planned dates	16-09-21	16-10-21	16-12-21	16-03-22	16-04-22	20-04-22	18-05-22	18-05-22	18-09-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
Grand Total							519.00										

M. Ban

J. Anwar

Annual Procurement Plan (2021-2022)

Foreign Procurement

Beanibazer Gas Field (BGF)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programme Name & Code: Beanibazer Gas Field.

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Spare parts for plant (For Micro-controller, Limit switch, switching, valves, actuator, Positioner & other valve/machinery/equipment/instrument air compressor in the plant)	Lot	3	OTM (Open Tender Method)	MD	Own	150.00	Planned dates	18-08-21	18-09-21	18-11-21	18-02-22	18-03-22	23-03-22	21-04-22	21-04-22	21-08-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
2	Spare parts for Gas Generators	Lot	2	Proprietary	SGFL Board	Own	150.00	Planned dates	15-12-21	15-01-22	-	-	15-03-22	20-03-22	18-04-22	18-04-22	18-08-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
3	Valve (Orbit valve), Controllers, regulators and other process equipment (complete unit), PCV, LCV	Lot	2	OTM	MD	Own	150.00	Planned dates	05-01-22	05-02-22	05-04-22	05-07-22	05-08-22	10-08-22	08-09-22	08-09-22	08-01-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									

[Signature]

[Signature]

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	Gas Flow Computer	No	1	OTM	MD	Own	45.00	Planned dates	20-01-22	20-02-22	20-04-22	20-07-22	20-08-22	25-08-22	23-09-22	23-09-22	23-01-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
5	Condensate Delivery Pump	No	1	Proprietary	MD	Own	5.00	Planned dates	04-01-22	04-02-22	-	-	04-04-22	09-04-22	07-05-22	07-05-22	07-09-22
								Planned days	-	30	-	-	60	5	28	123	363
								Actual dates									
6	Hand Operated Hydraulic Pump (10000 psig)	No	1	Proprietary	MD	Own	7.00	Planned dates	04-02-22	04-03-22	-	-	04-05-22	09-05-22	07-06-22	07-06-22	07-10-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
7	Valve (Orbit valve), Controllers, Regulators & Other Process equipment	Lot	1	Proprietary	SGFL Board	Own	145.00	Planned dates	19-04-22	19-05-22	-	-	19-07-22	24-07-22	22-08-22	22-08-22	22-12-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
Grand Total							652.00										

MB

J

APP OF
LIQUID PETROLEUM MARKETING (LPM) DIVISION

MBamy

JRy

Annual Procurement Plan (2021-2022)

Foreign Procurement

Rashidpur 4000 BPD Condensate Fractionation Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: Rashidpur 4000 BPD Condensate Fractionation Plant.

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Spare parts for pump, VRU compressor, Various valves and Controllers etc	Lot	3	Proprietary	SGFL Board	Own	290.00	Planned dates	15-07-21	15-08-21	-	-	15-10-21	20-10-21	18-11-21	18-11-21	18-03-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
2	Spare parts for DCS of pant	Lot	1	Proprietary	MD	Own	95.00	Planned dates	15-08-21	15-09-21	-	-	15-11-21	20-11-21	18-12-21	18-12-21	18-04-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
3	Spare parts for heater	Lot	1	Proprietary	MD	Own	25.00	Planned dates	01-09-21	01-10-21	-	-	30-11-21	05-12-21	03-01-22	03-01-22	03-05-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
4	Fire fighting vehicle (Having water, Foam and Dry Chemical Powder)	Lot	1	Proprietary	SGFL Board	Own	190.00	Planned dates	12-12-21	12-01-22	-	-	12-03-22	18-03-22	15-04-22	15-04-22	15-08-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									

M. B. B.

[Signature]

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	CFR Octane Rating Engine	Lot	1	OTM (Open Tender Method)	SGFL Board	Own	970.00	Planned dates	16-10-21	16-11-21	16-01-22	16-04-22	16-05-22	20-05-22	18-06-22	18-06-22	18-10-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
6	CFR Octane Rating Engine	Lot	1	OTM	SGFL Board	Own	970.00	Planned dates	25-12-21	25-01-22	25-03-22	25-06-22	25-07-22	30-07-22	28-08-22	28-08-22	28-12-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
Grand Total							2540.00										

MBamy

Abir

Annual Procurement Plan (2021-2022)

Foreign Procurement

Rashidpur Condensate Fractionation Plant (RCFP)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: Rashidpur Condensate Fractionation Plant.

SI No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Spare parts of three 906 KVA Caterpillar power generator	Lot	1	Proprietary	MD	Own	30.00	Planned dates	31-10-21	30-11-21	-	-	29-01-22	03-02-22	03-03-22	03-03-22	04-07-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
2	DCS and PLC materials such as DCS modules, Ethernet Communications module/converter/hub Siemens PSUs etc	Lot	1	Proprietary	MD	Own	25.00	Planned dates	30-11-21	30-12-21	-	-	28-02-22	05-03-22	02-04-22	02-04-22	03-08-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
3	Flow meters, PD meter, Digital control valves and spare parts, controller circuit boards etc for loading station	Lot	2	Proprietary	MD	Own	50.00	Planned dates	01-02-22	03-03-22	-	-	02-05-22	07-05-22	04-06-22	04-06-22	05-10-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									

M. B. M.

Stygi

Page-20

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	Transmitters (flow, pressure, temperature and level) with spare parts	Lot	3	Proprietary	MD	Own	40.00	Planned dates	02-02-22	04-03-22	-	-	03-05-22	08-05-22	05-06-22	05-06-22	06-10-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
5	Control valves with spare parts, positioners, regulators, gauges etc	Lot	4	Proprietary	MD	Own	40.00	Planned dates	01-02-22	02-03-22	-	-	01-05-22	06-05-22	03-06-22	03-06-22	04-10-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
6	Spare parts for instrument air compressor	Lot	5	Proprietary	MD	Own	30.00	Planned dates	31-12-21	30-01-22	-	-	31-03-22	05-04-22	03-05-22	03-05-22	03-09-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
7	Spare parts for fire water Diesel Engine	Lot	6	Proprietary	MD	Own	15.00	Planned dates	31-12-21	30-01-22	-	-	31-03-22	05-04-22	03-05-22	03-05-22	03-09-22
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
Grand Total							230.00										

M. Bannu

Shyji