

১৭/০৮/২৩

২০০

Bangladesh Shishu Academy

Doyel Chattar Sarak

Shabagh, Dhaka-1000

www.shishuacademy.gov.bd

Bangladesh Shishu Academy Annual Procurement Plan for FY 2022-2023

Package No	Description of Procurement Good	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk.(Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Computer and Office Equipment Related		4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Computer and Office Equipment Related				Subject to the authority delegated in the			Planned Dates for OTM		12 Aug' 2022	25 Aug' 2022	31 Aug' 2022	06 Sep' 2022	10 Sep' 2022	07 Oct' 2022	-	
	Supporting materials/ Installation/ Supply, Maintenance	NOS	List-1 Enclosed	OTM/ RFQ/ Direct	Delegation of Financial Power of Bangladesh Shishu Academy Director General (Additional Secretary)/ Deputy Director/ Assistant Director/ Program Officer	GOB		Planned Dates for OTM		-	14 Days	07 Days	06 Days	05 Days	28 Days	60 Days	28 Days
								Actual Dates for OTM		-	-	-	-	-	-	-	
								Planned Dates for RFQ		03 Jan'2023	12 Jan'2023	12 Jan'2023	17 Jan'2023	21 Jan'2023	-	-	
								Planned Dates for RFQ		-	10 Days	00 Days	06 Days	05 Days	-	21 Days	21 Days
								Actual Dates for RFQ		-	-	-	-	-	-	-	


(Signature)
 ১৭/০৮/২৩
 ১০০০-১০০০
 বাংলাদেশ শিশু অ্যাকাডেমি
 ঢাকা-১০০০


(Signature)
 ১৭/০৮/২৩
 ১০০০-১০০০
 বাংলাদেশ শিশু অ্যাকাডেমি
 ঢাকা-১০০০

1 E: Annual Procurement Plan/BSA Annual Procurement Plan 2022-23
 ১৭/০৮/২৩
 ১০০০-১০০০
 বাংলাদেশ শিশু অ্যাকাডেমি
 ঢাকা-১০০০

Bangladesh Shishu Academy Annual Procurement Plan for FY 2022-2023


Package No	Description of Procurement Good	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk.(Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned		17 sep' 2022	01 Oct' 2022	07 Oct' 2022	12 Oct' 2022	15 Oct' 2022	11 Nov' 2022	-	
								Dates for OTM									
2.	Computer and Office Equipment Related Supporting materials/ Installation/ Supply, Maintenance	NOS	200pc	OTM/RFQ/ Direct	Do	GOB		Planned Days for OTM			14 Days	07 Days	06 Days	04 Days	28 Days	60 Days	28 Days
								Actual Dates for OTM									
								Planned Dates for RFQ		01 Feb' 2023	10 Feb' 2023	10 Feb' 2023	14 Feb' 2023	18 Feb' 2023	-	-	
								Planned Days for RFQ			10 Days	00 Days	05 Days	05 Days	-	20 Days	20 Days



 Md. Faruk Hossain
 Director
 Bangladesh Shishu Academy
 Dhaka-1207


 Md. Faruk Hossain
 Director
 Bangladesh Shishu Academy
 Dhaka-1207

Bangladesh Shishu Academy Annual Procurement Plan for FY 2022-2023

Package No	Description of Procurement Good	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for OTM		10 Agu' 2022	23 Agu' 2022	27 Agu' 2022	02 Sep' 2022	07 Sep' 2022	04 Oct' 2022	-	
								Planned Days for OTM		-	14 Days	05 Days	07 Days	06 Days	28 Days	28 Days	28 Days
								Actual Dates for OTM		-	-	-	-	-	-	-	
3.	Stationary & Miscellaneous Goods	NOS	List-II Enclosed	OTM/RFQ/ Direct	Do	GOB		Planned Dates for RFQ		01 Mar' 2023	10 Mar' 2023	10 Mar' 2023	15 Mar' 2023	18 Mar' 2023	-	-	
								Planned Days for RFQ		-	10 Days	00 Days	06 Days	04 Days	-	20 Days	20 Days
								Actual Dates for RFQ		-	-	-	-	-	-	-	



 ০০০১-১০০০
 বাংলাদেশ শিশু অ্যাকাডেমি (স্বাক্ষরিত)
 ০৪/১০/২০২২


 ০০০১-১০০০
 বাংলাদেশ শিশু অ্যাকাডেমি (স্বাক্ষরিত)
 ০৪/১০/২০২২

Bangladesh Shishu Academy Annual Procurement Plan for FY 2022-2023

Package No	Description of Procurement Good	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned		01 Oct' 2022	14 Oct' 2022	19 Oct' 2022	24 Oct' 2022	28 Oct' 2022	24 Nov' 2022	-	
								Dates for OTM		-	14 Days	06 Days	05 Days	05 Days	28 Days	60 Days	28 Days
								Actual Dates for OTM		-	-	-	-	-	-	-	-
								Planned Dates for RFQ		01 Sep' 2022	10 Sep' 2022	10 Sep' 2022	15 Sep' 2022	20 Sep' 2022	-	-	
								Planned Days for RFQ		-	10 Days	00 Days	06 Days	02 Days	-	22 Days	20 Days
								Actual Dates for RFQ		-	-	-	-	-	-	-	-
								Planned Days for RFQ		04 Apr' 2023	13 Apr' 2023	13 Apr' 2023	18 Apr' 2023	22 Apr' 2023	-	-	
								Actual Dates for RFQ		-	10 Days	00 Days	06 Days	05 Days	-	2 Days	21 Days
								Planned Days for RFQ									


4 E:\Annual Procurement Plan\BSA Annual Procurement Plan 2022-2023.docx



 ১০০০-১০০০
 বাংলাদেশ শিশু অ্যাকাডেমি
 (গণপ্রজাতন্ত্রী বাংলাদেশ)
 ঢাকা


 ১০০০-১০০০
 বাংলাদেশ শিশু অ্যাকাডেমি
 (গণপ্রজাতন্ত্রী বাংলাদেশ)
 ঢাকা

Bangladesh Shishu Academy Annual Procurement Plan for FY 2022-2023


Package No	Description of Procurement Good	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk.(Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
5.	Furniture Repair/ Maintenance	NOS	As per requirement	Direct Method	Do	GOB		Planned												
								Dates for RFQ												
								Planned												
								Dates for RFQ												
								Actual												
								Dates for RFQ												



 Md. Masud Hossain
 (সিনিয়র সহকারী পরিচালক)
 বাংলাদেশ শিশু একাডেমি, ঢাকা-১০০০


 Md. Masud Hossain
 (সিনিয়র সহকারী পরিচালক)
 বাংলাদেশ শিশু একাডেমি, ঢাকা-১০০০

Bangladesh Shishu Academy Annual Procurement Plan for FY 2022-2023


Package No	Description of Procurement Good	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk.(Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Electric Equipment Related Supporting materials/ Installation/ supply & Maintenance	NOS	List-IV Enclosed	OTM/ RFQ/ Direct	Do	GOB		Planned Days for RFQ Actual Dates for RFQ Planned Days for RFQ		01 Dec' 2022	10 Dec' 2022	10 Dec' 2022	15 Dec' 2022	20 Dec' 2022	-	-	
6.										-	10 Days	00 Days	06 Days	06 Days	-	22 days	


 ১০০০-১০০০
 বাংলাদেশ শিশু অ্যাকাডেমি
 (স্বাক্ষরিত)
 ১০ ডিসেম্বর ২০২২


 ১০০০-১০০০
 বাংলাদেশ শিশু অ্যাকাডেমি
 (স্বাক্ষরিত)
 ১০ ডিসেম্বর ২০২২

Bangladesh Shishu Academy Annual Procurement Plan for FY 2022-2023


Package No	Description of Procurement Good	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1																	
			4		Subject to the authority delegated in the Delegation of Financial Power of Bangladesh Shishu Academy	GOB	8	9	10	04 Oct' 2022	13 Oct' 2022	13 Oct' 2022	18 Oct' 2022	22 Oct' 2022	-	17	18
								Planned Dates for RFQ			13 Oct' 2022	13 Oct' 2022	18 Oct' 2022	22 Oct' 2022	-	-	
7.	Liveries	NOS	As per privilege	RFQ/ Direct	Director General (Additional Secretary) Deputy Director/ Assistant Director/ Program Officer			Planned Days for RFQ		-	10 Days	00 Days	06 Days	05 Days	-	21 days	21 days
								Actual Dates for RFQ		-	-	-	-	-	-	-	



 Director General
 Bangladesh Shishu Academy


 Assistant Director
 Bangladesh Shishu Academy

Bangladesh Shishu Academy Annual Procurement Plan for FY 2022-2023

Package No	Description of Procurement Good	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9.	Washing	NOS	As per Requirement	Direct purchase.	DG BSA	GOB											
10.	Transport Fuel (Retrol/Octen/ CNG) *2	LTR	List-V Enclosed	Direct purchase.	DG BSA	GOB											
11.	Books and Journals	NOS	As per Requirement	Direct purchase.	DG BSA	GOB											
12.	Postage	NOS	As per Requirement	Direct purchase.	DG BSA	GOB											
13.	Advertisement	NOS	As per Requirement	Direct purchase.	DG BSA	GOB											


 ১০০০-১০০০
 বাংলাদেশ শিশু একাডেমি
 (স্বাক্ষরিত)
 ১০/১০/২০২২


 ১০০০-১০০০
 বাংলাদেশ শিশু একাডেমি
 (স্বাক্ষরিত)
 ১০/১০/২০২২

