

ANNUAL PROCUREMENT PLAN
For year 2021-2022

Ministry/Division : Ministry of Agriculture
 Agency : Soil Resource Development Institute (SRDI); Code: 14306
 Procuring Entity Name & Code : Project Director, Strengthening of Soil Research and Research Facilities (SRSRF), SRDI
 Project/Programme Name and Code : Strengthening of Soil Research and Research Facilities (SRSRF); Code: 224142700
 Budget: Development

Package No.	Description of Procurement package	Unit	Qty	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estid cost (in Tk. Lakh)	Time Code for process		Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Plan Dates	Actual Dates									
GD-1	Supply of Atomic Absorption Spectrophotometer (PC control) with Hydride Generation - 5; Flame Photometer-4, pH Meter-6, EC Meter-3, Hot plate-5,	No.	23	OTM(CT)	HOPE	GOB	362.00	Plan Dates	Actual Dates		01, September, 2021	30 September, 2021	14 October 2021	17 October 2021	21 October 2021	07 November 2021	17	18
GD-2	UV Visible Spectrophotometer-6, Top Pan Balance-1, Analytical Balance-3, Fertilizer Sample Grinder-2, Magnetic Stirrer-13	No.	25	OTM(CT)	HOPE	GOB	89.30	Plan Dates	Actual Dates		01, September, 2021	30 September, 2021	14 October 2021	17 October 2021	21 October 2021	07 November 2021	66	90 days
GD-3	Microwave Digestion System-3, Nitric perchloric Fume Cup Board-4, D-Ionized Water plant-1, Oven-5, Distilled Water plant-4, Orbital Shaker-4, D-humidifier-2, Spray Nozel with compressor-1	No.	24	OTM(CT)	HOPE	GOB	220	Plan Dates	Actual Dates		01, September, 2021	30 September, 2021	14 October 2021	17 October 2021	21 October 2021	07 November 2021	66	90 days
GD-4	Filter Paper & Glassware	No.	Lump-sum	RFQ	Project Director	GOB	10.00	Plan Dates	Actual Dates		26, July, 2020	06 Aug 2020	11 Aug, 2020	11 Aug, 2020	-	0	18	30 days

Package No.	Description of Procurement package	Unit	Qty	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estid cost (in Tk Lakh)	Time Code for process		Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
								9	10										
GD-5	Supply of Laboratory Chemical	No.	Lump-sum	OTM(CT)	HOPE	GOB	15.00	Plan Dates	Actual Dates		11	12	13	14	15	16	17	18	
								Planned Days		0	20	14	03	04	07		55	80 days	
GD-6	Printing and Supply of Union Salyeeka and Union Fastum, Fertilizer Recommendation Card, Diary, Calendar etc.	No.	84+ 84+ 1S	OTM(CT)	HOPE	GOB	56.72	Plan Dates	Actual Dates		01, September, 2021	30 September, 2021	14 October 2021	17 October 2021	21 October 2021	07 November 2021		66	90 days


 ডি. মোঃ আব্দুল বাসীম
 প্রোগ্রামার এবং প্রকল্প
 নিকিতা সফটওয়্যার প্রাইভেট লিমিটেড
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, ঢাকা।