

Package No.	Description of Procurement package	Unit	Qty	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estd cost (in Tk. Lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-5	Supply of Laboratory Chemical	No.	Lump-sum	OTM(ICT)	HOPE	GOB	20.00	Plan Dates		26, July, 2020	26Aug 2020	11 Sept, 2020	14 Sept, 2020	16 Sept, 2020	01 Oct, 2020	-	-
								Planned Days		0	20	14	03	04	14	55	70 days
								Actual Dates									
GD-6	Printing and Supply of Union Sahyeka and Union Sahyeka and Union Fastun, Fertilizer Recommendation Card, Diary, Calender etc.	No.	84+ 84+ LS	OTM(ICT)	HOPE	GOB	44.4	Plan Dates		26, July, 2020	26Aug 2020	11 Sept, 2020	14 Sept, 2020	16 Sept, 2020	01 Oct, 2020	-	-
								Planned Days		0	30	14	03	04	15	66	90 days
								Actual Dates									

SERVICE

Package No.	Description of Procurement package	Unit	Qty	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estd cost (in Tk. Lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Service-1	Consultants-3	No.	3	OTM(ICT)	HOPE	GOB	36.00	Plan Dates		26, July, 2020	26Aug 2020	11 Sept, 2020	14 Sept, 2020	16 Sept, 2020	01 Oct, 2020	-	-
								Planned Days		0	30	14	03	04	15	66	-
								Actual Dates									

MA


 ২২/০৭/২০২০
 উ.স. মৌর জাভাঙ্গুল
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক এবং প্রকল্প
 পরিচালক হিসেবে
 প্রকল্প পরিচালক হিসেবে
 প্রকল্প পরিচালক হিসেবে

পরিশিষ্ট-খ

**ANNUAL PROCUREMENT PLAN
For year 2020-2021**

Ministry/Division : Ministry of Agriculture
 Agency : Soil Resource Development Institute (SRDI); Code: 14306 **Budget: Development**
 Procuring Entity Name & Code : Project Director, Urban Agricultural Production Support Project, (Pilot Project), SRDI-part.
 Project/Programme Name and Code : Urban Agricultural Production Support Project, (Pilot Project), SRDI-part.; Code: 224249100

Package No.	Description of Procurement package	Unit	Qty	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estd cost (in Tk. Lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GD12	Supply of Laboratory Glassware and other Spares	No.	LS	RFQ	Project Director	GOB	3.00	Plan Dates		26, July, 2020	06 Aug 2020	11 Aug, 2020	12 Aug,2020	-	-	-	-
								Planned Days		0	10	05	03	-	0	18	30 days
								Actual Dates									
GD-2	Supply of Laboratory Filter Paper	No.	LS	RFQ	Project Director	GOB	3.00	Plan Dates		25, August, 2020	05 Sept 2020	10 Sept, 2020	11 Sept,2020	-	-	-	-
								Planned Days		0	10	05	03	-	0	18	30 days
								Actual Dates									
GD-3	Supply of Laboratory Chemicals	No.	LS	RFQ	Project Director	GOB	5.00	Plan Dates		24, Sept, 2020	04 Oct 2020	09 Oct, 2020	10 Oct,2020	-	-	-	-
								Planned Days		0	10	05	03	-	0	18	30 days
								Actual Dates									
GD-4	Printing & Supply of various printing materials	No.	LS	RFQ	Project Director	GOB	5.00	Plan Dates		22, Oct, 2020	02 Nov 2020	07 Nov, 2020	10 Nov,2020	-	-	-	-
								Planned Days		0	10	05	03	-	0	18	30 days
								Actual Dates									

(মোঃ শিরাবুজ্জামান)
 প্রকল্প পরিচালক
 সার্বিক কৃষি উৎসাহক প্রকল্প (পাইলট প্রকল্প)
 এনআরডিআইসি কার্যালয়
 মুন্সিবা সদর উপজেলা কার্যালয়, মুন্সিবা


**ANNUAL PROCUREMENT PLAN
For year 2020-21**

Ministry/Division : Ministry of Agriculture
 Agency : Soil Resource Development Institute (SRDI); Code: 14-306
 Procuring Entity Name & Code : Project Director, Gopalganj-Khulna-Bagerhat-Shakhira-Pirojpur Agricultural Development Project (SRDI Part)
 Project/Programme Name and Code : Gopalganj-Khulna-Bagerhat-Shakhira-Pirojpur Agricultural Development Project (GKBSPADP) (SRDI Part);

Budget: Development

Code: 224252500

Package No.	Description of Procurement package	Unit	Qty	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estd cost (in Tk. Lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GD-1	Procurement of Laboratory Equipment	No.	10	OTM(ICT)/RFQ	HOPE/Project Director	GOB	31.25	Plan Dates		25, July, 2020	25 Aug 2020	10 Sept, 2020	13 Sept, 2020	15 Sept, 2020	30 Sept, 2020	17	-
								Planned Days		0	30	14	03	04	15	66	90 days
								Actual Dates									
GD-3	Procurement of office equipment	No.	6	RFQ	Project Director	GOB	5.00	Plan Dates		01Aug, 2020	10 Aug 2020	10 Aug, 2020	11 Aug, 2020	-	-	-	-
								Planned Days		0	10	0	01	-	0	11	30 days
								Actual Dates									
GD-4	Procurement of Computer with with accessories	No.	8	RFQ	Project Director	GOB	5.00	Plan Dates		01Oct, 2020	10 Oct 2020	10 Oct, 2020	11 Oct, 2020	-	-	-	-
								Planned Days		0	10	0	01	-	0	11	30 days
								Actual Dates									
GD-5	Print of ডায়, বাট ও সার সুপারিশ সফটওয়্যার ইউনিয়ন (সফটওয়্যার+display Board)	3	6000+50	OTM(ICT)/RFQ	HOPE/Project Director	GOB	30.00	Plan Dates		25, July, 2020	25 Aug 2020	10 Sept, 2020	13 Sept, 2020	15 Sept, 2020	30 Sept, 2020	-	-
								Planned Days		0	30	14	03	04	15	66	90 days
								Actual Dates									
GD-2	Preparation of Software	No.	1	RFQ	Project Director	GOB	5.00	Plan Dates		01April, 2021	10 April 2021	10 April, 2021	11 April, 2021	-	-	-	-
								Planned Days		0	10	0	01	-	0	11	30 days
								Actual Dates									


 ৯/৭/২০
 (শ্রীমতী মাস্টার বিশ্বাস)
 প্রকল্প পরিচালক
 ১৪৩১১১১১১, বুলনা-বগেরহাট-সাতকীরা-পিরোজপুর

Annual Procurement Plan: 2020-2021

Ministry: Ministry of Agriculture.
Agency: Soil Resource Development Institute (SRDI).


Procuring Entity Name & Code: Director General, Soil Resource Development Institute, Code-14306

Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Package No	Economic Code	Description of procurement package (Goods)	Unit	Quantity	Procurement method & type	Contract approving authority	Source of fund	Estd cost in BDT. (In lakh)	Time code for process	Not Used in goods	Invite Advertise Tender	Tender opening	Tender evaluation	Approval to Award	Notification of Award/ Work Order	Signing of contract	Total time to contract signature	Time for completion of contract
1.	3255101	Computer Consumable	Nos.	L.S	EGP(OTM)	"	GOB	15.00	Planned Date	-	25.08.20	23.09.20	27.09.20	29.09.20	15.10.20	14.10.20	50 days	90 days
2.	3255102	Printing & Publication (Upozilla Nirdeshika)	Nos.	30	EGP(OTM)	"	GOB	37.00	Planned Date	-	07-10-20	30-10-20	05-11-20	07-11-20	28-11-20	18-11-20	51 days	120 days
		Printing & Publication (Annual Report Leaflet poster Calendar, Diary etc.)	Nos.	L.S	RFQ	"	GOB	3.00	Planned Date	-	15-10-20	24-10-20	25-10-20	28-10-20	31-10-20	-	17 days	22 days
3.	3255104	Stationery & Consumable	Nos.	L.S	RFQ	"	GOB	4.00	Planned Date	-	15-10-20	24-10-20	25-10-20	28-10-20	31-10-20	-	17 days	22 days
4.	3256102	Purchase of Chemicals	Nos.	L.S	EGP(OTM)	"	GOB	40.00	Planned Date	-	31.08.20	17.09.20	20.09.20	22.09.20	05.10.20	24-09-20	45 days	60 days
5.	3257103	Research (Purchase of Spare parts)	Nos.	L.S	EGP(OTM)	"	GOB	15.00	Planned Date	-	12.08.20	10.09.20	15.09.20	17.09.20	30.09.20	24.09.20	45 days	90 days
6.	3258103	Computer for Repair & Maintenance	Nos.	L.S	RFQ	"	GOB	5.00	Planned Date	-	15-09-20	25-09-20	26-09-20	26-09-20	29-09-20	-	13 days	20 days
7.	3256106	Liveries	Nos.	65	RFQ	"	GOB	3.50	Planned Date	-	19-09-20	29-09-20	01-10-20	02-10-20	04-10-20	-	15 days	22 days
8.	3258105	Spare parts for Repair & Maintenance of SRDI Lab Instrument & Equipment	Nos.	L.S	EGP(OTM)	"	GOB	15.00	Planned Date	-	02.09.20	13.09.20	16.09.20	17.09.20	07.10.20	15.10.20	45 days	90 days
9.	4112309	Mobile Instrument	Nos.	L.S	EGP(OTM)	"	GOB	7.00	Planned Date	-	12.08.20	10.09.20	15.09.20	17.09.20	30.09.20	24.09.20	45 days	90 days
10.	4112314	Furniture	Nos.	L.S	EGP(OTM)	"	GOB	10.00	Planned Date	-	11-11-20	28-11-20	02-12-20	04-12-20	22-12-20	13-12-20	41 days	90 days
11.	4112316	Instrument & Equipment	Nos.	L.S	EGP(OTM)	"	GOB	56.00	Planned Date	-	02-09-20	13.09.20	16.09.20	17.09.20	07.10.20	15.10.20	45 days	90 days
12.	4113301	Computer Software	Nos.	L.S	EGP(OTM)	"	GOB	15.00	Planned Date	-	27-11-20	08-12-20	10-12-20	12-12-20	31-12-20	22-12-20	34 days	90 days

[Signature]

[Signature]


 (Bidhan Kumar Bhandari)
 Director General
 Soil Resource Development Institute
 Govt. of Bangladesh, Dhaka.