

## Annual Procurement Plan: 2023-2024


Ministry : Ministry of Agriculture.

Agency: Soil Resource Development Institute (SRDI).


Procuring Entity Name & Code: Director General, Soil Resource Development Institute. Code-1430601.

Budget: Revenue


Package No	Economic Code	Description of procurement package (Goods)	Unit	Quantity	Procurement method & type	Contract approving authority	Source of fund	Estd cost in BDT. (In lakh)	Time code for process	Not Used in goods	Invite Advertise Tender	Tender opening	Tender evaluation	Approval To Award	Notification of Award/Work Order	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.	3211111	Seminar/Conference (Materials)	Nos.	L.S	RFQ/DPM	Director General	GOB	15.00	Planned Date	-	16-04-24	23-04-24	25-04-24	-	26-04-24	-	11 days	21 days
2.	3211117	Internet/Fax/Telex (Networking)	Nos.	L.S	RFQ/DPM	"	GOB	10.00	Planned Date	-	18-09-23	27-09-23	01-10-23	-	02-10-23	-	15 days	22 days
3.	3211125	Publicity & advertisement (Booklet/Soil Health Card/Leaflet etc.)	Nos.	L.S	e-Gp/OTM/RFQ/DPM	"	GOB	22.00	Planned Date	-	08-10-23	29-10-23	06-11-23	07-11-23	23-11-23	22-11-23	45 days	60 days
4.	3255101	Computer Accessories	Nos.	L.S	e-Gp/OTM/RFQ/DPM	"	GOB	10.00	Planned Date	-	30-08-23	20-09-23	01-10-23	02-10-23	18-10-23	17-10-23	49 days	79 days
5.	3255102	Printing & Publication (UpazilaNirdeshika/Annual Report)	Nos.	L.S	e-Gp/OTM/RFQ	"	GOB	43.00	Planned Date	-	08-10-23	29-10-23	08-11-23	09-11-23	27-11-23	26-11-23	49 days	120 days
6.	3255105	Stationery	Nos.	L.S	RFQ/DPM	"	GOB	6.00	Planned Date	-	07-08-23	16-08-23	20-8-23	-	21-08-23	-	15 days	22 days
7.	3256102	Chemicals (Purchase of Chemicals & Filter Paper)	Nos.	L.S	e-Gp/OTM/	"	GOB	60.00	Planned Date	-	30-08-23	20-09-23	01-10-23	02-10-23	18-10-23	17-10-23	49 days	120 days
8.	3256106	Liveries	Nos.	L.S	RFQ	"	GOB	3.00	Planned Date	-	07-08-23	16-08-23	20-8-23	-	21-08-23	-	15 days	22 days
9.	3257106	National Integrity Strategy.Shuddhachar.(Material)	Nos.	L.S	RFQ/DPM	"	GOB	5.00	Planned Date	-	16-04-24	23-04-24	25-04-24	-	26-04-24	-	11 days	21 days
10.	3257301	Events/Festivals (Soil Day, other national day.etc)	Nos.	L.S	RFQ/DPM	"	GOB	8.00	Planned Date	-	07-11-23	16-11-23	19-11-23	-	20-11-23	-	14 days	21 days
11.	3257103	Research (Purchase of Research Material, Filter paper & others)	Nos.	L.S	e-Gp/OTM/RFQ/DPM	"	GOB	16.00	Planned Date	-	08-10-23	29-10-23	06-11-23	07-11-23	23-11-23	22-11-23	45 days	90 days
12.	3258105	Repair of machinery and equipment(Spare parts, Repair & Maintenance)	Nos.	L.S	e-Gp/OTM/DPM	"	GOB	17.00	Planned Date	-	30-08-23	20-09-23	01-10-23	02-10-23	18-10-23	17-10-23	49 days	94 days
13.	3258107	Non-Residential Building (Renovation Work)	Nos.	L.S	RFQ	"	GOB	6.00	Planned Date	-	07-08-23	16-08-23	20-8-23	-	21-08-23	-	15 days	22 days
14.	3258108	Others Building & Structure (Renovation Work)	Nos.	L.S	RFQ	"	GOB	5.00	Planned Date	-	20-09-23	01-10-23	03-10-23	-	04-10-23	-	15 days	30 days
15.	4112202	Computer &Others	Nos.	L.S	e-Gp/OTM/RFQ	"	GOB	12.00	Planned Date	-	30-08-23	20-09-23	01-10-23	02-10-23	18-10-23	17-10-23	49 days	94 days
16.	4112306	Laboratory Equipment	Nos.	L.S	e-Gp/OTM/	"	GOB	65.00	Planned Date	-	30-08-23	20-09-23	01-10-23	02-10-23	18-10-23	17-10-23	49 days	120 days
17.	4112303	Electrical Equipment	Nos.	L.S	e-Gp/OTM/RFQ	"	GOB	12.00	Planned Date	-	30-08-23	20-09-23	01-10-23	02-10-23	18-10-23	17-10-23	49 days	94 days
18.	4112309	Mobile Lab Equipment	Nos.	L.S	e-Gp/OTM	"	GOB	8.00	Planned Date	-	08-10-23	29-10-23	06-11-23	07-11-23	23-11-23	22-11-23	45 days	90 days
19.	4112314	Furniture	Nos.	L.S	e-Gp/OTM/RFQ	"	GOB	12.00	Planned Date	-	30-08-23	20-09-23	01-10-23	02-10-23	18-10-23	17-10-23	49 days	79 days
20.	4112316	Other Machinery and Equipment (Lab. Equipment etc.)	Nos.	L.S	e-Gp/OTM/	"	GOB	63.00	Planned Date	-	08-10-23	29-10-23	08-11-23	09-11-23	27-11-23	26-11-23	49 days	120 days
21.	4113301	Computer Software	Nos.	L.S	e-Gp/OTM/	"	GOB	12.00	Planned Date	-	08-10-23	29-10-23	08-11-23	09-11-23	27-11-23	26-11-23	49 days	79 days

  
 20/09/2023  
 MD. MOTIUR RAHMAN  
 Store Officer

Soil Resource Development Institute  
 Govt. of Bangladesh, Dhaka

  
 20.09.2023  
 মোঃ মোহিনী হাসান  
 বিসিএস (কৃষি)  
 সংযুক্ত কর্মকর্তা

মহাপরিচালক মহোদয়ের দপ্তর  
 মন্ত্রিসভা সম্পদ উন্নয়ন ইনস্টিটিউট, ঢাকা।

  
 20/09/2023

মোঃ হাযির হোসেন  
 মহাপরিচালক (সেতি দায়িত্ব)  
 মন্ত্রিসভা সম্পদ উন্নয়ন ইনস্টিটিউট