

Annual Procurement Plan: 2025-2026

Ministry: Ministry of Agriculture.

Agency: **Soil Resource Development Institute (SRDI).**

Procuring Entity Name & Code: Director General, Soil Resource Development Institute, Code-1430601.

Budget: Revenue

Pack age No	Economic Code	Description of procurement package (Goods)	Unit	Quantity	Procurement method & type	Contract approving authority	Source of fund	Estd cost in BDT. (In lakh)	Time code for process	Not Used in goods	Invite Advertis e Tender	Tender opening	Tender evaluation	Approval To Award	Notificat ion of Award	Signing of contract/ Work Order	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1.	3211111	Seminar (Materials)	Nos	L.S	e-Gp	Director General	GOB	3.00	Planned Date	-	06-08-25	27-08-25	03-09-25	07-09-25	08-09-25	14-09-25	39 days	46days	
		Annual Workshop (Materials)	Nos	L.S	e-Gp	"	GOB	5.00	Actual Date	-									
2.	3211117	Internet/Fax/Talex	Nos	L.S	e-Gp	"	GOB	3.00	Planned Date	-	10-09-25	30-09-25	9-10-25	12-10-25	13-10-25	16-10-25	36 days	51 days	
									Actual Date	-									
3.	3211125	Publicity & advertisement i) Leaflet/Booklet/Soil Health Card etc.	Nos	L.S	e-Gp	"	GOB	3.00	Planned Date	-	10-09-25	30-09-25	9-10-25	12-10-25	13-10-25	16-10-25	36 days	51 days	
									Actual Date	-									
		ii) Adulterated Fertilizer Booklet	Nos	L.S	e-Gp	"	GOB	3.00	Planned Date	-	25-08-25	10-09-25	14-09-25	15-09-25	15-09-25	21-09-25	26 days	36 days	
										Actual Date	-								
		iii) Journal/Research paper/ Other Scientific Report	Nos	L.S	e-Gp	"	GOB	3.00	Planned Date	-	12-10-25	30-10-25	02-11-25	03-11-25	03-11-25	10-11-25	30 days	45 days	
									Actual Date	-									
		iv) Activating Soil Video/ Video Documentary of SRDI	Nos	L.S	e-Gp	"	GOB	3.00	Planned Date	-	06-08-25	27-08-25	03-09-25	07-09-25	08-09-25	14-09-25	40 days	51days	
									Actual Date	-									
4.	3211135	Recruitment	Nos	LS	e-GP	"	GOB	30.00	Planned Date	-	02-11-25	23-11-25	27-11-25	30-11-25	30-11-25	09-12-25	38 days	53 days	
									Actual Date	-									
5.	3255101	Computer Accessories	Nos	L.S	e-GP	"	GOB	8.00	Planned Date	-	25-08-25	10-09-25	14-09-25	15-09-25	15-09-25	21-09-25	26 days	36 days	
									Actual Date	-									
6.	3255102	Printing & Publication (Annual Report & others)	Nos	L.S	RFQ	"	GOB	3.00	Planned Date	-	01-09-25	10-09-25	11-09-25	14-09-25	-	15-09-25	15 days	22 days	
									Actual Date	-									
7.	3255105	Other Stationery	Nos	L.S	e-GP/DPM	"	GOB	7.00	Planned Date	-	03-08-25	19-08-25	21-08-25	24-08-25	25-08-25	31-08-25	28 days	38 days	
									Actual Date	-									
8.	3256102	Chemicals i) Purchase of Chemicals	Nos	L.S	e-Gp	"	GOB	40.00	Planned Date	-	14-08-25	04-09-25	10-09-25	11-09-25	14-09-25	21-09-25	39 days	99days	
									Actual Date	-									
		ii) Purchase of Filter Paper & Others		L.S	e-Gp	"	GOB	30.00	Planned Date	-	14-08-25	04-09-25	10-09-25	11-09-25	14-09-25	21-09-25	39 days	99days	
									Actual Date	-									

[Signature]

[Signature]


[Signature]

9.	3256106	Liveries	Nos	L.S	RFQ	"	GOB	3.00	Planned Date	-	12-10-25	22-10-25	23-10-25	23-10-25	-	26-10-25	17 days	24 days
									Actual Date	-								
10.	3257301	Events/Festivals (Soil Day, other national day etc.)	Nos	L.S	e-Gp	"	GOB	3.00	Planned Date	-	05-10-25	23-10-25	27-10-25	28-10-25	28-10-25	04-11-25	31 days	41 days
									Actual Date	-								
11.	3258102	Repair of Furniture	Nos	L.S	RFQ	"	GOB	3.00	Planned Date	-	07-08-25	17-08-25	20-08-25	20-08-25	-	21-08-25	15 days	22 days
									Actual Date	-								
12.	3258105	Repair of machinery & equipment (Spare parts, Repair & Maintenance)	Nos	L.S	e-Gp	"	GOB	15.00	Planned Date	-	17-08-25	31-08-25	04-09-25	07-09-25	14-09-25	21-09-25	36 days	51 days
									Actual Date	-								
13.	4112101	Motor Vehicle*	Nos.	01	DPM(G to G)/e-Gp	"	GOB	85.00	Planned Date	-	21-09-25	05-10-25	12-10-25	13-10-25	13-10-25	20-10-25	30 days	60 days
									Actual Date	-								
14.	4112202	Computer & Others	Nos.	L.S	e-Gp	"	GOB	12.00	Planned Date	-	21-08-25	07-09-25	11-09-25	14-09-25	14-09-25	21-09-25	31 days	41 days
									Actual Date	-								
15.	4112303	Electrical Goods	Nos.	L.S	e-Gp	"	GOB	8.00	Planned Date	-	21-08-25	07-09-25	11-09-25	14-09-25	14-09-25	21-09-25	31 days	41 days
									Actual Date	-								
16.	4112306	Laboratory Equipment i) Package-1	Nos	L.S	e-Gp	"	GOB	45.00	Planned Date	-	14-08-25	04-09-25	10-09-25	11-09-25	14-09-25	21-09-25	39 days	69days
									Actual Date	-								
		Laboratory Equipment ii) Package-2	Nos	L.S	e-Gp	"	GOB	30.00	Planned Date	-	14-08-25	04-09-25	10-09-25	11-09-25	14-09-25	21-09-25	39 days	69days
									Actual Date	-								
17.	4112309	Mobile Lab Equipment	Nos.	L.S	e-Gp	"	GOB	3.00	Planned Date	-	14-08-25	04-09-25	10-09-25	11-09-25	14-09-25	21-09-25	39 days	69days
									Actual Date	-								
18.	4112314	Furniture	Nos.	L.S	e-GP	"	GOB	9.00	Planned Date	-	12-10-25	30-10-25	02-11-25	03-11-25	03-11-25	10-11-25	30 days	45 days
									Actual Date	-								
19.	4112316	Other Machinery and Equipment(Lab. Equipment etc.) i) Package-1	Nos	L.S	e-Gp	"	GOB	35.00	Planned Date	-	14-08-25	04-09-25	10-09-25	11-09-25	14-09-25	21-09-25	39 days	69days
									Actual Date	-								
		Other Machinery and Equipment(Lab. Equipment etc.) ii) Package-2	Nos	L.S	e-Gp	"	GOB	30.00	Planned Date	-	14-08-25	04-09-25	10-09-25	11-09-25	14-09-25	21-09-25	39 days	69days
									Actual Date	-								
20.	4113301	Computer Software	Nos.	L.S	e-Gp	"	GOB	3.00	Planned Date	-	10-11-25	26-11-25	30-11-25	01-12-25	01-12-25	08-12-25	29 days	44 days
									Actual Date	-								

* Purchase of Motor Vehicle depend on Approval of MOF


মোঃ মোহেদী হাসান
 (বিশিষ্ট কৃষি)
 উর্ধ্বতন বৈজ্ঞানিক কর্মকর্তা
 মৃত্তিকা সম্পদ উন্নয়ন ইনস্টিটিউট
 প্রধান কার্যালয়, ঢাকা।


Hari
 29/10/25
 (কৃষিবিদ মোঃ ফারুক হোসেন)
 প্রধান বৈজ্ঞানিক কর্মকর্তা ও
 সংযুক্ত কর্মকর্তা
 মহাপরিচালক মহোদয়ের পক্ষ
 মৃত্তিকা সম্পদ উন্নয়ন ইনস্টিটিউট, ঢাকা।


Sultana
 29/10/25
 ড. বেগম সামিয়া সুলতানা
 মহাপরিচালক (ফটন দায়িত্ব)
 মৃত্তিকা সম্পদ উন্নয়ন ইনস্টিটিউট
 ঢাকা।