

Annual Procurement Plan: 2024-2025

Ministry: Ministry of Agriculture.


Agency: **Soil Resource Development Institute (SRDI).**


Budget: Revenue


Procuring Entity Name & Code: Director General, Soil Resource Development Institute, **Code-1430601.**

Package No	Economic Code	Description of procurement package (Goods)	Unit	Quantity	Procurement method & type	Contract approving authority	Source of fund	Estd cost in BDT. (In lakh)	Time code for process	Not Used in goods	Invite Advertise Tender	Tender opening	Tender evaluation	Approval To Award	Notification of Award/Work Order	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.	3211111	Seminar/Conference (Materials)	Nos.	L.S	RFQ/DPM	Director General	GOB	16.00	Planned Date	-	16-04-25	23-04-25	27-04-25	28-04-25	29-04-25	-	14 days	21 days
2.	3211125	Publicity & advertisement (Booklet/Soil Health Card/Leaflet etc.)	Nos.	L.S	e-Gp/OTM/RFQ/DPM	"	GOB	6.00	Planned Date	-	08-10-24	29-10-24	06-11-24	07-11-24	24-11-24	21-11-24	44 days	60 days
3.	3255101	Computer Accessories	Nos.	L.S	e-Gp/OTM/RFQ/DPM	"	GOB	6.00	Planned Date	-	10-09-24	19-09-24	22-09-24	23-09-24	24-09-24	-	15 days	30 days
4.	3255102	Printing & Publication (Upazila Nirdeshika/Annual Report)	Nos.	L.S	e-Gp/OTM/RFQ	"	GOB	50.00	Planned Date	-	21-08-24	11-09-24	18-09-24	19-09-24	22-09-24	25-09-24	36 days	66 days
5.	3255104	Stamp & Seal	Nos.	L.S	RFQ/DPM	"	GOB	2.50	Planned Date	-	10-09-24	19-09-24	22-09-24	23-09-24	24-09-24	-	15 days	30 days
6.	3255105	Other Stationery	Nos.	L.S	RFQ/DPM	"	GOB	6.00	Planned Date	-	10-07-24	21-07-24	23-07-24	24-07-24	24-07-24	-	15 days	30 days
7.	3256102	Chemicals (Purchase of Chemicals & Filter Paper)	Nos.	L.S	e-Gp/OTM/	"	GOB	85.00	Planned Date	-	04-08-24	25-08-24	29-08-24	01-09-24	02-09-24	08-09-24	36 days	96 days
8.	3256106	Liveries	Nos.	L.S	RFQ	"	GOB	3.50	Planned Date	-	10-09-24	19-09-24	22-09-24	23-09-24	24-09-24	-	15 days	30 days
9.	3257106	National Integrity Strategy, Shuddhachar, (Material)	Nos.	L.S	RFQ/DPM	"	GOB	5.00	Planned Date	-	16-04-25	23-04-25	27-04-25	28-04-25	29-04-25	-	14 days	21 days
10.	3257301	Events/Festivals (Soil Day, other national day, etc)	Nos.	L.S	RFQ/DPM	"	GOB	3.00	Planned Date	-	07-11-24	17-11-24	19-11-24	20-11-24	21-11-24	-	15 days	22 days
11.	3258105	Repair of machinery and equipment (Spare parts, Repair & Maintenance)	Nos.	L.S	e-Gp/OTM/DPM	"	GOB	18.00	Planned Date	-	21-08-24	11-09-24	18-09-24	19-09-24	22-09-24	25-09-24	36 days	66 days
12.	3258107	Non-Residential Building (Renovation Work)	Nos.	L.S	RFQ/DPM	"	GOB	3.00	Planned Date	-	07-11-24	17-11-24	19-11-24	20-11-24	21-11-24	-	15 days	30 days
13.	3258108	Others Building & Structure (Renovation Work)	Nos.	L.S	RFQ	"	GOB	6.00	Planned Date	-	10-09-24	19-09-24	22-09-24	23-09-24	24-09-24	-	15 days	30 days
14.	4112101	Motor Vehicle*	Nos.	01	e-Gp/OTM/DPM	"	GOB	45.00	Planned Date	-	10-09-24	24-09-24	30-09-24	03-10-24	06-10-24	20-10-24	41 days	71 days
15.	4112202	Computer & Others	Nos.	L.S	e-Gp/OTM/RFQ	"	GOB	12.00	Planned Date	-	21-08-24	11-09-24	18-09-24	19-09-24	22-09-24	25-09-24	36 days	66 days
16.	4112306	Laboratory Equipment	Nos.	L.S	e-Gp/OTM	"	GOB	65.00	Planned Date	-	04-08-24	25-08-24	29-08-24	01-09-24	02-09-24	08-09-24	36 days	96 days
17.	4112303	Electrical Goods	Nos.	L.S	e-Gp/OTM/RFQ	"	GOB	8.00	Planned Date	-	21-08-24	11-09-24	18-09-24	19-09-24	22-09-24	25-09-24	36 days	66 days
18.	4112309	Mobile Lab Equipment	Nos.	L.S	e-Gp/OTM/RFQ	"	GOB	3.00	Planned Date	-	04-08-24	25-08-24	29-08-24	01-09-24	02-09-24	08-09-24	36 days	96 days
19.	4112314	Furniture	Nos.	L.S	e-Gp/OTM/RFQ	"	GOB	12.00	Planned Date	-	21-08-24	11-09-24	18-09-24	19-09-24	22-09-24	25-09-24	36 days	66 days
20.	4112316	Other Machinery and Equipment (Lab. Equipment etc.)	Nos.	L.S	e-Gp/OTM/	"	GOB	65.00	Planned Date	-	04-08-24	25-08-24	29-08-24	01-09-24	02-09-24	08-09-24	36 days	96 days
21.	4113301	Computer Software	Nos.	L.S	e-Gp/OTM/RFQ	"	GOB	6.00	Planned Date	-	08-10-24	29-10-24	06-11-24	07-11-24	24-11-24	21-11-24	44 days	60 days

* Purchase of Motor Vehicle depend on Approval of MOF


 মোঃ মুক্তিউর রহমান
 স্টোর অফিসার
 মৃত্তিকা সম্পদ উন্নয়ন ইনস্টিটিউট
 বাংলাদেশ সরকার, ঢাকা।


 মোঃ মেহেদী হাসান
 বিসিএস (কৃষি)
 সংযুক্ত কর্মকর্তা
 মহাপরিচালক মহোদয়ের দপ্তর
 মৃত্তিকা সম্পদ উন্নয়ন ইনস্টিটিউট, ঢাকা।


 মোঃ জালাল উদ্দীন
 মহাপরিচালক
 মৃত্তিকা সম্পদ উন্নয়ন ইনস্টিটিউট
 ঢাকা।