

Annual Procurement Plan: 2022-2023

Ministry: Ministry of Agriculture.

Agency: Soil Resource Development Institute (SRDI).

Procuring Entity Name & Code: Director General, Soil Resource Development Institute, Code-1430601.

Budget: Revenue

Package No	Economic Code	Description of procurement package (Goods)	Unit	Quantity	Procurement method & type	Contract approving authority	Source of fund	Estd cost in BDT. (In lakh)	Time code for process	Not Used in goods	Invite Advertise Tender	Tender opening	Tender evaluation	Approval To Award	Notification of Award/Work Order	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.	3211111	Materials for Seminar/Conference	Nos.	L.S	RFQ	Director General	GOB	6.00	Planned Date	-	15-11-22	22-11-22	27-11-22	-	28-11-22	-	14 days	24 days
2.	3211117	Net Working/Internet	Nos.	L.S	RFQ	Director General	GOB	3.00	Planned Date	-	07-08-22	16-08-22	20-08-22	-	21-08-22	-	15 days	21 days
3.	3211125	Publicity & Advertisement	Nos.	L.S	e-Gp (OTM)/RFQ	"	GOB	14.00	Planned Date	-	06-10-22	27-10-22	03-11-22	07-11-22	14-11-22	27-11-22	53 days	83 days
4.	3255101	Computer Accessories	Nos.	L.S	RFQ	"	GOB	5.00	Planned Date	-	20-09-22	29-09-22	03-10-22	-	04-10-22	-	15 days	22 days
5.	3255102	Printing & Publication (Upozilla Nirdeshika)	Nos.	L.S	e-Gp (OTM)	"	GOB	34.00	Planned Date	-	06-10-22	27-10-22	03-11-22	07-11-22	14-11-22	27-11-22	53 days	143 days
		Printing & Publication (Annual Report, Leaflet etc.)	Nos.	L.S	e-Gp/ RFQ	"	GOB	6.00	Planned Date	-	20-09-22	29-09-22	03-10-22	-	04-10-22	-	15 days	22 days
6.	3255105	Stationery & Consumable	Nos.	L.S	RFQ	"	GOB	2.50	Planned Date	-	07-08-22	16-08-22	20-8-22	-	21-08-22	-	15 days	22 days
7.	3256102	Purchase of Chemicals	Nos.	L.S	e-Gp (OTM)/RFQ	"	GOB	60.00	Planned Date	-	30-08-22	20-09-22	29-09-22	04-10-22	06-10-22	20-10-22	51 days	111 days
8.	3256106	Liveries	Nos.	L.S	RFQ	"	GOB	4.00	Planned Date	-	07-08-22	16-08-22	20-8-22	-	21-08-22	-	15 days	22 days
9.	3258103	Research (Purchase of Spare parts, Glass Ware, GPS etc.)	Nos.	L.S	e-Gp (OTM)/RFQ	"	GOB	12.00	Planned Date	-	30-08-22	20-09-22	29-09-22	04-10-22	06-10-22	20-10-22	51 days	111 days
10.	3258105	Spare parts for Repair & Maintenance of SRDI lab Instrument & Equipment	Nos.	L.S	e-Gp (OTM)/RFQ	"	GOB	12.00	Planned Date	-	30-08-22	20-09-22	29-09-22	04-10-22	06-10-22	20-10-22	51 days	111 days
11.	3258107	Renovation Work (Non Residential)	Nos.	L.S	(OTM) RFQ	"	GOB	6.00	Planned Date	-	07-08-22	16-08-22	20-8-22	-	21-08-22	-	15 days	30 days
12.	3258108	Renovation Work (Others)	Nos.	L.S	(OTM) RFQ	"	GOB	6.00	Planned Date	-	20-09-22	29-09-22	03-10-22	-	04-10-22	-	15 days	30 days
13.	4112202	Computer & Consumable	Nos.	L.S	e-Gp (OTM)	"	GOB	6.00	Planned Date	-	30-08-22	20-09-22	29-09-22	04-10-22	06-10-22	20-10-22	51 days	111 days
14.	4112303	Electrical Equipment	Nos.	L.S	RFQ	"	GOB	3.00	Planned Date	-	20-09-22	29-09-22	03-10-22	-	04-10-22	-	15 days	22 days
15.	4112309	Mobile Lab Equipment	Nos.	L.S	e-Gp (OTM)	"	GOB	8.00	Planned Date	-	30-08-22	20-09-22	29-09-22	04-10-22	06-10-22	20-10-22	51 days	111 days
16.	4112314	Furniture	Nos.	L.S	RFQ	"	GOB	3.00	Planned Date	-	30-08-22	20-09-22	29-09-22	04-10-22	06-10-22	20-10-22	51 days	111 days
17.	4112316	Equipment & Instrument	Nos.	L.S	e-Gp (OTM)	"	GOB	150.00	Planned Date	-	30-08-22	20-09-22	29-09-22	04-10-22	06-10-22	20-10-22	51 days	111 days
18.	4113301	Computer Software	Nos.	L.S	e-Gp (OTM)/RFQ	"	GOB	12.00	Planned Date	-	06-10-22	27-10-22	03-11-22	07-11-22	14-11-22	27-11-22	53 days	83 days

[Signature]
৩১/০৭/২০২১

মোঃ কামারুজ্জামান
মহাপরিচালক
মুক্তিকা সম্পদ উন্নয়ন ইনস্টিটিউট, ঢাকা
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার