

Annual Procurement Plan: 2025-2026

Ministry: Ministry of Agriculture.

Agency: Soil Resource Development Institute (SRDI).

Procuring Entity Name & Code: Director General, Soil Resource Development Institute, Code-1430601.

Budget: Revenue

Package No	Economic Code	Description of procurement package (Goods)	Unit	Quantity	Procurement method & type	Contract approving authority	Source of fund	Estd cost in BDT. (In lakh)	Time code for process	Not Used in goods	Invite Advertise Tender	Tender opening	Tender evaluation	Approval To Award	Notification of Award	Signing of contract/ Work Order	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.	3211111	Seminar (Materials)	Nos	L.S	e-Gp	Director General	GOB	3.00	Planned Date	-	06-08-25	27-08-25	03-09-25	07-09-25	08-09-25	14-09-25	39 days	46days
									Actual Date	-								
		Annual Workshop (Materials)	Nos	L.S	e-Gp	"	GOB	5.00	Planned Date	-	15-02-26	28-02-26	03-03-26	04-03-26	04-03-26	12-03-26	28 days	38 days
									Actual Date	-								
2.	3211117	Internet/Fax/Talex	Nos	L.S	e-Gp	"	GOB	3.00	Planned Date	-	10-09-25	30-09-25	9-10-25	12-10-25	13-10-25	16-10-25	36 days	51 days
									Actual Date	-								
3.	3211125	Publicity & advertisement i) Leaflet/Booklet/Soil Health Card etc.	Nos	L.S	e-Gp	"	GOB	3.00	Planned Date	-	10-09-25	30-09-25	9-10-25	12-10-25	13-10-25	16-10-25	36 days	51 days
									Actual Date	-								
		ii) Adulterated Fertilizer Booklet	Nos	L.S	e-Gp	"	GOB	3.00	Planned Date	-	25-08-25	10-09-25	14-09-25	15-09-25	15-09-25	21-09-25	26 days	36 days
									Actual Date	-								
		iii) Journal/Research paper/ Other Scientific Report	Nos	L.S	RFQ	"	GOB	3.00	Planned Date	-	01-09-25	10-09-25	11-09-25	14-09-25	-	15-09-25	15 days	22 days
									Actual Date	-								
		iv) Activating Soil Video/ Video Documentary of SRDI	Nos	L.S	RFQ	"	GOB	3.00	Planned Date	-	01-09-25	10-09-25	11-09-25	14-09-25	-	15-09-25	15 days	22 days
									Actual Date	-								
4.	3211135	Recruitment	Nos	LS	e-GP	"	GOB	30.00	Planned Date	-	02-11-25	23-11-25	27-11-25	30-11-25	30-11-25	09-12-25	38 days	53 days
									Actual Date	-								
5.	3255101	Computer Accessories	Nos.	L.S	e-GP	"	GOB	8.00	Planned Date	-	25-08-25	10-09-25	14-09-25	15-09-25	15-09-25	21-09-25	26 days	36 days
									Actual Date	-								
6.	3255102	Printing & Publication (Annual Report & others)	Nos.	L.S	RFQ	"	GOB	3.00	Planned Date	-	01-09-25	10-09-25	11-09-25	14-09-25	-	15-09-25	15 days	22 days
									Actual Date	-								
7.	3255105	Other Stationery	Nos.	L.S	e-GP/DPM	"	GOB	7.00	Planned Date	-	03-08-25	19-08-25	21-08-25	24-08-25	25-08-25	31-08-25	28 days	38 days
									Actual Date	-								
8.	3256102	Chemicals (Purchase of Chemicals, Filter Paper & Others)	Nos.	L.S	e-Gp	"	GOB	70.00	Planned Date	-	14-08-25	04-09-25	10-09-25	11-09-25	14-09-25	21-09-25	39 days	99days
									Actual Date	-								
9.	3256106	Liveries	Nos	L.S	RFQ	"	GOB	3.00	Planned Date	-	07-08-25	17-08-25	20-08-25	20-08-25	-	21-08-25	15 days	22 days
									Actual Date	-								

10.	3257301	Events/Festivals (Soil Day, other national day etc.)	Nos.	L.S	e-Gp	"	GOB	3.00	Planned Date	-	05-10-25	23-10-25	27-10-25	28-10-25	28-10-25	04-11-25	31 days	41 days
									Actual Date	-								
11.	3258102	Repair of Furniture	Nos.	L.S	RFQ	"	GOB	3.00	Planned Date	-	07-08-25	17-08-25	20-08-25	20-08-25	-	21-08-25	15 days	22 days
									Actual Date	-								
12..	3258105	Repair of machinery & equipment (Spare parts, Repair & Maintenance)	Nos.	L.S	e-Gp	"	GOB	15.00	Planned Date	-	17-08-25	31-08-25	04-09-25	07-09-25	14-09-25	21-09-25	36 days	51 days
									Actual Date	-								
13.	4112101	Motor Vehicle*	Nos.	01	DPM(G to G)/e-Gp	"	GOB	85.00	Planned Date	-	21-09-25	05-10-25	12-10-25	13-10-25	13-10-25	20-10-25	30 days	60 days
									Actual Date	-								
14.	4112202	Computer & Others	Nos.	L.S	e-Gp	"	GOB	12.00	Planned Date	-	21-08-25	07-09-25	11-09-25	14-09-25	14-09-25	21-09-25	31 days	41 days
									Actual Date	-								
15.	4112303	Electrical Goods	Nos.	L.S	e-Gp	"	GOB	8.00	Planned Date	-	21-08-25	07-09-25	11-09-25	14-09-25	14-09-25	21-09-25	31 days	41 days
									Actual Date	-								
16.	4112306	Laboratory Equipment	Nos.	L.S	e-Gp	"	GOB	75.00	Planned Date	-	14-08-25	04-09-25	10-09-25	11-09-25	14-09-25	21-09-25	39 days	69days
									Actual Date	-								
17.	4112309	Mobile Lab Equipment	Nos.	L.S	e-Gp	"	GOB	3.00	Planned Date	-	14-08-25	04-09-25	10-09-25	11-09-25	14-09-25	21-09-25	39 days	69days
									Actual Date	-								
18.	4112314	Furniture	Nos.	L.S	e-GP	"	GOB	9.00	Planned Date	-	12-10-25	30-10-25	02-11-25	03-11-25	03-11-25	10-11-25	30 days	45 days
									Actual Date	-								
19.	4112316	Other Machinery and Equipment (Lab. Equipment etc.)	Nos.	L.S	e-Gp	"	GOB	65.00	Planned Date	-	14-08-25	04-09-25	10-09-25	11-09-25	14-09-25	21-09-25	39 days	69days
									Actual Date	-								
20.	4113301	Computer Software	Nos.	L.S	e-Gp	"	GOB	3.00	Planned Date	-	10-11-25	26-11-25	30-11-25	01-12-25	01-12-25	08-12-25	29 days	44 days
									Actual Date	-								

* Purchase of Motor Vehicle depend on Approval of MOF

মোঃ মতিউর রহমান
পেটার অফিসার
মুক্তিকা সম্পদ উন্নয়ন ইনস্টিটিউট
বাংলাদেশ সরকার, ঢাকা।

২৯/১১/২০২৫
কমিউনিটি মেম্বর কার্যকর হোসেন
প্রধান বৈজ্ঞানিক কর্মকর্তা ও
সংযুক্ত কর্মকর্তা
মহাপরিচালক মহোদয়ের দপ্তর
মুক্তিকা সম্পদ উন্নয়ন ইনস্টিটিউট, ঢাকা।

Bullana
২৭/০৭/২০২৫
ড. বেগম সামিয়া সুলতানা
মহাপরিচালক (কৃষি পরিদপ্তর)
মুক্তিকা সম্পদ উন্নয়ন ইনস্টিটিউট
ঢাকা।