

Annual Procurement Plan: 2025-2026 (Rev.)

Ministry: Ministry of Agriculture.

Agency: Soil Resource Development Institute (SRDI).

Procuring Entity Name & Code: Director General, Soil Resource Development Institute, Code-1430601.

Budget: Revenue

Pack age No	Economic Code	Description of procurement package (Goods)	Unit	Quantity	Procurement method & type	Contract approving authority	Source of fund	Estd cost in BDT. (In lakh)	Time code for process	Not Used in good s	Invite Advertise Tender	Tender opening	Tender evaluation	Approval To Award	Notificat ion of Award	Signing of contract/ Work Order	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.	3211125	Publicity & advertisement i) Leaflet/Booklet/Soil Health Card/ Adulterated Fertilizer Booklet etc.	Nos	L.S	e-Gp	Director General	GOB	6.00	Planned Date	-	15-04-26	30-04-26	04-05-26	05-05-26	06-05-26	10-05-26	26 days	46 days
									Actual Date	-								
		ii) Journal/Research paper/ Other Scientific Report	Nos	L.S	RFQ	"	GOB	3.00	Planned Date	-	01-09-25	10-09-25	11-09-25	14-09-25	-	15-09-25	15 days	22 days
									Actual Date	-	25-09-25	30-09-25	30-09-25	05-10-25	-	05-10-25	11 days	41 days
		iii) Activating Soil Video/ Video Documentary of SRDI	Nos	L.S	RFQ	"	GOB	3.00	Planned Date	-	01-09-25	10-09-25	11-09-25	14-09-25	-	15-09-25	15 days	22 days
									Actual Date	-	25-09-25	30-09-25	30-09-25	05-10-25	-	05-10-25	11 days	18 days
2.	3255101	Computer Accessories	Nos.	L.S	e-GP	"	GOB	8.00	Planned Date	-	15-04-26	30-04-26	04-05-26	05-05-26	06-05-26	10-05-26	26 days	56 days
									Actual Date	-								
3.	3255102	Printing & Publication (Annual Report & others)	Nos.	L.S	RFQ	"	GOB	3.00	Planned Date	-	01-09-25	10-09-25	11-09-25	14-09-25	-	15-09-25	15 days	22 days
									Actual Date	-	25-09-25	30-09-25	30-09-25	05-10-25	-	05-10-25	11 days	41 days
4.	3255105	Other Stationery	Nos.	L.S	e-GP/DPM	"	GOB	7.00	Planned Date	-	03-08-25	19-08-25	21-08-25	24-08-25	25-08-25	31-08-25	28 days	38 days
									Actual Date	-	22-09-25	07-10-25	12-11-25	12-11-25	12-11-25	20-11-25 23-11-25	60 days	74 days
5.	3256102	Chemicals (Purchase of Chemicals, Filter Paper & Others)	Nos.	L.S	e-GP	"	GOB	70.00	Planned Date	-	14-08-25	04-09-25	10-09-25	11-09-25	14-09-25	21-09-25	39 days	99 days
									Actual Date	-	i) 14-09-25	29-09-25	10-11-25	10-11-25	10-11-25	17-11-25 18/11/25	65 days	100 days
											ii) 02-02-26	16-02-26	09-04-2026	09-04-2026	09-04-26	20-04-2026	77 days	
6.	3256106	Liveries	Nos	L.S	RFQ	"	GOB	3.00	Planned Date	-	07-08-25	17-08-25	20-08-25	20-08-25	-	21-08-25	15 days	22 days
									Actual Date	-	14-08-25	24-08-25	24-08-25	25-08-25	-	25-08-25	12 days	26 days
7.	3258102	Repair of Furniture	Nos	L.S	RFQ	"	GOB	3.00	Planned Date	-	07-08-25	17-08-25	20-08-25	20-08-25	-	21-08-25	15 days	22 days
									Actual Date	-	14-08-25	24-08-25	24-08-25	25-08-25	-	25-08-25	12 days	25 days
8.	4112101	Motor Vehicle*	Nos.	01	DPM(G toG)/ e-Gp	"	GOB	65.00	Planned Date	-	21-09-25	05-10-25	12-10-25	13-10-25	13-10-25	20-10-25	30 days	60 days
									Actual Date	-	07-09-25	-	-	-	-	05-11-25	59 days	100 days
9.	4112202	Computer & Others**	Nos.	L.S	e-Gp	"	GOB	12.00	Planned Date	-	21-08-25	07-09-25	11-09-25	14-09-25	14-09-25	21-09-25	31 days	41 days
									Actual Date	-								
10.	4112303	Electrical Goods	Nos.	L.S	e-Gp	"	GOB	8.00	Planned Date	-	15-04-26	30-04-26	04-05-26	05-05-26	06-05-26	10-05-26	26 days	46 days
									Actual Date	-								

[Signature]

[Signature]

[Signature]

11.	4112306	Laboratory Equipment	Nos	L.S	e-Gp	"	GOB	71.25	Planned Date	-	14-08-25	04-09-25	10-09-25	11-09-25	14-09-25	21-09-25	39 days	69days	
					Actual Date				-	10-02-26	24-02-26	09-04-2026	09-04-2026	09-04-26	20-04-2026	70days			
					e-Gp (SRFQ)				3.75	Planned Date		15-04-26	30-04-26	04-05-26	05-05-26	06-05-26	10-05-26	26 days	56 days
					Actual Date														
12.	4112309	Mobile Lab Equipment	Nos.	L.S	e-Gp	"	GOB	3.00	Planned Date	-	14-08-25	04-09-25	10-09-25	11-09-25	14-09-25	21-09-25	39 days	69days	
									Actual Date	-	02-02-26	16-02-26	09-04-26	09-04-26	09-04-26	20-04-26	77days		
13.	4112314	Furniture	Nos.	L.S	e-GP	"	GOB	9.00	Planned Date	-	15-04-26	30-04-26	04-05-26	05-05-26	06-05-26	10-05-26	26 days	46 days	
									Actual Date	-									
14.	4112316	Other Machinery and Equipment (Lab. Equipment etc.)	Nos	L.S	e-Gp	"	GOB	36.80	Planned Date	-	14-08-25	04-09-25	10-09-25	11-09-25	14-09-25	21-09-25	39 days	69days	
					Actual Date				-	10-02-26	24-02-26	09-04-2026	09-04-2026	09-04-26	20-04-2026	70 days			
					e-Gp (SRFQ)			3.20	Planned Date		15-04-26	30-04-26	04-05-26	05-05-26	06-05-26	10-05-26	26 days	56 days	
					Actual Date														
15.	4113301	Computer Software	Nos.	L.S	e-Gp (SRFQ)	"	GOB	3.00	Planned Date	-	15-04-26	30-04-26	04-05-26	05-05-26	06-05-26	10-05-26	26 days	37 days	
									Actual Date	-									

* Purchase of Motor Vehicle depend on Approval of MOF

** Computer & Others (4112202) expenditure has been suspended by MOF

২৫/০৮/২০২৬
সালিমা ইসলাম
সহকারী স্টোর অফিসার
মুক্তিবা সম্পদ উন্নয়ন ইনস্টিটিউট
বাংলাদেশ সরকার, ঢাকা।

২৫/৮/২৬
(মোঃ আলতাফ হোসেন)
প্রধান বৈজ্ঞানিক কর্মকর্তা
বিসিএস (কৃষি)
ল্যান্ড ইমপ্যুয়েশন অ্যান্ড কোরিডোরন দাখা
মুক্তিবা সম্পদ উন্নয়ন ইনস্টিটিউট
প্রধান কার্যালয়, ঢাকা।

২৫/০৮/২০২৬
ড. বেগম সামিয়া সুলতান
মহাপরিচালক (কুটন দায়িত্ব)
মুক্তিবা সম্পদ উন্নয়ন ইনস্টিটিউট
ঢাকা।