

Annual Procurement Plan for Technical Assistance for Renewable Energy Resource Assessment and Piloting (TARERAP) for FY 2022-23

Ministry/ Division	Power Division
Agency	SREDA
Procuring Entity Name & Code	Project Director
Project Name & Code	TARERAP

Project Cost (Taka in Lac)

Total	: 3132.40
GoB	: 669.94
PA	: 2462.46
Own Fund	

Service Procurement (Carried Over FY 2021-22)

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Types	Source of Funds	Contract Approving Authority	Estimated Cost (Lakh Tk.)	Time Code for Process	Advertise FOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to contract Signing	Time of Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S5-1	Consultancy Services for Training Need Assessment and Arrangement of Local Trainings on Renewable Energy for 2020-2021	MM	5	CQS [National]	WB	PD	9.50	Planned Dates 20-Feb-21 Planned Days Actual Days 23- June-21		02- Nov-21	02- Dec-21	08- Feb-22	09- Mar-22	12- April-22	28- April-22	30- April-22	21	60
S6	Individual Local Procurement Specialist	MD	216	IC [Limited]	WB	PD	44.28	Planned Dates N/A Planned Days Actual Days				1-Oct-20	16-Oct-20	21-Oct-20	26- Oct-20	30-Oct-20	29	1330
S7	Consultancy Services for Resource Assessment of Wind Energy: Setting Up Meet Mast/SoDAR, Data Collection, Data Interpretation, Report Generation, etc.	MM	80	QCBS [International]	WB	HOPE	367	Planned Dates 15-Mar-21 Planned Days Actual Days 03- June-21	19- Apr-21	19- May-21	13-Jun-21	28-Jun-21	3-Jul-21	2-Aug-21	23- Aug-21		161	840
S9	Individual Local Financial Management Specialist (FMS)	MD	240	IC [Limited]	WB	PD	15.36	Planned Dates N/A Planned Days Actual Days				1-Oct-20	16-Oct-20	21-Oct-20	26- Oct-20	30-Oct-20	29	1330

মোঃ তানভীর মাসুদ
সহকারী প্রকল্প পরিচালক,
TARERAP প্রকল্প, শ্রেডা

প্রকৌ. মোহাম্মদ গোলাম সরওয়ার ই কারনাদ
প্রকল্প পরিচালক
TARERAP প্রকল্প, (শ্রেডা)
বিদ্যুৎ বিভাগ

মোঃ গোলাম মোস্তফা
চেরারমান (অতিরিক্ত সচিব) (চলতিদায়িত্ব)
টেকসই ও নবায়নযোগ্য স্থানান্তর
উন্নয়ন কর্তৃপক্ষ (শ্রেডা)
বিদ্যুৎ বিভাগ

S10	Individual Local Social & Environmental Specialist	MD	72	IC [Limited]	WB	PD	15.40	Planned Dates	N/A			1-Oct-20	16-Oct-20	21-Oct-20	26-Oct-20	30-Oct-20		
								Planned Days				15	5	5	4	29	1330	
								Actual Days				1-Oct-20	21-Oct-20	21-Oct-20	26-Oct-20	01-Nov-20	30	
S3	Consultancy Services for Bat & Birds Survey for Wind Energy	MM	25.5	CQS [National]	WB	HOPE	120.00	Planned Dates	03-Mar-22	31-May-22	14-Jul-22	13-Aug-22	28-Aug-22	2-Sep-22	2-Oct-22	23-Oct-22		
								Planned Days	0	45	44	30	15	5	30	21	190	540
								Actual Days	03-Mar-22									
Total							571.54											

Service Procurement (FY 2022-23)																		
Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Types	Source of Funds	Contract Approving Authority	Estimated Cost (Lakh Tk.)	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to contract Signing	Time of completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S1	Pre-feasibility Study, Feasibility Study, Environmental and Social Impact Assessment Study, DPP Preparation etc	MM	250	CQS [National]	WB	HOPE	550	Planned Dates	16-Jul-22	16-Aug-22	07-Sep-22	12-Sep-22	17-Sep-22	22-Sep-22	25-Sep-22	30-Sep-22		
								Planned Days	0	30	21	5	5	5	3	5	74	365
								Actual Days										
S5-2	Consultancy Services for Arrangement of Training and Exposure Visit on Renewable Energy Both Local and Foreign	MM	18	QCBS [National]	WB	HOPE	250	Planned Dates	16-Jul-22	16-Aug-22	16-Sep-22	21-Sep-22	26-Sep-22	01-Oct-22	04-Oct-22	09-Oct-22		
								Planned Days	0	30	30	5	5	5	3	5	83	540
								Actual Days										
S8	Consultancy Services for Piloting Waste to Energy Technologies Plant Design, Installation and Capacity Building for Maintenance	MM	56	QCBS [National]	WB	HOPE	328.46	Planned Dates	28-Apr-22	28-Jul-22	28-Aug-22	13-Sep-22	18-Sep-22	23-Sep-22	27-Sep-22	02-Oct-22		
								Planned Days		90	30	15	5	5	3	5	153	540
								Actual Days	28-Apr-22									
Total							1128.46											

মোঃ তানভীর মাসুদ
সহকারী প্রকল্প পরিচালক,
TARERAP প্রকল্প, শ্রেতা
বিদ্যুৎ বিভাগ

প্রকৌ. মোহাম্মদ গোলাম সরওয়ার ই কান্নান
প্রকল্প পরিচালক
TARERAP প্রকল্প, (শ্রেতা)
বিদ্যুৎ বিভাগ

মোঃ গোলাম মোস্তফা
জোয়ারহান (অতিরিক্ত সচিব) (চলতিদায়িত্ব)
টেকসই ও নবায়নযোগ্য জ্বালানি
উন্নয়ন কর্তৃপক্ষ (শ্রেতা)
বিদ্যুৎ বিভাগ

Annual Procurement Plan for Technical Assistance for Renewable Energy Resource Assessment and Piloting (TARERAP) for FY 2022-23

Project Cost (Taka in Lac)

Ministry/ Division	Power Division
Agency	SREDA
Procuring Entity Name & Code	Project Director
Project Name & Code	TARERAP 223038500

Total	:	3132.40
GoB	:	669.94
PA	:	2462.46
Own Fund	:	

Goods & Works Procurement (FY 2022-23)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Source of Funds	Contract Approving Authority	Estimated Cost (Lakh Tk.)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (In Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
NCS-1	Service for Publicity and Advertisement in the TV Channel	No	6300	OTM	GOB	PD	101	Planned Dates	15-Oct-20	8-Nov-20	23-Nov-20	30-Nov-20	2-Dec-20	23-Dec-20	30-Apr-22	
								Planned Days	0	23	15	7	2	21	485	733
								Actual Days	10-March-21	01-April-21	06-April-21	10-April-21	12-April-21	02-May-21		
NCS-2	Newspaper Ad	Paper-Day	30	DPM	GOB	PD	13.1	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	When Needed	
								Planned Days								365
								Actual Days								
NCS-3	Hiring of Vehicle	No	3	OTM	GOB	HOPE	32.34	Planned Dates	22-May-20	06-June-22	15-June-22	18-June-22	20-June-22	28-June-22	31-Dec-22	
								Planned Days	0	14	9	3	2	8	540	576
								Actual Days	22-May-20	06-June-22	21-June-22	27-June-22	27-June-22	30-June-22		
					Total		146.44									


 মোঃ তানভীর মাসুদ
 সহকারি প্রকল্প পরিচালক,
 TARERAP প্রকল্প, শ্রেড
 বিদ্যুৎ বিভাগ


 শ্রীকৌ. মোহাম্মদ গোলাম সরওয়ার ই কায়নাড
 প্রকল্প পরিচালক
 TARERAP প্রকল্প, (শ্রেড)
 বিদ্যুৎ বিভাগ


 মোঃ গেন্দার মোস্তফা
 চেয়ারম্যান (অতিরিক্ত সচিব) (চলতিদায়িত্ব)
 টেকসই ও নবায়নযোগ্য জ্বালানি
 উন্নয়ন কর্তৃপক্ষ (শ্রেড)
 বিদ্যুৎ বিভাগ