



Sustainable and Renewable Energy Development Authority (SREDA)
Power Division
Ministry of Power, Energy and Mineral Resources
Annual Procurement Plan (FY 2019-2020) under Revenue Budget (Revised)

Package No-	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer accessories/ software/ Toner	No	Lot-1	RFQ	Chairman (SREDA)	GOB	5.50	Planned Date & Days for RFQ		09 September 2019 -0- days	-07 days	-02 days	02 days	2 days	Not needed	-2days	15 days
		No	Lot-2	RFQ				Planned Date & Days for RFQ		30 January 2020 -0- days	-07 days	-02 days	02 days	2 days	Not needed	-2days	15 days
		No	As per requirement	Direct Purchase				As and When needed									


22/1/2020
Shamim Anwar
Assistant Director
(Logistics & Protocol)


22/1/2020
Md. Sajjad Hossain Bhuiyan
Director (Administration)



20.01.2020
Md. Shahidul Islam
Member (Administration)


21.01.2020
Md. Helal Uddin
Chairman

Md. Helal Uddin
Chairman (Additional Secretary)
SREDA, Power Division
Ministry of Power, Energy & Mineral Resources


Sustainable and Renewable Energy Development Authority (SREDA)
Power Division
Ministry of Power, Energy and Mineral Resources
Annual Procurement Plan (FY 2019-2020) under Revenue Budget (Revised)

Package No-	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2.	ICT & Computer	No	Lot-1	OTM/ RFQ/Direct	Chairman (SREDA)	GOB	22.70	Planned Date & Days for OTM		27 Feb 2019 -0-days	-21 days	-06 days	-07 days	02 days	05 days	14-days	55 days
		No	Lot-2					Planned Date & Days for OTM		30 January 2020	-21 days	-06 days	-07 days	02 days	05 days	14-days	55 days
		No	Lot-3					Planned Date & Days for RFQ (if needed)		05 December 2019	-07 days	-02 days	02 days	02 days	Not needed	-02 days	15-days
		No						As and When needed									
3.	Office Equipment	No	Lot-1	OTM/ RFQ/Direct	Chairman (SREDA)	GOB	5.50	Planned Date & Days for OTM		30 January 2020 -0-days	-21 days	-06 days	-07 days	02 days	05 days	14-days	55 days
		No	Lot-2					Planned Date & Days for RFQ (if needed)		-0-days	-07 days	-02 days	02 days	02 days	Not needed	-02 days	15-days
		No						As and When needed									


Shamim Anwar
Assistant Director
(Logistics & Protocol)



Md. Sajjad Hossain Bhuiyan
Director (Administration)


Md. Shahidul Islam
Member (Administration)


Md. Helal Uddin
Chairman
Md. Helal Uddin
Chairman (Additional Secretary)
SREDA, Power Division
Ministry of Power, Energy & Mineral Resources

Sustainable and Renewable Energy Development Authority (SREDA)
Power Division
Ministry of Power, Energy and Mineral Resources
Annual Procurement Plan (FY 2019-2020) under Revenue Budget (Revised)

Package No-	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contact Approving Authority	Source of Funds	Estd Cost in Tk (lak h)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4.	Stationary Goods	Lot	Lot-1	RFQ/ Direct	Chairman (SREDA)	GOB	3.85	Planned Date & Days for RFQ		30 August 2019	-07 days	-02 days	02 days	02 days	Not needed	-02 days	15-days
		No						As and When needed									
5.	Furniture	No	Lot-1	OTM/RFQ/ Direct	Chairman (SREDA)	GOB	5.50	Planned Date & Days for OTM		27 Feb 2019	-21 days	06 days	-07 days	-02 days	-05 days	14- days	55 days
		No	Lot-2					Planned Date & Days for RFQ (if needed)		15 March 2020	-07 days	-02 days	02 days	02 days	Not needed	-02 days	15-days
		No						As and When needed									


Shamim Anwar
Assistant Director
(Logistics & Protocol)


Md. Sajjad Hossain Bhuiyan
Director (Administration)


Md. Shahidul Islam
Member (Administration)


Md. Helal Uddin
Chairman

Md. Helal Uddin
Chairman (Additional Secretary)
SREDA, Power Division
Ministry of Power, Energy & Mineral Resources

Sustainable and Renewable Energy Development Authority (SREDA)
Power Division
Ministry of Power, Energy and Mineral Resources
Annual Procurement Plan (FY 2019-2020) under Revenue Budget (Revised)

Package No	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk (lak h)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	Furniture Repair/ Maintenance	PCS	As per requirement	Cash Purchase	Chairman (SREDA)	GOB	2.42	As and When needed									
7	Office Equipment maintenance	PCS	As per requirement	Cash Purchase	Chairman (SREDA)	GOB	7.70	As and When needed									


22/1/2020
Shamim Anwar
Assistant Director
(Logistics & Protocol)


21/1/20
Md. Sajjad Hossain Bhuiyan
Director (Administration)


21.01.2020
Md. Shahidul Islam
Member (Administration)


21.01.20
Md. Helal Uddin
Chairman

Md. Helal Uddin
Chairman (Additional Secretary)
SREDA, Power Division
Ministry of Power, Energy & Mineral Resources

Sustainable and Renewable Energy Development Authority (SREDA)
Power Division
Ministry of Power, Energy and Mineral Resources
Annual Procurement Plan (FY 2019-2020) under Revenue Budget (Revised)

Package No	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contract Approving Authority	Source of Funds	Estid Cost in TK (lak h)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8	Printing	No	500	RFQ	Chairman (SREDA)	GOB	7.70	Planned Date & days for RFQ		30 January 2020 -0-days	-07 days	-02 days	02 days	02 days	Not needed	-02 days	15-days
		No	2000	RFQ				Planned Date & days for RFQ		31 March 2020	-07 days	-02 days	02 days	02 days	Not needed	-02 days	15-days
		No	As per requirement	Direct Purchase				As and When needed									


Shamim Anwar
Assistant Director
(Logistics & Protocol)


Md. Sajjad Hossain Bhuiyan
Director (Administration)



Md. Shahidul Islam
Member (Administration)



Md. Helal Uddin
Chairman

Md. Helal Uddin
Chairman (Additional Secretary)
SREDA, Power Division
Ministry of Power, Energy & Mineral Resources


Sustainable and Renewable Energy Development Authority (SREDA)
Power Division
Ministry of Power, Energy and Mineral Resources
Annual Procurement Plan (FY 2019-2020) under Revenue Budget (Revised)

Package No	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk (lak h)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9	Transport Fuel (Petrol/ Octane/ CNG)	Lit / C.C.	As per requirement /Entitlement	Direct Purchase	Chairman (SREDA)	GOB	27.50	As and When needed									
10	Books and Journals	No	As per requirement	Cash Purchase	Chairman (SREDA)	GOB	3.30	As and When needed									
11	Postage & Courier	No	As per requirement	Direct Purchase	Chairman (SREDA)	GOB	1.10	As and When needed									
12	Advertisement & Publicity	No	01 Set	OTM	Chairman (SREDA)	GOB	30.00	Planned Date & days for OTM		30 Jan 2020	-21 days	-06 days	-07 days	02 days	05 days	14- days	55 days
		No	Sq/m	RFQ				Planned Date & days for RFQ		27 Feb 2020	-07 days	-02 days	02 days	02 days	Not needed	-02 days	15- days
		Sq/m	As per requirement	Direct Purchase				As and When needed									


22/1/2020
Shamim Anwar
Assistant Director
(Logistics & Protocol)


21/1/2020
Md. Sajjad Hossain Bhuiyan
Director (Administration)


20.01.2020
Md. Shahidul Islam
Member (Administration)



21.01.20
Md. Helal Uddin
Chairman
Md. Helal Uddin
Chairman (Additional Secretary)
SREDA, Power Division
Ministry of Power, Energy & Mineral Resources

Sustainable and Renewable Energy Development Authority (SREDA)
Power Division
Ministry of Power, Energy and Mineral Resources
Annual Procurement Plan (FY 2019-2020) under Revenue Budget (Revised)

Package No	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contract Approving Authority	Source of Funds	Estid Cost in TK (lak h)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13	Maintenance of Vehicle	No	11	Direct Purchase	Chairman (SREDA)	GOB	20.68	As and When needed									
14	Telephone/Fax/ Photocopy /Intercom/ Internet/ Phone Service	No	30	Cash Purchase	Chairman (SREDA)	GOB	4.73	As and When needed									
15	Refreshment	Lot	Lot-I	RFQ	Chairman (SREDA)	GOB	5.50	Planned Date & days for RFQ		18 Aug 2019 -0- days	-07 days	-02 days	02 days	02 days	Not needed	-02 days	15- days
		PCS	As per requirement	Cash Purchase				As and When needed									
16	Outsourcing Service (Manpower)	No	28	OTM	Chairman (SREDA)	GOB	155.52	Planned Date & days for OTM		24 Oct 2019	-21 days	-06 days	-07 days	02 days	05 days	14- days	55 days


23/7/2020

Shamim Anwar
Assistant Director
(Logistics & Protocol)


21/11/20

Md. Sajjad Hossain Bhuiyan
Director (Administration)


21.01.2020


Md. Shahidul Islam
Member (Administration)



21.01.20

Md. Helal Uddin
Chairman (Additional Secretary)
SREDA, Power Division
Ministry of Power, Energy & Mineral Resources


Sustainable and Renewable Energy Development Authority (SREDA)
Power Division
Ministry of Power, Energy and Mineral Resources
Annual Procurement Plan (FY 2019-2020) under Revenue Budget (Revised)

Package No	Description of procurement packages services	Unit	Quantity	Procurement & Method Type	Contract Approving Authority	Source of Funds	Estid Cost in TK (lak h)	Time Code for Process	Advertise EOI	ISSUE RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
17	Consulting service for feasibility study and project preparation on Clean Cooking solution and Awareness Raising activities	No	1	QCBS	Chairman (SREDA)	GOB	-	Planned Date & days	01 Jan 2020	-45 days	-28 days	-21 days	-15 days-	-5 days-	-7 days	-7 days-	128 Day	90-days


Shamim Anwar
Assistant Director
(Logistics & Protocol)


Md. Sajjad Hossain Bhuiyan
Director (Administration)


Md. Shahidul Islam
Member (Administration)


Md. Helal Uddin
Chairman

Md. Helal Uddin
Chairman (Additional Secretary)
SREDA, Power Division
Ministry of Power, Energy & Mineral Resources