

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বিভাগীয় কমিশনারের কার্যালয়, সিলেট
নেজারত শাখা
www.sylhetdiv.gov.bd

স্মারক নং: ০৫.৪৬.০০০০.০০৯.০৭.০০১.২৪-২৪১

তারিখ: ০১/০১/২০২৫ খ্রি:


বরাবর,

সিনিয়র সহকারী কমিশনার,
আইসিটি সেল,
বিভাগীয় কমিশনারের কার্যালয়, সিলেট।

বিষয়: ২০২৪-২০২৫ অর্থবছরের জন্য প্রস্তুতকৃত বার্ষিক ক্রয়-পরিকল্পনা (APP) ও ত্রৈমাসিক ভিত্তিতে ক্রয় পরিকল্পনার
হালনাগাদ রিপোর্ট ওয়েবসাইটে প্রকাশ সংক্রান্ত।

মহোদয়,

২০২৪-২০২৫ অর্থবছরের জন্য প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনা (APP) ও ত্রৈমাসিক ভিত্তিতে ক্রয়
পরিকল্পনার হালনাগাদ রিপোর্ট ওয়েবসাইটে প্রকাশের জন্য এতদসঙ্গে প্রেরণ করা হলো।


০১/০১/২৫

(গালিব চৌধুরী)
সিনিয়র সহকারী কমিশনার
নেজারত শাখা
বিভাগীয় কমিশনারের কার্যালয়, সিলেট।

সংযুক্ত:


১। বর্ণনামতে।


People's Republic of Bangladesh
Office of the Divisional Commissioner, Sylhet.


Annual Procurement Plan for the FY of 2024-2025.

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Entertainment (3211106)	NOS	As per requirement	Direct Contracting (বিধি-৭৬(৬))	Divisional Commissioner	GOB	25,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
2.	Seminar/ Conference expenses (3211111)	NOS	As per privilege	DPM	Divisional Commissioner	GOB	25,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
3.	Internet (3211117)	NOS	As per privilege	DPM	Divisional Commissioner	GOB	4,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
4.	Advertisement (3211125)	NOS	As per privilege	DPM	Divisional Commissioner	GOB	5,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
5.	Books & Journals (3211127)	NOS	As per privilege	OTM	Divisional Commissioner	GOB	4,00,000/-	Planned Dates	-	27 th Jan. 2025	16 th Feb. 2025	17 th Feb. 2025	18 th Feb. 2025	19 th Feb. 2025	23 rd Feb. 2025	27 Days	14 Days (09/03/2025)
				DPM	Divisional Commissioner	GOB	1,00,000/-	Planned Days	-	-	20 days	01 days	01 day	01 day	04 Days	27 Days	41 Days
								Actual Dates	-	-	-	-	-	-	-	-	-
6.	Training (3231301)	NOS	As per requirement	DPM	Divisional Commissioner	GOB	30,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
7.	Computer Accessories (3255101)	NOS	List-1 (enclosed)	OTM (FWT)	Divisional Commissioner	GOB	8,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	Accomplished
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
8.	Printing & Bindings (3255102)	NOS	As per requirement	RFQ	Divisional Commissioner	GOB	2,70,000/-	Planned Dates	-	9 th Mar. 2025	17 th Mar. 2025	18 th Mar. 2025	19 th Mar. 2025	20 th Mar. 2025	20 th Mar. 2025	12 Days	17 days (06/04/2025)
								Planned Days	-	-	08 days	01 day	01 day	01 day	01 Day	12 Days	29 days
								Actual Dates	-	-	-	-	-	-	-	-	-
9.	Stationary & miscellaneous Goods (3255105)	NOS	List-2 (enclosed)	OTM (FWT)	Divisional Commissioner	GOB	15,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	Accomplished
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
10.	Fancy Goods (3256103)	NOS	List-3 (enclosed)	OTM (FWT)	Divisional Commissioner	GOB	15,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	Accomplished
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
11.	Uniform 3256106	NOS	As per requirement	OTM	Divisional Commissioner	GOB	7,00,000/-	Planned Dates	-	27 th Jan. 2025	16 th Feb. 2025	17 th Feb. 2025	18 th Feb. 2025	19 th Feb. 2025	23 rd Feb. 2025	27 Days	14 Days (09/03/2025)
								Planned Days	-	-	20 days	01 days	01 day	01 day	04 Days	27 Days	41 Days
								Actual Dates	-	-	-	-	-	-	-	-	-


05.02.25
সহকারী
অফিস সহকারী-কাম-কম্পি: মুদ্রা:
নেজারত শাখা
বিভাগীয় কমিশনারের কার্যালয়, সিলেট


শহীদুল ইসলাম
উপ-সহকারী প্রশাসনিক কর্মকর্তা
নেজারত শাখা
বিভাগীয় কমিশনারের কার্যালয়, সিলেট


02/02/25
গালিব চৌধুরী
সিনিয়র সহকারী কমিশনার
নেজারত শাখা
বিভাগীয় কমিশনারের কার্যালয়, সিলেট


07.02.2025
দেবজিৎ সিংহ
অতিরিক্ত বিভাগীয় কমিশনার (সার্বিক)
বিভাগীয় কমিশনারের কার্যালয়, সিলেট


খান মোঃ রজা-উন-নবী
বিভাগীয় কমিশনার, সিলেট

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12.	Furniture Repair/ Maintenance (3258102)	NOS	As per requirement	RFQ	Divisional Commissioner	GOB	3,00,000/-	Planned Dates	-	26 th Nov. 2024	11 th Dec. 2024	12 th Dec. 2024	14 th Dec. 2024	17 th Dec. 2024	18 th Dec. 2024	22 days	Accomplished
								Planned Days	-	-	15 days	01 day	02 days	03 days	01 days	22 days	
				DPM	Divisional Commissioner	GOB	2,00,000/-	Actual Dates	-	-	-	-	-	-	-	-	
13.	Computer Repair/ Maintenance (3258103)	NOS	As per requirement	RFQ	Divisional Commissioner	GOB	3,00,000/-	Planned Dates	-	5 th May, 2025	20 th May, 2025	22 nd May, 2025	25 th May, 2025	27 th May, 2025	28 th May, 2025	23 Days	07 Days
								Planned Days	-	-	15 Days	02 Days	03 Days	02 Days	01 Day	23 Days	30 Days
				DPM	Divisional Commissioner	GOB	6,00,000/-	Actual Dates	-	-	-	-	-	-	-	-	-
14.	Other Equipment Repair/ Maintenance (3258105)	NOS	As per requirement	DPM	Divisional Commissioner	GOB	3,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
15.	Maintenance of residential Buildings (3258107)	NOS	As per requirement	DPM	Divisional Commissioner	GOB	5,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
16.	Computer & Machinery (4112202)	NOS	As per requirement	OTM/RFQ	Divisional Commissioner	GOB	6,00,000/-	Planned Dates for OTM	-	27 th Nov. 2024	12 th Dec. 2024	18 th Dec. 2024	19 th Dec. 2024	23 rd Dec. 2024	24 th Dec. 2024	27 Days	Accomplished
								Planned Days for OTM	-	-	15 Days	06 Day	01 Day	04 Days	01 Day	27 Days	
								Actual Dates for OTM	-	-	-	-	-	-	-	-	
							3,00,000/-	Planned Dates for RFQ	-	5 th May, 2025	20 th May, 2025	22 nd May, 2025	25 th May, 2025	26 th May, 2025	27 th May, 2025	22 Days	
								Planned Days for RFQ	-	-	15 Days	02 Days	03 Days	01 Day	01 Day	22 Days	
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	
17.	Electric Equipment related Supporting Materials/Installation/ Supply (CC Camera) (4112303)	NOS	As per requirement	OTM	Divisional Commissioner	GOB	16,50,000/-	Planned Dates for OTM	-	27 th Nov. 2024	12 th Dec. 2024	18 th Dec. 2024	19 th Dec. 2024	23 rd Dec. 2024	24 th Dec. 2024	27 Days	Accomplished
								Actual Dates for OTM	-	-	15 Days	06 Day	01 Day	04 Days	01 Day	27 Days	
				OTM (FWT)/DPM			6,00,000/-	Planned Dates for OTM(FWT)/DPM	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
								Planned Dates	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
18.	Office Equipment/ (4112310)	NOS	List-4	OTM (FWT)	Divisional Commissioner	GOB	5,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	Accomplished
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
19.	Furniture (4112314)	NOS	As per requirement	RFQ	Divisional Commissioner	GOB	7,00,000/-	Planned Dates for RFQ	-	02 nd Mar. 2025	18 th Mar. 2025	19 th Mar. 2025	20 th Mar. 2025	23 rd Mar. 2025	27 th Mar. 2025	25 Days	14 Days
								Planned Days for RFQ	-	-	16 Days	01 Day	01 Day	03 Day	04 Days	25 Days	39 Days
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	-
			As per requirement	OTM	Divisional Commissioner	GOB	3,00,000/-	Planned Dates for OTM	-	07 th Apr. 2025	24 th Apr. 2025	28 th Apr. 2025	30 th Apr. 2025	04 th May 2025	06 th May 2025	29 Days	15 Days
								Planned Days for OTM	-	-	17 Days	04 Days	02 Days	04 Days	02 Days	29 Days	44 Days
								Actual Dates for OTM	-	-	-	-	-	-	-	-	-

05.05.24
সাইদ আহমদ
অফিস সহকারী-কাম-কম্পি: মুদ্রা:
নেজারত শাখা
বিভাগীয় কমিশনারের কার্যালয়, সিলেট

05/05/2024
শহীদুল ইসলাম
উপ-সহকারী প্রশাসনিক কর্মকর্তা
নেজারত শাখা
বিভাগীয় কমিশনারের কার্যালয়, সিলেট

02/02/24
গালিব চৌধুরী
সিনিয়র সহকারী কমিশনার
নেজারত শাখা
বিভাগীয় কমিশনারের কার্যালয়, সিলেট

07.05.24
দেবজিৎ সিংহ
অতিরিক্ত বিভাগীয় কমিশনার (সার্বিক)
বিভাগীয় কমিশনারের কার্যালয়, সিলেট

বান মোঃ রাজা-উন-নূরী
বিভাগীয় কমিশনার, সিলেট