

ট্রেডিং করপোরেশন অব বাংলাদেশ
প্রধান কার্যালয়, ঢাকা।

প্রকৌশল শাখা

বিষয়ঃ টিসিবি'র প্রকৌশল শাখার ২০২৪-২০২৫ অর্থ বছরের সম্ভাব্য কাজের Annual Procurement Plan (APP) প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ে জানানো যাচ্ছে যে, টিসিবি'র প্রকৌশল শাখার ২০২৪-২০২৫ অর্থ বছরের সম্ভাব্য কাজের জন্য একটি Annual Procurement Plan (APP) কর্তৃপক্ষ কর্তৃক অনুমোদিত হয়েছে। অনুমোদিত APP সদয় পরবর্তী কার্যক্রম গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

কপি সংযুক্তঃ বর্ণনামতে।



(কাজী মাহফুজুর রহমান)
নির্বাহী প্রকৌশলী
টিসিবি, ঢাকা।

অতিরিক্ত পরিচালক (প্রশাসন)
টিসিবি, প্রধান কার্যালয়, ঢাকা।



ইউ.ও নোট নং- ২৬.০৫.০০০০.০০৬.১৪.০৬৬.২৪/১৫১ক

তারিখঃ ১৫-০৭-২০২৪ খ্রিঃ

সদয় জ্ঞাতার্থে অনুলিপিঃ

- ১। চেয়ারম্যান, টিসিবি, ঢাকা।
- ২। পরিচালক (প্রশাসন ও অর্থ), টিসিবি, ঢাকা।

Ministry/Division: Ministry of Commerce
 Agency: Trading Corporation of Bangladesh
 Procuring Entity Name & Code: Executive Engineer, Engineering Branch, TCB

Annual Procurement Plan, 2024-2025

Package No	Description of Procurement Package Works	Unit	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Lakh TK	Time Code for Process	Advertise Pre-qualification applicability	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	৩য় প্যাকেজের কাজ																
	৩য় প্যাকেজের কাজ																
PW 1	৩য় প্যাকেজের কাজ		RFQ/DPM	Hope	Own	9.80											
							Planned Dates		24/07/2024	05/08/24	05/08/24				14/08/2024	22	25/9/2024
							Planned Days										
							Actual Dates										
PW 2	৩য় প্যাকেজের কাজ		RFQ/DPM	Hope	Own	9.75											
							Planned Dates		25/07/2024	05/08/24	05/08/24				14/08/2024	22	25/9/2024
							Planned Days										
							Actual Dates										
PW 3	৩য় প্যাকেজের কাজ		RFQ/DPM	Hope	Own	9.25											
							Planned Dates		25/08/2024	05/09/24	05/09/24				14/09/2024	22	25/10/2024
							Planned Days										
							Actual Dates										
PW 4	৩য় প্যাকেজের কাজ		e-OP (Open Tender)	Hope	Own	29.35											
							Planned Dates		16/08/2024	12/09/24	19/09/2024	20/09/2024			21/09/2024	40	30/10/2024
							Planned Days										
							Actual Dates										
PW 5	৩য় প্যাকেজের কাজ		e-OP (Open Tender)	Hope	Own	22.30											
							Planned Dates		16/07/2024	12/08/24	19/08/2024	20/08/2024			21/08/2024	40	30/11/2024
							Planned Days										
							Actual Dates										
PW 6	৩য় প্যাকেজের কাজ		RFQ/DPM	Hope	Own	3.00											
							Planned Dates		25/08/2024	03/09/24	03/09/24				14/09/2024	22	25/10/2024
							Planned Days										
							Actual Dates										
PW 7	৩য় প্যাকেজের কাজ		e-OP (Open Tender)/RFQ	Hope	Own	9.50											
							Planned Dates		15/09/2024	25/09/2024	25/09/2024				16/10/2024	30	06/11/24
							Planned Days										
							Actual Dates										

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

