

Annual Procurement Plan 2026-27

Ministry / Division	Ministry of Education, Technical and Madrasah Education Division
Agency	Director General, Directorate of Technical Education
Procuring Entity Name & Code	Project Director, Capacity Building of 64 Technical Schools & Colleges under Directorate of Technical Education
Project/Program me Name & Code	Capacity Building of 64 Technical Schools & Colleges under Directorate of Technical Education, Code: 1600-16002-1600201-224288200

Ref: Rule-25(13) of PPR, 2025

[illegible]

[illegible]

[illegible]

Package No.	Description of Procurement Package GOODS	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Indicating Date									Total Days)
								Invitation for prequalification (if applicable)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Days	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD37-Computer Lab-8	Supply & Installation of Computer Lab Equipment for Existing 8 Technical Schools and Colleges (16 Lab)-8	Package	1	OTM (NCT)	HOPE	GOB	909.44	Planned Dates	01-09-2026	22/09/2026	20/10/2026	27/10/2026	03/11/2026	24/11/2026		08/04/2027	
								Planned Day's	0	21	28	7	7	21	84	135	219
								Actual Dates									
GD38_1-Physics Lab-2	Supply & Installation of Physics Lab Equipment for Existing 24 Technical Schools and Colleges-2	Package	1	OTM (NCT)	HOPE	GOB	414.98	Planned Dates	01-09-2026	15/09/2026	13/10/2026	20/10/2026	27/10/2026	17/11/2026		01/04/2027	
								Planned Day's	0	14	28	7	7	21	77	135	212
								Actual Dates									
GD40-Chemistry Lab-2	Supply & Installation of Chemistry Lab Equipment for Existing 32 Technical Schools and Colleges -2	Package	1	OTM (NCT)	HOPE	GOB	637.44	Planned Dates	01-09-2026	15/09/2026	13/10/2026	20/10/2026	27/10/2026	17/11/2026		01/04/2027	
								Planned Day's	0	14	28	7	7	21	77	135	212
								Actual Dates									
GD41_1-Basic Lab	Supply & Installation of Basic Lab Equipment for Existing 24 Technical Schools and Colleges -2	Package	1	OTM (NCT)	HOPE	GOB	396.48	Planned Dates	01-09-2026	15/09/2026	13/10/2026	20/10/2026	27/10/2026	17/11/2026		01/04/2027	
								Planned Day's	0	14	28	7	7	21	77	135	212
								Actual Dates									
GD3-F03	Supply and Installation of Furniture for Computer lab of existing 64 Technical School and Collage-2	Package	1	OTM (NCT)	HOPE	GOB	158.57	Planned Dates	15/09/2026	29/09/2026	27/10/2026	03/11/2026	10/11/2026	01/12/2026		31/03/2027	
								Planned Day's	0	14	28	7	7	21	77	120	197
								Actual Dates									

25/7/27

Package No.	Description of Procurement Package GOODS	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Indicating Date									Total (In Days)
								Invitation for prequalification (if applicable)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Days	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD4- 1- F04	Supply and Installation of Furniture for Office and Classroom of existing 10 Technical School and Collage-1	Package	1	OTM (NCT)	HOPE	GOB	687.20	Planned Dates	15/09/2026	06/10/2026	03/11/2026	10/11/2026	17/11/2026	08/12/2026		07/04/2027	
								Planned Day's	0	21	28	7	7	21	84	120	204
								Actual Dates									
GD7- F07	Supply and Installation of Furniture for Physics Lab of existing 24 Technical School and Collage-1	Package	1	OTM (NCT)	HOPE	GOB	231.60	Planned Dates	15/09/2026	29/09/2026	27/10/2026	03/11/2026	10/11/2026	01/12/2026		31/03/2027	
								Planned Day's	0	14	28	7	7	21	77	120	197
								Actual Dates									
GD8- F08	Supply and Installation of Furniture for Chemistry Lab of existing 24 Technical School and Collage-1	Package	1	OTM (NCT)	HOPE	GOB	231.84	Planned Dates	15/09/2026	29/09/2026	27/10/2026	03/11/2026	10/11/2026	01/12/2026		31/03/2027	
								Planned Day's	0	14	28	7	7	21	77	120	197
								Actual Dates									
GD9- F09	Supply and Installation of Furniture for Drawing Lab of existing 24 Technical School and Collage-1	Package	1	OTM (NCT)	HOPE	GOB	237.36	Planned Dates	15/09/2026	29/09/2026	27/10/2026	03/11/2026	10/11/2026	01/12/2026		31/03/2027	
								Planned Day's	0	14	28	7	7	21	77	120	197
								Actual Dates									
GD4- 2- F10	Supply and Installation of Furniture for Office and Classroom of existing 11 Technical School and Collage-4	Package	1	OTM (NCT)	HOPE	GOB	755.92	Planned Dates	15/09/2026	06/10/2026	03/11/2026	10/11/2026	17/11/2026	08/12/2026		07/04/2027	
								Planned Day's	0	21	28	7	7	21	84	120	204
								Actual Dates									

11

Package No.	Description of Procurement Package GOODS	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Indicating Date									Total Days)
								Invitation for prequalification (if applicable)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Days	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD44- Raw materials	Procurement of raw materials for Existing 32 Technical Schools and Colleges -1	Package	1	OTM (NCT)	HOPE	GOB	527.00	Planned Dates	30/09/2026	21/10/2026	11/11/2026	18/11/2026	25/11/2026	16/12/2026		30/04/2027	
								Planned Day's	0	21	21	7	7	21	77	90	167
								Actual Dates									
GD45- Raw materials	Procurement of raw materials for Existing 32 Technical Schools and Colleges-2	Package	1	OTM (NCT)	HOPE	GOB	527.00	Planned Dates	30/09/2026	21/10/2026	11/11/2026	18/11/2026	25/11/2026	16/12/2026		30/04/2027	
								Planned Day's	0	21	21	7	7	21	77	90	167
								Actual Dates									
Grand-Total Value of Goods Procurement						15621.21											

Assistant Project Director

Deputy Project Director

Project Director

Director (Planning & Development)

Director General