

8. অফিস নথি।

Annual Procurement Plan

Budget: Development: 2026-2027

Ministry/Division	: Ministry of Education
Agency	: Directorate of Technical Education
Procuring Entity Name	: Project Director
Project/Program Name and Code	: Strengthening Land survey Education in Bangladesh. 22423 1800

Package no	Description of Procurement Package	Unit	Qnt.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Budget Alloc. TL.	Estd. cost in TL.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in Days) SL 1 to 16
I	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-IX (4.5)	Supplying and Installation of Furniture for Female Hostel of Government Survey Institute, Rajshahi & Cumilla	1	1	OTM (NCT)	HOPE	GOB	106.80		Planned date	9/8/2026	9/22/2026	10/19/2026	0 days	10/26/2026	11/9/2026	3 months	63 days
GD-I (6.2)	Supplying of Microbus for Bangladesh Survey Institute, Comilla	1	1	OTM (NCT)	PD	GOB	50.00		Planned date	9/8/2026	9/22/2026	10/19/2026	0 days	10/26/2026	11/9/2026	3 months	63 days
GD-II (6.3)	Supplying of Microbus for Rajshahi Government Survey Institute, Rajshahi.	1	1	OTM (NCT)	PD	GOB	50.00		Planned date	9/8/2026	9/22/2026	10/19/2026	0 days	10/26/2026	11/9/2026	3 months	63 days
GD-III (6.4)	Supplying of Microbus for Jessore Government Survey Institute, Manirampur, Jessore.	1	1	OTM (NCT)	PD	GOB	50.00		Planned date	9/8/2026	9/22/2026	10/19/2026	0 days	10/26/2026	11/9/2026	3 months	63 days
GD-IV (6.5)	Supplying of Microbus for Patuakhali Government Survey Institute, Dashmina	1	1	OTM (NCT)	PD	GOB	50.00		Planned date	9/8/2026	9/22/2026	10/19/2026	0 days	10/26/2026	11/9/2026	3 months	63 days
GD-V (7.4)	Supplying and Installation of Equipment for Land Resources Survey and Environmental Technology Labs at Patuakhali Government Survey Institute, Dashmina	1	1	OTM (NCT)	HOPE	GOB	139.57		Planned date	9/8/2026	9/22/2026	10/19/2026	0 days	10/26/2026	11/9/2026	3 months	63 days
GD-VI (8.4)	Supplying and Installation of Equipment for Photogrammetry and Remote Sensing Technology Labs at Patuakhali Government Survey Institute, Dashmina	1	1	OTM (NCT)	HOPE	GOB	503.10		Planned date	9/8/2026	9/29/2026	10/29/2026	0 days	11/9/2026	11/23/2026	3 months	72 days
GD-VII (9.4)	Supplying and Installation of Equipment for Cadastral, Topographic Survey & Land Information Technology at Patuakhali Government Survey Institute, Dashmina	1	1	OTM (NCT)	HOPE	GOB	273.21		Planned date	9/8/2026	9/29/2026	10/29/2026	0 days	11/9/2026	11/23/2026	3 months	72 days
GD-VIII (10.4)	Supplying and Installation of Equipment for Geoinformatics Technology at Patuakhali Government Survey Institute, Dashmina	1	1	OTM (NCT)	HOPE	GOB	337.78		Planned date	9/8/2026	9/29/2026	10/29/2026	0 days	11/9/2026	11/23/2026	3 months	72 days

Procurement Officer
29/10/2024

Assistant Project Director
29/10/2024

Project Director

Director General
08-9-23

আবুল হাফিজ মোঃ আকাস আলী
মহাপরিচালক (অতিরিক্ত দায়িত্ব)
কৃষি পরিদপ্তর