

ANNUAL PROCUREMENT PLAN

Ministry : Ministry of Posts, Telecommunications and Information Technology

Budget : Teletalk Own Fund

Division : Posts and Telecommunications Department (PTD)

Agency : Teletalk Bangladesh Limited

Financial Year : 2025-2026 (Revised)

Procuring Entity Name and Code : Managing Director, Mr. Nurul Mabud Chowdhury

Package No	Description of Procurement Items GOODS	Unit	Qty	Procurement Method	Approving Authority	Source of Funds	Estimated Cost in lakh Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Procurement of Server (Digital Services)	each	1	OTM(NCT)	MD	Own	20.00	Planned Date		14-Jan-26	24-Jan-26	28-Feb-26	14-Mar-26	17-Mar-26	31-Mar-26		29-Jul-26
								Days			10	35	14	3	14	76	120
								Actual Dates									
GD-2	Procurement of Biometric Device (Sales & Marketing)	pcs	8500	OTM(NCT)	MD	Own	578.00	Planned Date		15-Jan-26	5-Feb-26	12-Mar-26	26-Mar-26	29-Mar-26	19-Apr-26		16-Oct-26
								Days		0	21	35	14	3	21	94	180
								Actual Dates									
GD-3	Procurement of Server for Automation (Sales & Marketing)	each	1	OTM(NCT)	MD	Own	30.00	Planned Date		1-Feb-26	11-Feb-26	18-Mar-26	1-Apr-26	4-Apr-26	18-Apr-26		17-Jul-26
								Days		0	10	35	14	3	14	76	90
								Actual Dates									
GD-4	Procurement of Air Conditioner (IT & Billing)	pcs	6	OTM(NCT)	MD	Own	40.00	Planned Date		4-Feb-26	14-Feb-26	21-Mar-26	4-Apr-26	7-Apr-26	21-Apr-26		20-Jul-26
								Days		0	10	35	14	3	14	76	90
								Actual Dates									
GD-5	Procurement of CC Camera (IT & Billing)	pcs	40	OTM(NCT)	MD	Own	40.00	Planned Date		15-Feb-26	25-Feb-26	1-Apr-26	15-Apr-26	18-Apr-26	2-May-26		30-Aug-26
								Days		0	10	35	14	3	14	76	120
								Actual Dates									
GD-6	Procurement of END Point Protection, Anti Virus (IT & Billing)	user	500	OTM(NCT)	MD	Own	35.00	Planned Date		13-Apr-26	23-Apr-26	28-May-26	11-Jun-26	14-Jun-26	28-Jun-26		26-Oct-26
								Days		0	10	35	14	3	14	76	120
								Actual Dates									


 01-02-2026
 Nurul Oaselin
 Deputy Manager
 (Procurement)
 Teletalk Bangladesh Limited


 01/02/26
 Ferdous Ahmad
 Manager
 Procurement
 Teletalk Bangladesh Limited


 01/02/26
 Md. Ashrafuzzaman
 Additional General Manager
 Procurement
 Teletalk Bangladesh Ltd.


 01/02/26
 Nurul Mabud Chowdhury
 Managing Director
 Teletalk Bangladesh

Package No	Description of Procurement Items	Unit	Qty	Procurement Method	Approving Authority	Source of Funds	Estimated Cost in lakh Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-7	Procurement of Router/Firewall (IT & Billing)	pcs	4	OTM(NCT)	MD	Own	50.00	Planned Date		13-Mar-26	23-Mar-26	27-Apr-26	11-May-26	14-May-26	28-May-26		25-Sep-26
								Days		0	10	35	14	3	14	76	120
								Actual Dates									
GD-8	Procurement of Bio-Metric Access Control Device and Modernization (IT & Billing)	pcs	30	OTM(NCT)	MD	Own	50.00	Planned Date		11-Mar-26	21-Mar-26	25-Apr-26	9-May-26	12-May-26	26-May-26		24-Aug-26
								Days		0	10	35	14	3	14	76	90
								Actual Dates									
GD-9	Procurement of Server and Spare Parts for Server (IT & Billing)	each	30	OTM(NCT)	MD	Own	250.00	Planned Date		13-Mar-26	27-Mar-26	1-May-26	15-May-26	18-May-26	1-Jun-26		30-Aug-26
								Days		0	14	35	14	3	14	80	90
								Actual Dates									
GD-10	Procurement of Energy Meter (System Operations, Dhaka)	pcs	75	OTM(NCT)	MD	Own	22.50	Planned Date		10-Jan-26	20-Jan-26	24-Feb-26	10-Mar-26	13-Mar-26	27-Mar-26		25-Jun-26
								Days		0	10	35	14	3	14	76	90
								Actual Dates									
GD-11	Procurement of Earthing and Protection Devices (System Operations, Dhaka)	pcs	100	OTM(NCT)	MD	Own	90.00	Planned Date		23-Mar-26	2-Apr-26	7-May-26	21-May-26	24-May-26	7-Jun-26		5-Oct-26
								Days		0	10	35	14	3	14	#NAME?	120
								Actual Dates									
GD-12	Procurement of Fire Detection & Fire Fighting Equipment (System Operations, Dhaka)	pcs	1	OTM(NCT)	MD	Own	80.00	Planned Date		20-Jan-26	30-Jan-26	6-Mar-26	20-Mar-26	23-Mar-26	6-Apr-26		4-Aug-26
								Days		0	10	35	14	3	14	76	120
								Actual Dates									
GD-13	Procurement of AC for Core Sites (Precision Type) (System Operations, Dhaka)	pcs	14	OTM(NCT)	MD	Own	251.00	Planned Date		11-Apr-26	25-Apr-26	30-May-26	13-Jun-26	16-Jun-26	30-Jun-26		28-Oct-26
								Days		0	14	35	14	3	14	80	120
								Actual Dates									
GD-14	Procurement of Rectifier System (System Operations, Dhaka)	pcs	20	OTM(NCT)	MD	Own	50.00	Planned Date		5-Apr-26	15-Apr-26	20-May-26	3-Jun-26	6-Jun-26	20-Jun-26		18-Sep-26
								Days		0	10	35	14	3	14	76	90
								Actual Dates									



 06-03-2026
Nurul Oaselin
 Deputy Manager
 (Procurement)
 Teletalk Bangladesh Limited



 5/3/26
Ferdous Ahammad
 Manager
 Procurement
 Teletalk Bangladesh Limited


 06/03/26
Md. Ashrafuzzaman
 Additional General Manager
 Procurement
 Teletalk Bangladesh Ltd.


Nurul Mabud Chowdhury
 Managing Director
 Teletalk Bangladesh Limited

Package No	Description of Procurement Items	Unit	Qty	Procurement Method	Approving Authority	Source of Funds	Estimated Cost in lakh Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-15	Procurement of Rectifier Module and Controller (System Operations, Dhaka)	pcs	1000	OTM(NCT)	MD	Own	50.00	Planned Date		12-Jan-26	22-Jan-26	26-Feb-26	12-Mar-26	15-Mar-26	29-Mar-26		27-Jun-26
								Days		0	10	35	14	3	14	76	90
								Actual Dates									
GD-16	Procurement of Fire Detection Equipment (System Operations, Chattogram)	lot	1	OTM(NCT)	MD	Own	120.00	Planned Date		15-Feb-26	1-Mar-26	5-Apr-26	19-Apr-26	22-Apr-26	6-May-26		4-Aug-26
								Days		0	14	35	14	3	14	80	90
								Actual Dates									
GD-17	Procurement of Air Conditioner (System Operations, Chattogram)	lot	1	OTM(NCT)	MD	Own	35.30	Planned Date		28-Feb-26	10-Mar-26	14-Apr-26	28-Apr-26	1-May-26	15-May-26		13-Aug-26
								Days		0	10	35	14	3	14	76	90
								Actual Dates									
GD-18	Procurement of Rectifier and Accessories (System Operations, Chattogram)	lot	1	OTM(NCT)	MD	Own	149.00	Planned Date		3-Mar-26	17-Mar-26	21-Apr-26	5-May-26	8-May-26	22-May-26		20-Aug-26
								Days		0	14	35	14	3	14	80	90
								Actual Dates									
GD-19	Supply, installation and integration of Radio Access Network (RAN) Equipment for IBS (In Building Solution) sites (P&I)	Lot	2	OTM (ICT)	MD	Own	500.00	Planned Date		9-Feb-26	23-Mar-26	27-Apr-26	11-May-26	14-May-26	25-Jun-26		22-Dec-26
								Days		0	42	35	14	3	42	136	180
								Actual Dates									
GD-20	Supply, installation and integration of DC power system (battery & rectifier) for BTS sites (P&I)	Lot	1	OTM (NCT)	MD	Own	150.00	Planned Date		27-Apr-26	11-May-26	15-Jun-26	29-Jun-26	2-Jul-26	16-Jul-26		14-Oct-26
								Days		0	14	35	14	3	14	80	90
								Actual Dates									
GD-21	Supply, installation and integration of Cell Expansion Equipments (Antenna, Baseband unit & related parts) (P&I)	Lot	1	OTM (ICT)	MD	Own	200.00	Planned Date		20-Jan-26	3-Mar-26	7-Apr-26	21-Apr-26	24-Apr-26	5-Jun-26		3-Oct-26
								Days		0	42	35	14	3	42	136	120
								Actual Dates									
GD-22	Supply, installation and integration of USAU equipment (EIR) (P&I)	Lot	1	OTM (ICT)	MD	Own	220.00	Planned Date		5-Mar-26	16-Apr-26	21-May-26	4-Jun-26	7-Jun-26	19-Jul-26		16-Nov-26
								Days		0	42	35	14	3	42	136	120
								Actual Dates									


 06-03-2026
 Nurul Oaselin
 Deputy Manager
 (Procurement)
 Teletalk Bangladesh Limited


 6/3/26
 Ferdaus Ahammad
 Manager
 Procurement
 Teletalk Bangladesh Limited


 06/03/26
 Md. Ashrafuzzaman
 Additional General Manager
 Procurement
 Teletalk Bangladesh Ltd.


 Nurul Mabud Chowdhury
 Managing Director
 Teletalk Bangladesh Limited

Package No	Description of Procurement Items GOODS	Unit	Qty	Procurement Method	Approving Authority	Source of Funds	Estimated Cost in lakh Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-23	Optimization Tools Upgradation (P&I)	Lot	1	OTM (NCT)	MD	Own	80.00	Planned Date		20-May-26	30-May-26	4-Jul-26	18-Jul-26	21-Jul-26	4-Aug-26		2-Nov-26
								Days		0	10	35	14	3	14	76	90
								Actual Dates									
GD-24	Supply of 600 (Six Hundred) Pcs. 4G/ 5G Router (Re-Tender) (Sales & Marketing)	pcs	600	OTM (NCT)	MD	Own	21.00	Planned Date		25-Jan-26	4-Feb-26	11-Mar-26	25-Mar-26	28-Mar-26	11-Apr-26		23-May-26
								Days		0	10	35	14	3	14	76	42
								Actual Dates									
GD-25	Regarding ensuring mobile network on a joint-partnership basis, IBS to resolve Mobile Network problem in government employee hospitals (P&I)	LS	1	OTM (NCT)	MD	Own	7.83	Planned Date		15-Jan-26	25-Jan-26	1-Mar-26	15-Mar-26	18-Mar-26	1-Apr-26		1-May-26
								Days		0	10	35	14	3	14	76	30
								Actual Dates									
GD-26	Supply, Installation and Integration of IBS System Connectivity with Das at DGFI Building, Dhaka Contonment (P&I)	LS	1	OTM (NCT)	MD	Own	8.29	Planned Date		15-Jan-25	25-Jan-25	1-Mar-25	15-Mar-25	18-Mar-25	1-Apr-25		1-May-25
								Days		0	10	35	14	3	14	76	30
								Actual Dates									
GD-27	Procurement of Laptop from Telephone Shilpa Shangsta (TSS)	pcs	50	DPM (NCT)	MD	Own	20.00	Planned Date		15-Jan-25	25-Jan-25	1-Mar-25	15-Mar-25	18-Mar-25	1-Apr-25		1-May-25
								Days		0	10	35	14	3	14	76	30
								Actual Dates									
Total Amount							3,147.92										

06-02-2026
 Nurul Oaselin
 Deputy Manager
 (Procurement)
 Teletalk Bangladesh Limited

Ferdous Ahammad
 Manager
 Procurement
 Teletalk Bangladesh Limited

06/02/26
 Md. Ashrafuzzaman
 Additional General Manager
 Procurement
 Teletalk Bangladesh Ltd.

05/02/25
 Nurul Mabud Chowdhury
 Managing Director
 Teletalk Bangladesh Limited

ANNUAL PROCUREMENT PLAN

Ministry : Ministry of Posts, Telecommunications and Information Technology

Division : Posts and Telecommunications Department (PTD)

Agency : Teletalk Bangladesh Limited

Procuring Entity Name and Code : Managing Director, Mr. Nurul Mabud Chowdhury

Budget : Teletalk Own Fund

Financial Year : 2025-2026 (Revised)

Package No	Description of Procurement Package Physical Services	Unit	Qty	Procurement Method	Approving Authority	Source of Funds	Estimated Cost in lakh Tk.	Time Code for Process	Advertise EOI	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Cotract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-1	Procurement of International Roaming Service	Lot	1	OTM(ICT)	MD	Own	45.00	Planned Date		15-Jan-26	4-Feb-26	14-Feb-26	16-Mar-26	23-Mar-26	6-Apr-26		
								Planned Days		0	10	35	14	3	14		
								Actual Days									
PS-2	BTS Site Infrastructure Sharing Rent from Tower Company (P&I)	Lot	1	LTM (NCT)	MD	Own	60.00	Planned Date		20-Jan-26	9-Feb-26	19-Feb-26	21-Mar-26	28-Mar-26	11-Apr-26		8-Oct-26
								Planned Days		0	10	35	14	3	14	60	
								Actual Days									
PS-3	Drive test for Optimizing the network resources for the improvement of network quality by both parameter and physical rectifications (P&I)	Lot	1	LTM (NCT)	MD	Own	25.00	Planned Date		15-Feb-26	7-Mar-26	17-Mar-26	16-Apr-26	23-Apr-26	7-May-26		3-Nov-26
								Planned Days		0	10	35	14	3	14	45	
								Actual Days									
PS-4	Maintenance & Customization Services of Equipment Identity Register (P&I)	Lot	1	LTM (NCT)	MD	Own	20.00	Planned Date		10-Feb-26	2-Mar-26	12-Mar-26	11-Apr-26	18-Apr-26	2-May-26		29-Oct-26
								Planned Days		0	10	35	14	3	14	60	
								Actual Days									

Nurul Oaselin
06-05-2024

Nurul Oaselin
Deputy Manager
(Procurement)
Teletalk Bangladesh Limited

Ferdous Anam
5/5/24

Ferdous Anam
Manager
Procurement
Teletalk Bangladesh Limited

Md. Ashrafuzzaman
09/01/26

Md. Ashrafuzzaman
Additional General Manager
Procurement
Teletalk Bangladesh Ltd

Nurul Mabud Chowdhury
08/01/25

Nurul Mabud Chowdhury
Managing Director
Teletalk Bangladesh Limited

Package No	Description of Procurement Package Physical Services	Unit	Qty	Procurement Method	Approving Authority	Source of Funds	Estimated Cost in lakh Tk.	Time Code for Process	Advertise EOI	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-5	Leasing core fiber from NTTN (Nationwide Telecommunication Transmission Network) operators (P&I)	Lot	1	LTM (NCT)	MD	Own	20.00	Planned Date		1-Feb-26	21-Feb-26	3-Mar-26	2-Apr-26	9-Apr-26	23-Apr-26		20-Oct-26
								Planned Days		0	10	35	14	3	14	60	
								Actual Days									
PS-6	Maintenance and Support service of BTS equipment, transmission equipment, generator, solar system etc and transportation of fuel at 05 (five) TBL BTS sites in Sundarban and 02 (two) TBL BTS sites in Barishal	Lot	1	OTM (NCT)	MD	Own	117.00	Planned Date		20-Jan-26	9-Feb-26	19-Feb-26	21-Mar-26	28-Mar-26	11-Apr-26		8-Oct-26
								Planned Days		0	10	35	14	3	14	120	
								Actual Days									
PS-8	Procurement of Backbone Connectivity (Bandwidth) from NTTN Operators on Multiple Routes	Lot	2	LTM (NCT)	MD	Own	280.00	Planned Date		20-Jan-26	9-Feb-26	19-Feb-26	21-Mar-26	28-Mar-26	11-Apr-26		8-Oct-26
								Planned Days		0	10	35	14	3	14	120	
								Actual Days									
Total Amount							567										


 05-07-2024
Nurul Oaselin
 Deputy Manager
 (Procurement)
 Teletalk Bangladesh Limited


 6/10/26
Ferdous Ahammad
 Manager
 Procurement
 Teletalk Bangladesh Limited


 08/01/26
Md. Ashrafuzzaman
 Additional General Manager
 Procurement
 Teletalk Bangladesh Ltd.


Nurul Mabud Chowdhury
 Managing Director
 Teletalk Bangladesh Limited

ANNUAL PROCUREMENT PLAN

Ministry : Ministry of Posts, Telecommunications and Information Technology
 Division : Posts and Telecommunications Department (PTD)
 Agency : Teletalk Bangladesh Limited
 Procuring Entity Name and Code : Managing Director, Mr. Nurul Mabud Chowdhury

Budget : Teletalk Own Fund
 Financial Year : 2025-2026 (Revised)

Package No	Description of Procurement Items WORKS	Unit	Qty	Procurement Method	Approving Authority	Source of Funds	Estimated Cost in lakh Tk.	Time Code for Process	Advertisement Prequel	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WP-1	Design, survey, supply, and Construction of BTS Physical Infrastructure (BTS Room, Cabinet, Pole, Towers and others) (P&I)	Lot	1	OTM (NCT)	MD	Own	225.00	Planned Date		20-Jan-26	3-Feb-26	10-Mar-26	24-Mar-26	27-Mar-26	10-Apr-26		9-Jun-26
								Days		0	14	35	14	3	14	80	60
								Actual Days									
WP-2	Preventive Maintenance works, supply and installation of spare parts for Diesel Engine Generator (DEG), Air Conditioners and Ancillary works for different core sites under System Operations Department (SO, Dhaka)	Lot	1	OTM (NCT)	MD	Own	95.00	Planned Date		20-Jan-26	30-Jan-26	6-Mar-26	20-Mar-26	23-Mar-26	6-Apr-26		5-Jun-26
								Days		0	10	35	14	3	14	76	60
								Actual Days									
Total Value							320.00										

Nurul Oaselin
 06-07-2026
 Nurul Oaselin
 Deputy Manager
 (Procurement)
 Teletalk Bangladesh Limited

Ferdous Ahmmed
 11/07/26
 Ferdous Ahmmed
 Manager
 Procurement
 Teletalk Bangladesh Limited

Md. Ashrafuzzaman
 08/07/26
 Md. Ashrafuzzaman
 Additional General Manager
 Procurement
 Teletalk Bangladesh Ltd.

Nurul Mabud Chowdhury
 08/07/26
 Nurul Mabud Chowdhury
 Managing Director
 Teletalk Bangladesh Limited

ANNUAL PROCUREMENT PLAN

Ministry : Ministry of Posts, Telecommunications and Information Technology
 Division : Posts and Telecommunications Department (PTD)
 Agency : Teletalk Bangladesh Limited
 Procuring Entity Name and Code : Managing Director, Mr. Nurul Mabud Chowdhury

Budget : Teletalk Own Fund
 Financial Year : 2025-2026 (Revised)

Package No	Description of Procurement Package Consultancy Services	Unit	Qty	Procurement Method	Approving Authority	Source of Funds	Estimated Cost in lakh Tk.	Time Code for Process	Advertise EOI	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CS-1	Software Service Charge for Maintenance (Digital Services)	Lot	1	QCBS (NCT)	MD	Own	300.00	Planned Date		8-Mar-26	22-Mar-26	26-Apr-26	10-May-26	13-May-26	27-May-26		27-May-27
								Days		0	14	35	14	3	14	80	365
								Actual Dates									
CS-2	Consultancy services for technical support (design, survey, planning, and inspection) for project feasibility, planning etc. (P&I)	Lot	1	QCBS (NCT)	MD	Own	150.00	Planned Date		9-Apr-26	23-Apr-26	28-May-26	11-Jun-26	14-Jun-26	28-Jun-26		25-Dec-26
								Days		0	14	35	14	3	14	80	180
								Actual Dates									
CS-8	Procurement of Software for Recruitment, Admission and Others (Digital Services)	each	1	QCBS (NCT)	MD	Own	150.00	Planned Date		14-May-26	28-May-26	2-Jul-26	16-Jul-26	19-Jul-26	2-Aug-26		30-Nov-26
								Days		0	14	35	14	3	14	80	120
								Actual Dates									
CS-9	Procurement of Software for Automation (Sales & Marketing)	each	2	QCBS (NCT)	MD	Own	132.00	Planned Date		1-Feb-26	15-Feb-26	22-Mar-26	5-Apr-26	8-Apr-26	22-Apr-26		21-Jul-26
								Days		0	14	35	14	3	14	80	90
								Actual Dates									
CS-10	Procurement of Software for NTMC, BTRC, IT and Regulatory Issue (IT & Billing)	each	4	QCBS (NCT)	MD	Own	30.00	Planned Date		16-Jan-26	26-Jan-26	2-Mar-26	16-Mar-26	19-Mar-26	2-Apr-26		1-Jul-26
								Days		0	10	35	14	3	14	76	90
								Actual Dates									
CS-11	Procurement of Software Security (D-DOS, WAF, Data Leak Protection and auto backup Solution) (IT & Billing)	each	30	QCBS (NCT)	MD	Own	100.00	Planned Date		13-Feb-26	23-Feb-26	30-Mar-26	13-Apr-26	16-Apr-26	30-Apr-26		29-Jul-26
								Days		0	10	35	14	3	14	76	90
								Actual Dates									

Clean
 06-03-2026
 Nurul Oaselin
 Deputy Manager
 (Procurement)
 Teletalk Bangladesh Limited

Ferdous
 Ferdous Ahammad
 Manager
 Procurement
 Teletalk Bangladesh Limited

Ashrafuzzaman
 08/01/26
 Md. Ashrafuzzaman
 Additional General Manager
 Procurement
 Teletalk Bangladesh Ltd.

Nurul Mabud Chowdhury
 Nurul Mabud Chowdhury
 Managing Director
 Teletalk Bangladesh Limited

Package No	Description of Procurement Package Consultancy Services	Unit	Qty	Procurement Method	Approving Authority	Source of Funds	Estimated Cost in lakh Tk.	Time Code for Process	Advertise EOI	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CS-12	Procurement of Software for REB Billing (Digital Services)	each	1	QCBS (NCT)	MD	Own	250.00	Planned Date		15-Mar-26	29-Mar-26	3-May-26	17-May-26	20-May-26	3-Jun-26		1-Sep-26
								Days			14	35	14	3	14	80	90
								Actual Dates									
Total Amount							1,112.00										


 06-02-2026
Nurul Oaselin
 Deputy Manager
 (Procurement)
 Teletalk Bangladesh Limited


 5/2/26
Ferdous Anamzad
 Manager
 Procurement
 Teletalk Bangladesh Limited


 08/01/26
Md. Ashrafuzzaman
 Additional General Manager
 Procurement
 Teletalk Bangladesh Ltd.



Nurul Mabud Chowdhury
 Managing Director
 Teletalk Bangladesh Limited

Annual Procurement Plan (Goods Procurement)

Ministry/Division : Ministry of Post and Telecommunication
Agency : Teletalk Bangladesh Limited
Procuring Entity, Name & Code : A. M. Akhtarul Islam, Project Director
Project/Programme Name & Code : Expansion of Teletalk's network up to rural areas and Network readiness for 5G Services


Budget : Development
Financial Year : 2025-2026

Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Cotract	Total time to Contract of Signature	Time for Completion of Contract
								9	10	11	12	13	14	15	16	17
1	2	3	4	5	6	7	8									
GD-8	Supply, installation and integration of Small Cells in Indoor Buildings and other indoor solutions (পুনঃদরপত্রঃ লট-৪)	Lot	1	OTM (ICT)	CCGP	GoB	5,428.13	Planned Date	1-Apr-26	15-Apr-26	27-May-26	15-Jul-26	18-Jul-26	15-Aug-26		13-Dec-26
								Days	0	14	42	49	3	28	136	120
								Actual Days								
GD-10	সাধারণ গ্রাহক/কর্পোরেট/শিক্ষা প্রতিষ্ঠানে ব্যবহারে ৪জি সেবা সম্বলিত সিপিই ডিভাইস সরবরাহ	Lot	2	OTM (ICT)	PD	GoB	764.00	Planned Date	15-Mar-26	26-Apr-26	24-May-26	31-May-26	3-Jun-26	1-Jul-26		29-Sep-26
								Days	0	42	28	7	3	28	108	90
								Actual Days								
GD-13	Supply, installation and integration of Transmission Equipment (SDH, DWDM and Spare parts, and etc)	Lot	1	OTM (ICT)	Ministry	GoB	5,497.08	Planned Date	13-Aug-25	24-Sep-25	5-Nov-25	17-Dec-25	20-Dec-25	17-Jan-26		17-May-26
								Days	0	42	42	42	3	28	157	120
								Actual Days								
GD-20	ইন্ডোর বিটিএস সাইটসমূহে এয়ার কন্ডিশনার ও ইন্টেলিজেন্ট ভেন্টিলেশন সিস্টেম সরবরাহ ও স্থাপন (পুনঃদরপত্র)	Lot	2	OTM (NCT)	PD	GoB	618.38	Planned Date	4-Dec-25	18-Dec-25	15-Jan-26	22-Jan-26	25-Jan-26	15-Feb-26		15-Jun-26
								Days	0	14	28	7	3	21	73	120
								Actual Days								
GD-31	Supply, installation and integration of CS Core Network System	Lot	1	OTM (ICT)	Hope	GoB	1,239.72	Planned Date	5-Apr-26	17-May-26	21-Jun-26	5-Jul-26	8-Jul-26	5-Aug-26		3-Nov-26
								Days	0	42	35	14	3	28	122	90
								Actual Days								
GD-32	Supply, installation and integration of 6500 Antenna (পুনঃদরপত্র লট-২)	Lot	1	OTM (ICT)	Ministry	GoB	2,543.93	Planned Date	4-Mar-26	18-Mar-26	29-Apr-26	13-May-26	16-May-26	13-Jun-26		15-Jun-27
								Days	0	14	42	14	3	28	101	365
								Actual Days								
GD-33	Supply of Mobile BTS	Lot	1	OTM (NCT)	PD	GoB	200.00	Planned Date	10-May-26	24-May-26	21-Jun-26	28-Jun-26	1-Jul-26	29-Jul-26		26-Nov-26
								Days	0	14	28	7	3	28	80	120
								Actual Days								
GD-34	Supply of Billing & Digital Services Platform	Lot	5	OTM (ICT)	BoD	GoB	2,849.84	Planned Date	1-Apr-26	13-May-26	17-Jun-26	15-Jul-26	18-Jul-26	15-Aug-26		13-Dec-26
								Days	0	42	35	28	3	28	136	120
								Actual Days								
GD-35	Supply, installation and integration of Geolocation System	Lot	2	DPM (ICT)	BoD	GoB	2,385.24	Planned Date	15-Mar-26	12-Apr-26	3-May-26	31-May-26	7-Jun-26	5-Jul-26		2-Nov-26
								Days	0	28	21	28	7	28	112	120
								Actual Days								
GD-36	ট্রান্সমিশন ও বিটিএস সাইটসমূহের র‍্যাঙ্কিংফ্যামার সরবরাহ ও স্থাপন (পুনঃদরপত্রঃ লট-৩, ৪, ৫)	Lot	3	OTM (NCT)	Ministry	GoB	2,412.91	Planned Date	17-Feb-26	3-Mar-26	14-Apr-26	19-May-26	22-May-26	12-Jun-26		10-Oct-26
								Days	0	14	42	35	3	21	115	120
								Actual Days								


Sujash Chakma
 Deputy Manager
 Rural Network Expansion Project


Md. Mustofa Ali
 Assistant Project Director
 Rural Network Expansion Project


Mohammad Razaul Karim Rizvi
 Deputy Project Director - 1
 Rural Network Expansion Project


A.M. Akhtarul Islam
 Deputy Project Director (Additional Charge)
 Rural Network Expansion Project


Nurul Mabud Chowdhury
 Managing Director
 Teletalk Bangladesh Limited

Ministry/Division : Ministry of Post and Telecommunication
 Agency : Teletalk Bangladesh Limited
 Procuring Entity, Name & Code : A. M. Akhtarul Islam, Project Director
 Project/Programme Name & Code : Expansion of Teletalk's network up to rural areas and Network readiness for 5G Services


Budget : Development
 Financial Year : 2025-2026

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-37	বিটিএস সাইটে জেনারেটর সরবরাহ ও স্থাপন (পুনঃদরপত্রঃ লট-১)	Lot	1	OTM (NCT)	PD	GoB	204.34	Planned Date	25-Feb-26	11-Mar-26	8-Apr-26	9-Apr-26	12-Apr-26	26-Apr-26	25-Jun-26	23-Oct-26
								Days	0	14	28	1	3	14	60	120
								Actual Days								
GD-39	Supply, Installation and Commissioning of access control, fire-fighting, smoke/moisture system (পুনঃদরপত্রঃ লট-২)	Lot	1	OTM (NCT)	PD	GoB	43.88	Planned Date	26-Feb-26	5-Mar-26	2-Apr-26	9-Apr-26	12-Apr-26	26-Apr-26	24-Jun-26	24-Jun-27
								Days	0	7	28	7	3	14	59	365
								Actual Days								
GD-40	কোর সাইটের জেনারেটর, এবং প্রিসিশন এসি সরবরাহ ও স্থাপন (পুনঃদরপত্রঃ লট-১)	Lot	1	OTM (NCT)	MD	GoB	500.27	Planned Date	20-Mar-26	3-Apr-26	24-Apr-26	22-May-26	25-May-26	22-Jun-26		20-Oct-26
								Days	0	14	21	28	3	28	94	120
								Actual Days								
GD-45	কোর সাইটের ব্যাটারী ও র‍্যাঙ্কফ্রামের সরবরাহ ও স্থাপন (পুনঃদরপত্রঃ লট-১)	Lot	1	OTM (NCT)	MD	GoB	359.26	Planned Date	24-Feb-26	10-Mar-26	7-Apr-26	8-Apr-26	11-Apr-26	25-Apr-26		23-Aug-26
								Days	0	14	28	1	3	14	60	120
								Actual Days								
GD-47	ইনফ্রা-স্ট্রাকচার শেয়ারিং সাইটে প্রয়োজনীয় টেলিকম পেলিড সিস্টেম (ল্যাডার, ক্যাবল, মাউন্টিং কিট এবং ইত্যাদি) স্থাপন-২৩০০ সাইট	Lot	5	OTM (NCT)	Ministry	GoB	3,450.00	Planned Date	15-Jan-26	12-Feb-26	26-Mar-26	30-Apr-26	3-May-26	31-May-26		28-Sep-26
								Days	0	28	42	35	3	28	136	120
								Actual Days								
GD-48	Development of Planning Tools	Lot	1	OTM (NCT)	PD	GoB	50.00	Planned Date	1-Apr-26	15-Apr-26	13-May-26	20-May-26	23-May-26	6-Jun-26		4-Oct-26
								Days	0	14	28	7	3	14	66	120
								Actual Days								
	Total Value of Goods Procurement						28,546.97									


 Sujash Chakma
 Deputy Manager
 Rural Network Expansion Project


 Md. Mustofa Ali
 Assistant Project Director
 Rural Network Expansion Project


 Mohammad Razaul Karim Rizvi
 Deputy Project Director - I
 Rural Network Expansion Project


 A.M. Akhtarul Islam
 Project Director (Additional Charge)
 Rural Network Expansion Project


 Nurul Mabud Chowdhury
 Managing Director
 Teletalk Bangladesh Limited

Annual Procurement Plan (Works Procurement)

Ministry/Division : Ministry of Post and Telecommunication
 Agency : Teletalk Bangladesh Limited
 Procuring Entity, Name & Code : A. M. Akhtarul Islam, Project Director
 Project/Programme Name & Code : Expansion of Teletalk's network up to rural areas and Network readiness for 5G Services


Budget : Development
 Financial Year : 2025-2026

Package No	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Cotract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WP-2	Relocation of MW, BTS Sites, and Others	Lot	3	OTM (NCT)	PD	GoB	505.17	Planned Date	24-May-26	14-Jun-26	12-Jul-26	19-Jul-26	22-Jul-26	12-Aug-26	31-Oct-26	10-Nov-26
								Days	0	21	28	7	3	21	80	90
								Actual Days								
WP-4	বিটিএস সাইটসমূহে বাণিজ্যিক বিদ্যুৎ সংযোগ স্থাপন (পুনঃ দরপত্র লট-৩, ৪ ও ৫)	Lot	3	OTM (NCT)	PD	GoB	727.72	Planned Date	11-Jan-26	1-Feb-26	1-Mar-26	8-Mar-26	11-Mar-26	1-Apr-26	20-Jun-26	28-Sep-26
								Days	0	21	28	7	3	21	80	180
								Actual Days								
WP-5	বিটিএস সাইটসমূহে গ্রাউন্ডিং, এমডিবি, ও অগ্নিনির্বাপক যন্ত্রাদি সরবরাহ, সংযোগ ও স্থাপন (পুনঃ দরপত্র লট-২, ৩ ও ৫)	Lot	3	OTM (NCT)	PD	GoB	753.00	Planned Date	10-Sep-25	1-Oct-25	29-Oct-25	5-Nov-25	8-Nov-25	29-Nov-25	17-Feb-26	28-May-26
								Days	0	21	28	7	3	21	80	180
								Actual Days								
WP-12	বিটিএস/ট্রান্সমিশন হাব সাইট কক্ষ, বিটিএস পুষ্/টাওয়ার ডিজাইন, সার্ভে, সরবরাহ ও স্থাপন (২য় পর্যায় ২০০ সাইট)	Lot	2	OTM (NCT)	Ministry	GoB	5,370.41	Planned Date	26-Feb-26	26-Mar-26	7-May-26	11-Jun-26	14-Jun-26	12-Jul-26	25-Nov-26	9-Nov-26
								Days	0	28	42	35	3	28	136	120
								Actual Days								
WP-13	বিটিএস সাইটসমূহে বাণিজ্যিক বিদ্যুৎ সংযোগ স্থাপন (২য় পর্যায় ২০০ সাইট)	Lot	2	OTM (NCT)	PD	GoB	400.00	Planned Date	8-Mar-26	22-Mar-26	19-Apr-26	26-Apr-26	29-Apr-26	13-May-26	18-Jul-26	10-Sep-26
								Days	0	14	28	7	3	14	66	120
								Actual Days								
WP-14	বিটিএস সাইটসমূহে গ্রাউন্ডিং, এমডিবি, ও অগ্নিনির্বাপক যন্ত্রাদি সরবরাহ, সংযোগ ও স্থাপন (২য় পর্যায় ২০০ সাইট)	Lot	2	OTM (NCT)	PD	GoB	459.87	Planned Date	10-Mar-26	24-Mar-26	21-Apr-26	28-Apr-26	1-May-26	15-May-26	20-Jul-26	12-Sep-26
								Days	0	14	28	7	3	14	66	120
								Actual Days								
	Total Value of Works Procurement						8,224.17									


Sujash Chakma
 Deputy Manager
 Rural Network Expansion Project


Md. Mustofa Ali
 Assistant Project Director
 Rural Network Expansion Project


Mohammad Razaul Karim Rizvi
 Deputy Project Director - I
 Rural Network Expansion Project



A.M. Akhtarul Islam
 Project Director (Additional Charge)
 Rural Network Expansion Project


Nurul Mabud Chowdhury
 Managing Director
 Teletalk Bangladesh Limited

Annual Procurement Plan (Services Procurement)

Ministry/Division : Ministry of Post and Telecommunication Budget : Development
 Agency : Teletalk Bangladesh Limited Financial Year : 2025-2026
 Procuring Entity, Name & Code : A. M. Akhtarul Islam, Project Director
 Project/Programme Name & Code : Expansion of Teletalk's network up to rural areas and Network readiness for 5G Services

Package No	Description of Procurement Package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SP-2	প্রকল্প বাস্তবায়নে কারিগরি (ডিজাইন, সার্ভে, পরিকল্পনা, পরীক্ষণ) সহায়তায় পরামর্শসেবা গ্রহণ	Lot	5	OTM (NCT)	PD	GoB	200.00	Planned Date	21-May-26	4-Jun-26	2-Jul-26	9-Jul-26	12-Jul-26	26-Jul-26	30-Sep-26	22-Jan-27
								Days	0	14	28	7	3	14	66	180
								Actual Days								
SPN-3	এন টি টি এন অপারেটর হতে ট্রান্সমিশন ব্যান্ডউইডথ সেবা (নতুন সাইট সংযোগ প্রদান এবং বিদ্যমান সাইটের ব্যান্ডউইডথ বৃদ্ধিকরণ সহ)	Lot	5	LTM (NCT)	BoD	GoB	720.00	Planned Date	31-Mar-26	21-Apr-26	26-May-26	23-Jun-26	26-Jun-26	17-Jul-26	2-Nov-26	14-Nov-26
								Days	0	21	35	28	3	21	108	120
								Actual Days								
SPN-5	টাওয়ার কোম্পানি হতে বিটিএস সাইট অবকাঠামো শেয়ারিং ভাড়া (২৩০০ সাইট)	Lot	5	LTM (NCT)	CCGP	GoB	11,868.00	Planned Date	1-Sep-25	29-Sep-25	10-Nov-25	22-Dec-25	25-Dec-25	22-Jan-26	14-Jun-26	22-May-26
								Days	0	28	42	42	3	28	143	120
								Actual Days								
SPN-7	লংহল ও শর্টহল ট্রান্সমিশন যোগাযোগে অপটিক্যাল ফাইবার ক্যাবল ভাড়া	Lot	5	LTM (NCT)	MD	GoB	600.00	Planned Date	7-Jun-26	28-Jun-26	2-Aug-26	16-Aug-26	19-Aug-26	9-Sep-26	12-Dec-26	7-Jan-27
								Days	0	21	35	14	3	21	94	120
								Actual Days								
SPN-8	লংহল ও শর্টহল ট্রান্সমিশন যোগাযোগে ব্যান্ডউইডথ ভাড়া (১০জি/১০০জিবি ব্যান্ডউইথ ভাড়া)	Lot	3	LTM (NCT)	BoD	GoB	792.00	Planned Date	4-Jun-26	25-Jun-26	30-Jul-26	27-Aug-26	30-Aug-26	20-Sep-26	6-Jan-27	19-Dec-26
								Days	0	21	35	28	3	21	108	90
								Actual Days								
SPN-9	লংহল ও শর্টহল ট্রান্সমিশন যোগাযোগে ব্যান্ডউইডথ ভাড়া (১জিবি ব্যান্ডউইথ ভাড়া)	Lot	3	LTM (NCT)	PD	GoB	189.00	Planned Date	2-Jun-26	16-Jun-26	14-Jul-26	21-Jul-26	24-Jul-26	7-Aug-26	12-Oct-26	5-Nov-26
								Days	0	14	28	7	3	14	66	90
								Actual Days								
SPN-11	বিটিএস সাইট (ছাদ/জমি)-অধিগ্রহণ সেবা (২য় পর্যায় ২০০ সাইট)	Lot	2	OTM (NCT)	PD	GoB	59.60	Planned Date	26-Aug-25	5-Sep-25	3-Oct-25	10-Oct-25	13-Oct-25	27-Oct-25	28-Dec-25	24-Feb-26
								Days	0	10	28	7	3	14	62	120
								Actual Days								
Total Value of Services Procurement							14,436.60									


Sujash Chakma
 Deputy Manager
 Rural Network Expansion Project


Md. Mustofa Ali
 Assistant Project Director
 Rural Network Expansion Project


Mohammad Razaul Karim Rizvi
 Deputy Project Director - I
 Rural Network Expansion Project


A.M. Akhtarul Islam
 Project Director (Additional Charge)
 Rural Network Expansion Project



 23/01/26

বার্ষিক ক্রয় পরিকল্পনা (পণ্য)


মন্ত্রণালয়/বিভাগ : ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মন্ত্রণালয়/ডাক ও টেলিযোগাযোগ
 সংস্থা : টেলিটক বাংলাদেশ লিমিটেড
 ক্রয়কারী এনটিটির নাম ও কোড : প্রকল্প পরিচালক, এ.এম.আখতারুল ইসলাম
 প্রকল্প/কার্যক্রমের নাম ও কোড : Expansion of Teletalk's Mobile Broadband Network in Coastal, Hill tracts and other Hard to Reach Areas (1st Revised)
 : উপকূলীয়, পার্বত্য ও অন্যান্য দুর্গম এলাকায় টেলিটকের মোবাইল ব্রডব্যান্ড নেটওয়ার্ক সম্প্রসারণ (১ম সংশোধিত)

বাজেটঃ : উন্নয়ন
 অর্থ-বছরঃ : ২০২৫-২৬


প্যাকেজ নং	ডিপিপি/টিপিপি অনুমায়ী ক্রয়ের জন্য প্যাকেজের বর্ণনা পণ্য	একক	পরিমাণ	ক্রয় পদ্ধতি এবং ধরণ	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাকল্পিত ব্যয় (লক্ষ টাকা)	প্রক্রিয়াকরণ সময় কোড	পণ্য ক্রয়ের ক্ষেত্রে প্রযোজ্য নয়	দরপত্র আহ্বান/ বিজ্ঞাপন	দরপত্র উন্মুক্তকরণ	দরপত্র মূল্যায়ন	ক্রয়প্রস্তাব অনুমোদন	NOA জারিকরণ	চুক্তি স্বাক্ষর	চুক্তি স্বাক্ষর করতে মোট সময়	চুক্তি সম্পাদনের শেষ তারিখ	
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫	১৬	১৭	১৮	
জিডি-১৮	প্রকল্পের কার্যালয়ের ব্যবহারে কম্পিউটার ও অন্যান্য সামগ্রী সরবরাহ (পার্ট-৩)	লট	১	কোন্টেশন	প্রকল্প পরিচালক	সামাজিক দায়বদ্ধ তহবিল	৪.২৫			১৫/০৭/২০২৫	২২/০৭/২০২৫	২৩/০৭/২০২৫	২৬/০৭/২০২৫	২৮/০৭/২০২৫	২৯/০৭/২০২৫	৩	১৬	০৫/০৮/২০২৫
										০	৭	১	৩	২	৩		৭	
জিডি-২২	প্রকল্পের কার্যালয়ের ব্যবহারে মুদ্রণ ও মনিহারী সামগ্রী সরবরাহ (পার্ট-২)	লট	১	কোন্টেশন	প্রকল্প পরিচালক	সামাজিক দায়বদ্ধ তহবিল	৪.৫০			০৫/০৮/২০২৫	১২/০৮/২০২৫	১৩/০৮/২০২৫	১৬/০৮/২০২৫	১৮/০৮/২০২৫	১৯/০৮/২০২৫	৩	১৬	২৬/০৮/২০২৫
										০	৭	১	৩	২	৩		৭	
জিডি-২৩	প্রকল্পের কার্যালয়ের ব্যবহারে মুদ্রণ ও মনিহারী সামগ্রী সরবরাহ (পার্ট-৩)	লট	১	কোন্টেশন	প্রকল্প পরিচালক	সামাজিক দায়বদ্ধ তহবিল	৪.৩৪			১৮/১২/২০২৫	২৫/১২/২০২৫	২৬/১২/২০২৫	২৯/১২/২০২৫	৩১/১২/২০২৫	০১/০১/২০২৬	৩	১৬	০৮/০১/২০২৬
										০	৭	১	৩	২	৩		৭	
	ক্রমকৃত পণ্যের মোট মূল্য						১৩.০৯											


 ২৫/০৫/২০২৫
Md. Suhrawardy
 Manager
 Coastal & Hill Tracts Project
 Teletalk Bangladesh Limited


 15/05/2025
Md. Rafiqul Islam
 Assistant Project Director
 Coastal & Hill Tracts Project
 Teletalk Bangladesh Limited


 15/05/2025
Mohammad Razaul Karim Rizvi
 Deputy Project Director-1
 (Additional General Manager)
 Coastal & Hill Tracts Project
 Teletalk Bangladesh Limited


 15.5.25
A.M. Akhtarul Islam
 (CS) (Telecom)
 Project Director
 Coastal and Hill tracts project
 Teletalk Bangladesh Limited



 ২৫/০৫/২৫
নুরুল মাবুদ চৌধুরী
 ব্যবস্থাপনা পরিচালক


বার্ষিক ক্রম পরিকল্পনা (কার্য)


মন্ত্রণালয়/বিভাগ : ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মন্ত্রণালয়/ডাক ও টেলিযোগাযোগ
সংস্থা : টেলিটক বাংলাদেশ লিমিটেড
ক্রমকারী এনটিটির নাম ও কোড : প্রকল্প পরিচালক, এ.এম.আখতারুল ইসলাম
প্রকল্প/কার্যক্রমের নাম ও কোড : Expansion of Teletalk's Mobile Broadband Network in Coastal, Hill tracts and other Hard to Reach Areas (1st Revised)
 : উপকূলীয়, পার্বত্য ও অন্যান্য দুর্গম এলাকায় টেলিটকের মোবাইল ব্রডব্যান্ড নেটওয়ার্ক সম্প্রসারণ (১ম সংশোধিত)


বাজেটঃ : উন্নয়ন
অর্থ-বছরঃ : ২০২৫-২৬


প্যাকেজ নং	ডিপিপি/টিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজের বর্ণনা পূর্ত কাজ	একক	পরিমাণ	ক্রম পদ্ধতি এবং ধরণ	ক্রম অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কলিত ব্যয় (লক্ষ টাকা)	প্রক্রিয়াকরন সময় কোড	গণ্য ক্রয়ের ক্ষেত্রে প্রযো্য্য নয়	দরপত্র আহবান/ বিজ্ঞাপন	দরপত্র উন্মুক্তকরন	দরপত্র মূল্যায়ন	ক্রমপ্রত্যাব অনুমোদন	NOA জারিকরন	চুক্তি স্বাক্ষর	চুক্তি স্বাক্ষর করতে মোট সময়	চুক্তি সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫	১৬	১৭	১৮
ডব্লিউপি-৪	কোর রুম, ডাটা সেন্টার, ব্যাটারী রুম, জেনারেটর/ সাবস্টেশন বেইজ/রুম ও গ্রাউন্ডিং, এমডিবি, ও অমিনির্বাঁপক (পাহাড়তলী ও কিশোরগঞ্জ) নির্মাণ	লট	২	উন্মুক্ত (আভ্যন্তরীণ)	প্রকল্প পরিচালক	সামাজিক দায়বদ্ধ তহবিল	৩৩২.০০			১৪/০৮/২০২৫	০৪/০৯/২০২৫	১৮/০৯/২০২৫	২৫/০৯/২০২৫	০২/১০/২০২৫	১৬/১০/২০২৫		৩০/১২/২০২৫
							৩৩২.০০										
	কার্যের মোট ক্রমমূল্য						৩৩২.০০										


 ২৫/০৫/২০২৫
Md. Suhrawardy
 Manager
 Coastal & Hill Tracts Project
 Teletalk Bangladesh Limited


 ১৫/০৫/২০২৫
Md. Rafiqul Islam
 Assistant Project Director
 Coastal & Hill Tracts Project
 Teletalk Bangladesh Limited


 ১৫/০৫/২০২৫
Mohammad Razaul Karim Rizvi
 Deputy Project Director-1
 (Additional General Manager)
 Coastal & Hill Tracts Project
 Teletalk Bangladesh Limited


 ১৫.৫.২৫
A.M. Akhtarul Islam
 BCS (Telecom)
 Project Director
 Coastal and Hill tracts project
 Teletalk Bangladesh Limited


 ২৫/০৫/২০২৫
নুরুল মাবুদ চৌধুরী
 ব্যবস্থাপনা পরিচালক

বার্ষিক ক্রয় পরিকল্পনা (সেবা)

মন্ত্রণালয়/বিভাগ : ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মন্ত্রণালয়/ডাক ও টেলিযোগাযোগ

সংস্থা : টেলিটক বাংলাদেশ লিমিটেড

ক্রয়কারী এনটিটির নাম ও কোড : প্রকল্প পরিচালক, এ.এম.আখতারুল ইসলাম

প্রকল্প/কার্যক্রমের নাম ও কোড


: Expansion of Teletalk's Mobile Broadband Network in Coastal, Hill tracts and other Hard to Reach Areas (1st Revised)

: উপকূলীয়, পার্বত্য ও অন্যান্য দুর্গম এলাকায় টেলিটকের মোবাইল ব্রডব্যান্ড নেটওয়ার্ক সম্প্রসারণ (১ম সংশোধিত)


বাজেট : উন্নয়ন

অর্থ-বছর : ২০২৫-২৬


প্যাকেজ নং	ডিপিপি/টিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজের বর্ণনা পূর্ত কাজ	একক	পরিমাণ	ক্রয় পদ্ধতি এবং ধরণ	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কলিত ব্যয় (লক্ষ টাকা)	প্রক্রিয়াকরন সময় কোড	পণ্য ক্রয়ের ক্ষেত্রে প্রযোজ্য নয়	দরপত্র আহ্বান/ বিজ্ঞাপন	দরপত্র উন্মুক্তকরন	দরপত্র মূল্যায়ন	ক্রয়প্রস্তাব অনুমোদন	NOA জারিকরন	চুক্তি স্বাক্ষর	চুক্তি স্বাক্ষর করতে মোট সময়	চুক্তি সম্পাদনের শেষ তারিখ	
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫	১৬	১৭	১৮	
ভৌত সেবা																		
পিএসএন-৩	অন্যান্য সম্পদের ভাড়া - ব্যান্ডউইডথ ভাড়া (বিটিসিএল, পিজিসিবি ও অন্যান্য এনটিটিএন অপারেটর হতে)	প্যাকেজ	১	সীমিত (আভ্যন্তরীণ)	প্রকল্প পরিচালক	সামাজিক দায়বদ্ধ তহবিল	১৮.৭২	পরিকল্পিত তারিখ	প্রযোজ্য নয়	১০/০৮/২০২৫	৩১/০৮/২০২৫	১৪/০৯/২০২৫	২১/০৯/২০২৫	২৮/০৯/২০২৫	১২/১০/২০২৫	৩১/১২/২০২৪		
								পরিকল্পিত তারিখ		০	২১	১৪	৭	৭	১৪	৬৩	-২৮৫	
								বাস্তব তারিখ										
পিএসএন-৭	প্রকল্প সম্পর্কিত সংরক্ষণাগার ভাড়া (আনুমানিক ক্রম/বেশি ৪,০০০ বর্গফুট)	প্যাকেজ	১	উন্মুক্ত (আভ্যন্তরীণ)	প্রকল্প পরিচালক	সামাজিক দায়বদ্ধ তহবিল	২২.৪০	পরিকল্পিত তারিখ	প্রযোজ্য নয়	১০/০৭/২০২৫	৩১/০৭/২০২৫	১৪/০৮/২০২৫	০৪/০৯/২০২৫	১১/০৯/২০২৫	২৫/০৯/২০২৫	৩০/০৬/২০২৬		
								পরিকল্পিত তারিখ		০	২১	১৪	২১	৭	১৪	৭৭	২৭৮	
								বাস্তব তারিখ										
পিএসএন-৯	কম্পিউটার, অফিস সারঞ্জামাদি ও অন্যান্য (মেরামত ও সংরক্ষণ) (পার্ট-১)	প্যাকেজ	১	কোটেসন	প্রকল্প পরিচালক	সামাজিক দায়বদ্ধ তহবিল	৪.৮০	পরিকল্পিত তারিখ	প্রযোজ্য নয়	০৫/০৮/২০২৫	১২/০৮/২০২৫	১৩/০৮/২০২৫	১৬/০৮/২০২৫	১৮/০৮/২০২৫	২১/০৮/২০২৫	৩১/০৮/২০২৫		
								পরিকল্পিত তারিখ		০	৭	১	৩	২	৩	১৬	১০	
								বাস্তব তারিখ										
পিএসএন-১১	প্রকল্প সম্পর্কিত অডিও-ভিজুয়াল ডকুমেন্টারি নির্মাণ (হাওর ও অন্যান্য দুর্গম এলাকার জন্য)	প্যাকেজ	১	কোটেসন	প্রকল্প পরিচালক	সামাজিক দায়বদ্ধ তহবিল	৯.৭৫	পরিকল্পিত তারিখ	প্রযোজ্য নয়	২৪/০৭/২০২৫	০৭/০৮/২০২৫	১৪/০৮/২০২৫	১৭/০৮/২০২৫	১৯/০৮/২০২৫	২২/০৮/২০২৫	৩০/০৬/২০২৫		
								পরিকল্পিত তারিখ		০	১৪	৭	৩	২	৩	২৯	-৫৩	
								বাস্তব তারিখ										
পিএসএন-১২	প্রকল্প সম্পর্কিত অডিও-ভিজুয়াল ডকুমেন্টারি নির্মাণ (চট্টগ্রাম ও পার্বত্য এলাকার জন্য)	প্যাকেজ	১	কোটেসন	প্রকল্প পরিচালক	সামাজিক দায়বদ্ধ তহবিল	৯.৯৫	পরিকল্পিত তারিখ	প্রযোজ্য নয়	০৫/০১/২০২৬	১৯/০১/২০২৬	২৬/০১/২০২৬	২৯/০১/২০২৬	৩১/০১/২০২৬	০৩/০২/২০২৬	৩০/০৬/২০২৫		
								পরিকল্পিত তারিখ		০	১৪	৭	৩	২	৩	২৯	-২১৮	
								বাস্তব তারিখ										
পিএসএন-১৩	কম্পিউটার, অফিস সারঞ্জামাদি ও অন্যান্য (মেরামত ও সংরক্ষণ) (পার্ট-২)	প্যাকেজ	১	কোটেসন	প্রকল্প পরিচালক	সামাজিক দায়বদ্ধ তহবিল	৪.৮০	পরিকল্পিত তারিখ	প্রযোজ্য নয়	২০/১২/২০২৫	২৭/১২/২০২৫	২৮/১২/২০২৫	৩১/১২/২০২৫	০২/০১/২০২৬	০৫/০১/২০২৬	১৫/০১/২০২৬		
								পরিকল্পিত তারিখ		০	৭	১	৩	২	৩	১৬	১০	
								বাস্তব তারিখ										
	সেবার মোট ক্রয়মূল্য						৭০.৪২											


২৫/০৫/২০২৫


Md. Suhrawardy
Manager
Coastal & Hill Tracts Project
Teletalk Bangladesh Limited


১৫/০৫/২০২৫


Md. Rafiqul Islam
Assistant Project Director
Coastal & Hill Tracts Project
Teletalk Bangladesh Limited


১৫/০৫/২০২৫

Mohammad Razaul Karim Rizvi
Deputy Project Director-1
(Additional General Manager)
Coastal & Hill Tracts Project
Teletalk Bangladesh Limited


১৫.৫.২৫

A.M. Akhtarul Islam
BCS(Telecom)
Project Director
Coastal and Hill tracts project
Teletalk Bangladesh Limited


১৫/০৫/২০২৫

Nurul Maksud
ব্যবস্থাপনা পরিচালক