

Annual Procurement Plan 25-26: Goods

Package No.	Description of Procurement Package	Unit	Qty.	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd Cost (In Thousand Taka)	Time Code for Process	Not used in Goods	Invite/Advertise for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time to Contract Signature	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Cleaning and washing items(Eco-3211102)			DPM	HOPE As per Delegation	Gov	10	Planned Days									1st Quarter(90Days)
								Planned Days									
								Actual Dates									
GR2	Cleaning and washing items(Eco-3211102)			DPM	HOPE As per Delegation	Gov	10	Planned Days									2nd Quarter(90Days)
								Planned Days									
								Actual Dates									
GR3	Cleaning and washing items(Eco-3211102)			DPM	HOPE As per Delegation	Gov	10	Planned Days									3rd Quarter(90Days)
								Planned Days									
								Actual Dates									
GR4	Cleaning and washing items(Eco-3211102)			DPM	HOPE As per Delegation	Gov	10	Planned Days									4th Quarter(90Days)
								Planned Days									
								Actual Dates									
GR1	Computer consumables(Eco-3255101)			DPM	HOPE As per Delegation	Gov	25	Planned Days									2nd Quarter(90Days)
								Planned Days									
								Actual Dates									
GR2	Computer consumables(Eco-3255101)			DPM	HOPE As per Delegation	Gov	25	Planned Days									2nd Quarter(90Days)
								Planned Days									
								Actual Dates									
GR3	Computer consumables(Eco-3255101)			DPM	HOPE As per Delegation	Gov	20	Planned Days									3rd Quarter(90Days)
								Planned Days									
								Actual Dates									
GR4	Computer consumables(Eco-3255101)			DPM	HOPE As per Delegation	Gov	15	Planned Days									4th Quarter(90Days)
								Planned Days									
								Actual Dates									
GR1	Stamps and Seals(Eco-3255104)			DPM	HOPE As per Delegation	Gov	2	Planned Days									2nd Quarter(90Days)
								Planned Days									
								Actual Dates									
GR2	Stamps and Seals(Eco-3255104)			DPM	HOPE As per Delegation	Gov	1	Planned Days									4thQuarter (90Days)
								Planned Days									
								Actual Dates									
GR1	Other Stationery(Eco-3255105)			DPM	HOPE As per Delegation	Gov	25	Planned Days									1st Quarter(90Days)
								Planned Days									
								Actual Dates									
GR2	Other Stationery(Eco-3255105)			DPM	HOPE As per Delegation	Gov	25	Planned Days									2nd Quarter(90Days)
								Planned Days									
								Planned Days									
GR3	Other Stationery(Eco-3255105)			DPM	HOPE As per Delegation	Gov	25	Planned Days									2nd Quarter(90Days)
								Actual Dates									
								Planned Days									
GR4	Other Stationery(Eco-3255105)			DPM	HOPE As per Delegation	Gov	25	Planned Days									3rd Quarter(90Days)
								Actual Dates									

	3255105)							Planned Days												
GR5	Other Stationery(Eco-3255105)			DPM	HOPE As per Delegation	Gov	25	Planned Days												
								Planned Days												
								Actual Dates												
								Planned Days												
GR1	Computer and (Eco-4112202)			RFQ	HOPE As per Delegation	Gov	70	Planned Days	07-05-25	26/07/2025	08-05-25	09-12-25	17/09/2025	30/09/2025						
								Planned Days		21days	10days	7days	5days	13days	56days					
								Actual Dates												
								Planned Days												
GR1	Office Equipmen(4112310)			DPM	HOPE As per Delegation	Gov	25	Planned Days												
								Planned Days												
								Actual Dates												
								Planned Days												
GR2	Office Equipmen(4112310)			DPM	HOPE As per Delegation	Gov	15	Planned Days												
								Planned Days												
								Actual Dates												
								Planned Days												
GR3	Office Equipmen(4112310)			DPM	HOPE As per Delegation	Gov	10	Planned Days												
								Planned Days												
								Actual Dates												
								Planned Days												
GR1	Furniture(Eco-4112310)			RFQ	HOPE As per Delegation	Gov	50	Planned Days	10-05-25	26/10/2025	11-05-25	11-12-25	17/11/2025	15/12/2025						
								Planned Days		21Days	10Days	7Days	5Days	28Days	71Days					
								Actual Dates												
								Planned Days												
GR2	Furniture(Eco-4112310)			DPM	HOPE As per Delegation	Gov	10	Planned Days												
								Planned Days												
								Actual Dates												
								Planned Days												

আবু ইউছুফ নুরুল্লাহ
উপজেলা হিসাবরক্ষণ কর্মকর্তা
আখাউড়া, ব্রাহ্মণবাড়িয়া।
ফোন: ০২৩৩৪৪৩২৬৭৮