

Annual Procurement Plan (2023-24)

Ministry of Housing and Public Works																	Budget- 226.93(Taka Lakh)
Urban Development Directorate (UDD)																	
Project Director, Preparation of Risk Sensitive Database for Core Area of Rangpur and Sylhet District Town & 222016200																	
Project Director, Preparation of Risk Sensitive Database for Core Area of Rangpur and Sylhet District Town & 222016200																	
Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract	Remarks
GOODS																	
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Charge of Vehicle	Nos	2	OTM	Hope	GOB	37.40	Planned Dates		1/8/23	14/8/23	21/8/23	24/8/23	27/8/23	30/8/23			Need 9 more Month
							Planned Days		0	14	7	3	3	3	30		
							Actual Dates										
Computer Accessories, Plotter, toner etc	Nos	LS	OTM	Hope	GOB	8.10	Planned Dates		3/9/23	17/9/23	24/9/23	27/9/23	2/10/23	5/10/23		December 2023	
							Planned Days		0	14	7	3	5	3	32		
							Actual Dates										
Stationary (Printing)	Nos	LS	OTM	Hope	GOB	5.00	Planned Dates		3/9/23	17/9/23	24/9/23	27/9/23	2/10/23	5/10/23		December 2023	
							Planned Days		0	14	7	3	5	3	32		
							Actual Dates										
Advertisement and Publicity	Nos	LS	DPM	Hope	GOB	7.00	Planned Dates										Need 12 more Month
							Planned Days										
							Actual Dates										
Communication & Postage	Nos	LS	DPM	Hope	GOB	1.20	Planned Dates										Need 12 more Month
							Planned Days										
							Actual Dates										
Acquisition of UAV Image	acre	57377.62	OTM	Hope	GOB	131.97	Planned Dates		1/8/23	14/8/23	21/8/23	24/8/23	27/8/23	30/8/23		September 2023	
							Planned Days		0	14	7	3	3	3	30		
							Actual Dates										
Acquisition of Mouza maps City Corporation Area	acre	57378.62	OTM	Hope	GOB	4.20	Planned Dates		1/8/23	14/8/23	21/8/23	24/8/23	27/8/23	30/8/23		September 2023	
							Planned Days		0	14	7	3	3	3	30		
							Actual Dates										
Acquisition of Computers Equipment	Nos	16	OTM	Hope	GOB	15.06	Planned Dates		3/9/23	17/9/23	24/9/23	27/9/23	2/10/23	5/10/23		December 2023	
							Planned Days		0	14	7	3	3	3	30		
							Actual Dates										
Acquisition of BM Pillar	Nos	60	OTM	Hope	GOB	9.00	Planned Dates		1/8/23	14/8/23	21/8/23	24/8/23	27/8/23	30/8/23		December 2023	
							Planned Days		0	14	7	3	3	3	30		
							Actual Dates										
Acquisition of Furniture	Nos	39	OTM	Hope	GOB	4.00	Planned Dates		1/1/24	14/1/24	21/1/24	24/1/24	29/1/24	1/2/24		March 2024	
							Planned Days		0	14	7	3	5	3	32		
							Actual Dates										
Acquisition of Printing, Binding	Nos	200	OTM	Hope	GOB	4.00	Planned Dates		1/4/25	14/4/25	21/4/25	24/4/25	29/4/25	2/5/25			Need 12 more Month
							Planned Days		0	14	7	3	5	3	32		
							Actual Dates										

মোঃ সাইফুর রহমান
প্রানার
নগর উন্নয়ন অধিদপ্তর
গুহায়ন ও পঞ্চপুর্ন মন্ত্রণালয়
সেগুনবাগিচা, ঢাকা।

সহকারী প্রানার
নগর উন্নয়ন অধিদপ্তর
গুহায়ন ও পঞ্চপুর্ন মন্ত্রণালয়
সেগুনবাগিচা, ঢাকা-১০০০

সহকারী প্রানার
নগর উন্নয়ন অধিদপ্তর
গুহায়ন ও পঞ্চপুর্ন মন্ত্রণালয়
সেগুনবাগিচা, ঢাকা-১০০০

আহমেদ আবদুল জামান
প্রকল্প পরিচালক
"প্রিশারেশন অব রিক সেনসিটিভ ডাটাবেজ ফর কোর
এরিয়া অব রংপুর এন্ড সিলেট ডিস্ট্রিক্ট টাউন" প্রকল্প
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

/Division				Annual Procurement Plan (2023-2024)										Budget-658.25(Taka Lakh)									
				Ministry of Housing and Public Works																			
g Entity Name & Code				Urban Development Directorate (UDD).																			
Programmed Name & Code				Project Director, Preparation of Risk Sensitive Database for Core Area of Rangpur and Sylhet District Town & 222016200																			
				Project Director, Preparation of Risk Sensitive Database for Core Area of Rangpur and Sylhet District Town & 222016200																			
No.	Description of Services Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Advertise EOI	Submission of Eoi	Evaluation of Eoi	Issue of RFP/SRFA	Submission of RFP/SRFA	Evaluation of RFP/SRFA	Approval	Negotiation and Signing of Contract	Total time to contract signature	Time for completion of contract	Remarks				
	SERVICES																						
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	Need 7 more Month				
	Salaries of Individual Consultant at UDD	Parson	2	OTM (FBS)	Hope	GOB	30	Planned Dates	30/5/2023	19/6/23	12/7/2023	23/7/23	0	31/7/23	7/8/2023	14/8/23							
								Planned Days	0	21	21	11	0	8	7	7	75						
								Actual Dates	30/5/2023	19/6/23	12/7/2023		0	8	7	7							
	Physical feature Survey /Studies	acre	57376.62	OTM (FBS)	Hope	GOB	501.44	Planned Dates	31/5/23	20/6/23	13/7/2023	3/8/23	31/8/23	21/9/23	27/9/23	4/10/23			Need 9 more Month				
								Planned Days	0	21	22	21	28	21	7	7	127						
								Actual Dates	31/5/23	20/6/23	13/7/2023												
	Geological Survey (Sub surface Geo technical and Geo-Physical Study)	acre	57377.62	OTM (FBS)	Hope	GOB	90.70	Planned Dates	31/5/23	20/6/23	25/7/2023	3/8/23	31/8/23	14/9/23	21/9/23	27/9/23			Need 5 more Month				
								Planned Days	0	21	36	21	28	14	7	7	134						
								Actual Dates	31/5/23	20/6/23	25/7/2023												
	Transportation Survey	acre	57378.62	OTM (FBS)	Hope	GOB	20.10	Planned Dates	31/5/23	20/6/23	25/7/2023	3/8/23	31/8/23	14/9/23	21/9/23	27/9/23			Need 3 more Month				
								Planned Days	0	21	36	21	28	14	7	7	134						
								Actual Dates	31/5/23	20/6/23	25/7/2023												
	Scanning of Mouza Map, Digitization , Editing Printing etc	acre	57379.62	OTM (FBS)	Hope	GOB	8.60	Planned Dates	14/8/23	4/9/23	18/9/2023	25/9/23	23/10/23	30/10/23	2/11/23	5/11/23		Novemver 2023					
								Planned Days	0	21	14	7	28	7	3	3	49						
								Actual Dates															
	3D image processing 3D Digitization , database prepaation, 3D geo-refencing (Aerial Triangulation), printing for image Area etc.	acre	57380.62	OTM (FBS)	Hope	GOB	7.41	Planned Dates	14/8/23	4/9/23	18/9/2023	25/9/23	23/10/23	30/10/23	2/11/23	5/11/23		Novemver 2023					
								Planned Days	0	21	14	7	28	7	3	3	49						
								Actual Dates															

সাইফুর রহমান
প্রোগ্রামার
নগর উন্নয়ন অধিদপ্তর
গৃহায়ন ও গণপূর্ত মন্ত্রণালয়
সেগুনবাগিচা, ঢাকা।

ইয়ারনুহা খানম
সহকারী প্রোগ্রামার
নগর উন্নয়ন অধিদপ্তর
৮২, সেগুনবাগিচা, ঢাকা-১০০০

আহমেদুল হক
প্রকল্প পরিচালক
"প্রিপারেশন অব রিস্ক সেনসিটিভ ডাটাবেজ ফর কোর এরিয়া অব রংপুর এন্ড সিলেট ডিস্ট্রিক টাউন" প্রকল্প
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

(মোহাম্মদ নূরুল ইসলাম)
সহকারী প্রকৌশলী
নগর উন্নয়ন অধিদপ্তর
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ড. খুরশীদ জাবিন হোসেন তৌফিক
পরিচালক (চলতি দায়িত্ব)
নগর উন্নয়ন অধিদপ্তর, ঢাকা।
31.07.23