

Annual Procurement Plan (2025-2026) for "Preparation of Development Plan for 3 Upazilas (Pirojpur Sadar, Nesarabad and Nazirpur Upazila) of Pirojpur District (1st Revised)" Project

Ministry/Division		Ministry of Housing and Public Works (MoHPW)																			
Agency		Urban Development Directorate (UDD)																			
Procuring Entity Name & Code		Project Director, Preparation of Development Plan for 3 Upazilas (Pirojpur Sadar, Nesarabad and Nazirpur Upazila) of Pirojpur District (1st Revised), Code-222016500																			
Project/Programmed Name & Code		Preparation of Development Plan for 3 Upazilas (Pirojpur Sadar, Nesarabad and Nazirpur Upazila) of Pirojpur District (1st Revised), Code-222016500																			
Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for completion of contract	Comments			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19			
GD-1	Others Stationary-1	LS	LS	OTM (e GP)	PD	GoB	5.00	Planned Dates		Tuesday, September 23, 2025	Tuesday, October 7, 2025	Tuesday, October 21, 2025	Tuesday, October 28, 2025	Tuesday, November 4, 2025	Tuesday, December 2, 2025			Tuesday, December 30, 2025			
								Planned Days		0	14	14	7	7	28	70	98				
								Actual Dates													
GD-2	Others Stationary-2	LS	LS	RFQ	PD	GoB	5.00	Planned Dates		Sunday, March 8, 2026	Wednesday, March 18, 2026	Wednesday, March 25, 2026	Wednesday, April 1, 2026	Saturday, April 4, 2026	Saturday, April 11, 2026			Saturday, May 9, 2026			
								Planned Days		0	10	7	7	3	7	34	62				
								Actual Dates													
GD-3	Goods for Seminar/Conference (Upazila Wise draft plans)	LS	LS	OTM (e GP)	PD	GoB	18.00	Planned Dates		Tuesday, August 12, 2025	Tuesday, August 26, 2025	Tuesday, September 9, 2025	Tuesday, September 16, 2025	Tuesday, September 23, 2025	Tuesday, October 21, 2025			Tuesday, November 18, 2025			
								Planned Days		0	14	14	7	7	28	70	98				
								Actual Dates													
GD-4	Goods for Seminar/Conference (National Seminar & Public Hearing)	LS	LS	OTM (e GP)	PD	GoB	25.00	Planned Dates		Thursday, January 15, 2026	Thursday, January 29, 2026	Thursday, February 12, 2026	Thursday, February 19, 2026	Thursday, February 26, 2026	Thursday, March 26, 2026			Thursday, April 23, 2026			
								Planned Days		0	14	14	7	7	28	70	98				
								Actual Dates													
GD-5	Goods for Seminar/Conference (Expenditure of PIC and PSC committee meeting)	LS	LS	DPM	PD	GoB	4.30	Planned Dates		Tuesday, July 1, 2025								Tuesday June 30, 2026			
								Planned Days		0											
								Actual Dates													
GD-6	Advertisement and Publicity (BillBoard and Signboard)	LS	LS	OTM (e GP)	PD	GoB	12.00	Planned Dates		Sunday, February 22, 2026	Sunday, March 8, 2026	Sunday, March 22, 2026	Sunday, March 29, 2026	Sunday, April 5, 2026	Sunday, May 3, 2026			Sunday, May 31, 2026			
								Planned Days		0	14	14	7	7	28	70	98				
								Actual Dates													
GD-07	Advertisement and Publicity (Rally and Broadcasting of Local Cable, TV)	LS	LS	RFQ	PD	GoB	4.50	Planned Dates		Tuesday, January 20, 2026	Friday, January 30, 2026	Friday, February 6, 2026	Friday, February 13, 2026	Monday, February 16, 2026	Monday, February 23, 2026			Monday, March 23, 2026			
								Planned Days		0	10	7	7	3	7	34	62				
								Actual Dates													
GD-08	Advertisement and Publicity	LS	LS	DPM	PD	GoB	1.90	Planned Dates		Tuesday, July 1, 2025								Tuesday June 30, 2026			
								Planned Days		0											
								Actual Dates													
GD-09	Computer Accessories-1	LS	LS	OTM (e GP)	PD	GoB	7.00	Planned Dates		Tuesday, September 23, 2025	Tuesday, October 7, 2025	Tuesday, October 21, 2025	Tuesday, October 28, 2025	Tuesday, November 4, 2025	Tuesday, December 2, 2025			Tuesday, December 30, 2025			
								Planned Days		0	14	14	7	7	28	70	98				
								Actual Dates													
GD-10	Computer Accessories-2	LS	LS	RFQ	PD	GoB	3.04	Planned Dates		Wednesday, April 15, 2026	Saturday, April 25, 2026	Saturday, May 2, 2026	Saturday, May 9, 2026	Tuesday, May 12, 2026	Tuesday, May 19, 2026			Tuesday, June 16, 2026			
								Planned Days		0	10	7	7	3	7	34	62				
								Actual Dates													
GD-11	Printing and Binding	LS	LS	OTM (e GP)	HOPE	GoB	15.00	Planned Dates		Monday, March 2, 2026	Monday, March 16, 2026	Monday, April 6, 2026	Monday, April 13, 2026	Monday, April 20, 2026	Monday, May 18, 2026			Monday, June 15, 2026			
								Planned Days		0	14	21	7	7	28	77	105				
								Actual Dates													
GD-12	Internet, Fax, Telex	LS	LS	DPM	PD	GoB	1.72	Planned Dates		Tuesday, July 1, 2025								Tuesday June 30, 2026			
								Planned Days		0											
								Actual Dates													

RFQ= Request for Quotation, OTM = Open Tendering Method, DPM = Direct Purchase Method, DoFP- Delegation of Financial Power

08/09/2025

খবির উদ্দিন আহমেদ
প্রকল্প ব্যবস্থাপক
পিরোজপুর জেলার তিনটি উপজেলার উন্নয়ন পরিকল্পনা প্রকল্প
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

08/09/2025
(জাকিয়া সুলতানা)
প্রকল্প ব্যবস্থাপক
পিরোজপুর জেলার ৩ টি উপজেলা (পিরোজপুর সদর, নেশারাবাদ এবং নাজিরপুর উপজেলা) উন্নয়ন পরিকল্পনা প্রকল্পের "সীমিত প্রকল্প" নগর উন্নয়ন অধিদপ্তর, ঢাকা।

08/09/2025
উদয় শংকর দাস
প্রকল্প পরিচালক
পিরোজপুর জেলার তিনটি উপজেলার (পিরোজপুর সদর, নেশারাবাদ এবং নাজিরপুর উপজেলা) উন্নয়ন পরিকল্পনা প্রকল্পের "সীমিত প্রকল্প" নগর উন্নয়ন অধিদপ্তর, ঢাকা।

08/09/2025
মোঃ জাহাঙ্গীর আলি
উপপরিচালক, জৌত পরিকল্পনা (অঃ দঃ)
নগর উন্নয়ন অধিদপ্তর, ঢাকা
গৃহায়ন ও গণশূর্ত মন্ত্রণালয়।

08/09/2025
মোঃ মাহমুদ আলী
পরিচালক (অতিরিক্ত সচিব)
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

