

Revised Annual Procurement Plan (2025-2026) for "Preparation of Development Plan for 3 Upazilas (Pirojpur Sadar, Nesarabad and Nazirpur Upazila) of Pirojpur District (1st Revised)" Project

Ministry/Division		Ministry of Housing and Public Works (MoHPW)																	
Agency		Urban Development Directorate (UDD)																	
Procuring Entity Name & Code		Project Director, Preparation of Development Plan for 3 Upazilas (Pirojpur Sadar, Nesarabad and Nazirpur Upazila) of Pirojpur District (1st Revised), Code-222016500																	
Project/Programmed Name & Code		Preparation of Development Plan for 3 Upazilas (Pirojpur Sadar, Nesarabad and Nazirpur Upazila) of Pirojpur District (1st Revised), Code-222016500																	
Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for completion of contract	Comments	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GD-1	Others Stationary-1	LS	LS	OTM (e GP)	PD	GoB	4.79	Planned Dates		Tuesday, September 23, 2025	Tuesday, October 7, 2025	Tuesday, October 21, 2025	Tuesday, October 28, 2025	Tuesday, November 4, 2025	Tuesday, December 2, 2025				
								Planned Days		0	14	14	7	7	28	70	98		
								Actual Dates											
GD-2	Others Stationary-2	LS	LS	RFQ	PD	GoB	5.49	Planned Dates		Wednesday, April 15, 2026	Saturday, April 25, 2026	Saturday, May 2, 2026	Saturday, May 9, 2026	Tuesday, May 12, 2026	Tuesday, May 19, 2026			Tuesday, June 16, 2026	
								Planned Days		0	10	7	7	3	7	34	62		
								Actual Dates											
GD-3	Goods for Seminar/Conference (Upazila Wise draft plans)	LS	LS	OTM (e GP)	PD	GoB	18.00	Planned Dates		Tuesday, August 12, 2025	Tuesday, August 26, 2025	Tuesday, September 9, 2025	Tuesday, September 16, 2025	Tuesday, September 23, 2025	Tuesday, October 21, 2025			Tuesday, November 18, 2025	
								Planned Days		0	14	14	7	7	28	70	98		
								Actual Dates											
GD-4	Goods for Seminar/Conference (National Seminar & Public Hearing)	LS	LS	OTM (e GP)	PD	GoB	25.00	Planned Dates		Thursday, January 15, 2026	Thursday, January 29, 2026	Thursday, February 12, 2026	Thursday, February 19, 2026	Thursday, February 26, 2026	Thursday, March 26, 2026			Thursday, April 23, 2026	
								Planned Days		0	14	14	7	7	28	70	98		
								Actual Dates											
GD-5	Goods for Seminar/Conference (Expenditure of PIC and PSC committee meeting)	LS	LS	DPM	PD	GoB	4.30	Planned Dates		Tuesday, July 1, 2025						365	Tuesday June 30, 2026		
								Planned Days		0									
								Actual Dates											
GD-6	Advertisement and Publicity (BillBoard and Signboard)	LS	LS	OTM (e GP)	PD	GoB	15.00	Planned Dates		Wednesday, April 15, 2026	Wednesday, April 29, 2026	Wednesday, May 13, 2026	Wednesday, May 20, 2026	Wednesday, May 27, 2026	Wednesday, June 24, 2026			Wednesday, July 22, 2026	
								Planned Days		0	14	14	7	7	28	70	98		
								Actual Dates											
GD-07	Advertisement and Publicity (Rally and Broadcasting of Local Cable, TV)	LS	LS	DPM	PD	GoB	4.89	Planned Dates		Tuesday, July 1, 2025						365	Tuesday June 30, 2026		
								Planned Days		0									
								Actual Dates											
GD-08	Computer Accessories-1	LS	LS	OTM (e GP)	PD	GoB	4.42	Planned Dates		Tuesday, September 23, 2025	Tuesday, October 7, 2025	Tuesday, October 21, 2025	Tuesday, October 28, 2025	Tuesday, November 4, 2025	Tuesday, December 2, 2025	70	Tuesday, December 30, 2025		
								Planned Days		0	14	14	7	7	28	70	98		
								Actual Dates											
GD-09	Computer Accessories-2	LS	LS	RFQ	PD	GoB	6.63	Planned Dates		Wednesday, April 15, 2026	Saturday, April 25, 2026	Saturday, May 2, 2026	Saturday, May 9, 2026	Tuesday, May 12, 2026	Tuesday, May 19, 2026	34	Tuesday, June 16, 2026		
								Planned Days		0	10	7	7	3	7	34	62		
								Actual Dates											
GD-10	Printing and Binding	LS	LS	OTM (e GP)	HOPE	GoB	15.00	Planned Dates		Wednesday, April 15, 2026	Wednesday, April 29, 2026	Wednesday, May 20, 2026	Wednesday, May 27, 2026	Wednesday, June 3, 2026	Wednesday, July 1, 2026	77	Wednesday, July 29, 2026		
								Planned Days		0	14	21	7	7	28	77	105		
								Actual Dates											
GD-11	Internet, Fax, Telex	LS	LS	DPM	PD	GoB	2.00	Planned Dates		Tuesday, July 1, 2025						365	Tuesday June 30, 2026		
								Planned Days		0									
								Actual Dates											

RFQ= Request for Quotation, OTM = Open Tendering Method, DPM = Direct Purchase Method, DoFP- Delegation of Financial Power

০৬/০৮/২৬  
 খবির উদ্দিন আহমেদ  
 প্রকল্প ব্যবস্থাপক  
 পিরোজপুর জেলার তিনটি উপজেলার উন্নয়ন পরিকল্পনা প্রকল্প  
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

০৬/০৮/২০২৬  
 জাকিয়া সুলতানা  
 প্রকল্প ব্যবস্থাপক  
 পিরোজপুর জেলার ৩ টি উপজেলা (পিরোজপুর সদর,  
 নেছারাবাদ এবং নাজিরপুর উপজেলা)  
 উন্নয়ন পরিকল্পনা প্রণয়ন শীর্ষক প্রকল্প  
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

০৬/০৮/২৬  
 উদয় শংকর দাস  
 প্রকল্প পরিচালক  
 পিরোজপুর জেলার তিনটি উপজেলা (পিরোজপুর সদর, নেছারাবাদ এবং  
 নাজিরপুর উপজেলা) উন্নয়ন পরিকল্পনা প্রণয়ন প্রকল্প  
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

০৬/০৮/২৬  
 মোঃ হাফিজ আলী  
 পরিচালক (অতিরিক্ত সচিব)  
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।