

Water Resources Planning Organization (WARPO)

Ministry of Water Resources

Annual procurement plan For “Assessment of water resources availability and lowest safe yield of aquifer in 10 districts of the North-Central Hydrological Regions of Bangladesh for effective implementation of Bangladesh Water Act, 2013” project

FY 2023-2024

(Procurement plan For Goods)

(Taka in Lac)

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Computer & Accessories	NOS	As per requirement	OTM	PD	GOB	20.00	Planned Dates for OTM	-	11 Feb 2024	03 March 2024	18 March 2024	25 March 2024	31 March 2024	08 April 2024		30 Days
								Planned Days for OTM	-	-	21 Days	15 Days	07 Days	07 Days	08 Days	58 Days	
								Actual Dates for OTM	-	-	-	-	-	-	-	-	
GD 02	Electric Accessories	NOS	As per requirement	RFQ	PD	GOB	3.00	Planned Dates for RFQ	-	20 March 2024	01 April 2024	08 April 2024	15 April 2024	22 April 2024	-	-	30 Days
								Planned Days for RFQ		-	11 Days	07 Days	07 Days	07 Days		32 Days	
								Actual Dates for RFQ		-	-	-	-	-	-	-	
GD 03	Car Hiring	NOS	4	OTM	PD	GOB	50.00	Planned Dates for OTM	-	07 Feb 2024	28 Feb 2024	13 March 2024	19 March 2024	27 March 2024	03 April 2024		3 Years
								Planned Days for OTM	-	-	21 Days	14 Days	07 Days	08 Days	07 Days	57 Days	
								Actual Dates for OTM	-	-	-	-	-	-	-	-	
GD 04	Furniture	NOS	As per requirement	RFQ	PD	GOB	5.00	Planned Dates for RFQ	-	20 March 2024	01 April 2024	08 April 2024	15 April 2024	22 April 2024	-	-	30 Days
								Planned Days for RFQ	-	-	11 Days	07 Days	07 Days	07 Days		32 Days	
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	
GD 05	Stamp	NOS	As per requirement	DPM	PD	GOB	1.00	-	-	-	-	-	-	-	-	-	
GD 06	Stationary	NOS	As per requirement	DPM	PD	GOB	1.00	-	-	-	-	-	-	-	-	-	


Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 07	Laboratory	NOS	As per requirement	OTM	HOPE	GOB	316.16	Planned Dates	-	11 Feb 2024	03 March 2024	18 March 2024	25 March 2024	31 March 2024	08 April 2024		
								Planned Days	-	-	21 Days	15 Days	07 Days	07 Days	08 Days	58 Days	30 Days
								Actual Dates	-	-	-	-	-	-	-	-	-
GD 08	Printing	NOS	As per requirement	DPM	PD	GOB	1.00										

Procurement plan For Service

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	PRA & Baseline Study	NOS	As per requirement	QCBS	HOPE	GOB	394.30	Planned Dates	08 Feb 2024	10 March 2024	08 April 2024	28 April 2024	08 May 2024	13 May 2024	16 May 2024	23 May 2024		
								Planned Days		31 Days	29 Days	20 Days	10	05 Days	06 Days	07 Days	108 Days	
								Actual Dates	-	-	-	-	-	-	-	-	-	
SD2	Lot1: Consultancy Services for Hydrological Investigation & Modelling of the State of Surface and Groundwater Resources in the North-Central Hydrological Regions of Bangladesh through Survey and Data Collection and Installation of Monitoring and Production well and Pumping test with deep tube wells for effective implementation of Bangladesh Water Act, 2013	NOS	As per requirement	QCBS	HOPE	GOB	2907.05	Planned Dates	18 Feb 2024	20 March 2024	18 April 2024	08 May 2024	19 May 2024	26 May 2024	30 May 2024	05 June 2024		
								Planned Days		31 Days	29 Days	20 Days	11	07 Days	4 Days	06 Days	108 Days	
								Actual Dates	-	-	-	-	-	-	-	-	-	
	Lot2: Consultancy Services for Automation of monitoring well and AI based monitoring & Groundwater measuring equipment's, installation of Computer platform and Cloud based server	NOS	As per requirement	QCBS	HOPE	GOB	310.00	Planned Dates	18 Feb 2024	20 March 2024	18 April 2024	08 May 2024	19 May 2024	26 May 2024	30 May 2024	05 June 2024		
								Planned Days		31 Days	29 Days	20 Days	11	07 Days	4 Days	06 Days	108 Days	
								Actual Dates	-	-	-	-	-	-	-	-	-	


24.01.24
(Shuvro Bhowmick)
Assistant Project Director
(Concerned Project)


24.01.2024
(Md Masud Alam)
Project Director
(Concerned Project)


24.01.2024
(Md. Rezaul Maksud Jahedi)
Director General
WARPO