



**Water Resources Planning Organization (WARPO)**  
**Ministry of Water Resources**  
**ANNUAL PROCUREMENT PLAN FY 2025-2026**

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract						
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18						
GD 01	a) Annual Report Publication	Tk	As per requirement	OTM/RFQ/ Direct	HoPE	GOB	3.00	Planned Dates for OTM	-	20 Aug 2025	02 Sep 2025	08 Sep 2025	28 Dec 2025	14 Sep 2025	16 Oct 2025	-	28 Days						
								Planned Days for OTM	-	-	14 days	7 days	7 days	3 days	28 days	60 days							
								Actual Dates for OTM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
								Planned Dates for RFQ	-	03 Nov 2025	12 Nov 2025	12 Nov 2025	19 Nov 2025	23 Nov 2025	-	-	21 days						
								Planned Days for RFQ	-	-	10 days	00	7 days	4 days	-	21 days							
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
	b) Book Purchase	Tk	As per requirement	OTM/RFQ/ Direct	HoPE	GOB	3.02	Planned Dates for OTM	-	01 Sep 2025	14 Sep 2025	21 Sep 2025	28 Sep 2025	28 Sep 2025	28 Oct 2025	-	28 Days						
								Planned Days for OTM	-	-	14 days	7 days	7 days	2 days	28 days	60 days							
								Actual Dates for OTM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
								Planned Dates for RFQ	-	09 Nov 2025	18 Nov 2025	18 Nov 2025	25 Nov 2025	30 Nov 2025	-	-	21 days						
								Planned Days for RFQ	-	-	10 days	00	7 days	4 days	-	21 days							
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
	c) News Letter	Tk	As per requirement	OTM/RFQ/ Direct	HoPE	GOB	3.00	Planned Dates for OTM	-	01 Dec 2025	14 Dec 2025	21 Dec 2025	28 Dec 2025	31 Dec 2025	28 Jan 2026	-	28 days						
								Planned Days for OTM	-	-	14 days	7 days	7 days	3 days	28 days	60 days							
								Actual Dates for OTM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-


Package no	Description of Procurement Package Goods		Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract							
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18							
									Planned Dates for RFQ	-	08 Dec 2025	17 Dec 2025	17 Dec 2025	24 Dec 2025	28 Dec 2025	-	-	21 Days							
									Planned Days for RFQ	-	-	10 days	00	7 days	4 days	-	21 days								
									Actual Dates for RFQ	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
									d) Paper Bill	Tk	As per requirement	Direct	HoPE	GOB	0.98	-	-	-	-	-	-	-	-	-	-
GD 02	Other building Installations (3258108)	Renovation, Installation, Maintenance, Interior Works and relevant Service	Tk	As per requirement	OTM/RFQ/ Direct	HoPE	GOB	20.00	Planned Dates for OTM	-	24 Aug 2025	07 Sep 2025	14 Sep 2025	21 Sep 2025	24 Sep 2025	22 Oct 2025	-	-	28 Days						
									Planned Days for OTM	-	-	14 days	7 days	7 days	3 days	28 days	60 days								
									Actual Dates for OTM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
									Planned Dates for RFQ	-	02 Feb 2026	11 Feb 2026	11 Feb 2026	18 Feb 2026	22 Feb 2026	-	-	21 days							
									Planned Days for RFQ	-	-	10 days	00 days	6 days	5 days	-	21 days								
									Actual Dates for RFQ	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
GD 03	Liveries (3256106)	Liveries Supply	Tk	As per requirement	OTM/RFQ/ Direct	HoPE	GOB	3.00	Planned Dates for OTM	-	25 Aug 2025	09 Sep 2025	17 Sep 2025	24 Sep 2025	27 Sep 2025	25 Oct 2025	-	-	28 days						
									Planned Days for OTM	-	-	14 days	7 days	7 days	3 days	28 days	60 days								
									Actual Dates for OTM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
									Planned Dates for RFQ	-	03 Aug 2025	12 Aug 2025	12 Aug 2025	19 Aug 2025	24 Aug 2025	-	-	21 days							
									Planned Days for RFQ	-	-	10 days	00 days	7 days	5 days	-	21 days								
									Actual Dates for RFQ	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-


Package no	Description of Procurement Package Goods		Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract							
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18							
GD 04	Manuhiri (Printing and Manuhiri) (3255105)		Tk	As per requirement	OTM/RFQ/ Direct	HoPE	GOB	20.00	Planned Dates for OTM	-	13 Aug 2025	26 Sep 2025	01 Sep 2025	08 Sep 2025	11 Sep 2025	09 Oct 2025	-	28 Days							
									Planned Days for OTM	-	-	14 days	7 days	7 days	3 days	28 days	60 days								
									Actual Dates for OTM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	21 days
									Planned Dates for RFQ	-	08 Dec 2025	17 Dec 2025	17 Dec 2025	24 Dec 2025	28 Dec 2025	-	-	-	-	-	-	-	-		
									Planned Days for RFQ	-	-	10 days	00	7 days	4 days	-	-	-	-	-	-	-	21 days		
									Actual Dates for RFQ	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
GD 05	Motor Vehicle (3258104)	Vehicle Maintenance	Tk	As per requirement	OTM/RFQ/ Direct	HoPE	GOB	10.00	Planned Dates for OTM	-	06 Aug 2025	19 Aug 2025	25 Aug 2025	01 Sep 2025	04 Sep 2025	05 Oct 2025	-	28 Days							
									Planned Days for OTM	-	-	14 days	7 days	7 days	3 days	28 days	60 days								
									Actual Dates for OTM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	21 days	
									Planned Dates for RFQ	-	11 Aug 2025	21 Aug 2024	21 Aug 2025	28 Aug 2025	04 Sep 2025	-	-	-	-	-	-	-			
									Planned Days for RFQ	-	-	10 days	00 days	7 days	4 days	-	-	-	-	-	-	21 days			
									Actual Dates for RFQ	-	-	-	-	-	-	-	-	-	-	-	-	-			
GD 06	Office equipment (4112310)	Supply and Installation of Office Equipment and Relevant Service	Tk	As per requirement	OTM/RFQ/ Direct	HoPE	GOB	50.00	Planned Dates for OTM	-	10 Aug 2025	24 Aug 2025	31 Aug 2025	07 Sep 2025	09 Sep 2025	07 Oct 2025	-	28 Days							
									Planned Days for OTM	-	-	14 days	7 days	7 days	2 days	28 days	60 days								
									Actual Dates for OTM	-	-	-	-	-	-	-	-	-	-	-	-	-	21 days		
									Planned Dates for RFQ	-	09 Nov 2025	18 Nov 2025	18 Nov 2025	25 Nov 2025	30 Nov 2025	-	-	-	-	-	-				
									Planned Days for RFQ	-	-	10 days	00	7 days	4 days	-	-	-	-	-	21 days				


Package no	Description of Procurement Package Goods		Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract								
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18								
GD 07	Office equipment (3258101)	Office equipment Maintenance	Tk	As per requirement	OTM/RFQ/ Direct	HoPE	GOB	25.00	Actual Dates for RFQ	-	-	-	-	-	-	-	-	-								
									Planned Dates for OTM	-	03 Nov 2025	16 Nov 2025	23 Nov 2025	30 Nov 2025	03 Dec 2025	31 Dec 2025	-									
									Planned Days for OTM	-	-	14 days	7 days	7 days	4 days	28 Days	60 days	28 Days								
									Actual Dates for OTM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
									Planned Dates for RFQ	-	10 Nov 2025	19 Nov 2025	26 Nov 2025	30 Nov 2025	04 Dec 2025			21 days								
									Planned Days for RFQ	-	-	10 days	00 days	7 days	4 days	-	21 days									
GD 08	Information communication and Technology equipment (4112201)	Supply Installation, Support and Maintenance of ICT equipment	Tk	As per requirement	OTM/RFQ/ Direct	HoPE	GOB	80.00	Planned Dates for OTM	-	13 Aug 2025	27 Aug 2025	03 Sep 2025	10 Sep 2025	14 Sep 2025	12 Oct 2025	-		28 Days							
									Planned Days for OTM	-	-	14 days	7 days	7 days	3 days	28 days	60 days									
									Actual Dates for OTM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
									Planned Dates for RFQ	-	06 Jan 2026	15 Jan 2026	15 Jan 2026	22 Jan 2026	26 Jan 2026			21 days								
									Planned Days for RFQ	-	-	10 days	00 days	7 days	5 days	-	21 days									
									Actual Dates for RFQ	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
GD 09	Furniture (4112314)	Supply and Installation Furniture & Fixture and Relevant Service	Tk	As per requirement	OTM/RFQ/ Direct	HoPE	GOB	40.00	Planned Dates for OTM	-	06 Oct 2025	19 Oct 2025	26 Oct 2025	02 Nov 2025	06 Nov 2025	04 Dec 2025	-		28 days							
									Planned Days for OTM	-	-	14 days	7 days	7 days	4 days	28 days	60 days									
									Actual Dates for OTM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
									Planned Dates for RFQ	-	07 Oct 2025	16 Oct 2025	16 Oct 2025	23 Oct 2025	27 Oct 2025			21 days								







Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18					
								Planned Days for RFQ	-	-	10 days	00 days	7 days	4 days	-	21 days						
								Actual Dates for RFQ	-	-	-	-	-	-	-	-						
GD 10	Computer equipment (3255101)	Tk	As per requirement	OTM/RFQ/ Direct	HoPE	GOB	9.00	Planned Dates for OTM	-	14 Oct 2025	27 Oct 2025	02 Nov 2025	09 Nov 2025	12 Nov 2025	10 Dec 2025	-	28 days					
								Planned Days for OTM	-	-	14 days	7 days	7 days	3 days	28 days	60 days						
								Actual Dates for OTM	-	-	-	-	-	-	-	-	-	-	-	-	-	
								Planned Dates for RFQ	-	20 Oct 2025	29 Oct 2025	29 Oct 2025	05 Nov 2025	04 Nov 2025	-	21 days						
								Planned Days for RFQ	-	-	10 days	00 days	7 days	4 days	-		21 days					
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	-	-	-	-	-	
GD 11	Database (4113302)	Tk	As per requirement	RFQ/Direct Method	HoPE	GOB	5.00	Planned Dates for RFQ	-	17 Aug 2025	26 Aug 2024	26 Aug 2025	02 Sep 2025	07 Sep 2025	-	21 days						
								Planned Days for RFQ	-	-	10 days	00 days	7 days	4 days	-		21 days					
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	-	-	-	-		
GD 12	Petrol, Oil and lubricants (3243101)	Tk	As per requirement	Direct Method	HoPE	GOB	40.00	80 percent of the allocated budget can be used as per the guidance of Finance Division, Ministry of Finance (Memo:05, Date: 4 <sup>th</sup> July 2024)														
GD 13	Seminar (3211111)	Tk	As per requirement	RFQ/Direct Method	HoPE	GOB	80.00	Planned Dates for RFQ	-	05 Aug 2025	14 Aug 2025	14 Aug 2025	21 Aug 2025	25 Aug 2025	-	21 days						
								Planned Days for RFQ	-	-	10 days	00 days	7 days	4 days	-		21 days					
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	-	-	-	-		
GD 14	Advertisement (3211025)	Tk	As per requirement	Direct Method	HoPE	GOB	11.00		-	-	-	-	-	-	-	-	-					

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 15	Research (3257103)	Tk	As per requirement	Single Source QCBS/ Direct Method	HoPE	GOB	273.59		-	-	-	-	-	-	-	-	-
GD 16	Motor Vehicle (4112101)	Tk	As per requirement	Single Source	HoPE	GOB	52.00	Planned Dates for OTM		06 Aug 2025	19 Aug 2025	25 Aug 2025	01 Sep 2025	04 Sep 2025	05 Oct 2025	-	28 days
								Planned Days for OTM		-	14 days	7 days	7 days	3 days	28 days	60 days	
								Actual Dates for OTM		-	-	-	-	-	-	-	
GD 17	Different Days Celebration (3257301)	Tk	As per requirement	RFQ/Direct Method	HoPE	GOB	10.00	Planned Dates for RFQ	-	14 Aug 2025	24 Aug 2024	24 Aug 2025	31 Aug 2025	06 Sep 2025			21 days
								Planned Days for RFQ	-	-	10 days	00 days	7 days	4 days	-	21 days	
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	
GD 18	Innovation (3257105)	Tk	As per requirement	OTM/RFQ/ Direct	HoPE	GOB	5.00	Planned Dates for OTM	-	08 Sep 2025	21 Sep 2025	28 Sep 2025	05 Oct 2025	08 Oct 2025	05 Nov 2025	-	28 days
								Planned Days for OTM	-	-	14 days	7 days	7 days	3 days	28 days	60 days	
								Actual Dates for OTM	-	-	-	-	-	-	-	-	
								Planned Dates for RFQ	-	12 Jan 2026	21 Jan 2026	21 Jan 2026	28 Jan 2025	01 Feb 2026	-	-	21 days
								Planned Days for RFQ	-	-	10 days	00	7 days	4 days	-	21 days	
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	


  
28/9/20

(Md. Shariful Mowla)  
Accounts Officer, WARPO

  
28/09/2020  
(Hameen Al Hussain)  
Assistant Engineer, WARPO

  
28/9/20  
(Md. Mojibur Rahman)  
Deputy Director, WARPO

  
28/9/20  
(ABM Golam Faruque)  
Add. Director (Admin) WARPO

  
(Mohammad Lutfur Rahman)  
Director General, WARPO