




Annual Procurement Plan (FY 2025-26): Consulting Services

(Taka in Lac)

Ministry/Division:		Ministry of Water Resources																	
Agency:		Water Resources Planning Organization (WARPO)																	
Procurement Entity:		Project Director																	
Project Name:		"National Water Resources Plan (NWRP) Preparation" project																	
Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	20	
S-01	Selecting a Consulting Firm for Preparation of National Water Resources Plan (NWRP)	-	15	QCBS	DG	GoB	768.00	Planned Dates	03 May 2026	15 June 2026	13 July 2026	04 August 2026	11 August 2026	18 August 2026	25 August 2026	08 September 2026	115 Days	30 June 2027	
								Planned Days	-	42 Days	28 Days	21 Days	07 Days	7 Days	7 Days	14 Days			
								Actual Dates	-	-	-	-	-	-	-	-	-		-
S-02	Data purchasing	-	LS	DPM	PD	GOB	50.00	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Days	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
								Actual Dates	-	-	-	-	-	-	-	-	-		


 Md. Sydur Rahman Khan
 Assistant Project Director
 (Concerned Project)



 (Md. Jahid Hossain)
 Project Director
 (Concerned Project)



 (Mohammad Lutfur Rahman Phd)
 Director General
 WARPO


Annual Procurement Plan (FY 2025-26): Non-Consulting Services

(Taka in Lac)

Ministry/Division:		Ministry of Water Resources															
Agency:		Water Resources Planning Organization (WARPO)															
Procurement Entity:		Project Director															
Project Name:		"National Water Resources Plan (NWRP) Preparation" project															
Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PSN-01	Hiace Microbus and Car/Jeep hiring	Nos	2	OTM	PD	GoB	56.00	Planned Dates for OTM	-	23 April 2026	14 May 2026	21 May 2026	01 June 2026	09 June 2026	17 June 2026	65 Days	30 June 2027
								Planned Days for OTM	-	-	21 Days	07 Days	10 Days	08 Days	08 days		
								Actual Dates for OTM	-	-	-	-	-	-	-		


 06.06.24
 Md. Sydur Rahman Khan
 Assistant Project Director
 (Concerned Project)



 09/06/24
 (Md. Jahid Hossain)
 Project Director
 (Concerned Project)



 06/06/24
 (Mohammad Lutfur Rahman Phd)
 Director General
 WARPO


Water Resources Planning Organization
Ministry of Water Resources
Annual Procurement Plan (FY 2025-26): Goods

(Taka in Lac)

Ministry/Division:		Ministry of Water Resources															
Agency:		Water Resources Planning Organization (WARPO)															
Procurement Entity:		Project Director															
Project Name:		"National Water Resources Plan (NWRP) Preparation" project															
Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Hardware: i. Photocopier-1; ii. Laptop Computer-8; iii. Desktop Computer with Stabilizers/UPS-01; iv. Printer (Color - 1 and Black & White-2), Scanner-2 and Toner Cartridge (Colour-2, B&W-4)	Nos.	21	OTM	PD	GoB	15.00	Planned Dates for OTM	-	09 April 2026	24 April 2026	31 April 2026	07 May 2026	14 May 2026	31 May 2025	49 Days	10 June 2026
								Planned Days for OTM	-	-	14 Days	7 Days	07 Days	07 Days	14 days		
								Actual Dates for OTM	-	-	-	-	-	-	-		
GD-02	Furniture	Nos	20	RFQ	PD	GoB	5.00	Planned Days for RFQ	-	23 April 2026	07 May 2026	14 May 2026	21 May 2026	28 May 2026	12 June 2026	49 Days	10 June 2026
								Actual Dates for RFQ	-	-	14 Days	7 Days	07 Days	07 Days	14 days		
								Planned Days for RFQ	-	-	-	-	-	-	-		
GD-03	Office Stationaries		22	RFQ	PD	GoB	1.50	Planned Days for RFQ	-	22 May 2026	06 June 2026	14 June 2026	21 June 2026	24 June 2026	26 June 2026	34 Days	28 June 2026
								Actual Dates for RFQ	-	-	14 Days	8 Days	07 Days	03 Days	02 days		
								Planned Days for RFQ	-	-	-	-	-	-	-		


06.06.26
Md. Sydur Rahman Khan
Assistant Project Director
(Concerned Project)


06/06/26
(Md. Jahid Hossain)
Project Director
(Concerned Project)


06/06/26
(Mohammad Lutfur Rahman Phd)
Director General
WARPO