বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন
কৃষি ভবন
৪৯-৫১ দিলকুশা বাণিজ্যিক এলাকা, ঢাকা-১০০০
বীজের আপদকালীন মজুদ ও তার ব্যবস্থাপনা কার্যক্রম
email : pdbufferstockbadc@gmail.com

কৃষিই সমৃদ্ধি

স্মারক নং- ১২.০৬.০০০০.২৭৮.০৭.০১২.২৬- ৭৫ তারিখ : ৩ সেপ্টেম্বর ২০২৬

বিষয় : বীআমক বিভাগের ২০২৬-২৭ অর্থবছরের 'বার্ষিক ক্রয় পরিকল্পনার' অনুমোদিত কপি প্রেরণ।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, বীজের আপদকালীন মজুদ ও তার ব্যবস্থাপনা কার্যক্রম এর আওতাধীন সদর দপ্তরসহ মোট ১১টি দপ্তরের ২০২৬-২৭ অর্থবছরের 'বার্ষিক ক্রয় পরিকল্পনার' অনুমোদিত ০১ (এক) কপি প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসাথে প্রেরণ করা হলো।

সংযুক্ত : ০১ কপি = ১১ (এগার) প্রস্ত।

খালেদুম মুনিরা
পরিচিতি নং-০২০১৬৬
কর্মসূচি পরিচালক(বীআমক)
বিএডিসি, ঢাকা।

প্রাপক :
প্রধান মনিটরিং
বিএডিসি, ঢাকা।

প্রধান (মনিটরিং), বিএডিসি

যুগ্ম	ব্যবস্থাপক
উপ-১/২	প্রোগ্রামার
সহকা-১/২	সহকা-১/২/৩
অন্যান্য :	

ডায়েরী নং-৪৭২
তাং-০৭/০৯/২০২৬

প্রধান (মনিটরিং)

E:\Buffer Stock\Accounts File\Misc..doc

Annual Procurement Plan 2026-27

Ministry/ Division : Ministry of Agriculture
Agency : Bangladesh Agricultural development Corporation (BADC)
Program Name : Buffer Stock of Seed & It's Management Program
Office Name : Program Director (BAMK), BADC, Dhaka.

Code	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK. (Lakh)	Time Code for Process	Not Used in Goods	invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Coctract Signature	Time of Completion of Contract (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3251109	Seeds and plants	M.Ton	1880.20	DPM	PD	Own	118.12	Plan date and Period									July'2026 to June'2027
3255102	Printing & Binding	No	LS	CPM	PD	Own	0.90	Plan date and Period									July'2026 to June'2027
3255105	Other stationery	No	LS	CPM	PD	Own	0.50	Plan date and Period									July'2026 to June'2027
3256105	Raw material & Spare Parts	No	LS	CPM	PD	Own	1.00	Plan date and Period									July'2026 to June'2027
3258101	Motor Veicle	No	LS	CPM	PD	Own	0.75	Plan date and Period									July'2026 to June'2027
3258102	Furniture	No	LS	CPM	PD	Own	0.50	Plan date and Period									July'2026 to June'2027
3258103	Compurter	No	LS	CPM	PD	Own	0.60	Plan date and Period									July'2026 to June'2027
3258104	Office equipment	No	LS	CPM	PD	Own	0.40	Plan date and Period									July'2026 to June'2027
3258107	Non-residential buildings	No	LS	CPM	PD	Own	2.50	Plan date and Period									July'2026 to June'2027
4112202	Compurter & Accessories	No	2 labtop	RFQ	PD	Own	4.00	Plan date and Period		14.11.26	24.11.26	24.11.26	25.11.26	26.11.26	07.12.2026	12	24 dys
4112303	Electrical equipment	No	LS	CPM	PD	Own	0.20	Plan date and Period									July'2026 to June'2027
4112310	Office equipment	No	LS	CPM	PD	Own	1.30	Plan date and Period									July'2026 to June'2027
4112314	Furniture	No	LS	CPM	PD	Own	0.50	Plan date and Period									July'2026 to June'2027
4112316	Other Machineries and equipment	No	LS	CPM	PD	Own	2.00	Plan date and Period									July'2026 to June'2027
	Total:						**133.27**										

Program Director (BAMK)
খালেদুম মুনিরা
পরিচিতি নং-০২০১৬৬
কর্মসূচি পরিচালক (বীজআমক)

Genaral Manager (Seed)
মোঃ আবীর হোসেন
পরিচিতি নং-০২০১৩৫
মহাব্যবস্থাপক (বীজ)
(চলতি দায়িত্ব)
বিএডিসি, ঢাকা।

MD (Seed & Horticulture)
সালেহা খিনতে সিদ্দিক
(যুগ্মসচিব)
সদস্য পরিচালক (বীজ ও উদ্যান)
বিএডিসি, ঢাকা।

Chairman (BADC)
মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan 2026-27

Ministry/ Division : Ministry of Agriculture
Agency : Bangladesh Agricultural development Corporation(BADC)
Programme Name : Buffer Stock of Seed & It's Management
Office Name : Senior Assitant Director (BAMK),BADC, Madhupur, Tangail.

Code	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Coctract Signature	Time of Completion of Contract (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3251109	Seeds and plants	M.Ton	582.285	DPM	PD/SAD	GoB & Own	302.09	Plan date and Period									July'2026 to June'2027
3231201	Trainning	No	90 Persons	CPM	PD/SAD	Own	1.50	Plan date and Period									July'2026 to June'2027
3255102	Printing & Binding	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3255105	Other stationery	No	LS	CPM	PD/SAD	Own	0.40	Plan date and Period									July'2026 to June'2027
3256105	Raw material & Spare Parts	No	LS	CPM	PD/SAD	Own	0.60	Plan date and Period									July'2026 to June'2027
3256106	Libaries	No	LS	CPM	PD/SAD	Own	0.15	Plan date and Period									July'2026 to June'2027
3258101	Motor Veicle	No	LS	CPM	PD/SAD	Own	0.85	Plan date and Period									July'2026 to June'2027
3258102	Furniture	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3258103	Compurter	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3258104	Office equipment	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3258107	Non-residential buildings	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
3258108	Other buildings & structures	No	LS	CPM	PD/SAD	Own	0.70	Plan date and Period									July'2026 to June'2027
3258134	Mechineries & equipment	No	LS	CPM	PD/SAD	Own	0.70	Plan date and Period									July'2026 to June'2027
4112303	Electrical equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
4112310	Office equipment	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
4112314	Furniture	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
Total=							309.69										

18-08-2026
Senior Assitant Director (BAMK),
BADC, Madhupur
মোঃ জুনাইদ সাকি
পরিচিতি নং-০২০৪৯৪
সিনিয়র সহকারী পরিচালক (বীজায়ক)
বিএডিসি, মধুপুর, টাঙ্গাইল।

Program Director (BAMK)
খালেদুম মুনিরা
পরিচিতি নং-০২০১৩৬
কর্মসূচি পরিচালক (বীজায়ক)
বিএডিসি, ঢাকা।

Genaral Manager (Seed)
মোঃ আবীর হোসেন
পরিচিতি নং-০২০১৩৫
মহাব্যবস্থাপক (বীজ)
(চলতি দায়িত্ব)
বিএডিসি, ঢাকা।

MD (Seed & Horticulture)
সালেহা বিনতে সিরাজ
(যুগ্মসচিব)
সদস্য পরিচালক (বীজ ও উদ্যান)
বিএডিসি, ঢাকা।

Chairman (BADC)
মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan 2026-27

Ministry/ Division : Ministry of Agriculture
Agency : Bangladesh Agricultural development Corporation(BADC)
Programme Name : Buffer Stock of Seed & It's Management
Office Name : Senior Assitant Director (BAMK), BADC, Itakhola, Hobigonj.

Code	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Coctract Signature	Time of Completion of Contract (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3251109	Seeds and plants	M.Ton	535.820	DPM	PD/SAD	GoB & Own	277.84	Plan date and Period									July'2026 to June'2027
3231201	Trainning	-No	90 Persons	CPM	PD/SAD	Own	1.50	Plan date and Period									July'2026 to June'2027
3255102	Printing & Binding	No	LS	CPM	PD/SAD	Own	0.40	Plan date and Period									July'2026 to June'2027
3255105	Other stationery	No	LS	CPM	PD/SAD	Own	0.40	Plan date and Period									July'2026 to June'2027
3256105	Raw material & Spare Parts	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
3258101	Motor Veicle	No	LS	CPM	PD/SAD	Own	0.80	Plan date and Period									July'2026 to June'2027
3258102	Furniture	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258103	Compurter	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3258104	Office equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258107	Non-residential buildings	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
3258108	Other buildings & structures	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258134	Mechineries & equipment	No	LS	CPM	PD/SAD	Own	0.00	Plan date and Period									July'2026 to June'2027
4112303	Electrical equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
4112310	Office equipment	No	LS	CPM	PD/SAD	Own	0.40	Plan date and Period									July'2026 to June'2027
4112314	Furniture	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
Total :							283.64										

Nurshahi 29/06/26
Senior Assitant Director (BAMK),
BADC, Itakhola
(নুরশাহী বেগম)
পরিচিতি নং-০২০৪৮৬
কনিয়র সহকারী পরিচালক (বীজামক)
বিএডিসি, ইটাখোলা, মাধবপুর, হবিগঞ্জ

Program Director (BAMK)
খালেদুম মুনিরা
পরিচিতি নং-০২০১৬৬
কর্মসূচি পরিচালক (বীজামক)
বিএডিসি, ঢাকা।

Genaral Manager (Seed)
মোঃ আবীর হোসেন
পরিচিতি নং-০২০১৩৫
মহাব্যবস্থাপক (বীজ)
(চলতি দায়িত্ব)
বিএডিসি, ঢাকা।

MD (Seed & Horticulture)
সালেহা বিনতে সিরাজ
(যুগ্মসচিব)
সদস্য পরিচালক (বীজ ও উদ্যান)
বিএডিসি, ঢাকা।

Chairman (BADC)
মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan 2026-27

Ministry/ Division : Ministry of Agriculture
Agency : Bangladesh Agricultural development Corporation(BADC)
Programme Name : Buffer Stock of Seed & It's Management
Office Name : Senior Assitant Director (BAMK), BADC,Monirampur, Jessore.

Code	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Coctract Signature	Time of Completion of Contract (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3251109	Seeds and plants	M.Ton	1437.080	DPM	PD/SAD	GoB & Own	754.56	Plan date and Period									July'2026 to June'2027
3231201	Trainning	No	120 Persons	CPM	PD/SAD	Own	2.00	Plan date and Period									July'2026 to June'2027
3255102	Printing & Binding	No	LS	CPM	PD/SAD	Own	0.60	Plan date and Period									July'2026 to June'2027
3255105	Other stationery	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
3256105	Raw material & Spare Parts	No	LS	CPM	PD/SAD	Own	0.60	Plan date and Period									July'2026 to June'2027
3256106	Libaries	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258101	Motor Veicle	No	LS	CPM	PD/SAD	Own	0.85	Plan date and Period									July'2026 to June'2027
3258102	Furniture	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258103	Compurter	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3258104	Office equipment	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3258107	Non-residential buildings	No	LS	CPM	PD/SAD	Own	0.40	Plan date and Period									July'2026 to June'2027
3258108	Other buildings & structures	No	LS	CPM	PD/SAD	Own	0.80	Plan date and Period									July'2026 to June'2027
3258134	Mechineries & equipment	No	LS	CPM	PD/SAD	Own	0.70	Plan date and Period									July'2026 to June'2027
4112303	Electrical equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
4112310	Office equipment	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
4112314	Furniture	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
Total :							763.21										

Senior Assitant Director (BAMK),
BADC, Jessore
(কৃষিবিদ মোঃ সাজু মিয়া)
পরিচিতি নং-০২০৪৭৯
সিনিয়র সহকারী পরিচালক (বীজামক)
বিএডিসি মণিরামপুর যশোর

Program Director (BAMK)
খালেদুম মুনিরা
পরিচিতি নং-০২০১৬৬
কর্মসূচি পরিচালক (বীজামক)
বিএডিসি, ঢাকা।

Genaral Manager (Seed)
মোঃ আবীর হোসেন
পরিচিতি নং-০২০১৩৫
মহাব্যবস্থাপক (বীজ)
(চলতি দায়িত্ব)
বিএডিসি, ঢাকা।

MD (Seed & Horticulture)
সালেহা বিনতে সিরাজ
(যুগ্মসচিব)
সদস্য পরিচালক (বীজ ও উদ্যান)
বিএডিসি, ঢাকা।

Chairman (BADC)
মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan 2026-27

Ministry/ Division : Ministry of Agriculture
Agency : Bangladesh Agricultural development Corporation(BADC)
Programme Name : Buffer Stock of Seed & It's Management
Office Name : Senior Assitant Director (BAMK), BADC, Thakurgaon.

Code	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Coctract Signature	Time of Completion of Contract (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3251109	Seeds and plants	M.Ton	1638.600	DPM	PD/SAD	GoB & Own	861.95	Plan date and Period									July'2026 to June'2027
3231201	Trainning	No	120 Persons	CPM	PD/SAD	Own	2.00	Plan date and Period									July'2026 to June'2027
3255102	Printing & Binding	No	LS	CPM	PD/SAD	Own	0.60	Plan date and Period									July'2026 to June'2027
3255105	Other stationery	No	LS	CPM	PD/SAD	Own	0.60	Plan date and Period									July'2026 to June'2027
3256105	Raw material & Spare Parts	No	LS	CPM	PD/SAD	Own	0.70	Plan date and Period									July'2026 to June'2027
3256106	Libaries	No	LS	CPM	PD/SAD	Own	0.15	Plan date and Period									July'2026 to June'2027
3258101	Motor Veicle	No	LS	CPM	PD/SAD	Own	0.90	Plan date and Period									July'2026 to June'2027
3258102	Furniture	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3258103	Compurter	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3258104	Office equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258107	Non-residential buildings	No	LS	CPM	PD/SAD	Own	0.60	Plan date and Period									July'2026 to June'2027
3258108	Other buildings & structures	No	LS	CPM	PD/SAD	Own	0.90	Plan date and Period									July'2026 to June'2027
3258134	Mechineries & equipment	No	LS	CPM	PD/SAD	Own	0.80	Plan date and Period									July'2026 to June'2027
4112303	Electrical equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
4112310	Office equipment	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
4112314	Furniture	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
Total :							870.90										

Senior Assitant Director (BAMK)
BADC, Thakurgaon.

Program Director (BAMK)
খালেদুম মুনিরা
পরিচিতি নং-০২০১৬৬
কর্মসূচি পরিচালক (বীআমক)
বিএডিসি, ঢাকা।

Genaral Manager (Seed)
মোঃ আবীর হোসেন
পরিচিতি নং-০২০১৩৫
মহাব্যবস্থাপক (বীজ)
(চলতি দায়িত্ব)
বিএডিসি, ঢাকা।

MD (Seed & Horticulture)
সালেহা বিনতে সিরাজ
(যুগ্মসচিব)
সদস্য পরিচালক (বীজ ও উদ্যান)
বিএডিসি, ঢাকা।

Chairman (BADC)
মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan 2026-27

Ministry/ Division : Ministry of Agriculture
Agency : Bangladesh Agricultural development Corporation(BADC)
Programme Name : Buffer Stock of Seed & It's Management
Office Name : Senior Assitant Director (BAMK), BADC, Chuadanga.

Code	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Coctract Signature	Time of Completion of Contract (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3251109	Seeds and plants	M.Ton	2694.800	DPM	PD/SAD	GoB & Own	1410.70	Plan date and Period									July'2026 to June'2027
3231201	Trainning	No	150 Persons	CPM	PD/SAD	Own	2.50	Plan date and Period									July'2026 to June'2027
3255102	Printing & Binding	No	LS	CPM	PD/SAD	Own	0.60	Plan date and Period									July'2026 to June'2027
3255105	Other stationery	No	LS	CPM	PD/SAD	Own	0.60	Plan date and Period									July'2026 to June'2027
3256105	Raw material & Spare Parts	No	LS	CPM	PD/SAD	Own	0.70	Plan date and Period									July'2026 to June'2027
3258101	Motor Veicle	No	LS	CPM	PD/SAD	Own	0.85	Plan date and Period									July'2026 to June'2027
3258102	Furniture	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3258103	Compurter	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3258104	Office equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258107	Non-residential buildings	No	LS	CPM	PD/SAD	Own	0.80	Plan date and Period									July'2026 to June'2027
3258108	Other buildings & structures	No	LS	CPM	PD/SAD	Own	0.80	Plan date and Period									July'2026 to June'2027
3258134	Mechineries & equipment	No	LS	CPM	PD/SAD	Own	0.60	Plan date and Period									July'2026 to June'2027
4112303	Electrical equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
4112310	Office equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
4112314	Furniture	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
Total :							**1419.65**										

১৮.০৮.২০২৬
Senior Assitant Director (BAMK),
BADC, Chuadanga.
মোঃ নাজমুল হাসান সুমন
সিনিঃ সহঃ পরিঃ (বীআমক)
বিএডিসি, চুয়াডাঙ্গা জোন, চুয়াডাঙ্গা

Program Director (BAMK)
খালেদুম মুনিরা
পরিচিতি নং-০২০১৬৬
কর্মসূচি পরিচালক (বীআমক)
বিএডিসি, ঢাকা।

Genaral Manager (Seed)
মোঃ আবীর হোসেন
পরিচিতি নং-০২০১৩৫
মহাব্যবস্থাপক (বীজ)
(চলতি দায়িত্ব)
বিএডিসি, ঢাকা।

MD (Seed & Horticulture)
সালেহা বিনতে সিরাজ
(যুগ্মসচিব)
সদস্য পরিচালক (বীজ ও উদ্যান)
বিএডিসি, ঢাকা।

Chairman (BADC)
মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan 2026-27

Ministry/ Division : Ministry of Agriculture
Agency : Bangladesh Agricultural development Corporation(BADC)
Programme Name : Buffer Stock of Seed & It's Management
Office Name : Senior Assitant Director (BAMK), BADC, Tangail.

Code	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Coctract Signature	Time of Completion of Contract (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3251109	Seeds and plants	M.Ton	452.585	DPM	PD/SAD	GoB & Own	234.31	Plan date and Period									July'2026 to June'2027
3231201	Trainning	No	60 Persons	CPM	PD/SAD	Own	1.00	Plan date and Period									July'2026 to June'2027
3255102	Printing & Binding	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3255105	Other stationery	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3256105	Raw material & Spare Parts	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258101	Motor Veicle	No	LS	CPM	PD/SAD	Own	0.25	Plan date and Period									July'2026 to June'2027
3258102	Furniture	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258103	Compurter	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258104	Office equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258107	Non-residential buildings	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
3258108	Other buildings & structures	No	LS	CPM	PD/SAD	Own	0.70	Plan date and Period									July'2026 to June'2027
3258134	Mechineries & equipment	No	LS	CPM	PD/SAD	Own	0.60	Plan date and Period									July'2026 to June'2027
4112303	Electrical equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
4112310	Office equipment	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
4112314	Furniture	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
Total :							239.36										

Senior Assitant Director (BAMK)
(কৃষিবিদ আবদুর রহমান)
BADC, টাঙ্গাইল
উপপরিচালক (বীনি)
ও
(অতিরিক্ত দায়িত্ব)
সিনিয়র সহকারী পরিচালক
বীজের আপদকালীন মজুদ কর্মসূচী
বিএডিসি, টাঙ্গাইল।

Program Director (BAMK)
খালেদুম মুনিরা
পরিচিতি নং-০২০১৬৬
কর্মসূচি পরিচালক (বীজআমন)
বিএডিসি, ঢাকা

Genaral Manager (Seed)
মোঃ আবীর হোসেন
পরিচিতি নং-০২০১৩৫
মহাব্যবস্থাপক (বীজ)
(চলতি দায়িত্ব)
বিএডিসি, ঢাকা।

MD (Seed & Horticulture)
সালেহা বিনতে সিরাজ
(যুগ্মসচিব)
সদস্য পরিচালক (বীজ ও উদ্যান)
বিএডিসি, ঢাকা।

Chairman (BADC)
মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan 2026-27

Ministry/ Division : Ministry of Agriculture
Agency : Bangladesh Agricultural development Corporation(BADC)
Programme Name : Buffer Stock of Seed & It's Management
Office Name : Senior Assitant Director (BAMK), BADC, Jamalpur.

Code	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Coctract Signature	Time of Completion of Contract (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3251109	Seeds and plants	M.Ton	603.779	DPM	PD/SAD	GoB & Own	313.35	Plan date and Period									July'2026 to June'2027
3231201	Trainning	No	90 Persons	CPM	PD/SAD	Own	1.50	Plan date and Period									July'2026 to June'2027
3255102	Printing & Binding	No	LS	CPM	PD/SAD	Own	0.40	Plan date and Period									July'2026 to June'2027
3255105	Other stationery	No	LS	CPM	PD/SAD	Own	0.40	Plan date and Period									July'2026 to June'2027
3256105	Raw material & Spare Parts	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
3258101	Motor Veicle	No	LS	CPM	PD/SAD	Own	0.80	Plan date and Period									July'2026 to June'2027
3258102	Furniture	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3258103	Compurter	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258104	Office equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258107	Non-residential buildings	No	LS	CPM	PD/SAD	Own	1.00	Plan date and Period									July'2026 to June'2027
3258108	Other buildings & structures	No	LS	CPM	PD/SAD	Own	0.70	Plan date and Period									July'2026 to June'2027
3258134	Mechineries & equipment	No	LS	CPM	PD/SAD	Own	0.70	Plan date and Period									July'2026 to June'2027
4112303	Electrical equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
4112310	Office equipment	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
4112314	Furniture	No	LS	DPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
Total :							321.05										

Senior Assitant Director (BAMK),
BADC, Jamalpur.
কৃষিবিদ মোঃ আব্দুল আহাদ
পরিচিতি নম্বর- ০২০৩৬৮
সিনিয়র সহকারী পরিচালক (বীআমক)
বিএডিসি, জামালপুর।

Program Director (BAMK)
খালেদুম মুনিরা
পরিচিতি নং-০২০১৬৬
সচি পরিচালক (বীআমক)
বিএডিসি, ঢাকা।

Genaral Manager (Seed)
মোঃ আবীর হোসেন
পরিচিতি নং-০২০১৩৫
মহাব্যবস্থাপক (বীজ)
(চলতি দায়িত্ব)
বিএডিসি, ঢাকা।

MD (Seed & Horticulture)
সালেহা বিনতে সিরাজ
(যুগ্মসচিব)
সদস্য পরিচালক (বীজ ও উদ্যান)
বিএডিসি, ঢাকা।

Chairman (BADC)
মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan 2026-27

Ministry/ Division : Ministry of Agriculture
Agency : Bangladesh Agricultural development Corporation(BADC)
Programme Name : Buffer Stock of Seed & It's Management
Office Name : Senior Assitant Director (BAMK), BADC, Kisorgonj.

Code	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Coctract Signature	Time of Completion of Contract (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3251109	Seeds and plants	M.Ton	460.975	DPM	PD/SAD	GoB & Own	238.66	Plan date and Period									July'2026 to June'2027
3231201	Trainning	No	60 Persons	CPM	PD/SAD	Own	1.00	Plan date and Period									July'2026 to June'2027
3255102	Printing & Binding	No	LS	CPM	PD/SAD	Own	0.40	Plan date and Period									July'2026 to June'2027
3255105	Other stationery	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3256105	Raw material & Spare Parts	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
3258101	Motor Veicle	No	LS	CPM	PD/SAD	Own	0.85	Plan date and Period									July'2026 to June'2027
3258102	Furniture	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3258103	Compurter	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258104	Office equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258107	Non-residential buildings	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
3258108	Other buildings & structures	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
3258134	Mechineries & equipment	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
4112303	Electrical equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
4112310	Office equipment	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
4112314	Furniture	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
Total :							244.71										

Senior Assitant Director (BAMK),
BADC, Kisorgonj.
অভিজিৎ সরকার
পরিচিতি নং-০২০৪৬২
সিনিয়র সহকারী পরিচালক (বীজামক)
বিএডিসি, কিশোরগঞ্জ।

Program Director (BAMK)
খালেদুম মুনিরা
পরিচিতি নং-০২০১৬৬
কর্মসূচি পরিচালক (বীজামক)
বিএডিসি, ঢাকা।

Genaral Manager (Seed)
মোঃ আবীর হোসেন
পরিচিতি নং-০২০১৩৫
মহাব্যবস্থাপক (বীজ)
(চলতি দায়িত্ব)
বিএডিসি, ঢাকা।

MD (Seed & Horticulture)
সালেহা বিনতে সিরাজ
(যুগ্মসচিব)
সদস্য পরিচালক (বীজ ও উদ্যান)
বিএডিসি, ঢাকা।

Chairman (BADC)
মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan 2026-27

Ministry/ Division : Ministry of Agriculture
Agency : Bangladesh Agricultural development Corporation(BADC)
Programme Name : Buffer Stock of Seed & It's Management
Office Name : Senior Assitant Director (BAMK), BADC, Jhalokati.

Code	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Coctract Signature	Time of Completion of Contract (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3251109	Seeds and plants	M.Ton	350.600	DPM	PD/SAD	GoB & Own	181.86	Plan date and Period									July'2026 to June'2027
3231201	Trainning	No	60 Persons	CPM	PD/SAD	Own	1.00	Plan date and Period									July'2026 to June'2027
3255102	Printing & Binding	No	LS	CPM	PD/SAD	Own	0.40	Plan date and Period									July'2026 to June'2027
3255105	Other stationery	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3256105	Raw material & Spare Parts	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
3258101	Motor Veicle	No	LS	CPM	PD/SAD	Own	0.85	Plan date and Period									July'2026 to June'2027
3258102	Furniture	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258103	Compurter	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258104	Office equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258107	Non-residential buildings	No	LS	CPM	PD/SAD	Own	0.40	Plan date and Period									July'2026 to June'2027
3258108	Other buildings & structures	No	LS	CPM	PD/SAD	Own	0.50	Plan date and Period									July'2026 to June'2027
3258134	Mechineries & equipment	No	LS	CPM	PD/SAD	Own	0.40	Plan date and Period									July'2026 to June'2027
.4112303	Electrical equipment	No	LS	CPM	PD/SAD	Own	0.10	Plan date and Period									July'2026 to June'2027
4112310	Office equipment	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
4112314	Furniture	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
	Total :						**187.41**										

Senior Assitant Director (BAMK),
BADC, Jhalokati.

(সুব্রত দেউরী)
পরিচিতি নং-০২১০৫২
ভারপ্রাপ্ত সিনিয়র সহকারী পরিচালক (বীজামত)
বিএডিসি, ঝালকাঠি।

Program Director (BAMK)

খালেদুম মুনিরা
পরিচিতি নং-০২০১৬৬
কর্মসূচি পরিচালক (বীজামত)
বিএডিসি

Genaral Manager (Seed)

মোঃ আবীর হোসেন
পরিচিতি নং-০২০১৩৫
মহাব্যবস্থাপক (বীজ)
(চলতি দায়িত্ব)
বিএডিসি, ঢাকা।

MD (Seed & Horticulture)

সালেহা বিনতে সিরাজ
(যুগ্মসচিব)
সদস্য পরিচালক (বীজ ও উদ্যান)
বিএডিসি, ঢাকা।

Chairman (BADC)

মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan 2026-27

Ministry/ Division : Ministry of Agriculture
Agency : Bangladesh Agricultural development Corporation(BADC)
Programme Name : Buffer Stock of Seed & It's Management
Office Name : Senior Assitant Director (BAMK), BADC, Potuakhali.

Code	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Coctract Signature	Time of Completion of Contract (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3251109	Seeds and plants	M.Ton	205.150	DPM	PD/SAD	GoB & Own	106.55	Plan date and Period									July'2026 to June'2027
3231201	Trainning	No	60 Persons	CPM	PD/SAD	Own	1.00	Plan date and Period									July'2026 to June'2027
3255102	Printing & Binding	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3255105	Other stationery	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3256105	Raw material & Spare Parts	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258101	Motor Veicle	No	LS	CPM	PD/SAD	Own	0.25	Plan date and Period									July'2026 to June'2027
3258102	Furniture	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
3258103	Compurter	No	LS	CPM	PD/SAD	Own	0.10	Plan date and Period									July'2026 to June'2027
3258104	Office equipment	No	LS	CPM	PD/SAD	Own	0.10	Plan date and Period									July'2026 to June'2027
3258107	Non-residential buildings	No	LS	CPM	PD/SAD	Own	0.30	Plan date and Period									July'2026 to June'2027
3258108	Other buildings & structures	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
4112303	Electrical equipment	No	LS	CPM	PD/SAD	Own	0.10	Plan date and Period									July'2026 to June'2027
4112310	Office equipment	No	LS	CPM	PD/SAD	Own	0.20	Plan date and Period									July'2026 to June'2027
Total :							**109.60**										

Senior Assitant Director (BAMK),
BADC, Potuakhali.

Program Director (BAMK)
খালেদুম মুন্সিরা
পরিচিতি নং-০২০১৬৬
বার্তা পরিচালক (উপসচিব)
বিএডিসি, ঢাকা।

Genaral Manager (Seed)
মোঃ আবীর হোসেন
পরিচিতি নং-০২০১৩৫
মহাব্যবস্থাপক (বীজ)
(চলতি দায়িত্ব)
বিএডিসি, ঢাকা।

MD (Seed & Horticulture)
সালেহা বিনতে সিরাজ
(যুগ্মসচিব)
সদস্য পরিচালক (বীজ ও উদ্যান)
বিএডিসি, ঢাকা।

Chairman (BADC)
মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।