কৃষিই সমৃদ্ধি

বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন

কৃষি ভবন
৪৯-৫১,দিলকুশা বাণিজ্যিক এলাকা ঢাকা-১০০০।
(হিসাব বিভাগ)
www.badc.gov.bd

স্মারক নং- ১২.০৬.০০০০.২৩২.০৭.০০১.২০. ৭০ তারিখ: ১৬ সেপ্টেম্বর ২০২৬

বিষয়: ২০২৬-২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) এর অনুমোদিত কপি প্রেরণ।

উপর্যুক্ত বিষয়ের আলোকে জানানো যাচ্ছে যে, হিসাব বিভাগের আওতাধীন আঞ্চলিক হিসাব নিয়ন্ত্রক, বিএডিসি, (ঢাকা/টাঙ্গাইল/কিশোরগঞ্জ/ফরিদপুর/রাজশাহী/পাবনা/রংপুর/যশোর/কুষ্টিয়া/পটুয়াখালী/কুমিল্লা/রাঙ্গামাটি/চট্টগ্রাম) মোট ১৩ (তেরো)টি দপ্তরের ২০২৬-২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) সংস্থার চেয়ারম্যান মহোদয় কর্তৃক অনুমোদিত হয়েছে। এমতাবস্থায়, পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের নিমিত্ত অনুমোদিত এপিপি'র কপি এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: বর্ণিত এপিপি ০১(এক) সেট।

১৬/০৯/২০২৬

(মোহাম্মদ মোয়াজ্জেম হোসেন)
হিসাব নিয়ন্ত্রক
বিএডিসি, ঢাকা।
ফোন :-০২-২২৩৩৫৯২৪০

সদয় অবগতি ও কার্যার্থে অনুলিপি প্রেরণ করা হলো:

০১। প্রধান (মনিটরিং), বিএডিসি, ঢাকা *(বিএডিসি'র ওয়েবসাইটে প্রকাশের নিমিত্ত অনুরোধ করা হলো)।*

০২। আঞ্চলিক হিসাব নিয়ন্ত্রক, বিএডিসি, (ঢাকা/টাঙ্গাইল/কিশোরগঞ্জ/ফরিদপুর/রাজশাহী/পাবনা/রংপুর/যশোর/ কুষ্টিয়া/পটুয়াখালী/ কুমিল্লা/রাঙ্গামাটি/চট্টগ্রাম)।

০৩। অফিস কপি।

প্রধান (মনিটরিং) বিএডিসি
ডাঃ ১৬/৯/২
সম্প্রক-১/২
অন্যান্য :
ডায়েরী নং- ৫০৭
তাং- ১৬/৯/২৬
Programmer
প্রধান (মনিটরিং)

হিসাব বিভাগের অধীন আঞ্চলিক হিসাব নিয়ন্ত্রক (আহিনি) দপ্তরসমূহের ২০২৬-২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি)-

ক্রমিক নম্বর	দপ্তরের নাম
০১।	আঞ্চলিক হিসাব নিয়ন্ত্রক, বিএডিসি, ঢাকা দপ্তর
০২।	আঞ্চলিক হিসাব নিয়ন্ত্রক, বিএডিসি, টাঙ্গাইল দপ্তর
০৩।	আঞ্চলিক হিসাব নিয়ন্ত্রক, বিএডিসি, কিশোরগঞ্জ দপ্তর
০৪।	আঞ্চলিক হিসাব নিয়ন্ত্রক, বিএডিসি, ফরিদপুর দপ্তর
০৫।	আঞ্চলিক হিসাব নিয়ন্ত্রক, বিএডিসি, রাজশাহী দপ্তর
০৬।	আঞ্চলিক হিসাব নিয়ন্ত্রক, বিএডিসি, পাবনা দপ্তর
০৭।	আঞ্চলিক হিসাব নিয়ন্ত্রক, বিএডিসি, রংপুর দপ্তর
০৮।	আঞ্চলিক হিসাব নিয়ন্ত্রক, বিএডিসি, যশোর দপ্তর
০৯।	আঞ্চলিক হিসাব নিয়ন্ত্রক, বিএডিসি, কুষ্টিয়া দপ্তর
১০।	আঞ্চলিক হিসাব নিয়ন্ত্রক, বিএডিসি, পটুয়াখালী দপ্তর
১১।	আঞ্চলিক হিসাব নিয়ন্ত্রক, বিএডিসি, কুমিল্লা দপ্তর
১২।	আঞ্চলিক হিসাব নিয়ন্ত্রক, বিএডিসি, রাঙ্গামাটি দপ্তর
১৩।	আঞ্চলিক হিসাব নিয়ন্ত্রক, বিএডিসি, চট্টগ্রাম দপ্তর

Annual Procurement plan for RCA Office, BADC, Dhaka.

Office Management Cost:

Revenue Budget : 2026-27

Package No	Budget Section	Budget code	Descriptions of Procureent package goods	Unit	Quanitity	Procurement Method & type	Contact approving authority	Sources of funds	Estd. Cost in thousand tk	Time code for process	Not use in Goods	Invite/ Advertisement of tender	Tender Opening	Tender Evaluation	Approval to award Notificaton of Award	Notification of Aware	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Office Building	3258107	Office Building Repair	2	2	RFQ	RCA	Revenue Budget	1,000.00	Planned dates	-	2.11.26	9.11.26	13.11.26	17.11.26	23.11.26	27.11.26	-	-	
										Planned Days	-	-	7 days	4 days	4 days	6 days	4 days	25 days	21 days	
										Actual Dates	-	When Purchases								
								Total=	1,000.000											

30.7.26

(Mohammad Iqbal Jahan)
Regional Control of Accounts
BADC, Dhaka.

০২.০৭.২০২৬
মোহাম্মদ শাহনেওয়াজ হোসেন
হিসাব নিয়ন্ত্রক
বিএডিসি, ঢাকা।

৩/৭/২০২৬
সৌরেন্দ্র নাথ সাহা
(যুগ্মসচিব)
সদস্য পরিচালক (অর্থ)
বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন, ঢাকা।

০৩/৭/২০২৬
মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement plan for RCA Office, BADC, Dhaka.

Capital Expenditure-

Capital Budget : 2026-27

Package No	Budget Section	Budget code	Descriptions of Procureent package goods	Unit	Quanitity	Procurement Method & type	Contact approving authority	Sources of Funds	Estd. Cost in thousand tk	Time code for process	Not use in Goods	Invite/ Advertisement of tender	Tender Opening	Tender Evaluation	Approval to award Notification of Award	Notification of Aware	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Office Equipment	4112310	Purchase of Office Equipment	Computer set 7 gen, LED Monitor, CPU	1	RFQ	RCA	Own Income	200.000	Planned dates	-	2.9.26	9.9.26	13.9.26	17.9.26	23.9.26	27.9.26	-	-	Subject to receipt of budget from finance department
				Scanner, UPS, Mouse & Keyboard	1					Planned Days	-	-	7 days	4 days	4 days	6 days	4 days	25 days	21 days	
				Printer	2					Actual Dates	-	When Purchases								
2	Furniture	4112314	Purchase of Office Furniture	Computer Table	3	RFQ	RCA	Own Income	200.000	Planned dates	-	2.9.26	9.9.26	13.9.26	17.9.26	23.9.26	27.9.26	-	-	Subject to receipt of budget from finance department
				Drafting Chair	3					Planned Days	-	-	7 days	4 days	4 days	6 days	4 days	25 days	21 days	
				File Rack	4					Actual Dates	-	When Purchases								
								Total=	400.000											

30.7.26

(Mohammad Iqbal Jahan)
Regional Control of Accounts
BADC, Dhaka

০১.০৭.২০২৬
মোহাম্মদ বোরাজ্জেম হোসেন
হিসাব নিয়ন্ত্রক
বিএডিসি, ঢাকা।

০৭/৭/২০২৬
সৌরেন্দ্র নাথ সাহা
(যুগ্মসচিব)
সদস্য পরিচালক (অর্থ)
বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন, ঢাকা।

০৮/৭/২০২৬
মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan for RCA Office, BADC, Tangail.

Capital Budget: 2026-27

Capital Expenditure:

Package No.	Budget Section	Budget Code	Descriptions of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estd. Cost in thousand tk	Time Code for process	Not used in Goods	Invite/ Advertisement of tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Office Equipment		Furniture		Office Table-02,Computer table-01,File Cabinet-02	RFQ	RCA/CA	Own Fund	120	Planned dates		01.12.26	08.12.26	08.12.26	17.12.26	18.12.26	21.12.26		28.12.26	Subject to allocation of budget from finance division, BADC
										Planned Days		0	7	0	9	1	3	21	28	
										Actual Dates										
2			Hitachi Inverter AC		Model: RMQG024HFEOEZ1-01	RFQ	RCA/CA	Own Fund	178	Planned dates		01.02.27	08.02.27	08.02.27	17.02.27	18.02.27	21.02.27		28.02.27	Subject to allocation of budget from finance division, BADC
										Planned Days		0	7	0	9	1	3	21	28	
										Actual Dates										

23.02.26
Salina Akter
Regional Controller of Accounts (Current charge)
BADC,Tangail.

মোহাম্মদ মুয়াজ্জেম হোসেন
হিসাব নিয়ন্ত্রক
বিএডিসি, ঢাকা।

...থ সাহা
...সচিব)
...ক (অর্থ)
...বন, ঢাকা।

মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan for RCA Office, BADC, Kishoreganj.

Revenue Budget: 2026-27

Capital Expenditure:

Package No.	Budget Section	Budget Code	Descriptions of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estd. Cost in thousand tk	Time Code for process	Not used in Goods	Invite/ Advertisement of tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Office Equipment	4112310	Purchase Of Computer,Scanner, Printer, and Ups		1	RFQ	PE	Own Source	170	Planned dates	-	2/11/2026	8/11/2026	12/11/2026	15/11/26	19/11/26	23/11/26			
										Planned dates	-	0	7 days	5 days	3 days	5 days	5 days	22 days	15 days	Subject to receipt of budget from finance department
Total									170											

20/11/26
(হুমায়ারা পারভীন)
আঞ্চলিক হিসাব নিয়ন্ত্রক (চঃ দাঃ)
বিএডিসি, কিশোরগঞ্জ।

১৭.১১.২০২৬
মোহাম্মদ মোয়াজ্জেম হোসেন
হিসাব নিয়ন্ত্রক
বিএডিসি, ঢাকা।

১৭/১১/২০২৬
সৌরেন্দ্র নাথ সাহা
(যুগ্মসচিব)
সদস্য পরিচালক (অর্থ)
বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন, ঢাকা।

১৮/১১/২০২৬
মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan for Regional controller of accounts , BADC, Faridpur.

Capital Budget: 2026-27

Capital Expenditure:

in thousand

Package No.	Budget Section	Budget Code	Descriptions of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estd. Cost in thousand tk	Time Code for process	Not used in Goods	Invite/ Advertisement of tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Computer		1(One)Full Computer Set, UPS,Scanner and 2 Printer	Number of bills	1 Computer set, 1 UPS, 1 Scanner, 2 Printer	RFQ/ DPM	RCA	GOB / Own Source	170	Planned dates		7.1.2027	17.1.2027	17.1.2027	21.1.2027	01.2.2027			25	Subject to allocation of budget from finance division
										Planned Days		1	8	3	3	10			25	
										Actual Dates		When Purchases								
2	Office equipment		file rack, CC camera, IPS, almirah	Number of bills	fiie rack-2, CC cemera - 4 cemera set, almira-1	RFQ / DPM	RCA	GOB / Own Source	220	Planned dates		7.1.2027	17.1.2027	17.1.2027	21.1.2027	01.2.2027			25	Subject to allocation of budget from finance division
										Planned Days		1	8	3	3	10			25	
										Actual Dates		When Purchases								
Total Tk.									390											

২৭/৭/২৬

Khairul Alam
Regional Controller of Accounts
BADC, Faridpur.

মোহাম্মদ মোয়াজ্জেম হোসেন
হিসাব নিয়ন্ত্রক
বিএডিসি, ঢাকা।

সৌরেন্দ্র নাথ সাহা
(যুগ্মসচিব)
সদস্য পরিচালক (অর্থ)
বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন, ঢাকা।

মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan for RCA Office, BADC, Rajshahi

Fiscal Year: 2026-27

Ministry/Division: Ministry of Agriculture.

Agency: Bangladesh Agricultural Development Corporation.

Procuring Entity Name: Regional Controller of Accounts Office, Rajshahi.

Revenue Budget : (Capital Expenditure)

Package No.	Descriptions of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estd. Cost in thousand tk	Time Code for process	Not used in Goods	Invitation/ Advertisement of tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks
GR-01	**Office Equipment** (Purchase of full computer set including printer and ups)	Pcs	Computer set-01 UPS-01 printer-01	RFQ	PE	Own Source	150.00	Planned dates		29.11.26	06.12.26	06.12.26	09.12.26	15.12.26	17.12.26	12.01.27	25.01.27	Subject to recepit budget from the finance division
								Planned Days		0	7 days	0	03days	06days	02days	25days	60 days	
								Actual Dates										
GR-02	**Office Equipment** (Purchase of legal size scanner)	Pcs	1	RFQ	PE	Own Source	45.00	Planned dates		29.11.26	06.12.26	06.12.26	09.12.26	15.12.26	17.12.26	12.01.27	25.01.27	Subject to recepit budget from the finance division
								Planned Days		0	7 days	0	03days	06days	02days	25days	60 days	
								Actual Dates										
Total Taka							195.00											

২৬/০৭/২৬

(অসীম কুমার সরকার)
আঞ্চলিক হিসাব নিয়ন্ত্রক
বিএডিসি, রাজশাহী
ফোন: ০২৪৭-৮৬১০৭৪

মোহাম্মদ [illegible] হোসেন
হিসাব নিয়ন্ত্রক
বিএডিসি, ঢাকা।

সৌরেন্দ্র নাথ সাহা
(যুগ্মসচিব)
সদস্য, পরিচালক (অর্থ)
বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন, ঢাকা।

০৮/০২/২৬

মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan for Regional Controller of Accounts, BADC, Pabna

Capital Expenditure:

Revenue Budget : 2026-27

Package No.	Descriptions of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estd. Cost in thousand tk	Time Code for process	Not used in Goods	Invitation/ Advertisement of tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	**FURNITURE** Table for Asst. Accounts Officer	Set	1	RFQ	RCA	Own Source	15.000	Planned dates		27.11.26	03.12.26	08.12.26	11.12.26	17.12.26	21.12.26	23days	15days	Subject to recepit budget from the finance division
								Planned Days		0	7	05days	03days	06days	04days	25days	15days	
	FURNITURE Executive Chair for Asst. Accounts Officer		1				15.000											
	FURNITURE Visitor Chair for Asst. Accounts Officer		1				8.000											
	FURNITURE Computer Table		3				54.000											
	FURNITURE Revolving Chair for Computer Table		3				45.000											
	Total						**137.000**											
2	**Office Equipment Purchase of Air-Conditioner (Haier 1.6 Ton Gravity AI Inverter AC)**	PCS	1	RFQ	RCA	Own Source	78.000	Planned dates		04.01.27	11.01.27	14.01.27	19.01.27	25.01.27	28.01.27	24days	15days	Subject to recepit budget from the finance division
								Planned days		0	7	03days	05days	06days	03days	24days	15days	
								Actual dates										
3	**Office Equipment Purchase of IPS Machine With Battery (Inverter 1700VA)**	PCS	1	RFQ	RCA	Own Source	68.000	Planned dates		19.01.27	26.01.27	01.02.27	08.02.27	15.02.27	18.02.27	30days	15days	
								Planned days		0	7	06days	07days	07days	03days	30days	15days	
								Actual dates										
4	**Office Equipment Purchase of Desktop with a Laser Printer**	PCS	1	RFQ	RCA	Own Source	150.000	Planned dates		02.12.26	09.12.26	14.12.26	17.12.26	23.12.26	28.12.25	26days	15days	
								Planned Days		0	7	05days	03days	06days	05days	26days	15days	
								Actual Dates										
	Total						**296.000**											
	Grand Total						**433.000**											

মোঃ আনোয়ার পারভেজ
পরিচিতি নম্বরঃ ০৪১০১২
আঞ্চলিক হিসাব নিয়ন্ত্রক (চ. দা.)
বিএডিসি, পাবনা।

মোঃ আমিনুল হোসেন
হিসাব নিয়ন্ত্রক
বিএডিসি, ঢাকা।

সৌরেন্দ্র নাথ সরকার
(যুগ্মসচিব)
সদস্য পরিচালক (অর্থ)
বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন, ঢাকা।

মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan

Office of the Regional Controller Of Accounts, BADC, Rangpur

Revenue Budget (Own Fund): 2026-27

Capital Expenditure:

Package No.	Budget Section	Budget Code	Descriptions of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estd. Cost in thousand tk	Time Code for process	Not used in Goods	Invite/ Advertisement of tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
01	FURNITURE	4112314	Purchase of table and chair		Table- 5p Chair: Revolving-4p Visiting- 6p	RFQ/ DCP	RCA/CA	Own Source	200	Planned dates		1-Nov-26	8-Dec-26	8-Dec-26	10-Dec-26	-	-	-	-	Purchases Depends on receipt of budget from finance department
										Planned Days		1	8	-	2	-	-	-	11	
										Actual Dates	When Purchases									
2	OFFICE EQUIPMENT	4112310	Purchase Of Photocopier, Printer & Scaner		Photocopier-1 Printer-1 Scaner-1	RFQ/ DCP	RCA/CA	Own Source	200	Planned dates		1-Nov-26	8-Dec-26	8-Dec-26	10-Dec-26	-	-	-	-	Purchases Depends on receipt of budget from finance department
										Planned Days		1	8	-	2	-	-	-	11	
										Actual Dates	When Purchases									
	Total Value of Works Procurement								400.0											

Total value of works procurement in word: Taka Four Lac only.

23.09.2026
Regional Controller of Accounts
BADC, Rangpur

01.09.2026
মোহাম্মদ মোয়াজ্জেম হোসেন
হিসাব নিয়ন্ত্রক
বিএডিসি, ঢাকা।

সৌরেন্দ্র নাথ সাহা
(যুগ্মসচিব)
সদস্য পরিচালক (অর্থ)
বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন, ঢাকা।

০৮/৯/২০২৬
মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Bangladesh Agricultural Development Corporation
Annual Procurement Plan for RCA Office, Jashore.

Ministry/Division: Ministry of Agriculture.
Agency: Bangladesh Agricultural Development Corporation.
Procuring Entity Name: Regional Controller of Accounts Office, Jashore.

BADC Own Budget: 2026-27

Capital Expenditure-

Package No.	Budget Section	Budget Code	Descriptions of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estd. Cost in thousand tk	Time Code for process	Not used in Goods	Invite/ Advertisement of tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Office Equipment		Purchase 01p IPS & CC Cammera for Office Use		01p	RFQ	RCA	BADC own Budget	130.00	Planned dates		04-01-27	14-01-27	17-01-27	20-01-27	25-01-27	31-01-27		24-02-27	Subject to Allocation of budget from finance division, BADC
										Actual Dates		-	11 days	3 days	3 days	5 days	6 days		25 days	

21.07.26
(মোঃ নূরুল আমিন মিঞা)
আঞ্চলিক হিসাব নিয়ন্ত্রক (অ.দা.)
ফোনঃ ০২৪৭৭৭৬২৭৭৭
Email: rcabadcjashore@gmail.com

21.07.2026
মোহাম্মদ মোয়াজ্জেম হোসেন
হিসাব নিয়ন্ত্রক
বিএডিসি, ঢাকা।

সৌরেন্দ্র নাথ সাহা
(যুগ্মসচিব)
সদস্য পরিচালক (অর্থ)
বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন, ঢাকা।

মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan for Regional Controller of Accounts, BADC, Kushtia.

Revenue Budget : 2026-27

Capital Expenditure:

Package No.	Budget section	Budget code	Descriptions of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estd. Cost in thousand tk	Time Code for process	Not used in Goods	Invitation/ Advertisement of tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Office Equipment	4112310	Office Equipment Purchase of Monitor	PCS	1	RFQ	Rca	BADC Own Source	160	Planned dates		05.11.26	11.12.26	16.11.26	19.11.26	25.11.26	30.11.26		15days	Subject to recepit budget from the finance division
										Planned Days		0	7	05days	03days	06days	05days	26days	15days	
										Actual Dates										
			Office Equipment Purchase of PC	PCS	1					Planned dates										
										Planned Days										
										Actual Dates										
			Office Equipment Purchase of UPS	PCS	2					Planned dates										
										Planned Days										
										Actual Dates										
			Office Equipment Purchase of Printers	PCS	1					Planned dates										
										Planned days										
										Actual Dates										
Total									160											

Md. Habibur Rahoman
Regional Controller Of Accounts
BADC, Kushtia

মোহাম্মদ মোয়াজ্জেম হোসেন
হিসাব নিয়ন্ত্রক
বিএডিসি, ঢাকা।

সৌরেন্দ্র নাথ সাহা
(যুগ্মসচিব)
সদস্য পরিচালক (অর্থ)
বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন, ঢাকা।

মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

ANNUAL PROCUREMENT PLAN. FINANCIAL YEAR- 2026-27

Ministry/Division: Ministry of Agriculture

Agency: Bangladesh Agricultural Development Corporation

Procuring Entity Name & Code : Rigional Controller of Accounts, BADC, Patuakhali, Code: 133003200600022

Budget: Operational

Package No.	Descriptions of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estd. Cost in thousand tk	Time Code for process	Not used in Goods	Invite/ Advertisement of tender	Tende Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Office Equipment Code- 4112310	No	1	RFQ National	RCA	Own source	120.00	Planned dates		3-Nov-26	10-Nov-26	15-Nov-26	18-Nov-26	23-Nov-26	29-Nov-26		14-Dec-26
	Purchase of Inverter Ac. Hot & cool 1.5 Ton							Planned Days		0	7	5	3	5	5	25	15
								Actual Dates									
GD-2	Purchase of Desktop Computer with UPS	set	1	RFQ National	RCA	Own source	170.00	Planned dates		4-Oct-26	11-Oct-26	16-Oct-26	19-Oct-26	22-Oct-26	27-Oct-26		11-Nov-26
	Purchase of Printer	No	1					Planned Days		0	7	5	3	3	5	23	15
	Purchase of Scanner	No	1					Actual Dates									
	Total value of goods procurement:						290.00										

২৯/০৭/২০২৬
কাজী সুলতানা
হিসাবরক্ষন কর্মকর্তা
আঞ্চলিক হিসাব নিয়ন্ত্রক দপ্তর
বি.এ.ডি.সি,পটুয়াখালী।

২৯/০৭/২০২৬
(আব্দুল্লাহ আল মামুন)
পরিচিতি নং-০৪১০১৩
আঞ্চলিক হিসাব নিয়ন্ত্রক (চলতি দায়িত্ব)
বিএডিসি, পটুয়াখালী।

২৯.০৭.২০২৬
মোহাম্মদ শেরেবাংলা হোসেন
হিসাব নিয়ন্ত্রক
বিএডিসি, ঢাকা।

সৌমিত্র নাথ সাহা
(যুগ্মসচিব)
সদস্য পরিচালক (অর্থ)
বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন, ঢাকা।

মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Procurement Plan for Revenue Budget 2026-27

Budget:- Revenue

Ministry / Division	:	**Agricultural (Code 43)**
Agency	:	**Bangladesh Agricultural Development Corporation (Code-4305)**
Procuring Entity Name & code	:	**Regional Controller of Accounts, BADC, Cumilla.**

S. No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Lakh.Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender opening	Tender evaluation	Notification of award	Signing of Contract	Total time to Contract signature	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Capital Expenditure:																
a.	**Procurement of good equipments:**															Subject to allocation of Budget from Finance Division, BADC.
1	Procurement of Office Equipment (Electrical Wall fan)	Pcs	4	DPM	RCA	Own Source	0.50	Planned Dates		17 Nov.26	24 Nov.26	24 Nov.26	25 Nov.26	02 Dec.26		
								Planned Days		0	7	0	1	7	15	
								Actual Dates								
2	Procurement of furniture & Equipment (File Racks & Utensill Rack)	Nos	5	DPM	RCA	Own Source	0.80	Planned Dates		17 Nov.26	24 Nov.26	24 Nov.26	25 Nov.26	02 Dec.26		
								Planned Days		0	7	0	1	7	15	
								Actual Dates								
	Total value of good Procurement :						**1.30**									

In ward: One LacThirty Thousand Only.

20.07.26

(Md Nurul Imam)
Regional Contullar of Accounts
BADC,Cumilla.

০৫.০৭.২০২৬
মোহাম্মদ মোয়াজ্জেম হোসেন
হিসাব নিয়ন্ত্রক
বিএডিসি, ঢাকা।

০৭/৭/২০২৬
সৌমেন্দ্র নাথ সাহা
(যুগ্মসচিব)
সদস্য পরিচালক (অর্থ)
বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন, ঢাকা।

০৮/৭/২০২৬
মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan for RCA Office BADC, Rangamati.

Revenue Budget : 2026-27

Capital Expenditure:

Package No.	Budget Section	Budget Code	Descriptions of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estd. Cost in thousand tk	Time Code for process	Not used in Goods	Invite/ Advertisement of tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
01	Office Equipment.		Purchase of Computer (Dekstop computer, Printer, Scanner, UPS and others)	No	1	RFQ	PE/RCA	GOB (Own Sourse Fund).	150.00	Planned dates	N/A	04.01.27	14.01.27	14.01.27	17.01.27	17.01.27	18.01.27		31.01.27	Subject to receive of budget from BADC, finance department.
										Planned Days	0	0	10	0	1	0	1	12	15	
										Actual Dates										
02	Furniture.		Purchase of Furniture (secretariat table, Revolving chair, Computer Table & Chair).	No	Secretariat table 01 P.	RFQ	PE/RCA	GOB (Own Sourse Fund).	75.00	Planned dates	N/A	04.01.27	14.01.27	14.01.27	17.01.27	17.01.27	18.01.27		31.01.27	
					Revolving chair 01 P.					Planned Days	0	0	10	0	1	0	1	12	15	
					Computer Table & Chair 01 P.					Actual Dates										
Total Value of Goods Procurement.									**225.00**											

২৯.০৭.২০২৬

(মোঃ সজীব হোসেন রবিন)
পরিচিতি নং-০৪০০৪৬
আঞ্চলিক হিসাব নিয়ন্ত্রক (অঃ দাঃ)
বিএডিসি, রাঙ্গামাটি পার্বত্য জেলা।
ফোন ঃ ০৩৫১-৬৩১৮৪

২৯.০৭.২০২৬

মোহাম্মদ মোজাম্মেল হোসেন
হিসাব নিয়ন্ত্রক
বিএডিসি, ঢাকা।

সুবোধ চন্দ্র নাথ সাহা
যুগ্মসচিব
সদস্য পরিচালক (অর্থ)
বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন, ঢাকা।

মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।

Annual Procurement Plan for RCA Office BADC, Chattogram.

Revenue Budget : 2026-27

Capital Expenditure:

Package No.	Budget Section	Budget Code	Descriptions of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contact Approving authority	Sources of funds	Estd. Cost in thousand tk	Time Code for process	Not used in Goods	Invite/ Advertisement of tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
01	Office Equipment		Purchase of Computer (Dekstop computer, Printer, Scanner, UPS and others)	No	1	RFQ.	PE/RCA	GOB (Own Sourse Fund).	150.00	Planned dates	N/A	04.01.27	14.01.27	14.01.27	17.01.27	17.01.27	18.01.27		31.01.27	Subject to receive of budget from BADC, finance department.
										Planned Days	0	0	10	0	1	0	1	12	15	
										Actual Dates										
Total Value of Goods Procurement.									150.00											

২৭.০৭.২০২৬,

(মোঃ সজীব হোসেন রবিন)
পরিচিতি নং-০৪০০৪৬
আঞ্চলিক হিসাব নিয়ন্ত্রক
বিএডিসি, চট্টগ্রাম।
ফোন নং: ০২-৩৩৩৩-১৪৮৮৭

.মোহাম্মদ মোয়াজ্জেম হোসেন
হিসাব নিয়ন্ত্রক
বিএডিসি, ঢাকা।

অতিরিক্ত সচিব (অর্থ)
বাংলাদেশ কৃষি উন্নয়ন কর্পোরেশন, ঢাকা।

মোঃ আজিজুল ইসলাম
অতিরিক্ত সচিব
চেয়ারম্যান
বিএডিসি, ঢাকা।